

**Half Yearly Status of Capital Expenditure Schemes having 'In-principle clearances' for H2 FY 2023-24 - Tata Power-G**

<b>Sr. No.</b>	<b>Name of the Scheme</b>	<b>Nature of Work</b>	<b>MERC Approval No.</b>	<b>MERC Approval date</b>	<b>Project Status</b>
1	Strengthening of Shirawta Dam at Khopoli Hydro Generating Station	Dam strengthening	MERC/CAPEX/202021/E-Letter	23-Jul-20	Execution is in progress
2	Re-alignment of Internal Road at Khopoli	Realignment of internal road	MERC/CAPEX/202021/E-Letter	12-Jan-21	Engineering and consultancy completed.
3	Operationalization of Bhira Pumped Storage Unit (BPSU) in Pumping mode	Operationalization of pumping mode	Capex/TPC-G/20212022/0411	16-Sep-21	Execution is in progress
4	Bhagirathi – Augmentation of Tata Hydro Lake capacity (Nive Phase - II Pumping Scheme)	Capacity addition	Capex/TPC-G/2022-2023/0295	04-Jul-22	Procurement activities under progress