



04th June 2026
CFI-LRA-LRA-RGWR-001525

Secretary,
Maharashtra Electricity Regulatory Commission
13th Floor, Centre No-1, World Trade Centre,
Cuffe Parade, Colaba
Mumbai 400 005

Dear Sir,

Sub: Submission Rolling Capital Investment Plan from FY 2026-27 to FY 2031-32

Ref: i) Maharashtra Electricity Regulatory Commission (Approval of Capital Investment Schemes) Regulations, 2022

This is with reference to Regulation 7.2 of the MERC (Approval of Capital Investment Schemes) Regulations, 2022 notified on 12th July 2022, wherein the Hon'ble Commission has directed distribution licensees to update the Rolling Capital Investment Plan annually and upload it on their respective website.

Accordingly, through the present letter, Tata Power – D is submitting the updated "Rolling Capital Investment Plan for FY 2026-27 to FY 2031-32". The same is enclosed as an **Appendix** to this letter.

Trust the same is in order.

Thanking you.

Yours faithfully,

(Vidyadhar Wagle)
Chief- Regulatory

4/6/26
OFFICE OF THE
MAHARASHTRA ELECTRICITY
REGULATORY COMMISSION

Encl: Appendix

APPENDIX-TATA POWER-D ROLLING CAPITAL INVESTMENT PLAN FROM FY 2026-27 UPTO FY 2031-32

Sr No	Particulars	Voltage Level	1 st Year (FY 2026-27)	2 nd Year (FY 2027-28)	3 rd Year (FY 2028-29)	4 th Year (FY 2029-30)	5 th Year (FY 2030-31)	6 th Year (FY 2031-32)
1	Network Development in CITY & SUBURB Area	22KV/11KV/6.6 KV/415V	Work 1.1 Distribution Activities of Tata Power-D in Mumbai Suburban License Area DPR status: DPR is approved Ref Letter: MERC/CAPEX/2021-22/573 (Approved Value : 316.15 Crs) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 40Cr (c) Estimated COD: FY2027-28	Work 2.1 Distribution Activities of Tata Power-D in Mumbai Suburban License Area DPR status: DPR is approved Ref Letter: MERC/CAPEX/2021-22/573 (Approved Value : 316.15 Crs) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 2.33Cr (c) Estimated COD: FY2027-28				
		22KV/11KV/6.6 KV/415V	Work 1.2 Distribution Activities of Tata Power-D in Mumbai Suburban Area* DPR status: Under Review (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Total Cost of DPR : 306.76 Crs (c) Estimated Cost: 40Cr (d) Estimated COD: FY 2030-31	Work 2.2 Distribution Activities of Tata Power-D in Mumbai Suburban Area* DPR status: Under Review (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Total Cost of DPR : 306.76Crs (c) Estimated Cost: 70Cr (d) Estimated COD: FY 2030-31	Work 3.1 Distribution Activities of Tata Power-D in Mumbai Suburban Area* DPR status: Under Review (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Total Cost of DPR : 306.76 Crs (c) Estimated Cost: 70Cr (d) Estimated COD: FY 2030-31	Work 4.1 Distribution Activities of Tata Power-D in Mumbai Suburban Area* DPR status: Under Review (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Total Cost of DPR : 306.76 Crs (c) Estimated Cost: 42.11Cr (d) Estimated COD: FY 2030-31	Work 5.1 Distribution Activities of Tata Power-D in Mumbai Suburban Area* DPR status: Under Review. (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Total Cost of DPR : 306.76 Crs (c) Estimated Cost: 20Cr (d) Estimated COD: FY 2030-31	
		22KV/11KV/6.6 KV/415V	Work 1.3 Distribution Activities of Tata Power-D in Mumbai City Area. DPR status: DPR is approved. Ref Letter: 1. MERC/CAPEX/2021-22/506 (Approved Value: 133.05 Crs.) and 2. MERC/CAPEX/2024-25/ dated on 20.03.25 (Approved value : 237.38 Crs.) 3. Proposed CITY BAU DPR (Estimated value-250Cr) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 30.02Cr (c) Estimated COD: FY 2031-32	Work 2.3 Distribution Activities of Tata Power-D in Mumbai City Area. DPR status: DPR is approved. Ref Letter: 1. MERC/CAPEX/2024-25/ dated on 20.03.25 (Approved value : 237.38 Crs.) 2. Proposed CITY BAU DPR (Estimated value-250Cr) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 75Cr (c) Estimated COD: FY 2031-32	Work 3.2 Distribution Activities of Tata Power-D in Mumbai City Area. DPR status: DPR is approved. Ref Letter: 1. MERC/CAPEX/2024-25/ dated on 20.03.25 (Approved value : 237.38 Crs.) 2. Proposed CITY BAU DPR (Estimated value-250Cr) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 100Cr (c) Estimated COD: FY 2031-32	Work 4.2 Distribution Activities of Tata Power-D in Mumbai City Area. DPR status: DPR is approved. Ref Letter: 1. MERC/CAPEX/2024-25/ dated on 20.03.25 (Approved value : 237.38 Crs.) 2. Proposed CITY BAU DPR (Estimated value-250Cr) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 104.95Cr (c) Estimated COD: FY 2031-32	Work 5.2 Distribution Activities of Tata Power-D in Mumbai City Area. DPR status: DPR To be submitted Ref Letter: 1. Proposed CITY BAU DPR- (Estimated value-250Cr) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 60Cr (c) Estimated COD: FY 2031-32	Work 6.1 Distribution Activities of Tata Power-D in Mumbai City Area. DPR status: DPR To be submitted Ref Letter: 1. Proposed CITY BAU DPR- (Estimated value-250Cr) (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 50Cr (c) Estimated COD: 2031-32
		22KV/11KV/6.6 KV/415V	Work 1.4 Loading of Assets of TPC-D in Mumbai Suburban License Area DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2021-22/497 dated 10-11-2021 (Approved Value : 55.86 Crs.) (a) Brief Scope of work: HT & LT Network Development Transformer Installation LMC Work (b) Estimated Cost : 5Cr (c) Estimated COD: FY 2029-30	Work 2.4 Loading of Assets of TPC-D in Mumbai Suburban License Area DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2021-22/497 dated 10-11-2021 (Approved Value : 55.86 Crs.) (a) Brief Scope of work: HT & LT Network Development Transformer Installation LMC Work (b) Estimated Cost : 5.64Cr (c) Estimated COD: FY 2029-30	Work 3.3 Loading of Assets of TPC-D in Mumbai Suburban License Area DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2021-22/497 dated 10-11-2021 (Approved Value : 55.86 Crs.) (a) Brief Scope of work: HT & LT Network Development Transformer Installation LMC Work (b) Estimated Cost : 12.96Cr (c) Estimated COD: FY 2029-30	Work 4.3 Loading of Assets of TPC-D in Mumbai Suburban License Area DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2021-22/497 dated 10-11-2021 (Approved Value : 55.86 Crs.) (a) Brief Scope of work: HT & LT Network Development Transformer Installation LMC Work (b) Estimated Cost : 15Cr (c) Estimated COD: FY 2029-30		
		22KV/11KV/6.6 KV/415V	Work 1.5 Loading of Assets of TPC-D in Mumbai City License Area DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2020-21/ dtd- 19-10-2020, Approved Value- 27.4Cr (a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 11.42Cr (c) Estimated COD: FY 2026-27					
		33KV/11KV	Work 1.6 Installation of DSS and its associated Network Development at Antop Hill DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2022-23/0367, Approved Value - Rs. 29.78Cr a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 15Cr (c) Estimated COD: FY 2027-28	Work 2.5 Installation of DSS and its associated Network Development at Antop Hill DPR status: DPR is approved. Ref Letter: MERC/CAPEX/2022-23/0367 Approved Value - Rs. 29.78Cr a) Brief Scope of work: HT & LT Network Development, Transformer Installation, LMC Work (b) Estimated Cost: 4.21Cr (c) Estimated COD: FY 2027-28				
33KV/11KV	Work 1.7 Installation of DSS and its associated Network Development at Parel DPR status :DPR Approved MERC/CAPEX/TPC-D/2024-25/032-dtd 15.01.2025 (Approved Value : 38.48 Crs.) a) Brief Scope of work: HT & LT Network Development, Transformer Installation (b) Estimated Cost: 7.81Cr (c) Estimated COD: FY 2026-27							

APPENDIX-TATA POWER-D ROLLING CAPITAL INVESTMENT PLAN FROM FY 2026-27 UPTO FY 2031-32

Sr No	Particulars	Voltage Level	1 st Year (FY 2026-27)	2 nd Year (FY 2027-28)	3 rd Year (FY 2028-29)	4 th Year (FY 2029-30)	5 th Year (FY 2030-31)	6 th Year (FY 2031-32)	
2	Augmentation Distribution Substation in Suburban & CITY area	33KV/11KV	<p>Work 1.15 Augmentation of DSS and development of its associated Network Development at BKC DPR status: MERC/CAPEX/2023-24/0619 Dated on 09.10.24 (Approved Value: 28.34 Crs.) a) Brief Scope of work: HT & LT Network Development, Transformer Installation (b) Estimated Cost: 15Cr (c) Estimated COD: FY 2027-28</p>	<p>Work 2.13 Augmentation of DSS and development of its associated Network Development at BKC DPR status: MERC/CAPEX/2023-24/0619 Dated on 09.10.24 (Approved Value: 28.34 Crs.) a) Brief Scope of work: HT & LT Network Development, Transformer Installation (b) Estimated Cost: 0.69Cr (c) Estimated COD: FY 2027-28</p>					
			<p>Work 1.16 Augmentation of DSS and development of its associated Network Development at existing DSS * DPR status: Under Review a) Brief Scope of work: HT & LT Network Development, Transformer Installation (b) Estimated Total Cost of DPR: 204.55 Crs. (c) Estimated Cost: 22Cr (d) Estimated COD: (FY 2030-31)</p>	<p>Work 2.14 Augmentation of DSS and development of its associated Network Development at existing DSS* DPR status: Under Review a) Brief Scope of work: HT & LT Network Development, Transformer Installation (b) Estimated Total Cost of DPR: 204.55 Crs. (c) Estimated Cost: 8.7Cr (d) Estimated COD: (FY 2030-31)</p>	<p>Work 3.10 Augmentation of DSS and development of its associated Network Development at existing DSS* DPR status: Under Review a) Brief Scope of work: HT & LT Network Development Transformer Installation (b) Estimated Total Cost of DPR: 204.55 Crs. (c) Estimated Cost: 72.2Cr (d) Estimated COD: (FY 2030-31)</p>	<p>Work 4.9 Augmentation of DSS and development of its associated Network Development at existing DSS* DPR status: Under Review a) Brief Scope of work: HT & LT Network Development Transformer Installation (b) Estimated Total Cost of DPR: 204.55 Crs. (c) Estimated Cost: 71.2Cr (d) Estimated COD: (FY 2030-31)</p>	<p>Work 5.5 Augmentation of DSS and development of its associated Network Development at existing DSS* DPR status: Under Review a) Brief Scope of work: HT & LT Network Development Transformer Installation (b) Estimated Total Cost of DPR: 204.55 Crs. (c) Estimated Cost: 30.5Cr (d) Estimated COD: (FY 2030-31)</p>		
3	Customer Experience Transformation		<p>Work 1.17 Customer Experience Transformation through Implementation of Salesforce CRM, ESB, Contact Center Upgradation with Social CRM and Digital Self-Serve Solution DPR status: MERC/CAPEX/TPC-D/2023-24/0618 Dated on 09.10.24 (Approved Value : 58.55 Crs.) (a) Brief Scope of work: Procurement of Salesforce CRM licenses • Procurement of ESB product and infrastructure for the same • Implementation of Salesforce CRM • Implementation of ESB platform • Procurement and implementation of "Aspect" Contact Center solution • Data re-modelling to adopt best industry standards, data migration, configuring new applications-and integrations, reconfiguring existing integration interfaces, testing, training, and change management. • Procurement of Data lake, Social CRM & WhatsApp BoT : Product & Implementation (c) Estimated Cost: 26.69Cr (d) Estimated COD: (FY 2027-28)</p>	<p>Work 2.15 Customer Experience Transformation through Implementation of Salesforce CRM, ESB, Contact Center Upgradation with Social CRM and Digital Self-Serve Solution DPR status: MERC/CAPEX/TPC-D/2023-24/0618 Dated on 09.10.24 (Approved Value : 58.55 Crs.) (a) Brief Scope of work: Procurement of Salesforce CRM licenses • Procurement of ESB product and infrastructure for the same • Implementation of Salesforce CRM • Implementation of ESB platform • Procurement and implementation of "Aspect" Contact Center solution • Data re-modelling to adopt best industry standards, data migration, configuring new applications-and integrations, reconfiguring existing integration interfaces, testing, training, and change management. • Procurement of Data lake, Social CRM & WhatsApp BoT : Product & Implementation (c) Estimated Cost: 19.32Cr (d) Estimated COD: (FY 2027-28)</p>					
4	Upgradation of GIS and DMS		<p>Work 1.18 Upgradation of Geographical Information System (GIS) and Distribution Management System (DMS) (FY2024-25 and FY2025-26) DPR status: MERC/CAPEX/TPC-D/2023-24/0709 dt 19.11.2024 (Approved Value : 32.68 Crs.) (a) Brief Scope of work: • Installation and commissioning of GIS System • Migration of existing data, customizations, major business applications and integrations with other IT-OT systems • Development of Web and Mobile systems • Other procurements like supporting software, workstations, and tablets. Procurement of hardware and software. • Installation and commissioning of SCADA System and integration with substation automation system along with Cyber Security system • Installation and commissioning of DMS System and integration with other IT & OT system such as SCADA, GIS, SAP, and Historian • Commissioning and testing of DMS applications. (b) Estimated Cost: 3.11Cr (c) Estimated COD: FY 2026-27</p>						
5	Strengthening of HT & LT network		<p>Work 1.19 Distribution Activities of Tata Power-D for Replacement of Weak Cable sections & Network Interconnections in Mumbai License Area** DPR status: DPR Yet to be submitted (a) Brief Scope of work: HT Cable Trenching, laying, Jointing etc (b) Estimated Total Cost of DPR : 200 Crs. (c) Estimated Cost: 5Cr (d) Estimated COD: FY 2031-32</p>	<p>Work 2.16 Distribution Activities of Tata Power-D for Replacement of Weak Cable sections & Network Interconnections in Mumbai License Area** DPR status: DPR Yet to be submitted (a) Brief Scope of work: HT Cable Trenching, laying, Jointing etc (b) Estimated Total Cost of DPR : 200 Crs. (c) Estimated Cost: 15Cr (d) Estimated COD: FY 2031-32</p>	<p>Work 3.11 Distribution Activities of Tata Power-D for Replacement of Weak Cable sections & Network Interconnections in Mumbai License Area** DPR status: DPR Yet to be submitted (a) Brief Scope of work: HT Cable Trenching, laying, Jointing etc (b) Estimated Total Cost of DPR : 200 Crs. (c) Estimated Cost: 50Cr (d) Estimated COD: FY 2031-32</p>	<p>Work 4.10 Distribution Activities of Tata Power-D for Replacement of Weak Cable sections & Network Interconnections in Mumbai License Area** DPR status: DPR Yet to be submitted (a) Brief Scope of work: HT Cable Trenching, laying, Jointing etc (b) Estimated Total Cost of DPR : 200 Crs. (c) Estimated Cost: 50Cr (d) Estimated COD: FY 2031-32</p>	<p>Work 5.6 Distribution Activities of Tata Power-D for Replacement of Weak Cable sections & Network Interconnections in Mumbai License Area** DPR status: DPR Yet to be submitted (a) Brief Scope of work: HT Cable Trenching, laying, Jointing etc (b) Estimated Total Cost of DPR : 200 Crs. (c) Estimated Cost: 50Cr (d) Estimated COD: FY 2031-32</p>	<p>Work 6.4 Distribution Activities of Tata Power-D for Replacement of Weak Cable sections & Network Interconnections in Mumbai License Area** DPR status: DPR Yet to be submitted (a) Brief Scope of work: HT Cable Trenching, laying, Jointing etc (b) Estimated Total Cost of DPR : 200 Crs. (c) Estimated Cost: 30Cr (d) Estimated COD: FY 2031-32</p>	
		22KV/11KV/6.6 KV/415V	<p>Work 1.20 Reliability Improvement Scheme for Network in Mumbai License Area ** DPR status: DPR yet to be submitted (a) Brief Scope of work: Ring Bifurcation, Migration of Network, LT interconnection, Replacement of Obsolete equipment (b) Estimated Total Cost of DPR : 50 Crs (c) Estimated Cost : 5Cr (d) Estimated COD: FY 2030-31</p>	<p>Work 2.17 Reliability Improvement Scheme for Network in Mumbai License Area ** DPR status: DPR yet to be submitted (a) Brief Scope of work: Ring Bifurcation, Migration of Network, LT interconnection, Replacement of Obsolete equipment (b) Estimated Total Cost of DPR : 50 Crs (c) Estimated Cost : 10Cr (d) Estimated COD: FY 2030-31</p>	<p>Work 3.12 Reliability Improvement Scheme for Network in Mumbai License Area ** DPR status: DPR yet to be submitted (a) Brief Scope of work: Ring Bifurcation, Migration of Network, LT interconnection, Replacement of Obsolete equipment (b) Estimated Total Cost of DPR : 50 Crs (c) Estimated Cost : 15Cr (d) Estimated COD: FY 2030-31</p>	<p>Work 4.11 Reliability Improvement Scheme for Network in Mumbai License Area ** DPR status: DPR yet to be submitted (a) Brief Scope of work: Ring Bifurcation, Migration of Network, LT interconnection, Replacement of Obsolete equipment (b) Estimated Total Cost of DPR : 50 Crs (c) Estimated Cost : 10Cr (d) Estimated COD: FY 2030-31</p>	<p>Work 5.7 Reliability Improvement Scheme for Network in Mumbai License Area ** DPR status: DPR yet to be submitted (a) Brief Scope of work: Ring Bifurcation, Migration of Network, LT interconnection, Replacement of Obsolete equipment (b) Estimated Total Cost of DPR : 50 Crs (c) Estimated Cost : 10Cr (d) Estimated COD: FY 2030-31</p>		

APPENDIX-TATA POWER-D ROLLING CAPITAL INVESTMENT PLAN FROM FY 2026-27 UPTO FY 2031-32

Sr No	Particulars	Voltage Level	1 st Year (FY 2026-27)	2 nd Year (FY 2027-28)	3 rd Year (FY 2028-29)	4 th Year (FY 2029-30)	5 th Year (FY 2030-31)	6 th Year (FY 2031-32)
6	Installation of BESS	220DC	<p>Work 1.21: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area DPR status:Approved Ref no. MERC/CAPEX/TPC-D/2024-25/0833 27.12.2024 (Approved Value: 299.97 Crs.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:177Cr (c) Estimated COD: FY 2027-28</p>	<p>Work 2.18: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area DPR status:Approved Ref no. MERC/CAPEX/TPC-D/2024-25/0833 27.12.2024 (Approved Value: 299.97 Crs.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:57.8Cr (c) Estimated COD: FY 2027-28</p>				
		220DC		<p>Work 2.19: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area** DPR status: To be Submitted (Estimated Total Cost-250Cr.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:150Cr (c) Estimated COD: FY 2031-32</p>	<p>Work 3.13: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area** DPR status: To be Submitted (Estimated Total Cost-250Cr.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:150Cr (c) Estimated COD: FY 2031-32</p>	<p>Work 4.12: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area** DPR status: To be Submitted (Estimated Total Cost-250Cr.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:150Cr (c) Estimated COD: FY 2031-32</p>	<p>Work 5.8: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area** DPR status:To be Submitted (Estimated Total Cost-250Cr.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:150Cr (c) Estimated COD: FY 2031-32</p>	<p>Work 6.5: Distribution Activities of Tata Power-D for Installation of Battery Energy Storage System in Mumbai License Area** DPR status:To be Submitted (Estimated Total Cost-250Cr.) (a) Brief Scope of work:Battery Energy storage system installation (b) Estimated Cost:150Cr (c) Estimated COD: FY 2031-32</p>
7	Procurement of Smart Meters	415V	<p>Work 1.22 Procurement of Smart Meters DPR status: DPR is approved Ref Letter: MERC/CAPEX/2023-24/ 0289 (Approved Value: 371.15 Crs.) (a) Brief Scope of work:100K Smart Meter installation & replacement (72k single phase & 28k three phase meters) . (b) Estimated Cost: 90Cr (c) Estimated COD :FY 2025-29</p>	<p>Work 2.20 Procurement of Smart Meters DPR status: DPR is approved Ref Letter: MERC/CAPEX/2023-24/ 0289 (Approved Value: 371.15 Crs.) (a) Brief Scope of work: 305K Smart Meter installation & replacement (229k single phase & 76k three phase meters) . (b) Estimated Cost: 75Cr (c) Estimated COD :FY 2025-29</p>				
8	Procurement of Smart Meters	415V			<p>Work 3.14 Procurement of Smart Meters** DPR status: To Be submitted. (Estimated Value: 60 Crs.) (a) Brief Scope of work: 13K Smart Meter installation & replacement (b) Estimated Cost: 15Cr (c) Estimated COD :FY 2031-32</p>	<p>Work 3.13 Procurement of Smart Meters** DPR status: To Be submitted. (Estimated Value: 60 Crs.) (a) Brief Scope of work: 13K Smart Meter installation & replacement (b) Estimated Cost: 15Cr (c) Estimated COD :FY 2031-32</p>	<p>Work 5.9 Procurement of Smart Meters** DPR status: To Be submitted. (Estimated Value: 60 Crs.) (a) Brief Scope of work: 13K Smart Meter installation & replacement (b) Estimated Cost: 15Cr (c) Estimated COD :FY 2031-32</p>	<p>Work 6.6 Procurement of Smart Meters** DPR status: To Be submitted. (Estimated Value: 60 Crs.) (a) Brief Scope of work: 13K Smart Meter installation & replacement (b) Estimated Cost: 15Cr (c) Estimated COD :FY 2031-32</p>

Note: *Under Review
 ** Yet To be submitted