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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Sr. No. Title Reference

1 Customer Sales Forecast Form 1
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

A) Distribution Wires Business
(Rs. Crore)

MTR Order April-March    
(Audited )

Provisional 
True-Up 

requirement

MYT Order April - March 
(Estimated)

MYT Order MTR 
Petition

Approved (k) (l) = (k)-(j) Approved Projected Approved Projected

1 Operation & Maintenance Expenses Form 3 127.87 128.56 0.69 128.52 136.41 141.13 144.42

2 Depreciation Form 5.1 139.01 138.85 -0.15 140.06 146.65 156.24 154.48

3 Interest on Loan Capital Form 6 61.39 65.91 4.51 59.64 63.98 58.74 61.40

4 Interest on Working Capital Form 7 9.14 8.30 -0.84 9.65 10.00 12.36 12.78

5
Interest on deposit from Consumers and 
Distribution System Users

Form 7 0.00 0.00 0.00 0.00 0.00 0.00 0.00

6 Provision for bad and doubtful debts Form 10 -1.79 -4.08 -2.30 0.00 0.00 0.00 0.00

7 Contribution to contingency reserves Form 11 0.00 0.00 0.00 0.00 0.00 0.00 0.00

8 Income Tax Form 12 0.00 0.00 0.00 0.00 0.00 0.00 0.00

9 Other Finance Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10 Total Revenue Expenditure 335.63 337.54 1.90 337.88 357.05 368.47 373.07

11 Add: Return on Equity Capital Form 8 126.11 139.84 13.73 155.39 133.36 141.65 140.43

12 Aggregate Revenue Requirement 461.74 477.37 15.64 493.27 490.41 510.12 513.50

13 Less: Non-Tariff Income Form 9 5.66 4.61 -1.05 5.37 5.94 6.24 6.24

14 Less: Income from OA consumers 21.14 24.27 3.12 23.04 24.39 25.28

Add: Gap/Surplus of previous years

Remarks

Sr. No. Particulars Reference

FY 2022-23 FY 2023-24 FY 2024-25
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

15
Aggregate Revenue Requirement from 
Distribution Wires

434.93 448.50 13.56 487.89 461.42 479.49 481.98

Revenue 426.88 405.66 -21.22 435.78 481.98
Revenue Gap/(Surplus) 8.06 42.84 34.78 25.64 -2.49

0.00 TRUE TRUE
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

B) Retail Supply Business

MTR Order* April - March 
(Estimated)

Provisional 
True-Up 

requirement

MYT Order April - March 
(Estimated)

MTR Order MTR 
Petition

(j) (k) (l) = (k)-(j) Approved Projected Approved Projected

1 Power Purchase Expenses Form 2 3698.22 3804.51 106.29 2349.27 3132.79 3616.39 3370.35

2 Operation & Maintenance Expenses Form 3 117.61 125.06 7.45 124.58 125.47 129.80 132.82

3 Depreciation Form 5.2 21.37 20.09 -1.27 12.31 22.01 23.88 25.71

4 Interest on Loan Capital+ Other Finance Charges Form 6 4.65 4.67 0.01 5.50 4.64 2.83 5.26

5 Interest on Working Capital Form 7 0.00 3.84 3.84 11.72 6.13 5.04 13.13

6 Interest on Consumer Security Deposit Form 7 15.51 10.75 -4.76 9.72 9.56 26.30 20.27

7 Write-off of Provision for bad and doubtful debts Form 10 0.05 0.46 0.41 0.00 0.00 0.00 0.00

8 Contribution to contingency reserves Form 11 0.60 0.60 0.00 0.65 0.63 0.71 0.72

9 Intra-State Transmission Charges Form 2.2 259.13 260.02 0.89 258.90 277.00 329.57 329.57

10 MSLDC Fees & Charges Form 2.2 1.28 1.27 -0.01 1.37 1.02 1.09 1.09

11 Stand By charges Form 2.2 99.46 99.46 0.00 99.19 60.39 103.52 0.00

12 Income Tax Form 12 0.00 0.00 0.00 0.00 0.00

13 DSM Expense 0.52 0.42 -0.09 0.68 0.52 0.52 0.52

14 Share of earlier period Standby Charges 0.00

Sr. No. Particulars Reference

FY 2022-23 FY 2023-24 FY 2024-25

Remarks

181



<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

15 Other Finance Charges 0.00 0.00 0.00

16 Total Revenue Expenditure 4218.40 4331.15 112.76 2873.90 3640.17 4239.64 3899.45

17 Add: Return on Equity Capital Form 8 12.02 12.93 0.90 15.08 12.54 13.43 14.64

18 Aggregate Revenue Requirement 4230.42 4344.08 113.66 2888.97 3652.71 4253.08 3914.09

19 Less: Non-Tariff Income Form 9 11.22 7.25 -3.96 2.43 12.34 13.57 13.57

20
Less: Receipts on account of Cross-Subsidy 
Surcharge

Form 13 22.74 6.11 -16.63 0.00 19.05 39.18 32.44

21 Add:Past Gap allowed in MYT Order Form 13 0

22
Aggregate Revenue Requirement from Retail 
Supply

4196.47 4330.72 134.25 2886.54 3621.32 4200.32 3868.08

Revenue 3531.70 3421.31 -110.39 0.00 3674.97

Revenue Gap/(Surplus) 664.77 909.41 244.64 -53.65
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A) Sales Forecast

MTR Order April-March      
(Audited )

True-Up 
requirement MYT Order

Apr-Sept
(Actual)

Oct-Mar
(Projected)

 Total
(MU) 

 Total 
(MkVAh) 

MTR Order Projection
(MU)

 Total 
(MkVAh) 

(a) (b) (c ) = (b) - (a)  (d) (f) (g)  (h) = (f) + (g)  (h)/p.f. (i) (j) k=(j)/p.f p.f.
HT Category
EHT I: -Industry 550.00 796.88 246.88 214.59 397.99 465.93 863.92 881.55 665.50 936.27 955.38 0.98 0.00
HT I: HT-Industry 946.61 958.84 12.23 984.70 548.86 480.00 1028.86 1049.86 1043.63 1099.13 1121.56 0.98 170.00
EHT II: - Commercial 95.00 102.42 7.42 106.22 54.38 48.16 102.54 103.57 95.00 102.66 103.70 0.99
HT II: HT- Commercial 387.76 363.24 -24.52 394.89 203.16 149.78 352.94 356.51 427.50 335.91 339.30 0.99 50.00
HT III: HT-Group Housing Society 39.75 38.89 -0.86 13.23 23.28 34.28 57.56 58.74 48.09 85.20 86.94 0.98
HT IV - HT Railways, Metro & Monorail (Total) 106.67 101.88 -4.79 71.50 55.64 54.41 110.05 164.47 115.94 119.38
HT IV - HT Railways, Metro & Monorail 90.35 82.67 -7.68 71.38 50.43 36.10 86.53 94.06 99.62 90.57 98.45 0.92
EHT IV - Railways, Metro & Monorail 16.32 19.20 2.88 0.12 5.21 18.31 23.52 25.57 16.32 28.81 31.32 0.92
HT VI - Public Services 175.08 158.86 -16.22 238.85 77.45 60.95 138.39 199.34 188.26 127.70
HT V (A): Public Service - Government 
Hospitals & Educational Institutions

25.00 18.14 -6.86 14.49 9.91 9.79 19.70 20.96 29.81 21.40 22.76 0.94
EHT V (B): Public Service - Others 60.24 59.22 -1.02 29.09 30.38 59.47 60.68 60.24 59.72 60.94 0.98
HT V (B): Public Service - Others 89.84 81.50 -8.34 38.44 20.78 59.22 60.43 98.21 46.58 47.53 0.98 7.91
HT VI: Electric Vehicle Charging Stations 16.20 15.98 -0.22 0.00 8.32 13.13 21.45 21.89 16.20 28.78 29.37 0.98
Sub-total 2317.06 2536.99 219.92 2023.98 1369.07 1306.65 2675.72 2835.92 2600.11 2835.04 2897.25 2023.98
LT Category

LT I (A)- Below Poverty Line 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LT -I (B) Residential 605.10 569.49 -35.61 705.65 342.62 312.99 655.61 728.52 754.92
0-100 151.96 155.85 3.89 188.88 86.21 96.11 182.31 193.13 213.27
101-300 183.96 173.09 -10.87 205.96 104.22 94.85 199.07 216.91 228.95
301-500 82.42 69.50 -12.92 81.93 46.09 31.02 77.11 90.94 85.56
501 and above 186.76 171.05 -15.71 228.88 106.11 91.00 197.11 227.53 227.13
LT II - Commercial 543.33 480.91 -62.42 570.50 0.00 0.00 0.00 599.02
LT II(A) - Commercial upto 20 kW 124.73 97.92 -26.81 154.56 57.29 72.82 130.11 137.52 172.90
LT II(B) - Commercial 20 to 50 kW 81.33 72.36 -8.97 156.54 41.99 50.03 92.02 89.66 117.02
LT II(C) - Commercial > 50 kW 337.27 310.63 -26.64 349.04 174.74 225.77 400.51 371.84 516.39
LT III (A) - LT Industry upto 20 kW 25.00 21.16 -3.84 19.55 11.38 10.54 21.93 27.56 22.73
LT III (B) - LT  Industrial > 20 kW 232.89 213.25 -19.64 211.58 116.06 139.49 255.54 256.76 306.23
LT IV – Public Services 30.13 29.57 -0.56 31.64 16.16 24.81 40.97 32.82 58.86
LT IV(A) - Government Hospitals & Educational Institutions5.68 4.66 -1.02 33.76 1.81 1.78 3.59 6.51 2.76
LT IV(B) - Others 24.46 24.91 0.45 0.53 14.35 23.03 37.38 26.31 56.10
LT VI: Electric Vehicle Charging Stations 2.00 1.34 -0.66 0.10 1.87 0.80 2.67 2.12 5.34
Sub-total 1438.46 1315.71 -122.75 1631.31 762.12 837.25 1599.36 1646.81 1954.39

15 day 8.31 10.86 2.55 3.37 3.37
Total 3763.87 3863.56 97.17 3655.30 2134.56 2143.90 4278.46 4246.92 4789.43

224.36

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 1 : Customer Sales Forecast - Direct Consumers

Consumer Category & Consumption Slab

FY 2022-23 FY 2023-24 FY 2024-25 Power Factor
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1583.36 1596.27
B) Details of Direct Consumers Sales (MU's)

#REF!
FY 2022-23 - Actual Sale

(MU)
Consumer Category & Consumption Slab

Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar
 Total  

(Actual)

HT Category
EHV – Industry 63.67 68.31 67.14 70.86 69.66 68.78 64.96 62.56 72.20 65.55 57.71 65.47 796.88
HT I – Industry 83.25 80.15 76.19 73.72 83.29 74.56 81.02 83.92 77.81 80.97 75.78 88.18 958.84
EHV – Commercial 8.17 9.89 9.49 9.11 9.29 8.57 8.28 7.57 8.32 8.11 7.53 8.09 102.42
HT II – Commercial 34.27 38.53 34.15 28.87 28.62 31.31 30.45 26.16 30.25 22.40 29.06 29.18 363.24
HT III - Group Housing Society 3.30 3.54 3.30 3.21 3.23 3.22 3.38 3.12 3.25 3.04 2.92 3.37 38.89
HT IV : HT -Mono/Metro/Railways 8.59 9.24 8.68 8.52 8.74 10.43 7.83 7.54 7.81 7.45 7.92 9.14 101.88
HT IV -22/33 KV 5.95 6.26 5.91 5.86 5.82 8.13 7.77 7.49 7.76 6.90 6.86 7.95 82.67
EHV IV- Railways Metro & Monorail 2.64 2.98 2.77 2.66 2.92 2.29 0.06 0.04 0.05 0.55 1.06 1.19 19.20
HT V -Public Servies 18.88 13.99 13.39 13.83 13.70 12.91 12.85 11.87 12.41 11.46 11.05 12.54 158.86
HT V(A) - Publ Serv Govt Hosp&Edu Inst 1.92 2.00 1.87 1.61 1.56 1.53 1.50 1.29 1.26 1.10 1.13 1.37 18.14
EHV - Public Services Others 4.76 4.95 4.73 5.16 5.18 5.12 5.25 4.78 5.04 4.83 4.49 4.94 59.22
HT V(B) - Public Services Others 12.20 7.05 6.78 7.06 6.95 6.27 6.10 5.80 6.11 5.53 5.42 6.23 81.50
HT VI - Electric Vehicle Charging Stn. 1.40 1.46 1.41 1.30 1.32 1.24 1.32 1.31 1.34 1.28 1.23 1.38 15.98
Sub-total 221.52 225.10 213.77 209.42 217.84 211.02 210.09 204.05 213.39 200.26 193.18 217.35 2536.99

LT Category

LT I - Residential (BPL) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LT I - Residential 50.85 57.54 57.80 45.17 46.53 48.32 46.77 44.29 44.54 39.56 39.91 48.22 569.49
0-100 12.42 12.64 12.82 12.81 13.02 13.19 13.25 13.11 13.17 12.97 12.96 13.51 155.85
101-300 15.65 16.78 16.93 14.37 14.54 14.81 14.69 13.51 13.34 12.16 11.75 14.56 173.09
301-500 7.49 9.10 8.91 5.30 5.28 5.62 5.54 4.84 4.63 3.66 3.53 5.59 69.50
501 and above 15.29 19.02 19.13 12.70 13.68 14.69 13.30 12.83 13.41 10.78 11.66 14.57 171.05
LT II(A) - Commercial upto 20 kW 7.58 8.74 9.56 7.56 7.95 8.67 8.02 7.53 8.63 7.40 7.48 8.79 97.92
LT II(B) - Commercial 20 to 50 kW 5.00 5.79 8.18 5.41 5.78 6.94 4.59 5.93 6.87 4.84 5.58 7.44 72.36
LT II(C) - Commercial > 50 kW 21.16 24.22 35.38 24.26 25.05 29.54 19.63 27.11 28.55 21.65 22.63 31.44 310.63
LT III (A) - Industrial upto 20 kW 1.41 1.46 2.20 1.75 1.66 2.19 1.46 1.57 2.02 1.47 1.76 2.22 21.16
LT III (B) - Industrial > 20 kW 15.56 14.79 22.61 18.24 18.40 20.77 13.81 17.62 20.39 14.45 15.84 20.77 213.25
LT IV(A) - Publ Serv Govt Hosp&Edu Inst 0.42 0.49 0.71 0.61 0.48 0.40 0.20 0.28 0.32 0.18 0.27 0.30 4.66
LT IV(B) - Public Services Others 1.86 1.84 2.66 1.92 1.97 2.32 1.69 2.05 2.50 1.57 1.98 2.55 24.91
LT VI - Electric Vehicle Charging Stn. 0.06 0.02 0.13 0.08 0.09 0.11 0.09 0.11 0.16 0.13 0.13 0.23 1.34

Sub-total 103.91 114.88 139.25 104.99 107.91 119.25 96.27 106.48 113.98 91.24 95.58 121.97 1315.71
15 Days Adjustment 13.38 12.56 -15.45 3.75 1.74 -8.40 14.15 -1.84 -7.30 6.01 0.89 -8.62 10.86
Total 338.81 352.54 337.57 318.16 327.49 321.87 320.50 308.69 320.06 297.51 289.66 330.70 3863.56
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FY 2023-24 - Actual (H1) + Projected
Consumer Category & Consumption Slab

Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar
 Total                      

(Estimated)

HT Category
EHV – Industry 69.07 65.27 64.31 68.34 66.65 64.35 77.92 75.04 86.60 78.62 69.22 78.53 863.92
HT I – Industry 93.07 97.18 84.53 99.98 85.45 88.65 79.75 82.60 76.58 79.69 74.59 86.79 1028.86
EHV – Commercial 8.30 9.54 9.52 9.10 9.22 8.68 8.33 7.61 8.36 8.16 7.57 8.14 102.5
HT II – Commercial 33.23 39.00 37.16 31.43 35.80 26.54 27.23 23.39 27.05 20.03 25.98 26.09 352.94
HT III - Group Housing Society 3.54 3.88 3.87 4.01 4.08 3.89 6.07 5.61 5.85 5.47 5.24 6.05 57.56
HT IV : HT -Mono/Metro/Railways 9.17 9.88 9.79 8.52 9.25 9.03 6.61 6.32 6.55 8.99 12.14 13.81 110.05
HT IV -22/33 KV 7.99 8.71 8.69 8.41 8.42 8.22 6.27 6.05 6.26 5.57 5.53 6.42 86.53
EHV IV- Railways Metro & Monorail 1.19 1.17 1.10 0.12 0.84 0.81 0.34 0.27 0.28 3.42 6.60 7.39 23.52
HT V -Public Servies 11.66 13.38 13.17 13.52 13.67 12.06 10.96 10.02 10.44 9.68 9.30 10.55 138.39
HT V(A) - Publ Serv Govt Hosp&Edu Inst 1.46 1.80 1.85 1.59 1.66 1.55 1.92 1.65 1.61 1.41 1.44 1.75 19.70
EHV - Public Services Others 4.29 4.83 4.76 5.05 5.15 5.01 5.44 4.95 5.22 5.00 4.66 5.12 59.47
HT V(B) - Public Services Others 5.91 6.75 6.56 6.88 6.86 5.49 3.60 3.42 3.61 3.26 3.20 3.68 59.22
HT VI - Electric Vehicle Charging Stn. 1.45 1.51 1.50 1.35 1.24 1.26 2.20 2.19 2.25 2.13 2.05 2.31 21.45
Sub-total 229.49 239.65 223.86 236.26 225.36 214.45 219.07 212.78 223.67 212.77 206.09 232.26 2675.72

LT Category

LT I A - Residential (BPL) 0.00
LT I B - Residential 51.76 60.09 69.76 54.66 52.39 53.96 55.53 52.63 52.94 47.09 47.52 57.26 655.61
0-100 13.93 14.20 14.46 14.42 14.52 14.67 16.13 15.96 16.03 15.78 15.78 16.44 182.31
101-300 16.16 18.09 19.77 17.20 16.19 16.81 17.42 16.01 15.81 14.41 13.94 17.26 199.07
301-500 6.58 8.86 11.21 7.09 5.87 6.48 6.19 5.40 5.17 4.08 3.94 6.24 77.11
501 and above 15.08 18.94 24.32 15.96 15.81 16.00 15.81 15.25 15.94 12.82 13.86 17.32 197.11
LT II - Commerical 

LT II(A) - Commercial upto 20 kW 8.88 9.49 10.98 9.10 9.70 9.15 12.20 11.46 13.13 11.25 11.38 13.38 130.11
LT II(B) - Commercial 20 to 50 kW 6.31 7.15 8.32 5.82 8.10 6.30 6.52 8.41 9.75 6.87 7.92 10.56 92.02
LT II(C) - Commercial > 50 kW 26.73 28.88 33.50 25.59 33.30 26.74 29.34 40.53 42.69 32.37 33.84 47.00 400.51
LT III (A) - Industrial upto 20 kW 1.81 1.82 2.23 1.57 2.32 1.63 1.47 1.57 2.03 1.47 1.77 2.23 21.93
LT III (B) - Industrial > 20 kW 18.58 19.25 21.15 17.43 21.93 17.72 18.73 23.89 27.65 19.59 21.47 28.16 255.54
LT IV - Public Services 2.32 2.12 3.31 2.44 3.19 2.78 3.38 4.15 5.03 3.14 4.01 5.11 40.97
LT IV(A) - Publ Serv Govt Hosp&Edu Inst 0.30 0.29 0.29 0.26 0.35 0.31 0.23 0.32 0.37 0.21 0.31 0.35 3.59
LT IV(B) - Public Services Others 2.01 1.83 3.02 2.18 2.84 2.47 3.16 3.83 4.66 2.93 3.70 4.76 37.38
LT VI - Electric Vehicle Charging Stn. 0.23 0.26 0.30 0.32 0.52 0.24 0.09 0.10 0.15 0.13 0.12 0.22 2.67
Sub-total 116.60 129.05 149.55 116.92 131.46 118.53 127.27 142.75 153.36 121.91 128.04 163.92 1599.36
15 Days Adjustment 3.39 5.77 -5.46 5.62 -9.29 3.35 3.37
Total 349.48 374.47 367.95 358.81 347.52 336.33 346.34 355.53 377.04 334.68 334.13 396.18 4278.46

1559.56

Actual Projections
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FY 2024-25 - Revised Projections
Consumer Category & Consumption Slab

Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar
 Total  

(Estimated)

HT Category
EHV – Industry 74.81 80.26 78.89 83.26 81.84 80.81 76.33 73.51 84.83 77.02 67.80 76.92 936.27
HT I – Industry 95.43 91.87 87.34 84.51 95.47 85.47 92.88 96.20 89.19 92.81 86.87 101.08 1099.13
EHV – Commercial 8.18 9.91 9.52 9.13 9.31 8.59 8.30 7.58 8.34 8.13 7.54 8.11 102.66
HT II – Commercial 31.69 35.63 31.58 26.69 26.46 28.95 28.16 24.19 27.98 20.72 26.87 26.98 335.91
HT III - Group Housing Society 7.24 7.76 7.24 7.03 7.08 7.06 7.40 6.84 7.13 6.67 6.39 7.37 85.20
HT IV : HT -Mono/Metro/Railways 10.48 11.32 10.64 10.41 10.76 12.35 8.60 8.27 8.57 8.38 9.10 10.49 119.38
HT IV -22/33 KV 6.52 6.86 6.47 6.42 6.38 8.91 8.51 8.21 8.50 7.56 7.51 8.71 90.57
EHV IV- Railways Metro & Monorail 3.96 4.47 4.16 3.99 4.38 3.44 0.08 0.06 0.07 0.82 1.59 1.78 28.81
HT V -Public Servies 14.04 11.37 10.86 11.14 11.04 10.54 10.55 9.65 10.06 9.33 8.96 10.16 127.70
HT V(A) - Publ Serv Govt Hosp&Edu Inst 2.27 2.36 2.21 1.90 1.84 1.80 1.77 1.52 1.48 1.30 1.33 1.61 21.40
EHV - Public Services Others 4.80 4.99 4.77 5.20 5.23 5.16 5.29 4.82 5.08 4.87 4.53 4.98 59.72
HT V(B) - Public Services Others 6.97 4.03 3.88 4.03 3.97 3.58 3.48 3.31 3.49 3.16 3.10 3.56 46.58
HT VI - Electric Vehicle Charging Stn. 2.51 2.63 2.54 2.35 2.38 2.23 2.37 2.35 2.42 2.30 2.21 2.49 28.78
Sub-total 244.38 250.76 238.60 234.51 244.35 236.01 234.58 228.61 238.51 225.35 215.76 243.61 2835.04

LT Category

LT I - Residential (BPL) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LT I - Residential 67.22 75.95 76.32 59.92 61.72 64.07 62.04 58.81 59.16 52.63 53.12 63.97 754.92
0-100 16.99 17.30 17.55 17.53 17.82 18.05 18.13 17.94 18.02 17.74 17.73 18.48 213.27
101-300 20.70 22.19 22.40 19.01 19.24 19.59 19.43 17.86 17.64 16.08 15.55 19.26 228.95
301-500 9.23 11.20 10.97 6.52 6.50 6.92 6.82 5.96 5.70 4.50 4.35 6.88 85.56
501 and above 20.30 25.26 25.40 16.86 18.17 19.51 17.65 17.04 17.80 14.31 15.49 19.35 227.13
LT II(A) - Commercial upto 20 kW 13.39 15.43 16.88 13.35 14.05 15.31 14.16 13.30 15.24 13.06 13.21 15.53 172.90
LT II(B) - Commercial 20 to 50 kW 8.09 9.36 13.23 8.74 9.35 11.23 7.43 9.59 11.11 7.83 9.03 12.03 117.02
LT II(C) - Commercial > 50 kW 35.18 40.26 58.82 40.33 41.64 49.12 32.63 45.07 47.47 35.99 37.63 52.27 516.39
LT III (A) - Industrial upto 20 kW 1.51 1.57 2.36 1.88 1.78 2.35 1.57 1.68 2.17 1.58 1.89 2.39 22.73
LT III (B) - Industrial > 20 kW 22.35 21.24 32.47 26.19 26.43 29.82 19.83 25.31 29.28 20.75 22.74 29.82 306.23
LT IV(A) - Publ Serv Govt Hosp&Edu Inst 0.25 0.29 0.42 0.36 0.28 0.24 0.12 0.17 0.19 0.11 0.16 0.18 2.76
LT IV(B) - Public Services Others 4.19 4.14 6.00 4.32 4.44 5.22 3.81 4.61 5.62 3.53 4.47 5.74 56.10
LT V - Electric Vehicle Charging Stn. 0.24 0.07 0.54 0.31 0.35 0.43 0.38 0.43 0.63 0.54 0.50 0.92 5.34
Sub-total 152.42 168.30 207.05 155.40 160.05 177.78 141.96 158.95 170.87 136.02 142.75 182.85 1954.39

Total 396.80 419.06 445.65 389.91 404.40 413.79 376.54 387.56 409.38 361.37 358.51 426.46 4789.43

Projections
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply
Form 1 : Customer Sales Forecast - Change Over Consumers

A) Sales Forecast

MTR Order Apr- March 
(Audited)

True-Up 
requirement

MYT Order Apr-Sept
(Actual)

Oct-Mar
(Projected)

 Total MTR Order Projection

(a) (b) (c ) = (b) - (a)  (g) (h) (i)  (j) = (h) + (i) (l)
HT Category
EHT I: -Industry 0.00 0.00 0.00 0.00 0.00 0.00
HT I: HT-Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
EHT II: - Commercial 0.00 0.00 0.00 0.00 0.00 0.00
HT II: HT- Commercial 0.23 0.21 -0.02 0.15 0.14 0.07 0.21 0.23 0.21
HT III: HT-Group Housing Society 0.00 0.00 0.00 0.00 0.00 0.00

HT IV - HT Railways, Metro & Monorail (Total) 0.00 0.00 0.00 0.00 0.00 0.00

HT IV - HT Railways, Metro & Monorail 0.00 0.00 0.00 0.00 0.00 0.00

EHT IV - Railways, Metro & Monorail 0.00 0.00 0.00 0.00 0.00 0.00

HT VI - Public Services 0.00 0.00 0.00 0.00 0.00
HT V (A): Public Service - Government Hospitals & Educational 
Institutions

0.00 0.00 0.00 0.00 0.00 0.00

EHT V (B): Public Service - Others 0.00 0.00 0.00 0.00 0.00 0.00

HT V (B): Public Service - Others 0.00 0.00 0.00 0.00 0.00 0.00

HT VI: Electric Vehicle Charging Stations 0.00 0.00 0.00 0.00 0.00 0.00
Sub-total 0.23 0.21 -0.02 0.16 0.14 0.07 0.21 0.23 0.21
LT Category
LT I (A)- Below Poverty Line 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT -I (B) Residential 1435.16 1449.90 14.74 1417.75 790.89 626.33 1417.22 1417.77 1403.51

0-100 530.39 583.65 53.26 606.05 292.02 293.23 585.25 606.50 587.17

101-300 605.96 602.10 -3.86 577.40 334.26 257.35 591.61 577.40 586.27

301-500 183.76 161.85 -21.91 137.37 102.07 48.46 150.54 137.40 145.49

501 and above 115.05 102.30 -12.75 96.93 62.54 27.29 89.84 96.50 84.58

LT II - Commercial 102.79 103.78 0.99 162.09 49.59 59.01 108.60 162.09 119.16

LT II(A) - Commercial upto 20 kW 72.96 73.75 0.79 102.21 37.95 46.12 84.07 102.21 96.53

LT II(B) - Commercial 20 to 50 kW 13.09 13.56 0.47 24.72 5.32 6.21 11.53 24.72 11.06

LT II(C) - Commercial > 50 kW 16.74 16.47 -0.27 35.16 6.32 6.69 13.00 35.16 11.57

LT III (A) - LT Industry upto 20 kW 14.92 14.59 -0.33 5.65 6.98 8.32 15.30 4.43 15.99

LT III (B) - LT  Industrial > 20 kW 7.97 7.41 -0.56 0.93 2.43 3.02 5.45 0.56 4.42
LT IV – Public Services 3.05 4.28 1.23 9.69 1.83 5.01 6.83 12.12 11.89

LT IV(A) - Government Hospitals & Educational Institutions 1.46 1.82 0.36 0.00 0.89 2.39 3.28 0.00 6.56

LT IV(B) - Others 1.59 2.46 0.87 9.69 0.94 2.62 3.56 12.12 5.33
LT VI: Electric Vehicle Charging Stations 0.00 0.02 0.02 0.00 0.04 0.03 0.08 0.00 0.16

Sub-total 1563.89 1579.98 16.09 1596.11 851.76 701.73 1553.48 1597.00 1555.13

15 day adjustment 3.63 3.17 -0.46 0.00 5.87 0.00 5.87 0.00 0.00
Total 1567.74 1583.36 16.09 1596.27 857.77 701.80 1559.56 1597.23 1555.34

Consumer Category & Consumption Slab FY 2022-23 FY 2023-24 FY 2024-25
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B) Details of Change Over Consumers Sales

FY 2022-23 - Actual (MU)

Consumer Category & Consumption Slab Apr May Jun Jul Aug Sep Oct Nov  Dec  Jan Feb Mar

HT Category

EHV – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT I – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

EHV – Commercial 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0

HT II – Commercial 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.01 0.01 0.21

HT III - Group Housing Society 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT IV - Railways 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

-22/33 KV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

- Railways Metro & Monorail 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT V(A) - Publ Serv Govt Hosp&Edu Inst 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

EHV - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT V(B) - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT VI - Electric Vehicle Charging Stn. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-total 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.01 0.01 0.21

LT Category

LT I - Residential (BPL) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT I - Residential 151.01 164.76 155.61 119.41 119.56 120.10 115.56 111.03 102.91 93.15 88.64 108.17 1449.90

0-100 49.76 49.57 49.55 49.14 49.26 49.23 49.08 48.55 48.07 46.98 46.42 48.04 583.65

101-300 62.54 65.23 63.68 51.79 52.12 51.91 49.92 46.77 42.36 36.79 34.09 44.90 602.10

301-500 23.41 28.29 25.20 11.97 11.63 12.06 10.74 10.05 7.91 5.85 4.97 9.77 161.85

501 and above 15.31 21.66 17.18 6.51 6.55 6.90 5.81 5.66 4.58 3.53 3.16 5.46 102.30

LT II(A) - Commercial upto 20 kW 7.07 7.57 7.50 6.09 6.18 6.14 5.96 5.70 5.72 5.25 4.93 5.65 73.75

LT II(B) - Commercial 20 to 50 kW 1.50 1.39 1.92 0.69 1.02 1.63 0.41 0.96 1.28 0.62 0.74 1.40 13.56

LT II(C) - Commercial > 50 kW 1.95 1.70 2.21 1.03 1.25 1.83 0.52 1.22 1.50 0.76 0.91 1.60 16.47

LT III (A) - Industrial upto 20 kW 1.25 1.24 1.41 1.19 1.31 1.28 1.23 1.08 1.21 1.14 1.04 1.21 14.59

LT III (B) - Industrial > 20 kW 0.70 0.85 1.09 0.40 0.62 1.08 0.13 0.56 0.57 0.37 0.39 0.63 7.41

LT IV(A) - Publ Serv Govt Hosp&Edu Inst 0.16 0.11 0.09 0.08 0.15 0.18 0.18 0.18 0.29 0.01 0.15 0.25 1.82

LT IV(B) - Public Services Others 0.17 0.14 0.27 0.13 0.23 0.37 0.07 0.18 0.26 0.15 0.16 0.32 2.46

LT VI - Electric Vehicle Charging Stn. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.01 0.02

Sub-total 163.80 177.75 170.09 129.03 130.31 132.60 124.06 120.91 113.75 101.46 96.97 119.24 1579.98

15 day adjustment 3.17

Total 163.82 177.77 170.11 129.05 130.33 132.62 124.08 120.93 113.77 101.47 96.99 119.25 1583.36

 Total                      
(Actual)

Actual
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FY 2023-24 - Actual (H1) + Projected

Consumer Category & Consumption Slab
Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar

 Total                      
(Estimated)

HT Category

EHV – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT I – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
EHV – Commercial 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0
HT II – Commercial 0.03 0.02 0.02 0.02 0.02 0.02 0.01 0.01 0.01 0.01 0.01 0.01 0.21
HT III - Group Housing Society 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT IV - Railways 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
-22/33 KV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
- Railways Metro & Monorail 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT V(A) - Publ Serv Govt Hosp&Edu Inst 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
EHV - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT V(B) - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT VI - Electric Vehicle Charging Stn. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub-total 0.03 0.02 0.02 0.02 0.02 0.02 0.01 0.01 0.01 0.01 0.01 0.01 0.21

LT Category

LT I - Residential (BPL) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LT I - Residential 122.77 142.09 163.42 126.03 116.18 120.40 116.73 112.17 104.07 94.29 89.78 109.29 1417.22
0-100 48.79 48.90 49.05 48.57 48.36 48.34 50.12 49.58 49.09 47.98 47.40 49.06 585.25
101-300 52.63 59.33 65.08 54.41 50.50 52.31 50.42 47.23 42.77 37.15 34.43 45.34 591.61
301-500 13.80 21.11 28.61 14.76 11.07 12.72 10.56 9.88 7.77 5.75 4.89 9.61 150.54
501 and above 7.54 12.75 20.67 8.29 6.25 7.03 5.63 5.47 4.43 3.41 3.06 5.29 89.84
LT II(A) - Commercial upto 20 kW 6.12 6.71 7.43 6.04 5.75 5.89 8.28 7.91 7.94 7.29 6.84 7.85 84.07
LT II(B) - Commercial 20 to 50 kW 0.59 0.76 1.61 0.49 1.08 0.80 0.47 1.11 1.46 0.71 0.85 1.60 11.53
LT II(C) - Commercial > 50 kW 0.75 0.88 1.95 0.58 1.21 0.95 0.53 1.25 1.54 0.78 0.93 1.65 13.00
LT III (A) - Industrial upto 20 kW 1.19 1.19 1.26 1.08 1.14 1.11 1.48 1.30 1.46 1.37 1.26 1.46 15.30
LT III (B) - Industrial > 20 kW 0.35 0.42 0.62 0.23 0.48 0.33 0.15 0.64 0.65 0.42 0.44 0.72 5.45
LT IV(A) - Publ Serv Govt Hosp&Edu Inst 0.09 0.14 0.21 0.11 0.17 0.17 0.40 0.40 0.66 0.02 0.34 0.56 3.28
LT IV(B) - Public Services Others 0.04 0.16 0.23 0.12 0.26 0.12 0.16 0.41 0.59 0.34 0.38 0.73 3.56
LT VI - Electric Vehicle Charging Stn. 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.08
Sub-total 131.92 152.35 176.74 134.69 126.29 129.78 128.21 125.20 118.39 105.25 100.82 123.86 1553.48

5.87

Total 131.95 152.37 176.76 134.71 126.31 129.79 128.23 125.21 118.40 105.26 100.83 123.86 1559.56

Actual Projected
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FY 2024-25 - Revised Projections

Consumer Category & Consumption Slab Apr May Jun Jul Aug Sep Oct Nov  Dec  Jan Feb Mar  Total                      
(Estimated)

HT Category

EHV – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT I – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
EHV – Commercial 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT II – Commercial 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.01 0.01 0.21
HT III - Group Housing Society 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT IV - Railways 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
-22/33 KV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
- Railways Metro & Monorail 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT V(A) - Publ Serv Govt Hosp&Edu Inst 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

EHV - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT V(B) - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT VI - Electric Vehicle Charging Stn. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-total 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.01 0.01 0.21

LT Category

LT I - Residential (BPL) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LT I - Residential 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0-100 50.06 49.87 49.85 49.44 49.55 49.52 49.38 48.85 48.36 47.27 46.70 48.33 587.17
101-300 60.90 63.52 62.00 50.43 50.74 50.55 48.61 45.54 41.24 35.82 33.19 43.72 586.27
301-500 21.04 25.43 22.65 10.76 10.46 10.84 9.66 9.03 7.11 5.25 4.47 8.79 145.49
501 and above 12.65 17.91 14.20 5.38 5.42 5.71 4.81 4.68 3.79 2.92 2.61 4.51 84.58
LT II(A) - Commercial upto 20 kW 9.25 9.90 9.81 7.97 8.09 8.03 7.80 7.46 7.49 6.87 6.45 7.40 96.53
LT II(B) - Commercial 20 to 50 kW 1.22 1.13 1.57 0.56 0.83 1.33 0.34 0.79 1.04 0.51 0.61 1.14 11.06
LT II(C) - Commercial > 50 kW 1.37 1.19 1.55 0.72 0.88 1.29 0.36 0.86 1.05 0.54 0.64 1.13 11.57
LT III (A) - Industrial upto 20 kW 1.37 1.36 1.54 1.31 1.44 1.40 1.35 1.18 1.33 1.25 1.14 1.33 15.99
LT III (B) - Industrial > 20 kW 0.42 0.51 0.65 0.24 0.37 0.64 0.08 0.34 0.34 0.22 0.23 0.38 4.42
LT IV(A) - Publ Serv Govt Hosp&Edu Inst 0.58 0.40 0.32 0.29 0.53 0.63 0.64 0.64 1.06 0.04 0.53 0.89 6.56
LT IV(B) - Public Services Others 0.37 0.30 0.59 0.29 0.50 0.81 0.15 0.39 0.56 0.32 0.35 0.68 5.33
LT VI - Electric Vehicle Charging Stn. 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.16
Sub-total 159.24 171.54 164.76 127.40 128.81 130.76 123.19 119.76 113.38 101.02 96.95 118.30 1555.13

Total 159.26 171.56 164.78 127.42 128.83 130.78 123.21 119.78 113.40 101.04 96.96 118.31 1555.34

Projected
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A) Sales Forecast
0.00 0.00 0.00 0.00

MTR Order
Apr-March 

(Actual)
True-Up 

requirement
MYT Order Apr-Sept (Actual)

Oct-Mar 
(Projected)

Total MTR Order  Projection

HT Category

EHV – Industry 557.00                        796.88                        239.88 214.59                        397.99                        465.93                     863.92 587.16                        936.27 
HT I – Industry 1096.61                    1,132.48                          35.87 984.66                        635.81                        563.05                 1,198.86 1300.39                    1,269.13 
EHV – Commercial 95.00                        102.42                             7.42 106.22                          54.38                          48.16                     102.54 96.91                        102.66 
HT II – Commercial 437.76                        420.73                        (17.02) 394.84                        229.93                        173.01                     402.94 477.50                        385.91 
HT III - Group Housing Society 39.75                          38.89                           (0.86) 13.23                          23.28                          34.28                       57.56 42.17                          85.20 
HT IV : HT -Mono/Metro/Railways 106.67                        101.88                           (4.80) 71.50                          55.64                          54.41                     110.05 128.11                        119.38 
HT IV -22/33 KV 90.35                          82.67                           (7.68) 71.38                          50.43                          36.10                       86.53 112.11                          90.57 
EHV IV- Railways Metro & Monorail 16.32                          19.20                             2.88 0.12                             5.21                          18.31                       23.52 16.00                          28.81 
HT V(A) - Publ Serv Govt Hosp&Edu Inst 25.00                          18.14                           (6.86) 14.49                             9.91                             9.79                       19.70 28.93                          21.40 
EHV - Public Services Others 60.24                          59.22                           (1.02) 53.32                          29.09                          30.38                       59.47 61.45                          59.72 
HT V(B) - Public Services Others 89.84                          82.70                           (7.14) 171.14                          39.82                          27.30                       67.13 104.31                          54.49 
HT VI - Electric Vehicle Charging Stn. 16.57                          15.98                           (0.59)                             8.32                          13.13                       21.45 25.00                          28.78 
Sub-total 2524.44 2769.31 244.87 2023.98 1484.17 1419.46 2903.63 2851.94 3062.94

LT Category

LT I - Residential (BPL) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LT I - Residential 605.10 569.49 -35.61 705.65 342.62 312.99 655.61 800.25 754.92
0-100 151.96 155.85 3.89 188.88 86.21 96.11 182.31 200.96 213.27
101-300 183.96 173.09 -10.87 205.96 104.22 94.85 199.07 243.29 228.95
301-500 82.42 69.50 -12.92 81.93 46.09 31.02 77.11 109.00 85.56
501 and above 186.76 171.05 -15.71 228.88 106.11 91.00 197.11 246.99 227.13
LT II (A) - Commercial upto 20 kW 124.73 97.92 -26.81 154.56 57.29 72.82 130.11 192.93 172.90
LT II(B) - Commercial 20to 50 kW 81.33 72.36 -8.97 156.55 41.99 50.03 92.02 103.85 117.02
LT II(C) - Commercial > 50 kW 337.27 310.63 -26.64 349.04 174.74 225.77 400.51 480.66 516.39
LT III (A) - Industrial upto 20 kW 25.00 21.16 -3.84 19.55 11.38 10.54 21.93 30.25 22.73
LT III (B) - Industrial > 20 kW 232.89 213.25 -19.64 211.58 116.06 139.49 255.54 294.60 306.23
LT IV (A) - Public Serv Govt Hosp&Edu Inst 5.68 4.66 -1.02 33.76 1.81 1.78 3.59 7.33 2.76
LT IV (B) - Public Services Others 24.46 24.91 0.45 0.53 14.35 23.03 37.38 28.52 56.10
LT VI - Electric Vehicle Charging Stn. 2.00 1.34 -0.66 0.10 1.87 0.80 2.67 2.42 5.34
Sub-total 1438.45 1315.71 -122.75 1631.32 762.12 837.25 1599.36 1940.80 1954.39

15 day 8.31 10.86 0.00 0.00 3.37 0.00 3.37 0.00 0.00
Total 3971.20 4095.89 122.13 3655.30 2249.66 2256.70 4506.37 4792.74 5017.33

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 1.1 : Wheeling Forecast

Consumer Category & Consumption Slab FY 2022-23 FY 2023-24 FY 2024-25
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B) Details of Sales

FY 2022-23 - Actual 

10.66                        11.06                        

Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar
HT Category
EHV – Industry 63.67 68.31 67.14 70.86 69.66 68.78 64.96 62.56 72.20 65.55 57.71 65.47 796.88
HT I – Industry 94.54 90.14 91.99 91.80 97.04 90.16 98.39 94.94 97.82 93.63 89.36 102.68 1132.48
EHV – Commercial 8.17 9.89 9.49 9.11 9.29 8.57 8.28 7.57 8.32 8.11 7.53 8.09 102.42
HT II – Commercial 37.56 40.74 38.50 37.36 32.06 35.79 35.58 33.01 34.32 30.83 29.98 35.02 420.73
HT III - Group Housing Society 3.30 3.54 3.30 3.21 3.23 3.22 3.38 3.12 3.25 3.04 2.92 3.37 38.89
HT IV : HT -Mono/Metro/Railways 8.59 9.24 8.68 8.52 8.74 10.43 7.83 7.54 7.81 7.45 7.92 9.14 101.88
HT IV -22/33 KV 5.95 6.26 5.91 5.86 5.82 8.13 7.77 7.49 7.76 6.90 6.86 7.95 82.67
EHV IV- Railways Metro & Monorail 2.64 2.98 2.77 2.66 2.92 2.29 0.06 0.04 0.05 0.55 1.06 1.19 19.20
HT V(A) - Publ Serv Govt Hosp&Edu Inst 1.92 2.00 1.87 1.61 1.56 1.53 1.50 1.29 1.26 1.10 1.13 1.37 18.14
EHV - Public Services Others 4.76 4.95 4.73 5.16 5.18 5.12 5.25 4.78 5.04 4.83 4.49 4.94 59.22
HT V(B) - Public Services Others 12.20 7.05 6.78 7.06 6.95 6.64 6.43 6.03 6.23 5.59 5.42 6.30 82.70

HT VI - Electric Vehicle Charging Stn. 1.40 1.46 1.41 1.30 1.32 1.24 1.32 1.31 1.34 1.28 1.23 1.38 15.98

Sub-total 236.10 237.30 233.91 235.99 235.03 231.47 232.92 222.14 237.59 221.41 207.69 237.76 2769.31

LT Category

LT I - Residential (BPL)

LT I - Residential 50.85 57.54 57.80 45.17 46.53 48.32 46.77 44.29 44.54 39.56 39.91 48.22 569.49

0-100 12.42 12.64 12.82 12.81 13.02 13.19 13.25 13.11 13.17 12.97 12.96 13.51 155.85

101-300 15.65 16.78 16.93 14.37 14.54 14.81 14.69 13.51 13.34 12.16 11.75 14.56 173.09

301-500 7.49 9.10 8.91 5.30 5.28 5.62 5.54 4.84 4.63 3.66 3.53 5.59 69.50

501 and above 15.29 19.02 19.13 12.70 13.68 14.69 13.30 12.83 13.41 10.78 11.66 14.57 171.05

LT II (A) - Commercial upto 20 kW 7.58 8.74 9.56 7.56 7.95 8.67 8.02 7.53 8.63 7.40 7.48 8.79 97.92
LT II(B) - Commercial 20to 50 kW 5.00 5.79 8.18 5.41 5.78 6.94 4.59 5.93 6.87 4.84 5.58 7.44 72.36
LT II(C) - Commercial > 50 kW 21.16 24.22 35.38 24.26 25.05 29.54 19.63 27.11 28.55 21.65 22.63 31.44 310.63

LT III (A) - Industrial upto 20 kW 1.41 1.46 2.20 1.75 1.66 2.19 1.46 1.57 2.02 1.47 1.76 2.22 21.16
LT III (B) - Industrial > 20 kW 15.56 14.79 22.61 18.24 18.40 20.77 13.81 17.62 20.39 14.45 15.84 20.77 213.25

LT IV (A) - Public Serv Govt Hosp&Edu Inst 0.42 0.49 0.71 0.61 0.48 0.40 0.20 0.28 0.32 0.18 0.27 0.30 4.66

LT IV (B) - Public Services Others 1.86 1.84 2.66 1.92 1.97 2.32 1.69 2.05 2.50 1.57 1.98 2.55 24.91

LT VI - Electric Vehicle Charging Stn. 0.06 0.02 0.13 0.08 0.09 0.11 0.09 0.11 0.16 0.13 0.13 0.23 1.34

Sub-total 103.91 114.88 139.25 104.99 107.91 119.25 96.27 106.48 113.98 91.24 95.58 121.97 1315.71

15 Days Adjustment 13.38 12.56 -15.45 3.75 1.74 -8.40 14.15 -1.84 -7.30 6.01 0.89 -8.62 10.86

Total 353.39 364.74 357.71 344.73 344.68 342.32 343.34 326.79 344.26 318.66 304.16 351.11 4095.89

Consumer Category & Consumption Slab
Actual Actual  Total                      

(Actual)
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FY 2022-23 - Actual (Open Access) -                             (MU)

Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar

HT Category

EHV – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT I – Industry 11.29 10.00 15.79 18.08 13.75 15.59 17.37 11.01 20.01 12.67 13.58 14.50 173.63

HT II – Commercial 3.29 2.20 4.35 8.50 3.44 4.48 5.13 6.85 4.06 8.42 0.92 5.84 57.49

HT VI(B) - Public Services Others 0.00 0.00 0.00 0.00 0.00 0.37 0.34 0.23 0.13 0.06 0.00 0.07 1.20

HT VIII - Electric Vehicle Charging Stn.

Total 14.58 12.20 20.14 26.57 17.19 20.45 22.83 18.10 24.20 21.15 14.50 20.41 232.32

FY 2023-24 - Actual (H1) + Projected (Direct+OA) (MU)

Consumer Category & Consumption Slab
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

 Total                      
(Estimated)

HT Category
EHV – Industry 69.07 65.27 64.31 68.34 66.65 64.35 77.92 75.04 86.60 78.62 69.22 78.53 863.92
HT I – Industry 100.01 109.12 109.30 111.39 104.15 101.84 93.59 96.44 90.42 93.53 88.43 100.63 1198.86
EHV – Commercial 8.30 9.54 9.52 9.10 9.22 8.68 8.33 7.61 8.36 8.16 7.57 8.14 102.54
HT II – Commercial 36.37 40.22 40.10 37.63 38.31 37.31 31.10 27.26 30.92 23.91 29.85 29.96 402.94

HT III - Group Housing Society 3.54 3.88 3.87 4.01 4.08 3.89 6.07 5.61 5.85 5.47 5.24 6.05 57.56

HT IV : HT -Mono/Metro/Railways 9.17 9.88 9.79 8.52 9.25 9.03 6.61 6.32 6.55 8.99 12.14 13.81 110.05

HT IV -22/33 KV 7.99 8.71 8.69 8.41 8.42 8.22 6.27 6.05 6.26 5.57 5.53 6.42 86.53

EHV IV- Railways Metro & Monorail 1.19 1.17 1.10 0.12 0.84 0.81 0.34 0.27 0.28 3.42 6.60 7.39 23.52
HT V(A) - Publ Serv Govt Hosp&Edu Inst 1.46 1.80 1.85 1.59 1.66 1.55 1.92 1.65 1.61 1.41 1.44 1.75 19.70
EHV - Public Services Others 4.29 4.83 4.76 5.05 5.15 5.01 5.44 4.95 5.22 5.00 4.66 5.12 59.47

HT V(B) - Public Services Others 5.97 6.75 6.68 6.99 6.86 6.58 4.69 4.51 4.69 4.35 4.29 4.77 67.13

HT VI - Electric Vehicle Charging Stn. 1.45 1.51 1.50 1.35 1.24 1.26 2.20 2.19 2.25 2.13 2.05 2.31 21.45

Sub-total 239.63 252.82 251.68 253.98 246.57 239.50 237.87 231.58 242.47 231.57 224.89 251.07 2903.63

LT Category
LT I - Residential (BPL) 0.00
LT I - Residential 51.76 60.09 69.76 54.66 52.39 53.96 55.53 52.63 52.94 47.09 47.52 57.26 655.61
0-100 13.93 14.20 14.46 14.42 14.52 14.67 16.13 15.96 16.03 15.78 15.78 16.44 182.31
101-300 16.16 18.09 19.77 17.20 16.19 16.81 17.42 16.01 15.81 14.41 13.94 17.26 199.07
301-500 6.58 8.86 11.21 7.09 5.87 6.48 6.19 5.40 5.17 4.08 3.94 6.24 77.11
501 and above 15.08 18.94 24.32 15.96 15.81 16.00 15.81 15.25 15.94 12.82 13.86 17.32 197.11

LT II (A) - Commercial upto 20 kW 8.88 9.49 10.98 9.10 9.70 9.15 12.20 11.46 13.13 11.25 11.38 13.38 130.11
LT II(B) - Commercial 20to 50 kW 6.31 7.15 8.32 5.82 8.10 6.30 6.52 8.41 9.75 6.87 7.92 10.56 92.02
LT II(C) - Commercial > 50 kW 26.73 28.88 33.50 25.59 33.30 26.74 29.34 40.53 42.69 32.37 33.84 47.00 400.51
LT III (A) - Industrial upto 20 kW 1.81 1.82 2.23 1.57 2.32 1.63 1.47 1.57 2.03 1.47 1.77 2.23 21.93
LT III (B) - Industrial > 20 kW 18.58 19.25 21.15 17.43 21.93 17.72 18.73 23.89 27.65 19.59 21.47 28.16 255.54
LT IV (A) - Public Serv Govt Hosp&Edu Inst 0.30 0.29 0.29 0.26 0.35 0.31 0.23 0.32 0.37 0.21 0.31 0.35 3.59
LT IV (B) - Public Services Others 2.01 1.83 3.02 2.18 2.84 2.47 3.16 3.83 4.66 2.93 3.70 4.76 37.38
LT VI - Electric Vehicle Charging Stn. 0.23 0.26 0.30 0.32 0.52 0.24 0.09 0.10 0.15 0.13 0.12 0.22 2.67
Sub-total 116.60 129.05 149.55 116.92 131.46 118.53 127.27 142.75 153.36 121.91 128.04 163.92 1599.36
15 Days Adjustment 3.39 5.77 -5.46 5.62 -9.29 3.35 3.37
Total 359.62 387.64 395.77 376.52 368.74 361.38 365.14 374.33 395.84 353.48 352.93 414.98 4506.37

Actual Projected

Consumer Category & Consumption Slab Actual Actual  Total                      
(Actual)
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FY 2023-24 - Actual (H1)+ Projected (H2) OA Wheeled
Consumer Category & Consumption Slab Apr May Jun Jul Aug Sep  Oct Nov Dec Jan Feb Mar Total

HT Category
EHV – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
HT I – Industry 6.94 11.94 24.77 11.41 18.70 13.19 13.84 13.84 13.84 13.84 13.84 13.84 170.00
HT II – Commercial 3.14 1.22 2.94 6.20 2.51 10.76 3.87 3.87 3.87 3.87 3.87 3.87 50.00
HT VI(B) - Public Services Others 0.06 0.00 0.12 0.11 0.00 1.09 1.09 1.09 1.09 1.09 1.09 1.09 7.91
HT VIII - Electric Vehicle Charging Stn. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-total 10.15 13.16 27.83 17.71 21.21 25.04 18.80 18.80 18.80 18.80 18.80 18.80 227.91

FY 2024-25 - Projected 

Consumer Category & Consumption Slab
Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar

 Total                      
(Estimated)

HT Category
EHV – Industry 74.81 80.26 78.89 83.26 81.84 80.81 76.33 73.51 84.83 77.02 67.80 76.92 936.27
HT I – Industry 102.37 103.81 112.11 95.92 114.18 98.66 106.72 110.04 103.03 106.65 100.71 114.92 1269.13
EHV – Commercial 8.18 9.91 9.52 9.13 9.31 8.59 8.30 7.58 8.34 8.13 7.54 8.11 102.66
HT II – Commercial 34.83 36.86 34.52 32.89 28.97 39.72 32.03 28.06 31.85 24.59 30.74 30.85 385.91

HT III - Group Housing Society 7.24 7.76 7.24 7.03 7.08 7.06 7.40 6.84 7.13 6.67 6.39 7.37 85.20

HT IV : HT -Mono/Metro/Railways 10.48 11.32 10.64 10.41 10.76 12.35 8.60 8.27 8.57 8.38 9.10 10.49 119.38

HT IV -22/33 KV 6.52 6.86 6.47 6.42 6.38 8.91 8.51 8.21 8.50 7.56 7.51 8.71 90.57

EHV IV- Railways Metro & Monorail 3.96 4.47 4.16 3.99 4.38 3.44 0.08 0.06 0.07 0.82 1.59 1.78 28.81
HT V(A) - Publ Serv Govt Hosp&Edu Inst 2.27 2.36 2.21 1.90 1.84 1.80 1.77 1.52 1.48 1.30 1.33 1.61 21.40

EHV - Public Services Others 4.80 4.99 4.77 5.20 5.23 5.16 5.29 4.82 5.08 4.87 4.53 4.98 59.72

HT V(B) - Public Services Others 7.04 4.03 4.00 4.14 3.97 4.67 4.57 4.40 4.58 4.25 4.19 4.65 54.49

HT VI - Electric Vehicle Charging Stn. 2.51 2.63 2.54 2.35 2.38 2.23 2.37 2.35 2.42 2.30 2.21 2.49 28.78

Sub-total 254.52 263.92 266.43 252.23 265.57 261.05 253.38 247.41 257.31 244.15 234.56 262.41 3062.94

LT Category

LT I - Residential (BPL) 0.00

LT I - Residential 67.22 75.95 76.32 59.92 61.72 64.07 62.04 58.81 59.16 52.63 53.12 63.97 754.92

0-100 16.99 17.30 17.55 17.53 17.82 18.05 18.13 17.94 18.02 17.74 17.73 18.48 213.27

101-300 20.70 22.19 22.40 19.01 19.24 19.59 19.43 17.86 17.64 16.08 15.55 19.26 228.95

301-500 9.23 11.20 10.97 6.52 6.50 6.92 6.82 5.96 5.70 4.50 4.35 6.88 85.56

501 and above 20.30 25.26 25.40 16.86 18.17 19.51 17.65 17.04 17.80 14.31 15.49 19.35 227.13

LT II (A) - Commercial upto 20 kW 13.39 15.43 16.88 13.35 14.05 15.31 14.16 13.30 15.24 13.06 13.21 15.53 172.90

LT II(B) - Commercial 20to 50 kW 8.09 9.36 13.23 8.74 9.35 11.23 7.43 9.59 11.11 7.83 9.03 12.03 117.02

LT II(C) - Commercial > 50 kW 35.18 40.26 58.82 40.33 41.64 49.12 32.63 45.07 47.47 35.99 37.63 52.27 516.39

LT III (A) - Industrial upto 20 kW 1.51 1.57 2.36 1.88 1.78 2.35 1.57 1.68 2.17 1.58 1.89 2.39 22.73

LT III (B) - Industrial > 20 kW 22.35 21.24 32.47 26.19 26.43 29.82 19.83 25.31 29.28 20.75 22.74 29.82 306.23

LT IV (A) - Public Serv Govt Hosp&Edu Inst 0.25 0.29 0.42 0.36 0.28 0.24 0.12 0.17 0.19 0.11 0.16 0.18 2.76

LT IV (B) - Public Services Others 4.19 4.14 6.00 4.32 4.44 5.22 3.81 4.61 5.62 3.53 4.47 5.74 56.10

LT VI - Electric Vehicle Charging Stn. 0.24 0.07 0.54 0.31 0.35 0.43 0.38 0.43 0.63 0.54 0.50 0.92 5.34

Sub-total 152.42 168.30 207.05 155.40 160.05 177.78 141.96 158.95 170.87 136.02 142.75 182.85 1954.39

Total 406.95 432.22 473.47 407.62 425.61 438.83 395.34 406.36 428.18 380.17 377.31 445.26 5017.33

Actual Projections

Projected Projected
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FY 2024-25 - Projected

Consumer Category & Consumption Slab
Apr May Jun Jul Aug Sep  Oct Nov Dec  Jan Feb Mar

 Total                      
(Estimated)

HT Category

EHV – Industry 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

HT I – Industry 6.94 11.94 24.77 11.41 18.70 13.19 13.84 13.84 13.84 13.84 13.84 13.84 170.00

HT II – Commercial 3.14 1.22 2.94 6.20 2.51 10.76 3.87 3.87 3.87 3.87 3.87 3.87 50.00

HT VI(B) - Public Services Others 0.06 0.00 0.12 0.11 0.00 1.09 1.09 1.09 1.09 1.09 1.09 1.09 7.91

HT VIII - Electric Vehicle Charging Stn. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-total 10.15 13.16 27.83 17.71 21.21 25.04 18.80 18.80 18.80 18.80 18.80 18.80 227.91

Total 10.15 13.16 27.83 17.71 21.21 25.04 18.80 18.80 18.80 18.80 18.80 18.80 227.91

Projected Projected
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MTR Order* Actual MYT Order*
Apr-Spet         
(Actual)

Oct-Mar          
(Estimated)

Total 
(Provisional)

MTR Order* Projected

Sales at 220 kV
Sales at 110 kV/132 kV 721.56 977.72 545.29 486.66 562.79 1049.45 837.06 1127.47
Sales at 66 kV
Sales at 33 kV
Sales at 22 kV
Sales at 11 kV
Sales at 6.6 kV
Total Sales at HT level 2317.06 2536.99 2023.98 1369.07 1306.65 2675.72 2600.11 2835.04
Sales at LT Level 1446.78 1326.57 1631.31 765.49 837.25 1602.74 1646.81 1954.39
Total 3763.87 3863.56 3655.30 2134.56 2143.90 4278.46 4246.92 4789.43

1763.05 1707.571595.50 1559.27 1478.69 882.41 743.86 1626.27

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 1.2 : Voltage Wise Sales

Volatge Level

FY 2022-23 FY 2023-24 FY 2024-25
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FY 2022-23 - Actual vs. Approved

(MU)

S.No. Particulars Voltage Level Energy Input Energy Sent to Lower 

network excluding 

110 kV sale

Direct Sale Solar Import 

metered Units

Solar Net 

billed units

AEML CHO 

Consumers on Tata 

Power Wires 

Consumption

Total Output Total Losses Total Losses (% of 

Energy Input)

Total Technical Loss Total Technical 

Losses (% of Energy 

Input)

Total 

Commercial 

Loss

Total 

Commercial Loss 

(% of Energy 

Input)

A Actual Losses

OA given 232.32

Tata Power-D LA 4135.46 3158.36 2,885.85      63.58              60.85               1.88                             3,122.79         35.57                    1.13% 35.57                                1.13% 0 0

... ...

Total

Franchisee Area 1

Franchisee Area 2

... ...

Total Licence Area

OA Given 207.37

B Approved Losses 3276.06 3276.06 3035.27 3242.64 33.42                    1.02%

FY 2023-24 - Projected

(MU)

S.No. Particulars Voltage Level Energy Input Energy Sent to Lower 

network

Direct Sale 

Excluding 

EHV sale

Total I/p 

Excluding EHV 

sale

Total Losses Total Losses Total 

Technical Loss

Total Technical 

Losses (% of 

Energy Input)

Total Commercial Loss Total Commercial Loss 

(% of Energy Input)

Tata Power-D 6067.76 5874.81 3229.01 3262.28 33.28 1.02% 33.28 1.02%

Loss 3.18%

110 KV Energy 1049.45

Changeover Sale' 0.00

B Approved Losses 3584.02 3584.02 3547.46 3584.02 36.56 1.02% 36.56 1.02%

FY 2024-25 - Projected

(MU)

S.No. Particulars Voltage Level Energy Input Energy Sent to Lower 

network

Direct Sale 

Excluding 

EHV sale

Total Output 

Excluding EHV 

sale

Total Losses Total Losses Total 

Technical Loss

Total Technical 

Losses (% of 

Energy Input)

Total Commercial Loss Total Commercial Loss 

(% of Energy Input)

Tata Power-D 6592.13 6382.50 3661.96 3699.69 37.74 1.02% 37.74 1.02%

Loss 3.18%

110 KV Energy 1127.47

Changeover Sale' 0.00

B Approved Losses 6051.80 5541.90 4032.95 3991.81 41.14 1.02% 41.14 1.02%

MUs

Particulars Approved FY 2022-23

 Tata Power D-

Sales (Retail) 

with 15 days 

Adjustments 

a

3763.83 3863.56

 110 KV Billed 

Units 

b
728.56 977.72

 Bill Credit 

given to OA 

consumers 

c
207.37 232.32

Solar Import 

metered Units

63.58              

Solar Net 

billed units

60.85              

AEML CHO 

Consumers on 

Tata Power 

Wires 

Consumption

1.88                

 Total Sale 

excluding 110 

KV Sales 

d=a-b+c
3242.64 3122.79

 Distribution 

Losses 

e=(h-d)/h
1.02% 1.13%

 ABT meter 

readings @ T 

<> D Interface 

f
3276.06 4135.46

 110 KV Sales 

@ T<>D 

g
977.10

 ABT meter 

readings 

without 110 

kV sales 

i=f-g+h

3158.36

 OA Wind 

Credit @ T 

<>D Interface 

j
209.51 209.78

 Energy 

Requirement 

for Tata Power 

consumers at 

T<>D interface 

k=i-j

3066.55 2948.58

 Sales to 

Changeover 

consumers For 

FBSM 

Adjustment 

l

1567.74 1577.36

 Bill Credit 

given to CO 

OA consumers 

m

0.00 0.96

 Sales to 

Changeover 

consumers 

after adjusting 

for OA wind  

l

1567.74 1576.40

 Energy Sales 

at 110/132 kV 

level 

o
728.56 977.10

 Total Energy 

Requirement 

at T<>D 

p=k+n+o
5362.85 5502.08

 Transmission 

Loss 

q
3.18% 3.26%

 Total Energy 

Requirement 

at G<>T  

r=p/(1-q)
5538.19 5687.44

 Surplus Sale / 

(Purchase) 

s
0.00 34.78

 Total Energy 

Requirement 

at G<>T 

Interface 

t=r+s

5538.19 5722.23

<Tata Power Company Ltd.- Distribution>

 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 1.3 : Distribution Losses
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MTR Order* Actual True-Up 
requirement

MYT Order* Actual Provisional 
True-Up 

requirement

MTR Order* Estimated

4 Power Purchase within Maharashtra

4.1 Tata Power-G MU 3162.10 3112.87 -49.24 3788.23 3045.38 -742.85 3376.70 2830.55

4.2 RPS MU 1135.19 1134.35 -0.83 1044.71 1506.49 461.78 1333.24 1451.45

4.3 Bilateral Power Purchase MU 1237.68 1363.11 125.43 625.80 1528.27 902.47 1342.02 2310.13

4.4 Energy under Standby MU 0.86 1.25 0.39 0.85 0.85

4.5 Unscheduled Interchange MU 9.12 28.93 19.81 -33.80 -33.80

4.n Total (C) MU 5544.94 5640.51 95.57 5458.74 6047.20 588.46 6051.96 6592.13

5 Total Power Purchase Payable (A+C) MU 5544.94 5640.51 95.57 5458.74 6047.20 588.46 6051.96 6592.13

6 Surplus Energy Traded (D) MU -5.71 -34.78 -29.07 -81.41 -81.41

7 Total Power Purchase available at 
G<>T Periphery (B+C-D)

MU 5539.23 5605.73 66.49 5445.71 5965.79 520.08 6051.96 6592.13

Energy Requirement at G<>T 
Periphery

MU

8 Intra-State Transmission Loss % 3.18% 3.26% 0.08% 3.18% 3.18% 0.00% 3.18% 3.18%

8.1 Intra-State Transmission Loss MU 176.15 182.70 6.55 160.55 189.71 29.16 192.45 209.63

9 Sales at 220 kV level MU

10 Sales at 110 kV/132 kV level MU 721.56 977.72 256.16 396.88 1049.45 652.57 837.06 1127.47

11 Sales at 66 kV level MU 0.00 0.00

12 Energy Available for sale at 33kV MU 0.00 1626.27 1626.27 1763.05 1707.57

13 Energy Injected and drawn at 33kV MU 0.00 1626.27 1626.27 1763.05 1707.57
14 Total Energy Available for Sale at 33kV MU 1595.50 1559.27 -36.23 4,888.28 1626.27 -3262.01 1763.05 1707.57
15 Distribution Loss of Direct Sales % 1.02% 1.13% 0.00 1.02% 1.02% 0.00 1.02% 1.02%

15.1 Distribution Loss of Direct Sales MU 35.57 35.57 33.58 16.59 -16.99 17.98 17.42
16 HT Sales MU 2524.67 2769.52 244.85 1627.26 2903.84 1276.58 2,779.16              3,063.15               

16.1 Sales to Own Supply Consumers MU 2317.06 2536.99 219.93 1,627.26       2675.72 1048.46 2600.12 2,835.04               

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 1.4 : Energy Balance

Sr. 
No.

Particulars UoM FY 2022-23 FY 2023-24 FY 2024-25
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16.2 Sales by Licensee to Change-over 
consumers on other Licensee's 
network

MU 0.23 0.21 -0.02 0.16 0.21 0.05 0.23 0.21                         

16.3 Sales by Other Licensee to consumers 
on Licensee's network

MU 0.00 0.00 0.00 0 0.00

16.4 Sales to Open Access Consumers MU 207.37 232.32 24.95 178.81 227.91 49.09 178.81 227.91

17 LT Sales MU 3014.27 2895.70 -118.58 3227.44 -3227.44 3,223.88              3,509.52               

17.1 Sales to Own Supply Consumers MU 1446.77 1315.71 -131.05 1,631.32       1,599.36          -31.96 1646.81 1,954.39               

17.2 Sales by Licensee to Change-over 
consumers on other Licensee's 
network

MU 1567.51 1579.98 12.48 1596.12 1553.48 -42.63 1577.07 1555.13

17.3 Sales by Other Licensee to consumers 
on Licensee's network

MU 0.00 0.00 0 0 0.00 0
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FY2023

Change 
over sale 

settled with 
Adani

Apr-22 163.82

May-22 177.77

Jun-22 168.32

Jul-22 130.18

Aug-22 130.31

Sep-22 130.55

Oct-22 125.94

Nov-22 120.80

Dec-22 112.63

Jan-23 101.98

Feb-23 97.22

Mar-23 117.84

Total 1577.36 1580.19
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FY 2022-23 FY 2023-24 FY 2024-25

Actual Projected Projected

A Demand (MW) w/o OA

1 Base Load 390 424 461

2 Peak Load 940 976 1025

3 Total 940 976 1025

B Supply (MW)

1 Long Term Supply

1.1 Unit 5 229 229 229

1.2 Unit 7 85 85 85

1.3 Unit 8 137 137 137

1.5 Hydro 215 215 215

1.6 Wind and Solar 405 405 405

Total 1071 1071 1071

4 Total Supply 1071 1071 1071

C Demand-Supply Gap/(Surplus) (MW) -131 -95 -46

Note:  Surplus is due to Renewable Capacity which have low CUF

Based on FY 2022-23 increase
Tata Power-D has  considered 5% increase in Peak demand 

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 1.5 : Demand & Supply Position

Sr. No. Particulars
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 2:  Power Purchase Expenses

FY 2022-23 -MTR Order*

S. 
No.

Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility 
share (%)

Utility 
share (MW)

Total Energy 
Sent Out (ESO) 

from the station 
(MU)

Energy 
Received 

(MU)

External 
Losses (%)

External 
Losses 

outside the 
State (%)

Unit 
received at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges paid/ 

payable by 
Utility (Rs 

Crore)

Variable Cost 
per unit 

including Fuel 
Price 

Adjustment 
(Rs/kWh)

Total Variable 
Charges (Rs 

Crore)

Incentive (Rs 
Crore)

Any Other 
Charges 

(Please specify 
the type of 

charges)

Total Cost of 
Power 

Purchase (Rs 
Crore)

Average Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11.00 12.00 13.00 14.00 15.00 16.00 17.00 18.00
Long term / Medium term 
Sources
Tata Power-G 700.31 3162.10 398.90 74.56 6.62 2092.66 2566.13

Renewable Energy 287.00 1135.19 3.35 380.65 380.65

REC 0.00
0.00

Short term Sources 0.00

Bilateral Power Purchase 1237.68 748.67 748.67

Standby 0.86 99.46 0.94 100.40

Outside License area 5.71 -5.24 -5.24

UI 9.12 7.07 7.07

SLDC Charges 1.28 0.00 1.28

Transmission Charges 259.13 0.00 259.13

Total 5550.65 758.78 5.81 3224.74 4058.09 7.31

FY 2022-23 -Actual

S. 
No.

Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility 
share (%)

Utility 
share (MW)

Total Energy 
Sent Out (ESO) 

from the station 
(MU)

Energy 
Received 

(MU)

External 
Losses (%)

External 
Losses 

outside the 
State (%)

Unit 
received at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges paid/ 

payable by 
Utility (Rs 

Crore)

Variable Cost 
per unit 

including Fuel 
Price 

Adjustment 
(Rs/kWh)

Total Variable 
Charges (Rs 

Crore)

Incentive (Rs 
Crore)

Any Other 
Charges 

(Please specify 
the type of 

charges)

Total Cost of 
Power 

Purchase (Rs 
Crore)

Average Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11.00 12.00 13.00 14.00 15.00 16.00 17.00 18.00
Long term / Medium term 
Sources
Tata Power-G 1377.00 50.86% 700.31 3112.87 3112.87 398.91 74.56 7.00 2177.61 7.52 2658.61 8.54
Renewable Energy 287.00 100.00% 287.00 1134.35 1134.35 3.40 385.49 385.49 3.40
REC 0.00 0.00
Short term Sources
Bilateral Power Purchase 1363.11 1363.11 5.67 772.95 772.95 5.67
Standby 1.25 1.25 99.46 11.09 1.39 100.85 806.61
Outside License area -34.78 -34.78 8.52 -29.64 -29.64 8.52
UI 28.93 28.93 5.43 15.70 15.70 5.43
SLDC Charges 1.27 1.27
Transmission Charges 260.02 260.02
Standby Charges
Total 5605.73 5605.73 758.39 74.56 5.93 3324.78 7.52 4165.25 7.43

11.09 261.29

Retail Supply Business
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 2:  Power Purchase Expenses
FY 2023-24 -MYT Order* 4426.54 264.86

S. 
No.

Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility 
share (%)

Utility 
share (MW)

Total Energy 
Sent Out (ESO) 

from the station 
(MU)

Energy 
Received 

(MU)

External 
Losses (%)

External 
Losses 

outside the 
State (%)

Unit 
received at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges paid/ 

payable by 
Utility (Rs 

Crore)

Variable Cost 
per unit 

including Fuel 
Price 

Adjustment 
(Rs/kWh)

Total Variable 
Charges (Rs 

Crore)

Incentive (Rs 
Crore)

Any Other 
Charges 

(Please specify 
the type of 

charges)

Total Cost of 
Power 

Purchase (Rs 
Crore)

Average Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11.00 12.00 13.00 14.00 15.00 16.00 17.00 18.00
Long term / Medium term 
Sources
Tata Power-G 1377.00 50.86% 700.31 3788.23 3788.23 402.57 74.66 3.40 1287.47 1764.70 4.66
Renewable Energy 198.65 100.00% 198.65 1044.71 1044.71 3.46 361.88 361.88 3.46
REC 0.00

0.00
Short term Sources 0.00
Bilateral Power Purchase 625.80 625.80 3.56 222.69 222.69 3.56
Standby 99.19 99.19
Outside License area 0.00
UI 0.00
SLDC Charges 1.37 1.37
Transmission Charges 258.90 258.90
Total 5458.74 5458.74 762.03 74.66 3.43 1872.04 2708.73 4.96

FY 2023-24 -Provisional

S. 
No.

Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility 
share (%)

Utility 
share (MW)

Total Energy 
Sent Out (ESO) 

from the station 
(MU)

Energy 
Received 

(MU)

External 
Losses (%)

External 
Losses 

outside the 
State (%)

Unit 
received at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges paid/ 

payable by 
Utility (Rs 

Crore)

Variable Cost 
per unit 

including Fuel 
Price 

Adjustment 
(Rs/kWh)

Total Variable 
Charges (Rs 

Crore)

Incentive (Rs 
Crore)

Any Other 
Charges 

(Please specify 
the type of 

charges)

Total Cost of 
Power 

Purchase (Rs 
Crore)

Average Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Long term / Medium term 
Sources
Tata Power-G 1377.00 50.86% 700.31 3045.38 3045.38 359.22 84.11 4.86 1480.53 4.67 1928.54 6.33

Contracted Renewable Energy 198.65 100.00% 198.65 1264.42 1264.42 3.25 410.94 410.94 3.25

Additional RE 242.07 242.07 3.44 83.18 83.18

Short term Sources

Bilateral Power Purchase 1528.27 1528.27 5.10 779.14 779.14 5.10

Standby 0.85 0.85 60.39 10.00 0.85 61.24 718.62

Outside License area -81.41 -81.41 8.01 -65.18 -65.18 8.01

UI -33.80 -33.80 1.39 -4.68 -4.68 1.39

Transmission Charges 277.00 277.00

SLDC Charges 1.02 1.02

Total 5965.79 5965.79 697.64 84.11 4.50 2684.78 3471.20 5.82
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 2:  Power Purchase Expenses
FY 2024-25 - MTR Order*

S. 
No.

Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility 
share (%)

Utility 
share (MW)

Total Energy 
Sent Out (ESO) 

from the station 
(MU)

Energy 
Received 

(MU)

External 
Losses (%)

External 
Losses 

outside the 
State (%)

Unit 
received at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges paid/ 

payable by 
Utility (Rs 

Crore)

Variable Cost 
per unit 

including Fuel 
Price 

Adjustment 
(Rs/kWh)

Total Variable 
Charges (Rs 

Crore)

Incentive (Rs 
Crore)

Any Other 
Charges 

(Please specify 
the type of 

charges)

Total Cost of 
Power 

Purchase (Rs 
Crore)

Average Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11.00 12.00 13.00 14.00 15.00 16.00 17.00 18.00
Long term / Medium term 
Sources
Tata Power-G 1377.00 50.86% 700.31 3376.70 3376.70 365.22 85.17 2048.24 2498.63 7.40

Renewable Energy 198.65 100.00% 198.65 1333.24 1333.24 429.30 429.30 3.22

REC

Short term Sources

Bilateral Power Purchase 1342.02 1342.02 688.46 688.46 5.13

Outside License area

UI

SLDC Charges 1.09 1.09

Standby Charges 103.52 103.52

Transmission Charges 329.57 329.57

Total 6051.96 6051.96 799.40 3166.00 4050.57 6.69

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

FY 2024-25 - Projected

S. 
No.

Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility 
share (%)

Utility 
share (MW)

Total Energy 
Sent Out (ESO) 

from the station 
(MU)

Energy 
Received 

(MU)

External 
Losses (%)

External 
Losses 

outside the 
State (%)

Unit 
received at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges paid/ 

payable by 
Utility (Rs 

Crore)

Variable Cost 
per unit 

including Fuel 
Price 

Adjustment 
(Rs/kWh)

Total Variable 
Charges (Rs 

Crore)

Incentive (Rs 
Crore)

Any Other 
Charges 

(Please specify 
the type of 

charges)

Total Cost of 
Power 

Purchase (Rs 
Crore)

Average Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11.00 12.00 13.00 14.00 15.00 16.00 17.00 18.00
Long term / Medium term 
Sources
Tata Power-G 1377.00 50.86% 700.31 2830.55 2830.55 365.22 86.23 1290.35 1741.80 6.15

Renewable Energy (including 
Additional RE Purchase)

198.65 100.00% 198.65 1451.45 1451.45 457.78 457.78 3.15

0.00 0.00 0.00 0.00

0.00

Short term Sources 0.00

Bilateral Power Purchase 2310.13 2310.13 5.07 1170.77 1170.77 5.07

Standby 0.00 0.00 0.00 0.00 0.00 0.00

Outside License area 0.00 0.00 0.00 0.00 0.00

UI 0.00 0.00 0.00 0.00 0.00

MSLDC Charges 1.09 1.09

Transmission Charges 329.57 329.57

Total 6592.13 6592.13 695.88 86.23 2918.90 0.00 3701.01 5.61
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 2:  Power Purchase Expenses

FY 2024-25 Power Purchase details
Capacity Charge

Variable Cost

MTR Approved Allocated to 
Tata Power-D

Unit 5 161.52 161.42 Unit Total Cost of Power Purchase from TPC-G MU Rs./kWh

Unit 7 73.64 73.64 Generation
(MU)

Rate
(Rs/kWh)

Cost
(Rs Crores)

Rs Crores Non-Solar Purchase (A)

Unit 8 130.16 130.16 Unit 5 Coal 1048.56 5.79 607.50 Unit Agaswadi 105.85 4.56

Bhira 33.74 33.74 Unit 7 APM 348.92 5.04 175.84 MTR Order Tata Power-D Visapur (GSW) 24 MW 33.90 5.81

Bhivpuri 20.59 20.59 Unit 8 Coal 665.18 5.70 379.05 Variable Charges 2048.24 1290.35 Visapur (GSW) 8 MW 16.91 5.70

Khopoli 31.89 31.89 Bhira Net Gen 476.20 0.92 43.81 Fixed Charges 451.45 451.45 Bramanvel 18.25 2.59

Total 451.54 451.45 Bhivpuri Net Gen 152.50 2.15 32.79 Total Cost 2499.69 1741.80 Khandke 101.00 2.59

Khopoli Net Gen 139.20 3.69 51.36 Net Generation (MU) 3376.70 2830.55 Sadawaghapur 26.00 2.59

2830.55 4.56 1290.35 Rs./kWh 7.40 6.15 Supa 29.17 2.59

Short term RE 200.00 2.52

Total 531.08 3.26

Particulars MU's Remark

RE Power shown in F1.4, F2 & F2.1 a 1134.35

RE Power 
purchased 
through long 
term and 
short term 
sources

Solar Purchase (B)

RE Power shown in Table 2-7 & 2-12 b 1139.27
RE Power 
used for RPO 
compliance

Mulshi Solar 3.67 17.91

Unutilised OA banked energy - Non 
Solar

i 0.68
Solar Rooftop 0.02 18.41

Units of 2% Banking Charges - Non 
Solar

ii 0.09
Palaswadi Solar 41.52 8.98

Net Metering - Solar iii 11.91 Chhayan Solar 360.00 2.98

Unutilised OA Banked energy - Solar iv 0.07 Hybrid 515.17 2.59

Units of 2% Banking Charges - Solar v 0.28 Total 920.37 3.09

RE sold - Solar vi -8.11

Difference sum(i:vi) 4.91

RE Power 
Used only for 
RPO and not 
in power 
purchase

RE Power shown in F1.4, F2 & F2.1 c=b-sum(i:vi) 1134.35

RE Power 
purchased 
through long 
term and 
short term 
sources

 TOTAL RE Power 
Purchase Cost (A+B) 

1451.45 3.15

0

RE power 
used for RPO 
compliance 

but not 
purchased

Unit FY 2024-25

Particulars FY 2024-25

FY 2024-25
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FY 2023-24 -MYT Order* #REF! 264.86

S. No. Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility share 
(%)

Utility 
share 
(MW)

Total 
Energy 

Sent Out 
(ESO) 

from the 
station 

(MU)

Energy 
Received 

(MU)

External 
Losses 

(%)

External 
Losses 
outside 

the State 
(%)

Unit 
received 

at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges 

paid/ 
payable 

by Utility 
(Rs Crore)

Variable 
Cost per 

unit 
including 
Fuel Price 

Adjustmen
t (Rs/kWh)

Total 
Variable 
Charges 

(Rs Crore)

Incentive 
(Rs Crore)

Any Other 
Charges 
(Please 
specify 

the type of 
charges)

Total Cost 
of Power 
Purchase 
(Rs Crore)

Average 
Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11.00 12.00 13.00 14.00 15.00 16.00 17.00 18.00
Long term / Medium term Sources
Tata Power-G 1377.00 51% 700.31 3788.23 402.57 74.66 3.40 1287.47 1764.70 4.66
Renewable Energy 198.65 100% 198.65 1044.71 3.46 361.88 361.88 3.46
REC 0.00

0.00
Short term Sources 0.00
Bilateral Power Purchase 625.80 3.56 222.69 222.69 3.56
Standby 99.19 99.19
Outside License area 0.00
UI 0.00
SLDC Charges 1.37 1.37
Transmission Charges 258.90 258.90
Total 5458.74 762.03 74.66 3.43 1872.04 2708.73 4.96

FY 2023-24 -Actual (H1)

S. No. Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility share 
(%)

Utility 
share 
(MW)

Total 
Energy 

Sent Out 
(ESO) 

from the 
station 

(MU)

Energy 
Received 

(MU)

External 
Losses 

(%)

External 
Losses 
outside 

the State 
(%)

Unit 
received 

at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges 

paid/ 
payable 

by Utility 
(Rs Crore)

Variable 
Cost per 

unit 
including 
Fuel Price 

Adjustmen
t (Rs/kWh)

Total 
Variable 
Charges 

(Rs Crore)

Incentive 
(Rs Crore)

Any Other 
Charges 
(Please 
specify 

the type of 
charges)

Total Cost 
of Power 
Purchase 
(Rs Crore)

Average 
Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Long term / Medium term Sources
Tata Power-G 1377.00 50.86% 700.31 1670.99 1670.99 179.61 42.05 5.01 837.24 4.67 1063.58 6.36
Renewable Energy 198.65 100.00% 198.65 891.60 891.60 3.29 293.12 293.12 3.29
REC 0.00

Short term Sources
Bilateral Power Purchase 555.40 555.40 5.07 281.48 281.48 5.07
Standby 0.85 0.85 60.39 10.00 0.85 61.24 718.62
Outside License area -76.20 -76.20 7.93 -60.45 -60.45 7.93
UI -42.90 -42.90 1.09 -4.68 -4.68 1.09
Transmission Charges 138.50 138.50
SLDC Charges 0.51 0.51
Total 2999.74 2999.74 379.01 42.05 4.49 1347.56 4.67 1773.30 5.91

FY 2023-24 -Provisional (H2)

S. No. Source of Power (Station wise) Installed 
Capacity    

(MW)

Utility share 
(%)

Utility 
share 
(MW)

Total 
Energy 

Sent Out 
(ESO) 

from the 
station 

(MU)

Energy 
Received 

(MU)

External 
Losses 

(%)

External 
Losses 
outside 

the State 
(%)

Unit 
received 

at 
periphery 

(%)

Total 
Annual 
Fixed 

charges 
(Rs Crore)

Capacity 
Charges 

paid/ 
payable 

by Utility 
(Rs Crore)

Variable 
Cost per 

unit 
including 
Fuel Price 

Adjustmen
t (Rs/kWh)

Total 
Variable 
Charges 

(Rs Crore)

Incentive 
(Rs Crore)

Any Other 
Charges 
(Please 
specify 

the type of 
charges)

Total Cost 
of Power 
Purchase 
(Rs Crore)

Average 
Cost of 
Power 

Purchase 
(Rs/kWh)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Long term / Medium term Sources
Tata Power-G 1377.00 50.86% 700.31 1374.39 1374.39 179.61 42.05 4.68 643.30 0.00 864.96 6.29
Renewable Energy 198.65 100.00% 198.65 614.89 614.89 3.27 201.00 201.00 3.27
REC 0.00

Short term Sources
Bilateral Power Purchase 981.97 981.97 497.66 497.66 5.07
Standby 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Outside License area -5.21 -5.21 9.08 -4.73 -4.73 9.08
UI 0.00 0.00 0.00 0.00 0.00 0.00
Transmission Charges 138.50 138.50
SLDC Charges 0.51 0.51
Total 2966.05 2966.05 318.62 42.05 4.51 1337.22 0.00 1697.90 5.72
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply
Form 2.1 : Power Procurement Quantum & Energy Availability

A) Power Procurement Quantum

FY 2022-23 - Actual

Sr. No. Particulars Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total

A) Energy Requirement
1 Energy Sales (MU) 511.03 525.86 513.73 483.29 470.97 454.49 472.97 441.83 454.90 404.10 388.16 484.39 5605.73
2 Power Purchase Requirement (MU) 511.03 525.86 513.73 483.29 470.97 454.49 472.97 441.83 454.90 404.10 388.16 484.39 5605.73

B) Energy Requirement met (MU)
1 Long Term Supply

1.1 Tata Power-G 343.08 316.83 300.66 245.86 286.04 243.39 246.33 212.84 248.94 213.49 199.08 256.31 3112.87
1.2 Renewable Energy 62.88 85.02 74.62 95.28 122.59 111.96 102.08 93.05 89.62 90.91 90.86 115.49 1134.35

2 Short Term Supply
2.1 Bilateral Power Purchase 104.46 125.27 136.63 137.71 62.50 100.32 127.45 132.64 115.63 109.77 100.85 109.88 1363.11
2.2 Standby 0.28 0.13 0.20 0.11 0.12 0.01 0.04 0.00 0.05 0.30 0.01 0.00 1.25
2.3 Outside License area -1.70 -0.24 -0.43 -0.42 -1.33 -1.59 -2.60 -1.00 -4.02 -13.27 -6.20 -1.99 -34.78
2.4 UI 2.03 -1.14 2.05 4.74 1.04 0.41 -0.32 4.29 4.68 2.90 3.56 4.71 28.93

3 Total Energy Availability 511.03 525.86 513.73 483.29 470.97 454.49 472.97 441.83 454.90 404.10 388.16 484.39 5605.73

FY 2023-24 - Actual (H1)+ Provisional (H2)

Sr. No. Particulars Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total

A) Energy Requirement
1 Energy Sales (MU) 500.50 540.72 557.77 494.84 495.25 508.14 531.88 493.81 508.41 451.64 433.83 541.38 6058.17
2 Power Purchase Requirement (MU) 500.50 540.72 557.77 494.84 495.25 508.14 531.88 493.81 508.41 451.64 433.83 541.38 6058.17

*A1=3-2 Difference 25.69 18.98 -38.51 -17.23 -43.38 -43.02 5.09 0.00 0.00 0.00 0.00 0.00 -92.38
B) Energy Requirement met (MU)
1 Long Term Supply

1.1 Tata Power-G 276.25 269.34 266.73 253.95 334.41 270.31 293.83 229.93 223.23 203.16 185.75 238.50 3045.38
1.2 Renewable Energy 119.83 130.57 155.46 179.00 169.25 137.49 104.04 99.05 95.40 96.76 96.71 122.93 1506.49

2 Short Term Supply
2.1 Bilateral Power Purchase 122.71 155.56 124.53 60.66 9.70 82.25 135.22 164.84 189.78 151.72 151.36 179.95 1528.27
2.2 Standby 0.00 0.12 0.19 0.46 0.03 0.05 0.85
2.3 Outside License area -2.23 -3.67 -5.43 -10.12 -42.94 -11.81 -5.21 -81.41
2.4 UI 9.63 7.78 -22.21 -6.35 -18.58 -13.16 9.10 -33.80

3 Total Energy Availability 526.19 559.69 519.26 477.61 451.87 465.12 536.97 493.81 508.41 451.64 433.83 541.38 5965.79

*
Difference in the energy balance between A1 and 3 is on account of consideration of Actual UI bills received upto October 2023 while energy requirment (B) is computed based on the energy sales estimated for the year FY 2023-
24 and the provisional Loss.
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply
Form 2.1 : Power Procurement Quantum & Energy Availability

FY 2024-25 - Projection

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

A) Energy Requirement
1 Energy Sales (MU) 600.95 618.39 604.13 568.34 553.84 534.47 556.20 519.58 534.94 475.20 456.46 569.63 6592.13
2 Power Purchase Requirement (MU) 600.95 618.39 604.13 568.34 553.84 534.47 556.20 519.58 534.94 475.20 456.46 569.63 6592.13

B) 
Energy requirement met/to be met 
(MU)

1 Long Term Supply
1.1 Tata Power-G 240.28 253.40 248.15 243.74 282.56 230.04 252.36 229.98 232.12 161.11 222.88 233.94 2830.55

1.2 Renewable Energy (including Additional 
RE)

117.31 127.60 152.18 175.35 165.85 134.85 101.43 92.47 89.05 90.33 90.28 114.76 1451.45

1.3
2 Medium Term Supply

2.1 Source 1
2 Short Term Supply

2.1 Bilateral Power Purchase 243.36 237.39 203.81 149.24 105.43 169.58 202.41 197.14 213.76 223.76 143.31 220.93 2310.13
2.2 Standby 0.00
2.3 Outside License area 0.00
2.4 UI 0.00

3 Total Energy Availability 600.95 618.39 604.13 568.34 553.84 534.47 556.20 519.58 534.94 475.20 456.46 569.63 6592.13

Sr. No.
Particulars Estimated Total
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Form 2.1 : Power Procurement Quantum & Energy Availability

B) Energy Charge (Rs./kWh)

FY 2022-23

Actual

1 Long Term Supply
1.1 Tata Power-G 8.54
1.2 Renewable Energy 3.40

2 Short Term Supply
2.1 Bilateral Power Purchase 5.67
2.2 Standby 806.61
2.3 Outside License area 8.52
2.4 UI 5.43

C) Total Energy Availability from Sources

FY 2020-23 - Actual

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

1 Long Term Supply
1.1 Unit 5 153.84 137.94 134.42 93.05 100.24 99.27 90.05 94.42 100.05 60.64 64.60 99.84 1228.35
1.2 Unit 7 44.49 30.11 18.03 4.83 27.35 13.44 37.34 8.25 25.23 35.07 16.03 41.17 301.36
1.3 Unit 8 91.48 90.80 91.70 65.21 59.68 57.79 59.23 55.44 62.03 62.35 64.99 62.41 823.11
1.4 Hydro 53.28 57.98 56.52 82.76 98.77 72.90 59.71 54.72 61.63 55.44 53.45 52.89 760.05
1.5 Renewable 62.88 85.02 74.62 95.28 122.59 111.96 102.08 93.05 89.62 90.91 90.86 115.49 1134.35

2 Medium Term Supply
2.1 Source 1
2.2 Source 2

3 Short Term Supply
3.1 Bilateral Power Purchase 104.46 125.27 136.63 137.71 62.50 100.32 127.45 132.64 115.63 109.77 100.85 109.88 1363.11
3.2 Standby 0.28 0.13 0.20 0.11 0.12 0.01 0.04 0.00 0.05 0.30 0.01 0.00 1.25

Outside License area -1.70 -0.24 -0.43 -0.42 -1.33 -1.59 -2.60 -1.00 -4.02 -13.27 -6.20 -1.99 -34.78
3.3 UI 2.03 -1.14 2.05 4.74 1.04 0.41 -0.32 4.29 4.68 2.90 3.56 4.71 28.93

4 Total Energy Availability 511.03 525.86 513.73 483.29 470.97 454.49 472.97 441.83 454.90 404.10 388.16 484.39 5605.73

Total

Sr. No.
Particulars

Sr. No.

Particulars Actual Actual
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FY 2023-24 - Provisional

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

1 Long Term Supply
1.1 Unit 5 102.92 103.03 101.34 72.19 119.40 111.31 121.96 92.53 93.91 102.45 66.65 97.33 1185.03
1.2 Unit 7 48.97 34.98 29.94 46.90 40.58 33.46 33.68 25.31 8.36 29.97 27.19 29.06 388.41
1.3 Unit 8 66.56 66.48 61.85 62.80 75.95 70.03 74.36 56.64 58.52 14.57 37.76 58.52 704.05

Hydro 57.81 64.84 73.61 72.06 98.48 55.50 63.82 55.44 62.44 56.16 54.15 53.59 767.90
Renewable 119.83 130.57 155.46 179.00 169.25 137.49 104.04 99.05 95.40 96.76 96.71 122.93 1506.49

2 Medium Term Supply
2.1 Source 1
2.2 Source 2

3 Short Term Supply
3.1 Bilateral Power Purchase 122.71 155.56 124.53 60.66 9.70 82.25 135.22 164.84 189.78 151.72 151.36 179.95 1528.27
3.2 Standby 0.00 0.12 0.19 0.46 0.03 0.05 0.85
3.3 Outside License area -2.23 -3.67 -5.43 -10.12 -42.94 -11.81 -5.21 -81.41

UI 9.63 7.78 -22.21 -6.35 -18.58 -13.16 9.10 -33.80
4 Total Energy Availability 526.19 559.69 519.26 477.61 451.87 465.12 536.97 493.81 508.41 451.64 433.83 541.38 5965.79

FY 2024-25 - Projected

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

1 Long Term Supply
1.1 Unit 5 95.84 99.03 90.88 93.91 93.91 90.88 99.03 90.88 93.91 18.50 87.85 93.91 1048.56
1.2 Unit 7 29.01 29.97 29.01 21.30 33.70 29.01 29.97 29.01 29.97 29.97 28.04 29.97 348.92
1.3 Unit 8 57.63 59.55 54.65 56.47 56.47 54.65 59.55 54.65 45.80 56.47 52.83 56.47 665.18

Hydro 57.81 64.84 73.61 72.06 98.48 55.50 63.80 55.44 62.44 56.17 54.16 53.59 767.90
Renewable Energy (including Additional 
RE)

117.31 127.60 152.18 175.35 165.85 134.85 101.43 92.47 89.05 90.33 90.28 114.76 1451.45

2 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2.1 Source 1
2.2 Source 2

3 Short Term Supply
3.1 Bilateral Power Purchase 243.36 237.39 203.81 149.24 105.43 169.58 202.41 197.14 213.76 223.76 143.31 220.93 2310.13
3.2 Standby 0.00
3.3 Outside License area 0.00

UI 0.00
4 Total Energy Availability 600.95 618.39 604.13 568.34 553.84 534.47 556.20 519.58 534.94 475.20 456.46 569.63 6592.13

Sr. No. Particulars
Actual Total

Sr. No.

Particulars Actual Estimated Total
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MTR Order
April-March      

(Audited )
True-Up 

requirement
MYT Order April-March      

Provisional 
True-Up 

requirement
MTR Order

April-March      
(Projected )

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1
Intra-State Transmission 
Charges

259.13 260.02 0.89 258.90 277.00 18.10 329.57 329.57

2 MSLDC Charges 1.28 1.27 -0.01 1.37 1.02 -0.35 1.09 1.09

3 Standby Charges 99.46 99.46 0.00 99.19 60.39 -38.80 103.52 0.00

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 2.2: Intra-State Transmission Charges and MSLDC Charges

Sr. 
No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25
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A) Distribution Wires Business

MTR Order*
April-March      

(Audited )
True-Up 

requirement
MYT Order*

April-March      
(Audited )

Oct-Mar          
(Estimated)

April - March 
(Estimated)

MTR Order*
Revised 

Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Normative O&M Expenses Form 3.1 127.87 128.86 128.52 56.90 79.51 136.41 141.13 144.42

2 Employee Expenses Form 3.2 47.82 25.14 35.13 60.28

3 R&M Expenses Form 3.3 43.03 18.46 25.79 44.25

4 A&G Expenses Form 3.4 35.19 13.30 18.58 31.88

5 Total 127.87 126.04 128.52 56.90 79.51 136.41 141.13 144.42

Total Operation & Maintenance Expenses 126.04 56.90 79.51 144.42

Uncontrollable Expenditure- Access Charges 4.74

Net Gain / (Loss) 7.55 0.00

Pass on to Consumer 5.04 0.00

6 O & M Entitlement 127.87 128.56 0.69 108.74 56.90 79.51 136.41 141.13 144.42

B) Retail Supply Business

MTR Order*
April-March      

(Audited )
True-Up 

requirement
MYT Order*

April-March      
(Audited )

Oct-Mar          
(Estimated)

True-Up 
requirement

MTR Order*
Revised 

Projected
(a) (b) (c ) = (b) - (a) (g) (h)

1 Normative O&M Expenses Form 3.1 117.61 118.51 124.58 30.79 94.68 125.47 129.80 132.82

2 Employee Expenses Form 3.2 69.24 11.28 34.68 45.96

3 R&M Expenses Form 3.3 5.39 2.49 7.66 10.15

4 A&G Expenses Form 3.4 59.84 17.02 52.34 69.36

Sr. 
No.

Particulars Reference

FY 2022-23 FY 2023-24 FY 2024-25

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply
Form 3:  Summary of Operations and Maintenance Expenses

Sr. 
No.

Particulars Reference

FY 2022-23 FY 2023-24 FY 2024-25
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5 Total 117.61 134.47 124.58 30.79 125.47 129.80 132.82

Total Operation & Maintenance Expenses 138.15 30.79 132.82

Net Gain / (Loss) -19.63 0.00

Pass on to Consumer -6.54

O & M Entitlement 117.61 125.06 7.45 97.06 30.79 94.68 125.47 129.80 132.82

Particulars FY 2022-23

R&M - Wires Business 43.03

O&M - Wires Business 126.04

R&M as % of O&M - Wires Business 34.14%

R&M - Supply Business 5.39

O&M - Supply Business 134.47

R&M as % of O&M - Supply Business 4.01%

R&M Combined Wires + Supply Business 48.42

O&M Combined Wires + Supply Business 260.51

R&M as % of O&M - Combined Wires + Supply Business 18.59%

R&M Expenses @20% of O&M Expenses 52.10

Shortfall in R&M Expenses 3.68

Restated R&M Expenses of Supply Business 9.07

Restated Actual O&M Expenses of Supply Business 138.15                    

Gain/(Loss) in O&M Expenses (19.63)                     

214



A) Distribution Wires Business
(Rs. Crore)

Approved O&M 
Expenses for FY 

2021-22
FY 2021-22 Normative April-March      

(Audited )
Normative April-March      

(Provisional )
Normative April-March      

(Provisional )
1 Employee Expenses 
2 A&G Expenses
3 R & M Expenses
4 Total O&M Expenses 121.72 128.86 126.04 136.41 136.41 144.42 144.42
5 Additional O & M Expenses

6
Total O&M Expenses after 
sharing of Gains/(losses)

128.56 136.41 144.42

B) Retail Supply Business

Approved O&M 
Expenses for FY 

2021-22

FY 2021-22 Normative April-March      
(Audited )

Normative April-March      
(Audited )

Normative April-March      
(Audited )

1 Employee Expenses 
2 A&G Expenses
3 R & M Expenses
4 Total O&M Expenses
5 Additional O & M Expenses
6 Total O&M Expenses after 

sharing of Gains/(losses)
125.06 125.47 132.82

132.82 132.82111.95 5.87% 118.51 134.47 125.47 125.47

Sr. No. Particulars Inflation Index 
for FY20

FY 2022-23 FY 2023-24 FY 2024-25

144.42 144.42121.72 5.87% 128.86 126.04 136.41 136.41

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply
Form 3.1: Operation and Maintenance Expenses -Normative

Sr. No. Particulars Inflation Index 
for FY20

FY 2022-23 FY 2023-24 FY 2024-25
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A) Distribution Wires Business

(Rs. Crore)
FY 2022-23
April-March      

(Actual )
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

1 Basic Salary 11.77 5.62 7.85 13.46

2 Dearness Allowance 3.89 1.74 2.44 4.18

3 House Rent Allowance 1.71 0.82 1.15 1.97

4 Conveyance Allowance 0.63 0.26 0.37 0.63

5 Leave Travel Allowance 0.27 0.19 0.27 0.46

6 Earned Leave Encashment 0.99 0.98 1.37 2.35

7 Other Allowances 11.79 5.16 7.21 12.37

8 Medical Reimbursement 1.99 0.50 0.70 1.20

9 Overtime Payment 1.36 0.74 1.03 1.76

10 Bonus/Ex-Gratia Payments 8.41 4.17 5.82 9.99

11 Staff welfare expenses 5.24 3.02 4.22 7.24

12 VRS Expenses/Retrenchment Compensation 0.01 0.00 0.00

13 Interim Relief / Wage Revision 0.00 0.00 0.00

14 Commission to Directors 0.10 0.00 0.00

15 Provident Fund Contribution 1.69 0.74 1.03 1.77

16 Pension Payments 0.72 0.28 0.39 0.66

17 Gratuity Payment -0.22 0.62 0.87 1.49

18 Superannuation 0.55 0.24 0.34 0.58

19 Voluntary Contribution to NPS 0.00 0.00 0.00

20 Expenses Capitalised to NPS -4.54 -0.46 -0.64 -1.11

21 Remeasurement of Defined Benefit Plan 1.46 0.53 0.74 1.26

20 Gross Employee Expenses 47.82                25.14               35.13 60.28

21 Less: Expenses Capitalised

21 Net Employee Expenses 47.82 25.14 35.13 60.28

Total 47.82 25.14 35.13 60.28

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.2: Employee Expenses

S.No. Particulars
FY 2023-24
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.2: Employee Expenses

B) Retail Supply Business

FY 2022-23
April-March      

(Actual )
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

1 Basic Salary 17.21 3.19 1.04                 4.23

2 Dearness Allowance 1.12 0.23 0.08                 0.31

3 House Rent Allowance 2.65 0.44 0.14                 0.58

4 Conveyance Allowance 0.35 0.04 0.01                 0.05

5 Leave Travel Allowance 0.13 0.06 0.02                 0.07

6 Earned Leave Encashment 2.20 -0.01 -0.00                -0.01

7 Other Allowances 14.36 2.58 0.84                 3.42

8 Medical Reimbursement 2.80 0.25 0.08                 0.33

9 Overtime Payment 0.31 0.11 0.03                 0.14

10 Bonus/Ex-Gratia Payments 12.94 1.92 0.62                 2.54

11 Staff welfare expenses 7.81 1.80 0.58                 2.38

12 VRS Expenses/Retrenchment Compensation 0.10 0.03 0.01                 0.04

13 Interim Relief / Wage Revision 0.00 -                    0.00

14 Commission to Directors 0.78 -                    0.00

15 Provident Fund Contribution 2.79 0.33 0.11                 0.43

16 Pension Payments 1.65 0.11 0.04                 0.15

17 Gratuity Payment 1.08 -0.05 -0.02                -0.07

18 Superannuation 0.76 0.09 0.03                 0.12

19 Voluntary Contribution to NPS 0.00 -                    0.00

20 Expenses Capitalised to NPS -1.36 -0.01 -0.00                -0.01

21 Remeasurement of Defined Benefit Plan 1.55 0.19 0.06                 0.25

21.1 Gratuity Payment 0.00

19 Superannuation 0.00

20 Gross Employee Expenses 69.24                11.28               34.68              45.96                  

21 Less: Expenses Capitalised

21 Net Employee Expenses 69.24                11.28               34.68              45.96                  

Total 117.06             36.42               69.82              106.24               

S.No. Particulars
FY 2023-24
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.2: Employee Expenses

Details of number of employees

A) Distribution Wires Business
(Numbers)

FY 2022-23
April-March      

(Actual )
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

A Officer/Managerial Cadre
1 Technical 161 173 173 173
2 Administrative 15 11 11 11
3 Accounts and finance
4 Other (Please specify) 11

B Staff Cadre
5 Technical

5.1 Tech. II 5 3 3 3
5.2 Tech. III 4 2 2 2
5.3 Tech. IV 12 6 6 6
5.4 Tech. V 41 26 26 26
5.5 Tech. VI 8 4 4 4
5.6 Tech. VII 6
5.7 Tech. VIII 19 10 10 10
5.8 Tech. IX 6 6 6

5.9 Supervisory Stream 8 6 6 6
5.1 Task Force 11

6 Administrative
6.1 Non. Tech. 3 1 1 1
6.2 Non. Tech. III 1 1 1 1
6.3 ROCSD  XII Sr 1

7 Accounts and finance
7.1 Grade I
7.2 Grade II
7.3 Grade III
7.4 Grade IV

8 Others (please specify)
8.1 Grade I
8.2 Grade II

S.No. Particulars
FY 2023-24
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Form 3.2: Employee Expenses
8.3 Grade III
8.4 Grade IV

Total Employees 306 249 249 249
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.2: Employee Expenses

B) Retail Supply Business
(Numbers)

FY 2022-23
April-March      

(Actual )
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

A Officer/Managerial Cadre
1 Technical 77 103 103 103
2 Administrative 6 8 8 8
3 Accounts and finance
4 Other (Please specify) 14 1 1 1

B Staff Cadre
5 Technical

5.1 Tech. II 1
5.2 Tech. III
5.3 Tech. IV 1 1 1
5.4 Tech. V 1
5.5 Tech. VI 1
5.6 Tech. VII 2
5.7 Tech. VIII
5.8 Supervisory Stream 2 8 8 8

6 Administrative
6.1 ROCSD  VIII

7 Accounts and finance
7.1 Grade I
7.2 Grade II
7.3 Grade III

7.4 Grade IV

8 Others (please specify)

8.1 Grade I

8.2 Grade II
8.3 Grade III
8.4 Grade IV

Total Employees 104 121 121 121

S.No. Particulars
FY 2023-24
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A) Distribution Wires Business

(Rs. Crore)
FY 2022-23
April-March      

(Actual )
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

1 Rent, Rates & Taxes 16.07 5.83

2 Insurance 1.51 0.87

3 Telephone & Postage, etc. 0.10 0.07

4 Legal Charges & Audit Fees 0.75 0.00

5 Professional, Consultancy, Technical fee 0.34 0.01

6 Conveyance & Travel 3.42 1.86

7 Electricity charges 0.57 0.26

8 Water charges 0.00

9 Fees & Subscriptions 0.06

10 Books & periodicals 0.00

11 Printing & Stationery 0.14 0.05

12 Advertisement Expenses 0.26 0.01

13 Contribution/Donations 0.00 0.00

14 Cost of services procured 6.08 2.65

15 V-sat, Internet and related charges 3.12 0.94

16 Training 0.32 0.03

17 Office Expenses 1.09 0.20

18 Tata Brand Equity 3.01 0.37

19 Community Welfare Expenses 0.00 0.00

20 Commission and Brokerage 0.00 0.00

21 Prov for Doubtful Debts/Advances (Net) -4.08 0.00

22 Profit on Sale / Retirement Of Assets 0.61 0.14

23 Commission To Non-Executive Directors 0.14 0.00

24 Others - A&G 0.47 0.15

25 Others - A & G ( Obsolence provision) 0.00 0.00

26 Miscellaneous Expenses 0.02 0.00

27 DSM Expenses 0.00 0.00

28 ADSM Expenses 0.00

29 Loss on acquisition of business

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.3: Administration & General Expenses

S.No. Particulars
FY 2023-24
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.3: Administration & General Expenses

30 Other Operation Expenses 0.25                    0.32                    

31 Amount written off - Miscellaneous Expense -0.12 (0.08)                  

32 E-billing Incentive -                       
33 Bad Debts -                       

Total 35.19                 13.30                 18.58                 31.88                 
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.3: Administration & General Expenses

B) Retail Supply Business

FY 2022-23
April-March      

(Actual )
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

1 Rent, Rates & Taxes 2.92 1.46

2 Insurance 0.45 0.00

3 Telephone & Postage, etc. 0.91 0.49

4 Legal Charges & Audit Fees 5.17 0.00

5 Professional, Consultancy, Technical fee 2.10 0.19

6 Conveyance & Travel 2.34 0.47

7 Electricity charges 0.93 0.22

8 Water charges 0.01 0.00

9 Fees & Subscriptions 0.48 0.00

10 Books & periodicals 0.00 0.00

11 Printing & Stationery 0.94 0.29

12 Advertisement Expenses 2.30 0.09

13 Contribution/Donations 0.00 0.00

14 Cost of services procured 25.72 10.11

15 V-sat, Internet and related charges 7.84 1.36

16 Training 1.75 0.02

17 Office Expenses 0.02 0.04

18 Tata Brand Equity 11.41 6.14

19 Community Welfare Expenses 0.00 0.00

20 Commission and Brokerage 0.13 0.02

21 Prov for Doubtful Debts/Advances (Net) 0.46 0.00

22 Profit on Sale / Retirement Of Assets 4.07 0.02

23 Commission To Non-Executive Directors 1.08 0.00

24 Others - A&G 2.43 1.87

25 Others - A & G ( Obsolence provision) 0.00 0.00

26 Miscellaneous Expenses 0.17 0.00

27 DSM Expenses 0.42 0.15

29 Loss on acquisition of business 0.00 0.00

30 Other Operation Expenses 1.62 0.55

31 Amount written off - Miscellaneous Expense -3.53 -0.19

S.No. Particulars
FY 2023-24
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.3: Administration & General Expenses

32 E-billing Incentive 0.00 0.00

33 Bad Debts 0.00
Total 72.13 23.31

35
Net A &G Expenses excluding bad debt, Tata 
Brand equity & DSM Expense

59.84                 17.02                 52.34                 69.36                 

225



A) Distribution Wires Business
(Rs. Crore)

MTR Actual Truing up
Apr-
Sep    

(Actual)

Oct-
Mar          

(Estima
ted)

April - 
March 

(Estima
ted)

1 Buildings & Civil Works 7.96 7.96 3.38

2 Machinery & Hydraulic Works 29.36 29.36 12.1

3 Furniture, Vehicles etc 0.09 0.09 0.07

4 Stores, oil etc consumed 5.62 5.62 2.91

5 Obsolescence provision 0.00 0.00 0
Total 43.03 43.03 18.46 25.79 44.25

B) Retail Supply Business
(Rs. Crore)

MTR Actual Truing up
Apr-
Sep    

(Actual)

Oct-
Mar          

(Estima
ted)

April - 
March 

(Estima
ted)

1 Buildings & Civil Works 1.45 1.45 0.13

2 Machinery & Hydraulic Works 3.34 3.34 2.24

3 Furniture, Vehicles etc 0.29 0.29 0.03

4 Stores, oil etc consumed 0.32 0.32 0.09
Total 5.39 5.39 2.49 7.66 10.15

FY 2023-24

S.No. Particulars

FY 2022-23

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 3.4: Repair & Maintenance Expenses

S.No. Particulars

FY 2022-23 FY 2023-24
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Book1

A) Distribution Wires Business
(Rs. Crore)

MTR Order*
April-March      

(Audited )
True-Up 

requirement
MYT Order*

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

MTR Order* Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Capital Expenditure 147.41 37.63 134.19 171.82 170.35

2 Capitalisation 156.07 170.51 87.96 14.48 155.91 170.39 194.75 166.47

1 Capitalisation + IDC 170.51 14.48 155.91 170.39 166.47

B) Retail Supply Business
(Rs. Crore)

MTR Order*
April-March      

(Audited )
True-Up 

requirement MYT Order*
Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

MTR Order* Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Capital Expenditure 24.56 15.81 22.82 38.63 45.50

2 Capitalisation 34.73 22.29 14.02 15.36 21.64 37.00 7.69 53.35

3 IDC

4 Capitalisation + IDC 22.29 15.36 21.64 37.00 53.35

Remarks

Sr. 
No.

Particulars FY 2022-23 FY 2023-24 FY 2024-25 Remarks

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply
Form 4:  Summary of Capital Expenditure and Capitalisation

Sr. 
No.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
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Book1

A) Distribution Wires Business

Project Details
(Rs. Crore)

Project Start Date
Project Completion 
date 

D.15029110037 DPR D.0781037- Augmenting AMR  infrastructur MERC/CAP/DPR/20122013/00654 DATED 21.06.12 21-06-2012 30-03-2015 29-07-2022 0.04 0.02 -0.03

D.15029118006 DPR Replacement of fault prone UG cable sect MERC/CAPEX/2017-18/4834 06-12-2017 09-10-2018 WIP 72.75 24.69 -48.06

D.15029117018 DPR Replacement of CDMA modem by GSM Modems MERC/CAP/DPR/20112012/02243 DATED 07.12.2011 07-12-2011 12-06-2017 24-03-2019 0.45 0.39 -0.06

D.15020217L05 DPR LT mtrng CB & Sons Kandivali W MERC/CAPEX/FY2018-19/1127 23-12-2019 18-05-2017 28-02-2023 0.22 0.21 -0.01

D.15020217S13 DPR SEVEN ELEVEN CONSTRUCTION CSS 2 MERC/CAPEX/2018-19/015 15-01-2019 23-10-2017 28-03-2023 1.71 1.70 -0.01

D.15020517L34 DPR LT PS to Samata ngr CHS MERC/CAPEX/2018-19/015 15-01-2019 04-05-2018 04-07-2022 2.44 2.42 -0.02

D.15020218009 DPR HVWS/NIDS system for DSS-FY19-23 MERC/CAPEX/2017-18/4381 17-10-2017 02-07-2018 WIP 12.25 9.52 -2.73

D.15020618007 DPR 11kv ring bifircation F10 vrindavan & F1 MERC/CAPEX/2019-20/079 28-01-2020 09-10-2018 WIP 2.53 1.66 -0.86

D.15020217S22 DPR PS to Harshal Enterprises CSS MERC/CAPEX/2018-19/015 15-01-2019 06-03-2018 14-09-2023 0.52 0.51 -0.01

D.15020317S16 DPR PS to Rustomji Seasons[Phase 2] MERC/CAPEX/2018-19/015 15-01-2019 06-03-2018 15-07-2022 3.68 3.29 -0.39

D.15020517L49 DPR LT PS to New Sonali CHS MERC/CAPEX/2018-19/015 15-01-2019 27-03-2018 20-09-2022 0.28 0.28 0.00

D.15020517L52 DPR LT PS to Madhav Realty MERC/CAPEX/2018-19/015 15-01-2019 12-04-2018 28-11-2022 0.30 0.29 -0.01

D.15020117S33 DPR PS to THE PARK - CSS Tower 5 MERC/CAPEX/FY2016-17/0212 18-05-2016 10-12-2019 17-08-2022 2.24 2.22 -0.02

D.15020217S24 DPR NIM PS to DARVESH HORIZON CSS MERC/CAPEX/2018-19/015 15-01-2019 24-04-2018 14-09-2023 1.93 1.81 -0.12

D.15020517L53 DPR LT PS to Sheth & SUN Vision MERC/CAPEX/2018-19/015 15-01-2019 23-04-2018 16-12-2023 0.46 0.46 0.00

D.15020517L55 DPR LT PS Right Chanl-Aabeil Avenue MERC/CAPEX/2018-19/015 15-01-2019 13-04-2018 16-12-2023 0.59 0.59 0.00

D.15020417L28 DPR LT PS Lotus Ent_Azad Nagar MERC/CAPEX/2018-19/015 15-01-2019 22-05-2018 31-03-2023 0.11 0.03 -0.08

D.15020518L01 DPR LT PS to Reliable Builders & Dev MERC/CAPEX/2018-19/015 15-01-2019 23-04-2018 WIP 0.84 0.84 0.00

D.15020318S01 DPR PS to Shivalik Gulmohar Avenue MERC/CAPEX/2018-19/015 15-01-2019 11-05-2018 28-07-2023 4.90 3.64 -1.26

D.15020518L11 DPR LT PS Asmita Cult & Edu Institute MERC/CAPEX/2018-19/015 15-01-2019 12-07-2018 30-04-2023 0.38 0.38 0.00

D.15020518L12 DPR LT SWO-BEST Nagar MERC/CAPEX/2021-22/573 18-06-2014 01-06-2018 17-01-2023 0.80 0.19 -0.61

D.15020218S05 DPR Incline Reality Oberoi sky CSS MERC/CAPEX/2018-19/015 15-01-2019 12-07-2018 14-09-2023 0.92 0.81 -0.11

D.15020418L15 DPR LT PS to ACKRUTI City SRA MERC/CAPEX/2018-19/015 15-01-2019 04-10-2018 17-02-2023 0.23 0.15 -0.08

D.15020618S06 DPR PS to Forbes & company Ltd (vicinia) MERC/CAPEX/2018-19/015 15-01-2019 05-03-2019 WIP 2.74 2.19 -0.55

D.15020318L31 DPR LT PS to NIWARA CHS MERC/CAPEX/2018-19/015 15-01-2019 24-12-2018 20-04-2023 0.16 0.15 0.00

D.15020418L18 DPR LT PS to BINDRA SATRE MERC/CAPEX/2018-19/015 15-01-2019 14-12-2018 WIP 0.66 0.49 -0.17

D.15020118S11 DPR  Peninsula Land ,Celestia MERC/CAPEX/FY2016-17/0212 18-05-2016 17-01-2019 07-01-2023 4.67 4.66 -0.01

D.15020319010 DPR Conversion of DISHA CSS from 22KV networ MERC/CAPEX/2019-20/079 28-01-2020 18-10-2019 27-04-2022 0.31 0.29 -0.02

D.15020618S12 DPR LT PS to Prime sale building S2 to S9 MERC/CAPEX/2018-19/015 15-01-2019 08-03-2019 21-11-2023 2.12 1.60 -0.52

D.15020618S13 DPR PS SHIV SABARI Motibaug CSS MERC/CAPEX/2018-19/015 15-01-2019 05-03-2019 27-04-2022 1.57 1.03 -0.54

D.15020518S09 DPR PS M/S KASHTAMANDUP Devloprs CSS MERC/CAPEX/2018-19/015 15-01-2019 12-03-2019 WIP 1.92 1.24 -0.68

D.15020518L48 DPR LT Kamala Homes & Infrastructure MERC/CAPEX/2018-19/015 15-01-2019 11-04-2019 16-12-2023 0.96 0.94 -0.02

Actual
Approved 

(a) 

Actual Capital 
Cost Incurred

(b)

Total Deviation 
(b-a)

<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 4.1: Capital Expenditure Plan 

Project Code DPR/NDPR Project Title MERC Approval No.
MERC Approval 

Date

Capital Cost

Actual 
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D.15020618L41 DPR LT PS Poddar, Chembur MERC/CAPEX/2018-19/015 15-01-2019 26-03-2019 14-08-2023 1.09 0.72 -0.37

D.15020618S14 DPR LT PS to REL Ent,Kann.nagar Vikh MERC/CAPEX/2018-19/015 15-01-2019 03-04-2019 04-05-2022 2.10 1.30 -0.80

D.15020518L54 DPR LT PS Evershine Crown,Kandivali MERC/CAPEX/2018-19/015 15-01-2019 08-04-2019 16-12-2023 0.94 0.89 -0.05

D.15020619S01 DPR PS NETMAGIC E WING MERC/CAPEX/2018-19/015 15-01-2019 12-04-2019 WIP 4.50 3.97 -0.53

D.15020419S02 DPR LT CSS-PS to RIVER ROSE MERC/CAPEX/2018-19/015 15-01-2019 09-05-2019 20-04-2023 0.59 0.57 -0.02

D.15020319L03 DPR Global-LT-SWO-Urban-1 MERC/CAPEX/2021-22/497 10-11-2021 07-05-2019 15-07-2022 0.05 0.05 0.00

D.15020519L02 DPR LT PS to Anaaya Buildcon Const. MERC/CAPEX/2018-19/015 15-01-2019 06-05-2019 16-12-2023 1.01 0.85 -0.16

D.15020219L08 DPR LT Vastu Darshan MERC/CAPEX/2018-19/015 15-01-2019 05-06-2019 01-07-2023 0.50 0.50 0.00

D.15020219L09 DPR LT PS Kosmos Dev (Nandanvan) MERC/CAPEX/2018-19/015 15-01-2019 11-06-2019 28-02-2023 0.34 0.34 0.00

D.15020219L19 DPR LT MAN OPUS Bldg A8,A9,D1-7,D2-6,E6 MERC/CAPEX/2018-19/015 15-01-2019 14-06-2019 26-06-2023 0.70 0.70 0.00

D.15020619S04 DPR PS Grace urban kurla CSS MERC/CAPEX/2018-19/015 15-01-2019 14-06-2019 WIP 1.57 1.44 -0.13

D.15020219S03 DPR PS N ROSE DEVELOPER(Phase II)CSS MERC/CAPEX/2018-19/015 15-01-2019 07-08-2019 22-08-2022 3.00 1.20 -1.80

D.15020219S04 DPR  S Rathod n Parmar Dahisar MERC/CAPEX/2018-19/015 15-01-2019 10-02-2020 08-09-2023 0.0010 0.0010 0.0000

D.15020119S06 DPR PS First wave Developers CSS MERC/CAPEX/FY2016-17/0212 18-05-2016 22-10-2019 07-01-2023 1.20 1.04 -0.16

D.15020219L38 DPR LT Sumit Woods Ltd Sudampuri MERC/CAPEX/2018-19/015 15-01-2019 19-11-2019 WIP 0.47 0.32 -0.15

D.15020119S08 DPR PS Rustomji Crown CSS prabhadevi MERC/CAPEX/FY2016-17/0212 18-05-2016 09-12-2019 WIP 5.85 5.10 -0.75

D.15020619S08 DPR HT PS Godrej Highrise Godrej Taj MERC/CAPEX/2018-19/015 15-01-2019 16-12-2019 22-07-2023 0.49 0.42 -0.07

D.15020519L16 DPR LT PS to Sheth PTC A building MERC/CAPEX/2018-19/015 15-01-2019 24-12-2019 16-12-2023 1.28 1.26 -0.02

D.15029120006 DPR Replace 11 KV ABB SF6 bkr to VCB MERC/CAPEX/2019-20/079 28-01-2020 11-07-2020 WIP 3.37 2.06 -1.31

D.15020320001 DPR Replacement of ABB Safe Ring RMU Urban Z MERC/CAPEX/2019-20/079 28-01-2020 15-10-2020 06-05-2022 0.40 0.39 -0.01

D.15020419L24 DPR LT PS Accord Land Developer MERC/CAPEX/2018-19/015 15-01-2019 18-01-2020 WIP 1.60 1.26 -0.34

D.15020120D01 DPR PS to Carnac DSS MERC/CAPEX/2019-20/1217 23-12-2019 26-09-2020 WIP 37.95 21.38 -16.57

D.15020619S10 DPR LT CSS PS Rameshwar Enterprises MERC/CAPEX/2018-19/015 15-01-2019 31-01-2020 31-05-2022 2.87 2.47 -0.39

D.15020119S09 DPR PS Provenance Resi & Comrcial CSS MERC/CAPEX/FY2016-17/0212 18-05-2016 20-02-2020 07-01-2023 5.43 5.06 -0.37

D.15020219L63 DPR LT PS to JSV Infra Con Wood MERC/CAPEX/2018-19/015 15-01-2019 20-02-2020 07-04-2023 1.07 0.87 -0.20

D.15020220003 DPR Removal of b to b cnctn at spare feeders MERC/CAPEX/2019-20/079 28-01-2020 16-09-2020 07-01-2023 0.06 0.06 0.00

D.15020619L26 DPR LT pantheon Infrastructure(logitech) MERC/CAPEX/2018-19/015 15-01-2019 15-02-2020 04-05-2022 0.28 0.26 -0.02

D.15029120014 DPR LT interconnections between the CSS MERC/CAPEX/2019-20/079 28-01-2020 28-08-2020 WIP 13.05 3.64 -9.41

D.15020319L28 DPR LT PS Gopaghna (Vijayraj Dev) MERC/CAPEX/2018-19/015 15-01-2019 27-02-2020 25-08-2023 0.08 0.07 -0.01

D.15020619L28 DPR LT PS Castle Rock C& D wing MERC/CAPEX/2018-19/015 15-01-2019 26-02-2020 04-11-2022 1.06 1.05 -0.01

D.15020419L26 DPR LT PS to JANANI CHS (Kingstay) MERC/CAPEX/2018-19/015 15-01-2019 28-02-2020 04-12-2023 0.63 0.43 -0.20

D.15020419S07 DPR LT CSS - PS to LOTUS Grihnirman MERC/CAPEX/2018-19/015 15-01-2019 05-03-2020 04-10-2023 1.11 0.85 -0.26

D.15020319L31 DPR LT PS to Neumec Realty MERC/CAPEX/2018-19/015 15-01-2019 12-03-2020 26-04-2022 0.19 0.19 0.00

D.15020219S08 DPR LT Sanskruti Nirman (Anurag) CSS MERC/CAPEX/2018-19/015 15-01-2019 24-03-2020 26-07-2022 2.27 2.25 -0.02

D.15020520S01 DPR LT CSS PS to MSEB Resi. Quarter MERC/CAPEX/2018-19/015 15-01-2019 23-10-2020 03-01-2023 0.69 0.69 0.00

D.15020520L02 DPR LT SWO Akurli Shivsagar BD 8 SUBURB SWO 19-10-2020 22-09-2020 10-04-2023 0.10 0.10 0.00

D.15020420S01 DPR HT SWO ODC-2,TCS SEEPZ Andheri E SUBURB SWO 19-10-2020 10-06-2020 29-12-2022 0.39 0.39 0.00
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D.15020520L05 DPR LT SWO M/S Tech Mahindra Wing B SUBURB SWO 19-10-2020 17-07-2020 23-01-2023 0.75 0.75 0.00

D.15020320L03 DPR Global- LT-LMC (Urban)-1 MERC/CAPEX/2018-19/015 15-01-2019 15-07-2020 07-01-2023 0.05 0.05 0.00

D.15020520S03 DPR HT SWO Mahindra Tractor Div A SUBURB SWO 19-10-2020 13-08-2020 WIP 0.55 0.14 -0.40

D.15020520S04 DPR HT SWO Mahindra Tractor Div B SUBURB SWO 19-10-2020 13-08-2020 WIP 0.59 0.07 -0.51

D.15020220L04 DPR LT SWO of Westside,Borivali SUBURB SWO 19-10-2020 19-08-2020 01-08-2023 0.22 0.22 0.00

D.15020520L14 DPR LT PS to MMRDA Staff Quarters MERC/CAPEX/2018-19/015 15-01-2019 19-10-2020 13-09-2023 1.39 0.73 -0.66

D.15020520S05 DPR HT PS to J Kumar Infra Projects MERC/CAPEX/2018-19/015 15-01-2019 14-10-2020 WIP 0.43 0.42 0.00

D.15020520S06 DPR HT SWO to Future Studio SUBURB SWO 19-10-2020 03-11-2020 WIP 0.35 0.32 -0.03

D.15020320S04 DPR PS to NSE BKC MERC/CAPEX/2018-19/015 15-01-2019 12-11-2020 15-09-2023 0.90 0.85 -0.05

D.15020520004 DPR Inst & Comm of Malad Switchgear MERC/CAPEX/2019-20/079 28-01-2020 18-11-2020 26-12-2022 2.44 2.44 0.00

D.15020220L16 DPR LT SWO to RANJAN SHAILESH SHAH SUBURB SWO 19-10-2020 08-12-2020 WIP 0.23 0.12 -0.11

D.15020320L09 DPR Global- LT-LE (Urban)-1 MERC/CAPEX/2021-22/573 18-06-2014 30-11-2020 28-08-2023 0.05 0.05 0.00

D.15020420S04 DPR HT PS to Gypsum Structural MERC/CAPEX/2018-19/015 15-01-2019 08-12-2020 29-09-2023 0.31 0.22 -0.09

D.15020420L14 DPR LT SWO of Shiraz & Radha CHS SUBURB SWO 19-10-2020 08-12-2020 29-09-2023 0.29 0.27 -0.02

D.15020620S05 DPR LT CSS-MM Residency(Unity Land)Kurla MERC/CAPEX/2018-19/015 15-01-2019 31-12-2020 28-08-2022 1.41 1.02 -0.39

D.15020220S03 DPR PS to JP Infra (Ellara) MERC/CAPEX/2018-19/015 15-01-2019 28-12-2020 25-07-2023 1.74 1.73 -0.01

D.15020620L09 DPR LT-Sachin Associates,Saki Naka MERC/CAPEX/2018-19/015 15-01-2019 19-12-2020 05-08-2022 0.24 0.24 0.00

D.15020622004 DPR Shifting HDIL1& HDIL3CSS from 22KV to 11 MERC/CAPEX/2019-20/079 28-01-2020 24-08-2021 WIP 1.47 0.70 -0.77

D.15020420L21 DPR LT PS to Westin Developers MERC/CAPEX/2018-19/015 15-01-2019 13-01-2021 19-01-2023 0.37 0.10 -0.27

D.15020220L29 DPR LT SWO to Krishna Jangid SUBURB SWO 19-10-2020 11-01-2021 01-08-2023 0.15 0.14 0.00

D.15020421003 DPR Replacement of Safering RMU in Metro Zon MERC/CAPEX/2019-20/079 28-01-2020 08-09-2021 WIP 0.75 0.13 -0.62

D.15020320S09 DPR HT-H.B.T Medical college(Cooper Hospital MERC/CAPEX/2018-19/015 15-01-2019 10-01-2021 14-11-2022 1.09 1.08 -0.01

D.15020220L31 DPR LT SWO to Shivam CHS SUBURB SWO 19-10-2020 18-01-2021 28-12-2022 0.29 0.29 -0.01

D.15020320L11 DPR LT New-Omkar Sai CHS(M R Realtors) MERC/CAPEX/2018-19/015 15-01-2019 19-01-2021 25-08-2023 0.42 0.42 0.00

D.15020320L12 DPR LT New-MMRDA Parking,BKC(SS Ent) MERC/CAPEX/2018-19/015 15-01-2019 10-01-2021 07-01-2023 0.64 0.43 -0.20

D.15020620S08 DPR HT SWO-PS to RCF Colony SUBURB SWO 19-10-2020 23-01-2021 28-08-2022 2.88 2.51 -0.37

D.15020520S09 DPR HT SWO to Parag Engineering SUBURB SWO 19-10-2020 19-01-2021 WIP 0.89 0.80 -0.09

D.15020220S04 DPR PS to Ganapat Patil Nagar MERC/CAPEX/2018-19/015 15-01-2019 21-01-2021 14-03-2023 1.20 1.19 -0.01

D.15020320S12 DPR LT CSS-Klassic Vinyl Products LLP MERC/CAPEX/2018-19/015 15-01-2019 19-01-2021 WIP 1.16 1.11 -0.05

D.15020220S05 DPR Load Enhancement to Omkareshwar MERC/CAPEX/2021-22/573 18-06-2014 28-01-2021 WIP 0.56 0.32 -0.24

D.15020620S12 DPR HT PS to Netmagic E & F wing MERC/CAPEX/2018-19/015 15-01-2019 04-02-2021 WIP 18.10 17.36 -0.74

D.15020220L35 DPR LT SWO to Om Satyavinayak CHS SUBURB SWO 19-10-2020 09-03-2021 01-08-2023 0.29 0.29 0.00

D.15020220L36 DPR Power supply to BG Shirke MERC/CAPEX/2018-19/015 15-01-2019 28-01-2021 01-08-2023 0.29 0.28 -0.01

D.15020220L37 DPR LT SWO to Jai Balaji Darshan MERC/CAPEX/2021-22/497 10-11-2021 18-03-2021 01-08-2023 0.07 0.07 0.00

D.15020520S10 DPR HT SWO to ACG Capsule, KCIEL SUBURB SWO 19-10-2020 09-02-2021 27-06-2022 4.78 4.73 -0.05

D.15020620L16 DPR LT PS to Neelyog Vedaanta MERC/CAPEX/2018-19/015 15-01-2019 19-02-2021 27-05-2022 0.54 0.53 0.00

D.15020420S07 DPR HT PS to MARS Hotels MERC/CAPEX/2018-19/015 15-01-2019 15-02-2021 28-12-2022 0.26 0.25 -0.01
230



Book1

Project Start Date
Project Completion 
date 

Actual
Approved 

(a) 

Actual Capital 
Cost Incurred

(b)

Total Deviation 
(b-a)

Project Code DPR/NDPR Project Title MERC Approval No.
MERC Approval 

Date

Capital Cost

Actual 

D.15020120009 DPR Weak cable repl_mahalaxmi MERC/CAPEX/2017-18/4834 06-12-2017 27-03-2021 WIP 1.02 0.22 -0.80

D.15020520S12 DPR HT PS to MSEB, Borivali MERC/CAPEX/2018-19/015 15-01-2019 18-03-2021 26-07-2022 0.16 0.14 -0.02

D.15020120S11 DPR LT CSS Abhyankar MERC/CAPEX/FY2016-17/0212 18-05-2016 10-03-2021 WIP 1.60 0.10 -1.51

D.15020120S12 DPR LT CSS NGE Salsette 27 MERC/CAPEX/FY2016-17/0212 18-05-2016 18-03-2021 WIP 5.21 4.48 -0.74

D.15020120S13 DPR LT CSS Kohinoor East T MERC/CAPEX/FY2016-17/0212 18-05-2016 02-08-2021 WIP 1.08 0.53 -0.55

D.15020420S08 DPR HT SWO of KALPATARU Ltd SUBURB SWO 19-10-2020 25-03-2021 20-04-2023 0.57 0.55 -0.02

D.15020120S14 DPR LT CSS Yashraj Dev MERC/CAPEX/FY2016-17/0212 18-05-2016 16-03-2021 WIP 2.53 1.84 -0.69

D.15020520S14 DPR HT PS to NESCO Hall 6 MERC/CAPEX/2018-19/015 15-01-2019 14-03-2021 30-11-2022 0.37 0.36 -0.01

D.15020320S15 DPR HT SWO-Regional Exeutive Director(AAI) SUBURB SWO 19-10-2020 13-03-2021 25-08-2023 0.65 0.64 -0.01

D.15020520L43 DPR Global-LT-LMC-West-5 MERC/CAPEX/2018-19/015 15-01-2019 21-03-2021 16-12-2023 0.05 0.05 0.00

D.15020520L44 DPR LT SWO to Raj Ratan Industry SUBURB SWO 19-10-2020 25-03-2021 16-12-2023 0.30 0.28 -0.03

D.15020420L31 DPR LT PS to Roha Dyechem MERC/CAPEX/2018-19/015 15-01-2019 24-03-2021 20-04-2023 0.20 0.20 0.00

D.15020420S09 DPR LT PS LE to ABR Emerald LLP MERC/CAPEX/2018-19/015 15-01-2019 14-05-2021 20-04-2023 0.64 0.63 -0.01

D.15020320L17 DPR LT New-Deepa CHS(Regent),Vile Parle MERC/CAPEX/2018-19/015 15-01-2019 24-06-2021 27-09-2022 0.18 0.17 -0.01

D.15020321L01 DPR LT New-Bijlee CHS,Vile Parle MERC/CAPEX/2018-19/015 15-01-2019 10-05-2021 07-01-2023 0.49 0.27 -0.22

D.15020521L01 DPR LT SWO to Thakur Public School SUBURB SWO 19-10-2020 21-04-2021 31-08-2023 0.37 0.35 -0.01

D.15020221L03 DPR LT PS to Shashitara MERC/CAPEX/2018-19/015 15-01-2019 26-04-2021 WIP 0.19 0.07 -0.12

D.15020521L05 DPR Global-LT-LE-West-L1 MERC/CAPEX/2018-19/015 15-01-2019 07-05-2021 16-12-2023 0.05 0.05 0.00

D.15020221L05 DPR LT SWO to illusion dental lab SUBURB SWO 19-10-2020 07-05-2021 01-08-2023 0.47 0.47 0.00

D.15020221L06 DPR LT SWO to National Steel SUBURB SWO 19-10-2020 07-05-2021 WIP 0.32 0.10 -0.22

D.15020521L07 DPR LT PS to Vrindavan MERC/CAPEX/2018-19/015 15-01-2019 03-06-2021 06-04-2023 0.21 0.21 0.00

D.15020321L02 DPR LT-Global-LMC(Urban)-1 MERC/CAPEX/2018-19/015 15-01-2019 10-05-2021 21-11-2022 0.05 0.05 0.00

D.15020321L03 DPR LT-Global-LE(Urban)-1 MERC/CAPEX/2018-19/015 15-01-2019 10-05-2021 30-08-2023 0.05 0.05 0.00

D.15020321L05 DPR LT New-Ayodhiya Nagari SRA,Kalina MERC/CAPEX/2018-19/015 15-01-2019 25-05-2021 WIP 1.24 0.76 -0.48

D.15020121S03 DPR PS to Park Mist MERC/CAPEX/FY2016-17/0212 18-05-2016 29-06-2021 14-07-2022 0.73 0.73 -0.01

D.15020421L01 DPR LT PS to Vayuputra Builders MERC/CAPEX/2018-19/015 15-01-2019 25-05-2021 WIP 0.19 0.04 -0.15

D.15020421L02 DPR Global LT LMC METRO-1 MERC/CAPEX/2018-19/015 15-01-2019 25-05-2021 22-08-2023 0.05 0.04 -0.01

D.15020421L05 DPR LT PS to Hubtown 6th floor MERC/CAPEX/2018-19/015 15-01-2019 25-05-2021 18-04-2023 0.10 0.09 -0.01

D.15020521S01 DPR HT SWO to Mahananda Dairy MERC/CAPEX/2021-22/497 10-11-2021 27-05-2021 WIP 1.26 1.10 -0.16

D.15020221L13 DPR LT PS to Shraddha Chhaya MERC/CAPEX/2018-19/015 15-01-2019 31-05-2021 25-05-2022 0.18 0.18 0.00

D.15020221L14 DPR LT PS to Prime Group LLP MERC/CAPEX/2018-19/015 15-01-2019 31-05-2021 WIP 0.14 0.11 -0.03

D.15020421L06 DPR Global LT SWO Metro -1 MERC/CAPEX/2021-22/497 10-11-2021 25-05-2021 18-07-2023 0.05 0.04 -0.01

D.15020621S01 DPR LT PS to Emerald Isle Phase 2A MERC/CAPEX/2018-19/015 15-01-2019 28-05-2021 19-12-2022 0.98 0.98 0.00

D.15020621S02 DPR LT PS to Gomes Society (Hari Om) MERC/CAPEX/2018-19/015 15-01-2019 05-07-2021 28-08-2022 1.18 1.13 -0.05

D.15020521L09 DPR LT PS to Airtel MERC/CAPEX/2018-19/015 15-01-2019 25-05-2021 30-11-2022 0.78 0.78 0.00

D.15020521S02 DPR HT SWO to National Dairy MERC/CAPEX/2021-22/497 10-11-2021 31-05-2021 WIP 0.51 0.10 -0.41

D.15020421L07 DPR LT PS to Credence Property Ph-II MERC/CAPEX/2018-19/015 15-01-2019 09-06-2021 20-04-2023 0.20 0.19 -0.01
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D.15020221L17 DPR Power Supply to Imprint MERC/CAPEX/2018-19/015 15-01-2019 31-05-2021 07-01-2023 0.50 0.50 0.00

D.15020521S03 DPR HT PS to Malad Covid Hospital MERC/CAPEX/2018-19/015 15-01-2019 25-05-2021 12-01-2023 0.42 0.42 0.00

D.15020521S04 DPR PS to Malad Covid Center MERC/CAPEX/2018-19/015 15-01-2019 29-05-2021 07-02-2023 2.50 2.50 0.00

D.15020421S02 DPR HT SWO of ELEGANT Collection MERC/CAPEX/2021-22/497 10-11-2021 09-06-2021 WIP 1.03 0.86 -0.17

D.15020121L03 DPR LTPS C/Rly Bldg. 273, 274, F1, F2 & F3 MERC/CAPEX/FY2016-17/0212 18-05-2016 29-06-2021 05-06-2023 0.32 0.31 0.00

D.15020421S03 DPR LT PS to SMGK Developers Pvt Ltd MERC/CAPEX/2018-19/015 15-01-2019 17-06-2021 WIP 0.97 0.92 -0.05

D.15020421L08 DPR LT PS to Shivneri CHS MERC/CAPEX/2018-19/015 15-01-2019 09-06-2021 17-02-2023 0.11 0.11 -0.01

D.15020521L12 DPR LT  PS to Gowardhangiri MERC/CAPEX/2018-19/015 15-01-2019 03-06-2021 22-09-2022 0.15 0.15 0.00

D.15020521S05 DPR Load Enhancement to D G Sons MERC/CAPEX/2021-22/573 18-06-2014 12-10-2021 23-02-2023 0.24 0.24 0.00

D.15020221L23 DPR LT SWO to New Narmada CHS MERC/CAPEX/2021-22/497 10-11-2021 14-06-2021 07-01-2023 0.16 0.16 0.00

D.15020221L25 DPR LT SWO to Lake View & Satyam Shivam CHS MERC/CAPEX/2021-22/497 10-11-2021 25-06-2021 30-07-2022 0.33 0.22 -0.11

D.15020121S04 DPR LTPS to SWO Genext Vivaria Tower-4 City SWO 19-10-2020 01-07-2021 WIP 0.76 0.75 -0.01

D.15020421L10 DPR LT PS to Hill view Ventures MERC/CAPEX/2018-19/015 15-01-2019 24-06-2021 06-05-2023 0.68 0.64 -0.04

D.15020221L29 DPR LT PS to Keystone Classic MERC/CAPEX/2018-19/015 15-01-2019 22-07-2021 27-07-2022 0.10 0.10 0.00

D.15020321L09 DPR LT New-M K Builders, Andheri MERC/CAPEX/2018-19/015 15-01-2019 12-07-2021 27-09-2022 0.17 0.16 0.00

D.15020321L10 DPR LT SWO-Thakurcharan Dham CHS,Andheri MERC/CAPEX/2021-22/497 10-11-2021 12-07-2021 27-09-2022 0.33 0.33 0.00

D.15020121S05 DPR PS to Monte south Additional Funds MERC/CAPEX/FY2016-17/0212 18-05-2016 02-08-2021 WIP 0.56 0.41 -0.15

D.15020221S01 DPR PS to Tanvi Construction MERC/CAPEX/2018-19/015 15-01-2019 28-07-2021 WIP 0.92 0.75 -0.17

D.15020421L14 DPR LT SWO PS to DN Jewels, Seepz MERC/CAPEX/2021-22/497 10-11-2021 21-07-2021 20-04-2023 0.45 0.42 -0.03

D.15020421L15 DPR LT PS to Azuree Tree Constr. MERC/CAPEX/2018-19/015 15-01-2019 21-07-2021 29-12-2022 0.29 0.26 -0.03

D.15020221S02 DPR PS to Rushi Reality MERC/CAPEX/2018-19/015 15-01-2019 28-07-2021 WIP 0.98 0.67 -0.31

D.15020521L14 DPR LT SWO to Mungekar Estate MERC/CAPEX/2021-22/497 10-11-2021 06-08-2021 24-02-2023 0.18 0.18 0.00

D.15020521L16 DPR Global-LT-LMC-West-3 MERC/CAPEX/2018-19/015 15-01-2019 06-08-2021 16-12-2023 0.05 0.05 0.00

D.15020621L09 DPR LT SWO of Shah Industrial Estate MERC/CAPEX/2021-22/497 10-11-2021 04-08-2021 16-09-2022 0.49 0.49 0.00

D.15020621S03 DPR HT PS to HBNI Hostel Building-BARC MERC/CAPEX/2018-19/015 15-01-2019 04-08-2021 04-07-2022 0.33 0.14 -0.20

D.15020421L16 DPR LT SWO PS to ROLTA Technologies MERC/CAPEX/2021-22/497 10-11-2021 09-08-2021 06-05-2023 0.41 0.32 -0.09

D.15020421L19 DPR LT PS to Maple Plaza Constr. MERC/CAPEX/2018-19/015 15-01-2019 13-09-2021 25-04-2023 0.75 0.75 0.00

D.15020421S05 DPR HT SWO of Reniscance Jewels Unit 1 MERC/CAPEX/2021-22/497 10-11-2021 12-08-2021 WIP 1.02 0.86 -0.16

D.15020421L20 DPR LT SWO PS to Ganesh CHS MERC/CAPEX/2021-22/497 10-11-2021 11-08-2021 19-01-2023 0.08 0.07 -0.01

D.15020421L22 DPR LT PS to Gold Star Indsutries MERC/CAPEX/2018-19/015 15-01-2019 09-08-2021 20-04-2023 0.48 0.45 -0.03

D.15020621L10 DPR LT SWO of Metropolis MERC/CAPEX/2021-22/497 10-11-2021 04-08-2021 16-12-2022 0.34 0.02 -0.32

D.15020521S06 DPR PS to Ramakrishna Shikshan Mandal MERC/CAPEX/2018-19/015 15-01-2019 16-09-2021 WIP 2.95 1.97 -0.98

D.15020421L23 DPR LT PS to Sai Dwaraka CHS MERC/CAPEX/2018-19/015 15-01-2019 09-08-2021 28-03-2023 0.13 0.09 -0.04

D.15020121S06 DPR PS to Om Omega Shelter MERC/CAPEX/FY2016-17/0212 18-05-2016 07-08-2021 23-11-2022 0.85 0.45 -0.40

D.15020321L11 DPR LT-Global-LMC(Urban)-2 MERC/CAPEX/2018-19/015 15-01-2019 09-08-2021 07-01-2023 0.05 0.05 0.00

D.15020621S04 DPR HT SWO of J K Prints MERC/CAPEX/2021-22/497 10-11-2021 24-08-2021 10-06-2022 0.36 0.33 -0.03

D.15020421S06 DPR HT PS to NIO CSIR MERC/CAPEX/2018-19/015 15-01-2019 28-12-2021 05-09-2023 0.23 0.04 -0.19
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D.15020421S07 DPR HT SWO of Reniassance Jewels HT Unit MERC/CAPEX/2021-22/497 10-11-2021 31-08-2021 06-05-2023 0.32 0.21 -0.11

D.15020421L27 DPR LT PS to Precious Alloys MERC/CAPEX/2018-19/015 15-01-2019 31-08-2021 WIP 0.32 0.30 -0.02

D.15020421L28 DPR LT PS to EVIO India PVt Ltd MERC/CAPEX/2018-19/015 15-01-2019 31-08-2021 07-06-2023 0.21 0.18 -0.03

D.15020121S07 DPR HT PS to Lodha HT Comm MERC/CAPEX/FY2016-17/0212 18-05-2016 02-09-2021 17-06-2023 0.70 0.64 -0.06

D.15020121L08 DPR LT PS to Wadhwa Holdings MERC/CAPEX/FY2016-17/0212 18-05-2016 02-09-2021 07-01-2023 0.97 0.72 -0.26

D.15020121L09 DPR  LT PS to Aventa MERC/CAPEX/FY2016-17/0212 18-05-2016 02-09-2021 WIP 0.82 0.47 -0.35

D.15020121S08 DPR LT CSS Lodha LT Comm MERC/CAPEX/FY2016-17/0212 18-05-2016 21-02-2022 WIP 2.43 2.40 -0.03

D.15020121L10 DPR LT PS to Beau Monte T2 MERC/CAPEX/FY2016-17/0212 18-05-2016 03-09-2021 17-06-2023 0.41 0.40 0.00

D.15020221L37 DPR LT PS to Sky Automobiles MERC/CAPEX/2018-19/015 15-01-2019 07-09-2021 01-08-2023 0.07 0.06 -0.01

D.15020521L17 DPR LT PS to Lotus Residency MERC/CAPEX/2018-19/015 15-01-2019 07-09-2021 02-03-2023 0.23 0.23 0.00

D.15020421L29 DPR LT PS to Monarch Qureshi Bldr MERC/CAPEX/2018-19/015 15-01-2019 07-09-2021 28-03-2023 0.15 0.06 -0.09

D.15020221L43 DPR LT SWO to Shraddha Niketan MERC/CAPEX/2021-22/497 10-11-2021 20-09-2021 WIP 0.09 0.05 -0.04

D.15020421L30 DPR LT SWO PS to Ashirwad CHS MERC/CAPEX/2021-22/497 10-11-2021 13-09-2021 WIP 0.38 0.32 -0.06

D.15020421L31 DPR LT SWO PS to Sai Ekta CHS MERC/CAPEX/2021-22/497 10-11-2021 13-09-2021 WIP 0.26 0.08 -0.18

D.15020421L32 DPR LT SWO PS to Sai Ganesh CHS MERC/CAPEX/2021-22/497 10-11-2021 13-09-2021 WIP 0.28 0.13 -0.15

D.15020521L18 DPR LT PS to Vijaykamal (Rehab) MERC/CAPEX/2018-19/015 15-01-2019 22-09-2021 08-03-2023 0.15 0.15 0.00

D.15020421L34 DPR LT PS to Narayana School Tower MERC/CAPEX/2018-19/015 15-01-2019 20-09-2021 20-04-2023 0.15 0.14 -0.01

D.15020621S07 DPR HT SWO of USV Limited MERC/CAPEX/2021-22/497 10-11-2021 17-09-2021 27-05-2022 0.48 0.48 0.00

D.15020421L35 DPR LT PS to ABR Emerald LLP MERC/CAPEX/2018-19/015 15-01-2019 20-09-2021 20-04-2023 0.40 0.39 -0.01

D.15020421L36 DPR LT SWO PS to UNIDESIGN MERC/CAPEX/2021-22/497 10-11-2021 01-10-2021 11-05-2023 1.29 1.24 -0.05

D.15020421L37 DPR LT SWO PS to SEEPZ++ MERC/CAPEX/2021-22/497 10-11-2021 20-09-2021 20-04-2023 0.99 0.93 -0.06

D.15020421S08 DPR LT PS to Times Square E Wing MERC/CAPEX/2018-19/015 15-01-2019 01-10-2021 WIP 0.80 0.04 -0.76

D.15020621S08 DPR HT SWO of S M Shetty School MERC/CAPEX/2021-22/497 10-11-2021 22-09-2021 27-04-2022 0.33 0.32 -0.01

D.15020121S09 DPR LT PS Nair Center MERC/CAPEX/FY2016-17/0212 18-05-2016 23-09-2021 07-01-2023 0.48 0.46 -0.01

D.15020621S10 DPR HT PS to Yotta Data Center MERC/CAPEX/2021-22/573 30-12-2021 25-10-2021 WIP 4.76 4.10 -0.66

D.15020621S11 DPR HT PS to GPX MERC/CAPEX/2021-22/573 30-12-2021 25-10-2021 WIP 1.74 1.45 -0.29

D.15020621S12 DPR HT PS to Netmagic G Wing MERC/CAPEX/2018-19/015 15-01-2019 25-10-2021 20-09-2023 1.81 1.80 -0.01

D.15020521S08 DPR LT PS to Brizeal developer MERC/CAPEX/2018-19/015 15-01-2019 19-10-2021 WIP 1.29 1.11 -0.18

D.15020421L39 DPR LT SWO PS to Panchavati CHS MERC/CAPEX/2021-22/497 10-11-2021 26-10-2021 09-12-2022 0.06 0.02 -0.04

D.15020421L40 DPR LT SWO PS to Rockview CHS MERC/CAPEX/2021-22/497 10-11-2021 26-10-2021 WIP 0.28 0.11 -0.17

D.15020621L15 DPR LT SWO of HDFC Compound MERC/CAPEX/2021-22/497 10-11-2021 29-09-2021 26-07-2022 0.47 0.01 -0.46

D.15020121S10 DPR LT PS Crescent Bay T3 MERC/CAPEX/FY2016-17/0212 18-05-2016 06-10-2021 05-06-2023 1.28 1.26 -0.02

D.15020221L46 DPR LT PS to Sampat Dairy MERC/CAPEX/2018-19/015 15-01-2019 18-10-2021 01-08-2023 1.14 1.13 0.00

D.15020321L17 DPR LT New-Pushpak Niwas Imperial MERC/CAPEX/2018-19/015 15-01-2019 11-10-2021 21-11-2023 0.49 0.44 -0.05

D.15020421L41 DPR LT  PS to Amboli Devlpr MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 16-02-2023 1.31 1.30 -0.01

D.15020621L16 DPR LT PS to Regent Hill A+B Wing MERC/CAPEX/2018-19/015 15-01-2019 02-11-2021 13-06-2022 0.50 0.50 -0.01

D.15020221L50 DPR LT PS to Ganpat Patil (Gully No.13) MERC/CAPEX/2018-19/015 15-01-2019 29-10-2021 27-07-2023 0.47 0.46 -0.01
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D.15020621L14 DPR LT PS to Veena Senterio MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 25-11-2022 0.46 0.42 -0.04

D.15020221L52 DPR LT PS to Gaurav Crest MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 WIP 0.39 0.27 -0.11

D.15020321S05 DPR HT-Oberoi Bungalow, Juhu MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 21-11-2023 0.43 0.41 -0.02

D.15020221L53 DPR LT PS to Gaurav Saffron MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 WIP 0.47 0.29 -0.17

D.15020521L22 DPR LT PS to Policy Bazar MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 07-01-2023 0.17 0.17 0.00

D.15020421L42 DPR LT PS to Parekh Industries MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 20-04-2023 0.12 0.10 -0.02

D.15020521L23 DPR Global-LT-LMC-West-5 MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 16-12-2023 0.05 0.05 0.00

D.15020621L18 DPR LT -Global LE East 2 MERC/CAPEX/2018-19/015 15-01-2019 26-10-2021 21-07-2022 0.05 0.05 0.00

D.15020221S06 DPR HT PS to Pagoda MERC/CAPEX/2018-19/015 15-01-2019 29-10-2021 WIP 2.34 0.03 -2.31

D.15020221S07 DPR Load Enhancement to Sai Akruti MERC/CAPEX/2021-22/573 21-01-2020 22-11-2021 01-08-2023 0.21 0.21 0.00

D.15020321L19 DPR LT New-Sahjiv (Downtown Life style) MERC/CAPEX/2018-19/015 15-01-2019 28-10-2021 WIP 0.66 0.50 -0.17

D.15020521L24 DPR LT PS to Ambojwadi(Ambedkar Chowk) MERC/CAPEX/2018-19/015 15-01-2019 18-11-2021 WIP 0.29 0.28 0.00

D.15020321S06 DPR HT-J KUMAR CASTING YARD, BKC MERC/CAPEX/2018-19/015 15-01-2019 15-11-2021 25-08-2023 0.40 0.36 -0.04

D.15020121L11 DPR LT PS to D T Corp MERC/CAPEX/FY2016-17/0212 18-05-2016 26-11-2021 07-01-2023 0.90 0.90 0.00

D.15020121S11 DPR LT CSS Times Tower MERC/CAPEX/FY2016-17/0212 18-05-2016 26-11-2021 WIP 0.65 0.62 -0.03

D.15020121S12 DPR LT CSS Hubtown 25 MERC/CAPEX/FY2016-17/0212 18-05-2016 26-11-2021 13-06-2023 2.33 2.33 0.00

D.15020421L43 DPR LT PS to Palloti Church MERC/CAPEX/2018-19/015 15-01-2019 22-11-2021 07-06-2023 0.07 0.06 -0.01

D.15020421L45 DPR LT PS to Snow White Reallity MERC/CAPEX/2018-19/015 15-01-2019 28-12-2021 WIP 0.91 0.72 -0.19

D.15020521L27 DPR LT PS to Nirvana (PCPL) MERC/CAPEX/2018-19/015 15-01-2019 18-11-2021 12-01-2023 0.46 0.29 -0.17

D.15020121S13 DPR LT CSS R&C Covid Oxygen Plant MERC/CAPEX/FY2016-17/0212 18-05-2016 29-11-2021 07-01-2023 0.49 0.49 -0.01

D.15020621L19 DPR  PS to Arihant Builders and Develope MERC/CAPEX/2018-19/015 15-01-2019 25-11-2021 27-05-2022 0.16 0.16 0.00

D.15020321L20 DPR LT New-Noor Villa MERC/CAPEX/2018-19/015 15-01-2019 25-11-2021 08-09-2023 0.28 0.26 -0.02

D.15020321S07 DPR HT New-PS to Ginger Hotel MERC/CAPEX/2018-19/015 15-01-2019 25-11-2021 WIP 0.50 0.42 -0.08

D.15020221L58 DPR LT SWO to Shanti Dham CHS MERC/CAPEX/2021-22/497 10-11-2021 30-11-2021 01-08-2023 0.13 0.13 0.00

D.15020621L21 DPR LT PS to Ambaji Construction MERC/CAPEX/2018-19/015 15-01-2019 13-12-2021 31-05-2022 0.37 0.37 0.00

D.15020521L28 DPR Global-LT-LE-West-L2 MERC/CAPEX/2018-19/015 15-01-2019 30-11-2021 03-08-2022 0.05 0.04 -0.01

D.15020621C01 DPR HT Cable loop for Ambaji Construction MERC/CAPEX/2018-19/015 15-01-2019 13-12-2021 29-03-2023 0.09 0.08 -0.01

D.15020521L29 DPR LT PS to NT Mallore MERC/CAPEX/2018-19/015 15-01-2019 30-11-2021 WIP 0.23 0.20 -0.03

D.15020321L21 DPR LT New-PS to Relcon Krishna Kunj, Vile P MERC/CAPEX/2018-19/015 15-01-2019 03-12-2021 27-09-2022 0.79 0.67 -0.12

D.15020421L46 DPR LT PS to Sachin Corporation MERC/CAPEX/2018-19/015 15-01-2019 28-12-2021 WIP 0.77 0.60 -0.17

D.15020421L47 DPR LT PS to Titrisha CHS MERC/CAPEX/2018-19/015 15-01-2019 28-12-2021 16-02-2023 0.29 0.18 -0.11

D.15020421L48 DPR LT PS to Neelgagan CHS MERC/CAPEX/2018-19/015 15-01-2019 28-12-2021 28-03-2023 0.23 0.19 -0.04

D.15020221L59 DPR LT SWO to Godavari CHS MERC/CAPEX/2021-22/497 10-11-2021 28-12-2021 01-08-2023 0.14 0.14 0.00

D.15020321L23 DPR LT New-Shree Enterprises(Shivkripa CHS L MERC/CAPEX/2018-19/015 15-01-2019 27-12-2021 14-11-2022 0.11 0.10 -0.01

D.15020221L61 DPR LT PS to Thakkur College Dahiser MERC/CAPEX/2018-19/015 15-01-2019 28-12-2021 01-08-2023 0.28 0.28 0.00

D.15020221L62 DPR LT SWO to Satyam CHS MERC/CAPEX/2021-22/497 10-11-2021 28-12-2021 01-08-2023 0.21 0.21 0.00

D.15020221L63 DPR LT SWO to Quasar Hospital MERC/CAPEX/2021-22/497 10-11-2021 08-02-2022 01-08-2023 0.29 0.28 0.00
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D.15020121L13 DPR Global-LT-LE-City-1 MERC/CAPEX/FY2016-17/0212 18-05-2016 10-01-2022 07-01-2023 0.05 0.04 -0.01

D.15020321L24 DPR LT New-Om Sai Builders & Developers MERC/CAPEX/2018-19/015 15-01-2019 27-12-2021 21-11-2023 0.93 0.85 -0.08

D.15020521L32 DPR LT PS to Kapol Vidya Mandir MERC/CAPEX/2018-19/015 15-01-2019 30-12-2021 21-07-2022 0.46 0.41 -0.05

D.15020621L22 DPR LT -Global LMC East 3 MERC/CAPEX/2018-19/015 15-01-2019 24-12-2021 10-06-2022 0.05 0.04 -0.01

D.15020621L23 DPR LT -Global LE East 3 MERC/CAPEX/2018-19/015 15-01-2019 24-12-2021 16-09-2022 0.05 0.05 0.00

D.15020321C01 DPR HT Cables for Om Sai Builders & Develope MERC/CAPEX/2021-22/573 18-06-2014 27-12-2021 27-06-2022 0.20 0.18 -0.02

D.15020621L24 DPR LT PS to Venus Heights MERC/CAPEX/2018-19/015 15-01-2019 07-01-2022 05-08-2022 0.39 0.39 0.00

D.15020621L25 DPR LT PS to Building no. 79 MERC/CAPEX/2018-19/015 15-01-2019 07-01-2022 27-05-2022 0.79 0.78 -0.01

D.15020621C06 DPR HT Cable for Venus Heights MERC/CAPEX/2021-22/573 18-06-2014 07-01-2022 29-03-2023 0.05 0.05 0.00

D.15020421L52 DPR LT SWO PS to Hymech Engineering MERC/CAPEX/2021-22/497 10-11-2021 18-01-2022 20-04-2023 0.07 0.07 0.00

D.15020421L53 DPR LT SWO PS to Tula Engineering MERC/CAPEX/2021-22/497 10-11-2021 17-01-2022 20-04-2023 0.12 0.10 -0.02

D.15020421L56 DPR LT SWO PS to Solitaire Park MERC/CAPEX/2021-22/497 10-11-2021 17-01-2022 WIP 2.23 2.19 -0.04

D.15020421L57 DPR LT SWO PS to Indusind Media MERC/CAPEX/2021-22/497 10-11-2021 17-01-2022 26-10-2022 0.90 0.89 -0.01

D.15020621L27 DPR LT PS to M K Shelter MERC/CAPEX/2021-22/573 21-01-2020 07-01-2022 10-06-2022 0.38 0.38 0.00

D.15020421C01 DPR HT Cable forA R AMBOLI DEVELOPER (GABINO MERC/CAPEX/2021-22/573 21-01-2020 18-01-2022 28-07-2022 0.63 0.62 -0.01

D.15020521L35 DPR LT PS to Login (Rehab) MERC/CAPEX/2021-22/573 21-01-2020 03-01-2022 WIP 0.43 0.43 0.00

D.15020521C01 DPR HT Cable for Login developer MERC/CAPEX/2021-22/573 30-12-2021 21-05-2022 WIP 0.19 0.17 -0.03

D.15020221L64 DPR LT SWO to Spring India MERC/CAPEX/2021-22/497 10-11-2021 08-02-2022 WIP 0.49 0.16 -0.33

D.15020221L65 DPR LT SWO to Apex Hospital MERC/CAPEX/2021-22/497 10-11-2021 12-04-2022 27-10-2022 0.29 0.31 0.02

D.15020221S08 DPR PS to Ace Adobe Reality MERC/CAPEX/2018-19/015 10-11-2021 08-02-2022 WIP 0.74 0.47 -0.27

D.15020321L26 DPR LT New-EV for Patidar Mandal,Vile Parle MERC/CAPEX/2021-22/573 10-11-2021 17-01-2022 25-08-2023 0.26 0.23 -0.03

D.15020221L66 DPR LT SWO to Aditya Institute MERC/CAPEX/2021-22/497 10-11-2021 28-01-2022 01-08-2023 1.23 0.85 -0.39

D.15020221L67 DPR LT PS to Chandralekha CHS MERC/CAPEX/2021-22/573 10-11-2021 08-02-2022 WIP 0.11 0.11 0.00

D.15020121L14 DPR LT PS to Heet Builders(Phase-2) MERC/CAPEX/FY2016-17/0212 10-11-2021 02-02-2022 10-05-2023 0.19 0.18 -0.01

D.15020621S14 DPR HT SWO of SMS Envoclean MERC/CAPEX/2021-22/497 10-11-2021 27-01-2022 16-12-2022 0.42 0.41 -0.01

D.15020521L36 DPR LT PS to Shreeya Rehab MERC/CAPEX/2021-22/573 10-11-2021 01-03-2022 WIP 0.40 0.25 -0.15

D.15020421S10 DPR HT PS to Sevenhills CTPT#3 MERC/CAPEX/2021-22/573 10-11-2021 08-02-2022 19-12-2022 0.06 0.05 -0.01

D.15020421L61 DPR LT PS to Shri Ganesh CHS (sawant rd) MERC/CAPEX/2021-22/573 10-11-2021 08-02-2022 WIP 0.11 0.06 -0.05

D.15020621S15 DPR LT CSS- PS to Supreme Housing MERC/CAPEX/2021-22/573 10-11-2021 14-02-2022 25-09-2022 0.70 0.67 -0.03

D.15020421L62 DPR LT SWO PS to Hilton House MERC/CAPEX/2021-22/497 10-11-2021 08-02-2022 07-06-2023 0.22 0.21 -0.01

D.15020521L40 DPR LT PS to Bali Shelter Plot 81 MERC/CAPEX/2021-22/573 10-11-2021 01-02-2022 31-08-2023 0.10 0.08 -0.02

D.15020521L41 DPR LT PS to Thakur Public School MERC/CAPEX/2021-22/573 10-11-2021 01-02-2022 31-08-2023 0.16 0.15 0.00

D.15020121L15 DPR LT PS to GRS Shelters(School & Commercia MERC/CAPEX/FY2016-17/0212 10-11-2021 21-02-2022 01-07-2023 0.17 0.16 -0.01

D.15020521L42 DPR LT PS to Savana Commercial shops MERC/CAPEX/2021-22/573 10-11-2021 21-02-2022 24-02-2023 0.30 0.30 0.00

D.15020521L43 DPR LT PS to Solitaire (Mahaveer) MERC/CAPEX/2021-22/573 10-11-2021 09-02-2022 WIP 1.42 1.18 -0.24

D.15020221L68 DPR  PS to Pragati Rehab MERC/CAPEX/2021-22/573 10-11-2021 21-02-2022 31-01-2023 0.36 0.35 0.00

D.15020521S09 DPR LT PS to Vijaykamal Developer MERC/CAPEX/2021-22/573 10-11-2021 21-02-2022 WIP 1.57 0.63 -0.94
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D.15020621L29 DPR LT SWO of B G House MERC/CAPEX/2021-22/497 10-11-2021 08-03-2022 22-01-2023 0.13 0.13 0.00

D.15020221L70 DPR LT SWO to Green Park MERC/CAPEX/2021-22/497 10-11-2021 04-03-2022 01-08-2023 0.17 0.17 0.00

D.15020221L71 DPR LT SWO to Geeta Darshan MERC/CAPEX/2021-22/497 10-11-2021 11-04-2022 24-02-2023 0.14 0.14 0.00

D.15020221L72 DPR LT SWO to New Kaveri CHS MERC/CAPEX/2021-22/497 10-11-2021 21-02-2022 01-08-2023 0.09 0.09 0.00

D.15020421L64 DPR LT PS to Satpuda CHS MERC/CAPEX/2021-22/573 10-11-2021 01-03-2022 WIP 0.48 0.24 -0.24

D.15020421L66 DPR LT PS to MSIC Ajmera CHS MERC/CAPEX/2021-22/573 10-11-2021 01-03-2022 WIP 0.23 0.05 -0.18

D.15020221L73 DPR Global-LT-LE-North-3 MERC/CAPEX/2021-22/573 10-11-2021 04-03-2022 01-08-2023 0.05 0.05 0.00

D.15020421L69 DPR LT  PS to The Park Residency MERC/CAPEX/2021-22/573 10-11-2021 25-02-2022 02-12-2022 0.19 0.19 0.00

D.15020421L70 DPR HT cable for THE PARK RESIDENCES(DL MERC/CAPEX/2021-22/573 10-11-2021 25-02-2022 18-09-2022 0.09 0.09 0.00

D.15020421L72 DPR LT SWO Jewelex Indus. MERC/CAPEX/2021-22/497 10-11-2021 02-03-2022 11-05-2023 1.09 1.07 -0.02

D.15020121L16 DPR LT PS to Ruparel Zion(Arise Developers) MERC/CAPEX/2021-22/506 10-11-2021 24-02-2022 01-07-2023 0.62 0.55 -0.07

D.15020421L68 DPR LT PS to DLH Legacy MERC/CAPEX/2021-22/573 10-11-2021 07-12-2023 WIP 0.39 0.01 -0.38

D.15020221L74 DPR  PS to Charkop Priyanka CHS MERC/CAPEX/2021-22/573 10-11-2021 24-02-2022 WIP 0.46 0.45 0.00

D.15020321L28 DPR LT New-Yogi Smruti, Vile Parle (E) MERC/CAPEX/2021-22/573 10-11-2021 01-03-2022 08-09-2023 0.28 0.16 -0.12

D.15020521S10 DPR HT PS to MS data center (Oberoi Comm 3) MERC/CAPEX/2021-22/573 10-11-2021 07-03-2022 WIP 7.38 7.37 -0.01

D.15020521L47 DPR LT PS to Growmore Onyx MERC/CAPEX/2021-22/573 10-11-2021 01-03-2022 WIP 0.26 0.14 -0.12

D.15020321L29 DPR LT New-EV for Indoco Remedies (HO), Sant MERC/CAPEX/2021-22/573 10-11-2021 01-03-2022 15-09-2023 0.44 0.44 0.00

D.15020621L30 DPR LT -Global SWO East 2 MERC/CAPEX/2021-22/497 10-11-2021 02-03-2022 18-07-2022 0.05 0.05 0.00

D.15020321L30 DPR LT-Global-SWO(Urban)-2 MERC/CAPEX/2021-22/497 10-11-2021 02-03-2022 12-04-2023 0.05 0.05 0.00

D.15020321L31 DPR LT New-Kishor Kumar Bungalow MERC/CAPEX/2021-22/573 10-11-2021 05-03-2022 25-08-2023 0.15 0.14 -0.01

D.15020221L75 DPR LT PS to Adinath CHSL MERC/CAPEX/2021-22/573 10-11-2021 11-03-2022 29-11-2022 0.30 0.29 0.00

D.15020221L76 DPR  PS to om sai krisha (kosmos dev.) MERC/CAPEX/2021-22/573 10-11-2021 17-03-2022 01-08-2023 0.13 0.12 0.00

D.15020221L77 DPR  PS to Kesari H mali, Borivali MERC/CAPEX/2021-22/573 10-11-2021 11-04-2022 27-07-2023 0.18 0.18 0.00

D.15020221L78 DPR LT SWO to Veg treat Hotel, Shimpoli MERC/CAPEX/2021-22/497 10-11-2021 11-04-2022 01-08-2023 0.12 0.12 0.00

D.15020321L32 DPR LT New-Shree Hans Realtors LLP(Vallabh D MERC/CAPEX/2021-22/573 10-11-2021 09-03-2022 WIP 0.30 0.26 -0.03

D.15020321L33 DPR LT New-Golden Pebbles, Santacruz MERC/CAPEX/2021-22/573 10-11-2021 09-03-2022 19-12-2023 1.42 1.29 -0.13

D.15020421L73 DPR LT PS to Oshiwr Shop Centr MERC/CAPEX/2021-22/573 10-11-2021 17-03-2022 WIP 0.22 0.13 -0.09

D.15020421L74 DPR LT PS to Sai Deep CHS MERC/CAPEX/2021-22/573 10-11-2021 22-03-2022 WIP 0.15 0.13 -0.02

D.15020121S15 DPR LT CSS Antop Hill_Dosti PPL MERC/CAPEX/2021-22/506 10-11-2021 28-03-2022 WIP 0.85 0.77 -0.08

D.15020121S16 DPR LT CSS Grand Port_500 KVA MERC/CAPEX/2021-22/506 10-11-2021 15-03-2022 WIP 1.55 0.61 -0.94

D.15020321C02 DPR HT Cables for Emerald CHS MERC/CAPEX/2021-22/573 10-11-2021 09-03-2022 WIP 0.40 0.34 -0.06

D.15020121L17 DPR LT PS Kalpataru MERC/CAPEX/2021-22/506 10-11-2021 28-03-2022 WIP 0.92 0.69 -0.23

D.15020121C01 DPR HT cable Kalpataru MERC/CAPEX/2021-22/506 10-11-2021 13-04-2022 WIP 0.44 0.15 -0.29

D.15020321L34 DPR LT New-Emerald CHS,Santacruz MERC/CAPEX/2021-22/573 10-11-2021 09-03-2022 30-05-2022 0.20 0.20 0.00

D.15020221L79 DPR LT SWO to Veg treat, Vazira Naka MERC/CAPEX/2021-22/497 10-11-2021 11-04-2022 01-08-2023 0.15 0.15 0.00

D.15020221L80 DPR LT PS to Siddhivinayak CHS MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 01-08-2023 0.39 0.39 0.00

D.15020221L81 DPR LT PS to Ganpat Patil (Gully No.14) MERC/CAPEX/2021-22/573 10-11-2021 24-03-2022 WIP 0.48 0.48 -0.01
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D.15020621L31 DPR LT PS to Star Deluxe MERC/CAPEX/2021-22/573 10-11-2021 09-03-2022 07-01-2023 0.39 0.37 -0.01

D.15020121S17 DPR LT Supply to Nathani Commercial MERC/CAPEX/2021-22/506 10-11-2021 13-04-2022 05-06-2023 0.72 0.72 0.00

D.15020521L50 DPR Global-LT-LMC-West-9 MERC/CAPEX/2021-22/497 10-11-2021 25-03-2022 16-12-2023 0.05 0.05 0.00

D.15020621L32 DPR  PS to Swastik Developer MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 13-04-2023 1.57 1.39 -0.18

D.15020621C07 DPR HT Cable for Swastik Developer Tagore Na MERC/CAPEX/2021-22/573 10-11-2021 15-04-2022 29-03-2023 0.39 0.38 -0.01

D.15020621L33 DPR  PS to Bldg. No. 50-51 MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 18-03-2023 0.37 0.25 -0.12

D.15020621C08 DPR HT Cable for bldg no.50-51 of Tagore Nag MERC/CAPEX/2021-22/573 10-11-2021 15-04-2022 07-06-2023 0.13 0.13 0.00

D.15020621L34 DPR  PS to Bldg. No. 145 of Kannamwar Na MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 08-08-2023 0.31 0.28 -0.03

D.15020621C09 DPR HT Cable for bldg no. 145 of Kannamwar N MERC/CAPEX/2021-22/573 10-11-2021 25-03-2022 07-06-2023 0.05 0.05 0.00

D.15020621L35 DPR LT PS to Bldg. No. 59 of Kannamwar Nagar MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 27-07-2022 0.32 0.31 -0.02

D.15020621L36 DPR LT PS to Bldg. No. 51 of Kannamwar Nagar MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 WIP 0.29 0.27 -0.02

D.15020621L37 DPR  PS to Bldg. No. 196 of Kannamwar Na MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 WIP 0.61 0.54 -0.07

D.15020621C10 DPR HT Cable for bldg no. 196 of Kannamwar N MERC/CAPEX/2021-22/573 10-11-2021 25-03-2022 07-06-2023 0.25 0.24 0.00

D.15020621L38 DPR LT PS to Bldg. No. 144 of Kannamwar Naga MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 WIP 0.85 0.77 -0.08

D.15020621L39 DPR LT PS to Bldg. No. 191 of Kannamwar Naga MERC/CAPEX/2021-22/573 10-11-2021 15-03-2022 14-08-2023 0.23 0.22 -0.01

D.15020621L40 DPR LT PS to Kannamwar nagar Projects near 2 MERC/CAPEX/2021-22/573 10-11-2021 14-03-2022 07-01-2023 0.48 0.48 0.00

D.15020321L35 DPR LT PS-Safalya CHS, Bandra MERC/CAPEX/2021-22/573 10-11-2021 22-03-2022 28-12-2022 0.14 0.12 -0.02

D.15020321L36 DPR LT New-Manali CHS, Vile Parle E MERC/CAPEX/2021-22/573 10-11-2021 04-05-2022 28-11-2022 0.26 0.26 0.00

D.15020321L37 DPR LT New-Virupaksha CHS, Vile Parle E MERC/CAPEX/2021-22/573 10-11-2021 22-03-2022 23-09-2022 0.11 0.08 -0.03

D.15020221L82 DPR LT PS to Star Developers MERC/CAPEX/2021-22/573 10-11-2021 12-04-2022 01-08-2023 0.42 0.42 0.00

D.15020221L83 DPR Global-LT-LMC-North-6 MERC/CAPEX/2021-22/573 10-11-2021 24-03-2022 01-08-2023 0.05 0.04 -0.01

D.15020621L41 DPR LT PS to Anupama Villa MERC/CAPEX/2021-22/573 10-11-2021 24-03-2022 WIP 0.44 0.22 -0.22

D.15020621L42 DPR LT PS to Siroya Developers MERC/CAPEX/2021-22/573 10-11-2021 24-03-2022 14-04-2023 0.26 0.24 -0.02

D.15020421L75 DPR LT PS to Gegadyne Energy MERC/CAPEX/2021-22/573 10-11-2021 30-03-2022 06-05-2023 0.96 0.95 -0.01

D.15020521L51 DPR LT PS to Silver Coin MERC/CAPEX/2021-22/573 10-11-2021 30-03-2022 WIP 0.56 0.53 -0.03

D.15020621L43 DPR LT PS to TIAA Global MERC/CAPEX/2021-22/573 10-11-2021 25-03-2022 07-01-2023 0.14 0.13 -0.01

D.15020621L44 DPR LT PS to Ayodhya CHS MERC/CAPEX/2021-22/573 10-11-2021 15-04-2022 25-09-2022 0.28 0.28 0.00

D.15020621L45 DPR LT PS to Ratan Builders Bldg. No. 3 MERC/CAPEX/2021-22/573 10-11-2021 15-04-2022 07-01-2023 0.25 0.25 0.00

D.15020621L46 DPR LT -Global LMC East 4 MERC/CAPEX/2021-22/573 10-11-2021 24-03-2022 31-03-2023 0.05 0.04 -0.01

D.15020321S08 DPR LT CSS-Krishna Shantaram Chamankar,Santa MERC/CAPEX/2021-22/573 10-11-2021 17-04-2022 08-04-2023 0.79 0.79 0.00

D.15020321L38 DPR LT-Global-LMC(Urban)-4 MERC/CAPEX/2021-22/573 10-11-2021 05-04-2022 08-12-2023 0.05 0.05 0.00

D.15020521L52 DPR LT SWO to ACG Plot 145 MERC/CAPEX/2021-22/497 10-11-2021 30-03-2022 31-08-2023 0.10 0.10 0.00

D.15020521S11 DPR LE of Login Developer MERC/CAPEX/2021-22/573 10-11-2021 30-03-2022 25-03-2023 0.50 0.50 0.00

D.15020521S12 DPR HT Grp Housing of Oberoi Splendour MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 31-08-2023 0.19 0.19 0.00

D.15020521S13 DPR HT PS to Haresh Sujan Studio MERC/CAPEX/2021-22/573 10-11-2021 15-04-2022 31-08-2023 0.32 0.32 0.00

D.15020421L76 DPR LT PS to Shivshankar Lature MERC/CAPEX/2021-22/573 10-11-2021 30-03-2022 06-05-2023 0.14 0.14 0.00

D.15020421S12 DPR LT PS to Lawns & Beyond MERC/CAPEX/2021-22/497 10-11-2021 17-04-2022 WIP 8.44 1.03 -7.41
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D.15020421S13 DPR LT PS to OMKAR Sale Bldg MERC/CAPEX/2021-22/573 10-11-2021 31-03-2022 WIP 9.32 1.98 -7.35

D.15020321L39 DPR LT New-Pravin M Mehta, Juhu MERC/CAPEX/2021-22/573 10-11-2021 05-04-2022 15-09-2023 0.09 0.09 0.00

D.15020321L40 DPR LT New-EV for Arunodaya CHS, Santacruz MERC/CAPEX/2021-22/573 10-11-2021 05-04-2022 WIP 0.53 0.48 -0.05

D.15020521S14 DPR HT PS to Bollywood Millionaire MERC/CAPEX/2021-22/573 10-11-2021 15-04-2022 31-08-2023 0.21 0.21 0.00

D.15020521L53 DPR LT SWO to Ajanta Pharma MERC/CAPEX/2021-22/497 10-11-2021 13-04-2022 15-07-2022 0.48 0.48 0.00

D.15020121L18 DPR LT PS to Kshitija Infrastructure Pvt Ltd MERC/CAPEX/2021-22/506 10-11-2021 13-04-2022 05-06-2023 0.08 0.08 0.00

D.15020122L01 DPR Global-LT-LMC-City-1 MERC/CAPEX/2021-22/506 10-11-2021 20-04-2022 07-01-2023 0.04 0.04 0.00

D.15020422L01 DPR Global LT LMC Metro-1 MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 18-07-2023 0.05 0.05 0.00

D.15020422L02 DPR Global LT SWO Metro-1 MERC/CAPEX/2021-22/497 10-11-2021 26-04-2022 26-07-2023 0.05 0.01 -0.04

D.15020422L03 DPR Global LT LE Metro-1 MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 15-07-2023 0.05 0.05 0.00

D.15020322L01 DPR LT New-Juhu Vikrant, Juhu MERC/CAPEX/2021-22/573 10-11-2021 17-04-2022 30-06-2023 0.49 0.46 -0.03

D.15020622L01 DPR LT PS to Dadamiya MERC/CAPEX/2021-22/573 10-11-2021 19-04-2022 17-01-2023 0.11 0.11 0.00

D.15020322C01 DPR HT Cables for Amum Builders(Dadi House) MERC/CAPEX/2021-22/573 10-11-2021 20-04-2022 25-08-2023 0.11 0.11 0.00

D.15020622L02 DPR PS to Star Rise Bldg No. 89-90 MERC/CAPEX/2021-22/573 10-11-2021 19-04-2022 20-09-2023 0.27 0.25 -0.02

D.15020622C01 DPR HT Cable for Star Rise Building no.89-90 MERC/CAPEX/2021-22/573 10-11-2021 19-04-2022 29-03-2023 0.12 0.12 0.00

D.15020322L02 DPR LT New-Amum Builders (Dadi House), Vile MERC/CAPEX/2021-22/573 10-11-2021 20-04-2022 02-03-2023 0.29 0.29 0.00

D.15020422S01 DPR HT SWO PS to METRO ONE MERC/CAPEX/2021-22/497 10-11-2021 19-04-2022 26-07-2023 7.47 5.61 -1.86

D.15020422L04 DPR LT PS to Airbus CHS MERC/CAPEX/2021-22/573 10-11-2021 02-05-2022 13-12-2023 0.04 0.04 0.00

D.15020422L05 DPR LT PS to Poonam CHS MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 20-04-2023 0.48 0.48 0.00

D.15020222L01 DPR Global-LT-LMC-North-1 MERC/CAPEX/2021-22/573 10-11-2021 02-05-2022 27-07-2023 0.05 0.05 0.00

D.15020522L01 DPR LT PS to Khodiayar Devl MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.94 0.94 0.00

D.15020522L02 DPR Global-LT-LMC-West-1 MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 16-12-2023 0.05 0.05 0.00

D.15020522L03 DPR Global-LT-LE-West-1 MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 WIP 0.05 0.05 0.00

D.15020122L02 DPR LT PS to Hari Tara Heights-Ramdev Constr MERC/CAPEX/2021-22/506 10-11-2021 20-04-2022 05-06-2023 0.05 0.05 0.00

D.15020422S02 DPR LT PS LE of Amboli Dvlprs MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 28-07-2023 0.40 0.40 0.00

D.15020222L02 DPR Global-LT-SWO-North-1 MERC/CAPEX/2021-22/497 10-11-2021 02-05-2022 01-08-2023 0.05 0.05 0.00

D.15020222L03 DPR LT SWO to Shree Anant CHS, Dahiser MERC/CAPEX/2021-22/497 10-11-2021 02-05-2022 09-06-2023 0.13 0.13 0.00

D.15020522L04 DPR LT PS to Shaligram MERC/CAPEX/2021-22/573 10-11-2021 26-04-2022 24-01-2023 0.20 0.15 -0.04

D.15020322L03 DPR LT SWO-PS to Patidar Mandal, Vile Parle MERC/CAPEX/2021-22/497 10-11-2021 20-04-2022 05-10-2023 0.07 0.07 0.00

D.15020122L03 DPR LT SWO PS to Apax Partners MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 10-11-2021 20-04-2022 16-12-2022 0.12 0.12 0.00

D.15020322L04 DPR LT New-PS to Kandarkar Saraswati Sadan,V MERC/CAPEX/2021-22/573 10-11-2021 20-04-2022 25-08-2023 0.11 0.11 0.00

D.15020522L05 DPR Global-LT-LSWOWest-1 MERC/CAPEX/2021-22/497 10-11-2021 26-04-2022 16-12-2023 0.05 0.05 0.00

D.15020322L05 DPR LT SWO-PS to Indoco Remedies(HO),Santacr MERC/CAPEX/2021-22/497 10-11-2021 04-05-2022 WIP 0.07 0.07 0.00

D.15020522L06 DPR LT SWO to plot 130 (ACG) MERC/CAPEX/2021-22/497 10-11-2021 05-05-2022 31-08-2023 0.26 0.26 0.00

D.15020122L04 DPR LT PS to Viva Homes MERC/CAPEX/2021-22/506 10-11-2021 03-05-2022 05-06-2023 0.38 0.38 0.00

D.15020422L06 DPR LT PS to Shethwala Infra MERC/CAPEX/2021-22/573 10-11-2021 13-05-2022 WIP 0.15 0.08 -0.07

D.15020122L05 DPR LT PS to Nishigandh CHSL MERC/CAPEX/2021-22/506 10-11-2021 03-05-2022 WIP 0.45 0.38 -0.08
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D.15020322L06 DPR LT New-PS to Manas Hunar Haat Exhibition MERC/CAPEX/2021-22/573 10-11-2021 24-05-2022 28-08-2023 0.45 0.43 -0.03

D.15020622L03 DPR LT PS to Regent Hill C D and E Wing MERC/CAPEX/2021-22/573 10-11-2021 05-05-2022 WIP 1.11 0.85 -0.26

D.15020622L04 DPR LT -Global LMC East 1 MERC/CAPEX/2021-22/573 10-11-2021 05-05-2022 07-01-2023 0.05 0.05 0.00

D.15020622L05 DPR LT -Global SWO East 1 MERC/CAPEX/2021-22/497 10-11-2021 05-05-2022 26-03-2023 0.04 0.04 0.00

D.15020622L06 DPR LT -Global LE East 1 MERC/CAPEX/2021-22/573 10-11-2021 05-05-2022 07-01-2023 0.05 0.05 0.00

D.15020522S01 DPR HT PS to Oberoi Commerce Common meter MERC/CAPEX/2021-22/573 10-11-2021 05-05-2022 WIP 3.61 3.57 -0.04

D.15020522L08 DPR LT PS to Hariratan MERC/CAPEX/2021-22/573 10-11-2021 05-05-2022 WIP 0.45 0.34 -0.10

D.15020522L09 DPR LT PS MCGM parking MERC/CAPEX/2021-22/573 10-11-2021 12-05-2022 31-08-2023 0.28 0.28 0.00

D.15020322L07 DPR LT New-Raj Niketan-, Vile Parle W MERC/CAPEX/2021-22/573 10-11-2021 04-05-2022 23-03-2023 1.25 1.25 0.00

D.15020322C02 DPR HT Cables for Raj Niketan MERC/CAPEX/2021-22/573 10-11-2021 12-05-2022 25-08-2023 0.42 0.42 0.00

D.15020222L05 DPR LT PS to Girija Developer MERC/CAPEX/2021-22/573 10-11-2021 10-05-2022 01-08-2023 0.39 0.39 0.00

D.15020222L06 DPR LT PS to JKD Engineers & Infrastructure MERC/CAPEX/2021-22/573 10-11-2021 10-05-2022 WIP 0.14 0.14 0.00

D.15020222L07 DPR  PS to Omex Construction,Mira Raod MERC/CAPEX/2021-22/573 10-11-2021 10-05-2022 09-06-2023 0.21 0.20 -0.01

D.15020522S02 DPR HT PS to Metro Metal MERC/CAPEX/2021-22/573 10-11-2021 09-05-2022 WIP 0.70 0.58 -0.12

D.15020222L08 DPR  PS to Tufal A. Rahi MERC/CAPEX/2021-22/573 10-11-2021 10-05-2022 01-08-2023 0.48 0.48 0.00

D.15020222S01 DPR PS to JP Infra Euphoria MERC/CAPEX/2021-22/573 10-11-2021 12-05-2022 WIP 1.37 1.20 -0.17

D.15020522S03 DPR LT PS to Oberoi Commerce 3 MERC/CAPEX/2021-22/573 10-11-2021 25-11-2022 WIP 8.17 5.01 -3.16

D.15020222S02 DPR PS to JP Infra Imperia MERC/CAPEX/2021-22/573 10-11-2021 12-05-2022 WIP 1.60 1.21 -0.40

D.15020322L08 DPR LT New-Chaitanya CHS(Progov), Vile Parle MERC/CAPEX/2021-22/573 10-11-2021 12-05-2022 05-10-2023 0.11 0.11 0.00

D.15020122S01 DPR LT CSS Century Textile- Construction met MERC/CAPEX/2021-22/506 10-11-2021 16-05-2022 10-05-2023 0.45 0.45 0.00

D.15020122L06 DPR LT PS to Central Railway Colony, Parel MERC/CAPEX/2021-22/506 10-11-2021 16-05-2022 WIP 0.48 0.21 -0.27

D.15020222S03 DPR PS to JP Infra Barcelona MERC/CAPEX/2021-22/573 10-11-2021 12-05-2022 WIP 3.58 1.40 -2.18

D.15020322L10 DPR LT New-Arkade Developers Pvt.Ltd,Vile Pa MERC/CAPEX/2021-22/573 10-11-2021 23-05-2022 05-10-2023 0.19 0.19 0.00

D.15020122L07 DPR LT PS to Alamdar Infra Pvt Ltd MERC/CAPEX/2021-22/506 10-11-2021 23-05-2022 WIP 0.49 0.36 -0.14

D.15020622L07 DPR LT PS to building no. 119_Kurla East Neh MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.23 0.15 -0.08

D.15020622L08 DPR LT PS to building no. 138_Kurla East Neh MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.69 0.49 -0.20

D.15020622L09 DPR LT PS to 139 bldg No._Kurla East Nehru N MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 27-11-2023 0.17 0.00 -0.16

D.15020622L10 DPR LT PS to 140 bldg No._Kurla East Nehru N MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.16 0.06 -0.10

D.15020622L11 DPR  PS to 145 Bldg No._Kurla East Nehru MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.24 0.23 -0.01

D.15020622C02 DPR HT Cable for building no. 145 Kurla East MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 09-04-2023 0.32 0.32 0.00

D.15020522L10 DPR LT PS to Leo Realtors MERC/CAPEX/2021-22/573 10-11-2021 21-05-2022 WIP 0.70 0.66 -0.03

D.15020322L11 DPR LT-Global-LMC(Urban)-1 MERC/CAPEX/2021-22/573 10-11-2021 23-05-2022 WIP 0.05 0.05 0.00

D.15020222S04 DPR Load Enhancement to Imprint (Rehab) MERC/CAPEX/2021-22/573 10-11-2021 31-05-2022 26-10-2022 0.26 0.25 -0.01

D.15020522L11 DPR Global-LT-LMC-West-2 MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 16-12-2023 0.05 0.05 0.00

D.15020222L09 DPR LT SWO to Pooja Park, Mira Road MERC/CAPEX/2021-22/497 10-11-2021 31-05-2022 29-11-2022 0.19 0.19 0.00

D.15020122S02 DPR LT PS-Hoary Phase 2 MERC/CAPEX/2021-22/506 10-11-2021 25-05-2022 WIP 2.26 0.80 -1.46

D.15020622L12 DPR LT PS to Pashmina Developers MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 07-01-2023 0.05 0.05 0.00
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D.15020322S01 DPR HT New-Kasegaon Education Society(Ascend MERC/CAPEX/2021-22/573 10-11-2021 24-05-2022 WIP 0.28 0.00 -0.28

D.15020322L12 DPR LT SWO-PS to Lala & Moose CHS, Vile Parl MERC/CAPEX/2021-22/497 10-11-2021 24-05-2022 31-08-2023 0.09 0.09 0.00

D.15020522C01 DPR HT Cable for Leo Realtors MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.14 0.08 -0.06

D.15020122S03 DPR HT PS to Bradbury Mills MERC/CAPEX/2021-22/506 10-11-2021 13-06-2022 WIP 0.60 0.46 -0.14

D.15020622L13 DPR LT PS to Pankaj Kumar & Co MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 WIP 0.12 0.10 -0.01

D.15020622L14 DPR LT -Global LMC East 2 MERC/CAPEX/2021-22/573 10-11-2021 25-05-2022 07-01-2023 0.05 0.05 0.00

D.15020222L11 DPR  PS to Soujanya(IC Colony) MERC/CAPEX/2021-22/573 10-11-2021 31-05-2022 WIP 1.28 1.09 -0.19

D.15020222L12 DPR Global-LT-LMC-North-2 MERC/CAPEX/2021-22/573 10-11-2021 31-05-2022 01-08-2023 0.04 0.04 0.00

D.15020222C01 DPR HT Cable for Soujanya MERC/CAPEX/2021-22/573 10-11-2021 31-05-2022 WIP 0.38 0.37 -0.01

D.15020322L13 DPR LT New-Vile Parle Mahila Sangh MERC/CAPEX/2021-22/573 10-11-2021 03-06-2022 25-08-2023 0.04 0.04 0.00

D.15020622L15 DPR LT PS to Poddar Housing & Development MERC/CAPEX/2021-22/573 10-11-2021 06-06-2022 WIP 0.19 0.15 -0.04

D.15020222L13 DPR LT PS to Sai Akruti, Mira Road MERC/CAPEX/2021-22/573 10-11-2021 19-12-2022 WIP 0.18 0.10 -0.08

D.15020622L16 DPR LT PS to Panache Developers MERC/CAPEX/2021-22/573 10-11-2021 04-06-2022 WIP 0.25 0.25 -0.01

D.15020622L17 DPR LT -Global LMC East MERC/CAPEX/2021-22/573 10-11-2021 04-06-2022 16-09-2022 0.05 0.05 0.00

D.15020322L14 DPR LT New-Panom Developers E wing MERC/CAPEX/2021-22/573 10-11-2021 13-06-2022 23-03-2023 0.13 0.13 0.00

D.15020622C03 DPR HT Cable for Sikova MERC/CAPEX/2021-22/573 10-11-2021 06-06-2022 WIP 0.13 0.09 -0.05

D.15020622L18 DPR LT PS to Sikova (LT Metering) MERC/CAPEX/2021-22/573 10-11-2021 22-06-2022 30-06-2023 0.45 0.39 -0.06

D.15020622S01 DPR LT CSS- Sikova Load Enhancement MERC/CAPEX/2021-22/573 10-11-2021 06-06-2022 WIP 0.44 0.44 -0.01

D.15020222L14 DPR LT PS to Shiv Shakti, Mira Road MERC/CAPEX/2021-22/573 10-11-2021 19-12-2022 WIP 0.41 0.18 -0.23

D.15020222L15 DPR LT SWO to Shree Vinayak, Dahiser MERC/CAPEX/2021-22/497 10-11-2021 23-08-2022 WIP 0.14 0.09 -0.05

D.15020122L08 DPR Global-LT-LMC-City-2 MERC/CAPEX/2021-22/506 10-11-2021 20-06-2022 05-06-2023 0.04 0.04 0.00

D.15020322L15 DPR LT-Global-LMC(Urban)-2 MERC/CAPEX/2021-22/573 10-11-2021 22-08-2022 14-11-2023 0.05 0.05 0.00

D.15020322L16 DPR LT-Global-SWO(Urban)-1 MERC/CAPEX/2021-22/497 10-11-2021 30-06-2022 13-04-2023 0.05 0.05 0.00

D.15020422L07 DPR LT PS to Axayraj Buildwell MERC/CAPEX/2021-22/573 10-11-2021 19-07-2022 WIP 0.30 0.15 -0.15

D.15020222L16 DPR LT PS to Gaurav Woods, Shub Atika MERC/CAPEX/2021-22/573 10-11-2021 03-11-2022 WIP 0.33 0.19 -0.14

D.15020622L19 DPR LT PS to HDIL Bldg. No. 17 MERC/CAPEX/2021-22/573 10-11-2021 03-07-2022 08-04-2023 0.31 0.31 0.00

D.15020622L20 DPR LT PS to HDIL Bldg. No. 7 MERC/CAPEX/2021-22/573 10-11-2021 03-07-2022 WIP 0.18 0.09 -0.09

D.15020422S04 DPR LT PS LE of The Park Residency MERC/CAPEX/2021-22/573 10-11-2021 06-07-2022 06-12-2022 0.41 0.41 0.00

D.15020622L21 DPR LT SWO of PMGP Building no. 24 to 27 MERC/CAPEX/2021-22/497 10-11-2021 03-07-2022 24-03-2023 0.26 0.26 0.00

D.15020322L17 DPR LT SWO-PS to Earnest Borges Memorial Fun MERC/CAPEX/2021-22/497 10-11-2021 19-07-2022 28-11-2022 0.06 0.06 0.00

D.15020222S05 DPR LT PS to Surya builder (Rehab) MERC/CAPEX/2021-22/573 10-11-2021 20-09-2022 WIP 0.63 0.28 -0.35

D.15020222L17 DPR LT PS to R.K.Bohir Jaya CNG MERC/CAPEX/2021-22/573 10-11-2021 23-08-2022 06-04-2023 0.14 0.14 0.00

D.15020222L18 DPR LT PS to Poonam Development MERC/CAPEX/2021-22/573 10-11-2021 23-08-2022 WIP 0.16 0.10 -0.06

D.15020522S04 DPR CSS instl at Damodar Suruchi MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 27-09-2023 0.42 0.42 0.00

D.15020422L08 DPR LT PS TO HOTEL SHABNAM MERC/CAPEX/2021-22/573 10-11-2021 19-07-2022 WIP 0.33 0.18 -0.15

D.15020522L12 DPR LT PS to Damodar Suruchi Rehab MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 WIP 0.93 0.69 -0.24

D.15020522L13 DPR Global LT LMC  WEST-2 MERC/CAPEX/2021-22/573 10-11-2021 26-07-2022 WIP 0.05 0.05 0.00
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D.15020622L22 DPR LT PS to Transit Camp MERC/CAPEX/2021-22/573 10-11-2021 20-07-2022 26-10-2022 0.06 0.06 0.00

D.15020522L14 DPR LT PS to Brizeal Rehab-2 CHS MERC/CAPEX/2021-22/573 10-11-2021 26-07-2022 WIP 0.39 0.19 -0.20

D.15020422L09 DPR LT PS TO A R AMBOLI DEVELOPERS (GABINO C MERC/CAPEX/2021-22/573 10-11-2021 19-07-2022 WIP 1.03 0.32 -0.71

D.15020522L15 DPR LT PS to Kamath Icecreams MERC/CAPEX/2021-22/573 10-11-2021 26-07-2022 07-04-2023 0.10 0.10 0.00

D.15020622L23 DPR  PS to GPX Equinix MERC/CAPEX/2021-22/573 10-11-2021 20-07-2022 09-08-2023 0.27 0.27 0.00

D.15020322L18 DPR LT-Global-LMC(Urban)-3 MERC/CAPEX/2021-22/573 10-11-2021 11-08-2022 24-03-2023 0.05 0.05 0.00

D.15020122L09 DPR Global-LT-LMC-City-3 MERC/CAPEX/2021-22/506 10-11-2021 20-07-2022 25-09-2022 0.04 0.04 0.00

D.15020122L10 DPR LT PS Lalitambuka Builders & Developers MERC/CAPEX/2021-22/506 10-11-2021 08-08-2022 27-12-2022 0.08 0.08 0.00

D.15020422L10 DPR LT PS TO DURGA MECHATRONICS MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 12-04-2023 0.05 0.05 0.00

D.15020222L19 DPR LT PS to Metro Station (Dahisar East) sh MERC/CAPEX/2021-22/573 10-11-2021 03-11-2022 WIP 0.54 0.37 -0.16

D.15020622L24 DPR LT SWO of Ganga and Yamuna CHS MERC/CAPEX/2021-22/497 10-11-2021 02-08-2022 12-05-2023 0.15 0.15 0.00

D.15020622L25 DPR LT -Global LMC East MERC/CAPEX/2021-22/573 10-11-2021 02-08-2022 25-01-2023 0.05 0.05 0.00

D.15020622L26 DPR LT -Global LE East MERC/CAPEX/2021-22/573 10-11-2021 02-08-2022 25-01-2023 0.05 0.05 0.00

D.15020422L11 DPR LT PS TO SHIMAYRA DEVELOPERS MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 WIP 0.17 0.10 -0.07

D.15020522S05 DPR LT PS to Oberoi Maxima MERC/CAPEX/2021-22/573 10-11-2021 23-08-2022 WIP 1.29 1.11 -0.18

D.15020622L27 DPR LT PS to H K Pujara MERC/CAPEX/2021-22/573 10-11-2021 30-11-2022 WIP 1.50 0.96 -0.54

D.15020622L28 DPR LT SWO of Tata Projects MERC/CAPEX/2021-22/497 10-11-2021 07-11-2022 WIP 0.63 0.52 -0.12

D.15020622S02 DPR LT PS to Kanakia Space Powai MERC/CAPEX/2021-22/573 10-11-2021 08-08-2022 WIP 1.83 1.49 -0.34

D.15020422L12 DPR LT PS TO JEWELEX INDIA MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 06-04-2023 0.11 0.08 -0.03

D.15020422L13 DPR Global LT LMC  Metro-2 MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 26-07-2023 0.05 0.05 0.00

D.15020422L14 DPR Global LT SWO Metro-2 MERC/CAPEX/2021-22/497 10-11-2021 03-08-2022 22-08-2023 0.05 0.01 -0.04

D.15020422L15 DPR Global LT LE Metro-2 MERC/CAPEX/2021-22/573 10-11-2021 03-08-2022 07-04-2023 0.05 0.05 0.00

D.15020222L20 DPR Global-LT-LMC-North-3 MERC/CAPEX/2021-22/573 10-11-2021 23-08-2022 27-10-2022 0.05 0.05 0.00

D.15020522L16 DPR LT PS to La Sarena (UK Properties) MERC/CAPEX/2021-22/573 10-11-2021 10-08-2022 WIP 0.13 0.11 -0.02

D.15020522L17 DPR LT SWO PS to Malvani Indraprastha MERC/CAPEX/2021-22/497 10-11-2021 27-08-2022 WIP 0.10 0.07 -0.03

D.15020122S04 DPR PS to THE PARK- CSS Tower 4 MERC/CAPEX/2021-22/506 10-11-2021 11-08-2022 27-12-2022 0.39 0.39 0.00

D.15020422L16 DPR LT PS TO SDF-8, SEEPZ++ MERC/CAPEX/2021-22/573 10-11-2021 12-08-2022 07-06-2023 0.25 0.23 -0.02

D.15020322L19 DPR LT PS to Mon Pearl (Mr. Umesh Sanghvi Bu MERC/CAPEX/2021-22/573 10-11-2021 14-09-2022 29-08-2023 0.04 0.04 0.00

D.15020522L19 DPR LT PS to Akruli Stn Metro 7 MERC/CAPEX/2021-22/573 10-11-2021 28-11-2022 WIP 0.42 0.14 -0.28

D.15020522L20 DPR LT PS to Dhanukarwadi Metro Stn 7 MERC/CAPEX/2021-22/573 10-11-2021 28-11-2022 WIP 0.50 0.22 -0.28

D.15020222L21 DPR LT SWO to Gaurav Manthan MERC/CAPEX/2021-22/497 10-11-2021 23-08-2022 12-04-2023 0.20 0.20 0.00

D.15020122L11 DPR Global-LT-LE-City-1 MERC/CAPEX/2021-22/506 10-11-2021 11-08-2022 13-03-2023 0.04 0.04 0.00

D.15020422L17 DPR LT SWO -PS to Satyam Industrial Estate MERC/CAPEX/2021-22/497 10-11-2021 24-08-2022 WIP 0.31 0.27 -0.04

D.15020322S02 DPR Load Enhacement of Iskcon le(LT CSS) MERC/CAPEX/2021-22/573 10-11-2021 22-08-2022 27-03-2023 0.55 0.55 0.00

D.15020222L22 DPR LT SWO to Unity 4 MERC/CAPEX/2021-22/497 10-11-2021 23-08-2022 01-04-2023 0.05 0.05 0.00

D.15020222L23 DPR LT SWO to Jay Vinayak Tower MERC/CAPEX/2021-22/497 10-11-2021 23-08-2022 08-04-2023 0.05 0.05 0.00

D.15020422L18 DPR LT SWO -PS to Nandkishore Industrial Est MERC/CAPEX/2021-22/497 10-11-2021 24-08-2022 26-09-2023 0.13 0.13 0.00
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D.15020422L19 DPR LT PS TO WESTERN INDIA MERC/CAPEX/2021-22/573 10-11-2021 24-08-2022 WIP 0.08 0.04 -0.04

D.15020122S06 DPR Additional Transformer (no. 3) at MTM T2 MERC/CAPEX/2021-22/506 10-11-2021 22-08-2022 WIP 0.42 0.39 -0.03

D.15020522L21 DPR LT PS to Ambojwadi Chawls MERC/CAPEX/2021-22/573 10-11-2021 14-09-2022 WIP 0.27 0.16 -0.11

D.15020522L22 DPR Global LT LMC  West-3 MERC/CAPEX/2021-22/573 10-11-2021 14-09-2022 02-03-2023 0.05 0.05 0.00

D.15020522L23 DPR Global LT SWO West-2 MERC/CAPEX/2021-22/497 10-11-2021 14-09-2022 07-04-2023 0.05 0.04 -0.01

D.15020322L20 DPR LT PS to Chamariya Niwas MERC/CAPEX/2021-22/573 10-11-2021 12-09-2022 07-04-2023 0.13 0.13 0.00

D.15020222S06 DPR PS to OM Saarth Dev MERC/CAPEX/2021-22/573 10-11-2021 20-09-2022 WIP 0.85 0.64 -0.21

D.15020422L20 DPR LT SWO - PS to Samarth Deep CHS MERC/CAPEX/2021-22/497 10-11-2021 15-09-2022 WIP 0.06 0.04 -0.02

D.15020122L13 DPR LT PS to SAHANA SHETH (Rehab BMC Market) MERC/CAPEX/2021-22/506 10-11-2021 19-09-2022 13-06-2023 0.11 0.11 0.00

D.15020222L24 DPR Global-LT-SWO-North 2 MERC/CAPEX/2021-22/497 10-11-2021 20-09-2022 WIP 0.05 0.02 -0.03

D.15020222L25 DPR LT PS to OM Developer MERC/CAPEX/2021-22/573 10-11-2021 20-09-2022 22-03-2023 0.04 0.04 0.00

D.15020422L21 DPR LT PS TO SPRING LAND PVT LTD MERC/CAPEX/2021-22/573 10-11-2021 15-09-2022 22-03-2023 0.04 0.03 -0.01

D.15020422S05 DPR LT PS TO SO LUCKY BUILDERS & Nexus Bldg MERC/CAPEX/2021-22/573 10-11-2021 04-11-2022 WIP 6.95 2.64 -4.31

D.15020622S03 DPR LT CSS- Star Rise Building no. 89-90 Kur MERC/CAPEX/2021-22/573 10-11-2021 31-01-2023 23-08-2023 0.35 0.34 -0.01

D.15020622L29 DPR LT PS to Star Rise Building no. 89-90(LT MERC/CAPEX/2021-22/573 10-11-2021 07-11-2022 WIP 0.29 0.23 -0.06

D.15020522L24 DPR LT PS to Policy Bazar MERC/CAPEX/2021-22/573 10-11-2021 22-09-2022 08-04-2023 0.03 0.02 -0.01

D.15020522L25 DPR LT PS to Paisa Bazar MERC/CAPEX/2021-22/573 10-11-2021 22-09-2022 09-08-2023 0.03 0.02 -0.01

D.15020122D01 DPR Antop Hill DSS & Network dev MERC/CAPEX/2022-23/0367 10-11-2021 25-11-2022 WIP 29.78 0.55 -29.22

D.15020622S04 DPR HT SWO of AERB,BARC MERC/CAPEX/2021-22/497 10-11-2021 21-10-2022 WIP 0.46 0.30 -0.15

D.15020422L22 DPR LT SWO - PS to HILL PARK TOWER B2 CHS MERC/CAPEX/2021-22/497 10-11-2021 29-09-2022 WIP 0.30 0.06 -0.24

D.15020422L23 DPR LT PS TO THE PARK RESIDENCES(DLH LOTUS) MERC/CAPEX/2021-22/573 10-11-2021 14-10-2022 15-05-2023 0.33 0.33 0.00

D.15020422L24 DPR LT PS TO  PRINCE GRAPHICS MERC/CAPEX/2021-22/573 10-11-2021 29-09-2022 26-09-2023 0.08 0.05 -0.03

D.15020122L14 DPR LT PS to Consulate General Of Israel MERC/CAPEX/2021-22/506 10-11-2021 03-11-2022 29-04-2023 0.04 0.04 0.00

D.15020222L26 DPR Global-LT-LMC-North-4 MERC/CAPEX/2021-22/573 10-11-2021 02-12-2022 10-04-2023 0.05 0.05 0.00

D.15020222L27 DPR LT PS to Shivangan MERC/CAPEX/2021-22/573 10-11-2021 03-11-2022 04-04-2023 0.14 0.14 0.00

D.15020322L21 DPR LT PS to Yauatcha (K Raheja) BKC MERC/CAPEX/2021-22/573 10-11-2021 13-10-2022 WIP 0.76 0.56 -0.20

D.15020522L26 DPR LT PS to PREM Towers MERC/CAPEX/2021-22/573 10-11-2021 27-10-2022 20-02-2023 0.08 0.08 0.00

D.15020222L29 DPR LT SWO to purushottam villa MERC/CAPEX/2021-22/497 10-11-2021 19-12-2022 14-02-2023 0.07 0.07 0.00

D.15020622S05 DPR HT SWO of BARC Old Hospital MERC/CAPEX/2021-22/497 10-11-2021 21-10-2022 WIP 0.38 0.19 -0.20

D.15020122L16 DPR Global-LT-LMC-City-4 MERC/CAPEX/2021-22/506 10-11-2021 20-10-2022 28-12-2022 0.05 0.05 0.00

D.15020522L28 DPR LT PS to ASMI Dvlpr MERC/CAPEX/2021-22/573 10-11-2021 25-11-2022 WIP 0.11 0.10 -0.01

D.15020522C02 DPR HT cable for Asmi Developers MERC/CAPEX/2021-22/573 10-11-2021 25-11-2022 WIP 0.13 0.13 0.00

D.15020422L25 DPR LT SWO - PS to S M EXPRESS LOGISTICS LTD MERC/CAPEX/2021-22/497 10-11-2021 14-10-2022 29-11-2022 0.04 0.04 0.00

D.15020422L26 DPR LT SWO - PS to A&L APPARELS PVT LTD MERC/CAPEX/2021-22/497 10-11-2021 28-11-2022 WIP 0.43 0.11 -0.32

D.15020422L28 DPR LT SWO - PS to ASHTAVINAYAK CHS MERC/CAPEX/2021-22/497 10-11-2021 14-10-2022 WIP 0.21 0.03 -0.18

D.15020622L30 DPR LT SWO of Om Baba Vihar E & F Wing MERC/CAPEX/2021-22/497 10-11-2021 07-11-2022 WIP 0.21 0.14 -0.07

D.15020622L31 DPR LT SWO of Avantika CHS MERC/CAPEX/2021-22/497 10-11-2021 07-11-2022 14-08-2023 0.09 0.09 0.00
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D.15020622S06 DPR HT PS to Ghatkopar WWTF MERC/CAPEX/2021-22/573 10-11-2021 21-12-2022 WIP 0.47 0.34 -0.12

D.15020222L30 DPR LT PS to Metro Station (Mandpeshwar) Sho MERC/CAPEX/2021-22/573 10-11-2021 03-11-2022 WIP 0.27 0.16 -0.11

D.15020522L29 DPR Global LT LMC  West-4 MERC/CAPEX/2021-22/573 10-11-2021 09-12-2022 27-12-2023 0.05 0.05 0.00

D.15020622L32 DPR  PS to New Mandala, BARC MERC/CAPEX/2021-22/573 10-11-2021 12-12-2022 WIP 0.74 0.60 -0.14

D.15020622C04 DPR HT Cable diversion at BARC MERC/CAPEX/2021-22/573 10-11-2021 12-12-2022 WIP 0.48 0.44 -0.04

D.15020622L33 DPR LT -Global LMC East MERC/CAPEX/2021-22/573 10-11-2021 07-11-2022 02-04-2023 0.05 0.05 0.00

D.15020622L34 DPR LT -Global LE East MERC/CAPEX/2021-22/573 10-11-2021 07-11-2022 26-03-2023 0.05 0.05 0.00

D.15020622L35 DPR LT -Global SWO East MERC/CAPEX/2021-22/497 10-11-2021 07-11-2022 WIP 0.05 0.02 -0.03

D.15020122L18 DPR LT PS to Trade World Premises CHS Ltd MERC/CAPEX/2021-22/506 10-11-2021 17-11-2022 28-03-2023 0.04 0.04 0.00

D.15020322L22 DPR LT-Global-LMC(Urban)-4 MERC/CAPEX/2021-22/573 10-11-2021 09-12-2022 14-11-2023 0.05 0.05 0.00

D.15020222L31 DPR LT SWO to Khodiyar Kunj MERC/CAPEX/2021-22/497 10-11-2021 19-12-2022 05-04-2023 0.12 0.12 0.00

D.15020222L32 DPR LT PS to Metro Station (Eksar) Shops MERC/CAPEX/2021-22/573 10-11-2021 02-12-2022 WIP 0.25 0.09 -0.16

D.15020222L33 DPR LT PS to Metro Station (Borivali W)) Sho MERC/CAPEX/2021-22/573 10-11-2021 02-12-2022 WIP 0.25 0.05 -0.21

D.15020122L19 DPR Global-LT-LE-City-2 MERC/CAPEX/2021-22/506 10-11-2021 18-11-2022 WIP 0.05 0.03 -0.02

D.15020222L34 DPR LT PS to Metro Station (Magathane) Shops MERC/CAPEX/2021-22/573 10-11-2021 02-12-2022 WIP 0.45 0.12 -0.33

D.15020222L35 DPR LT PS to Metro Station (Pahadi Eksar) Sh MERC/CAPEX/2021-22/573 10-11-2021 02-12-2022 WIP 0.36 0.22 -0.14

D.15020222L36 DPR Global-LT-SWO-North 3 MERC/CAPEX/2021-22/497 10-11-2021 02-12-2022 11-04-2023 0.05 0.05 0.00

D.15020222L37 DPR Global-LT-LE-North 1 MERC/CAPEX/2021-22/573 10-11-2021 02-12-2022 11-04-2023 0.05 0.05 0.00

D.15020422L29 DPR LT PS TO AGM VIJAYLAXMI MERC/CAPEX/2021-22/573 10-11-2021 28-11-2022 WIP 0.89 0.07 -0.83

D.15020322S03 DPR HT SWO - PS to Insurance Institute of In MERC/CAPEX/2021-22/497 10-11-2021 09-12-2022 WIP 0.48 0.44 -0.04

D.15020122S08 DPR LT CSS - PS to SBUT - Phase 1 MERC/CAPEX/2021-22/506 10-11-2021 09-12-2022 WIP 5.70 3.37 -2.33

D.15020322L23 DPR PS to Conark Lifespaces LLP (Nutan Nishi MERC/CAPEX/2021-22/573 10-11-2021 09-12-2022 WIP 0.24 0.11 -0.13

D.15020122S09 DPR HT SWO - PS to PIEMS Hotels Ltd ( Taj Pr MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 10-11-2021 09-12-2022 WIP 2.62 1.13 -1.49

D.15020122L20 DPR Global-LT-LMC-City-5 MERC/CAPEX/2021-22/506 10-11-2021 28-11-2022 11-05-2023 0.04 0.04 0.00

D.15020422L30 DPR LT PS TO HARRISON MIDC LTD MERC/CAPEX/2021-22/573 10-11-2021 28-11-2022 WIP 0.16 0.07 -0.10

D.15020522L30 DPR Global LT SWO West-3 MERC/CAPEX/2021-22/497 10-11-2021 09-12-2022 15-03-2023 0.04 0.04 0.00

D.15020522L31 DPR Global LT LE West-3 MERC/CAPEX/2021-22/573 10-11-2021 09-12-2022 WIP 0.05 0.05 0.00

D.15020522L32 DPR LT PS to Bhoomi Samarth Erector MERC/CAPEX/2021-22/573 10-11-2021 09-12-2022 WIP 0.21 0.10 -0.11

D.15020522L33 DPR LT PS to Working Womens Hostel MERC/CAPEX/2021-22/573 10-11-2021 09-12-2022 WIP 0.29 0.27 -0.02

D.15020522L34 DPR LT SWO PS to Rocky Indus. Estate MERC/CAPEX/2021-22/497 10-11-2021 09-12-2022 WIP 0.14 0.07 -0.07

D.15020522S06 DPR LT PS to Sahakar Avenue MERC/CAPEX/2021-22/573 10-11-2021 04-01-2023 WIP 1.15 0.05 -1.10

D.15020622L36 DPR LT PS D'Silva Niketan CHSL MERC/CAPEX/2021-22/573 10-11-2021 23-02-2023 WIP 0.08 0.01 -0.07

D.15020622L37 DPR LT PS Rameshwar Enterprises A & B Wing MERC/CAPEX/2021-22/573 10-11-2021 31-01-2023 17-08-2023 0.28 0.08 -0.19

D.15020522L35 DPR LT PS to Palkhi CHS MERC/CAPEX/2021-22/573 10-11-2021 02-01-2023 WIP 0.42 0.27 -0.15

D.15020522L36 DPR LT PS to JPV Realtors MERC/CAPEX/2021-22/573 10-11-2021 01-02-2023 WIP 0.35 0.04 -0.31

D.15020622L38 DPR LT PS Western Sector STP MERC/CAPEX/2021-22/573 10-11-2021 27-12-2022 WIP 0.39 0.23 -0.16

D.15020422S06 DPR HT PS TO TECHNOCRAFT CSS MERC/CAPEX/2021-22/573 10-11-2021 15-12-2022 WIP 0.49 0.14 -0.35
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D.15020422L31 DPR LT SWO - PS to SAI ASHISH CHS MERC/CAPEX/2021-22/497 10-11-2021 15-12-2022 WIP 0.17 0.02 -0.15

D.15020422L32 DPR LT SWO - PS to SAI CHARAN CHS MERC/CAPEX/2021-22/497 10-11-2021 23-01-2023 WIP 0.14 0.02 -0.13

D.15020222L39 DPR LT PS to Axiom Developer MERC/CAPEX/2021-22/573 10-11-2021 06-01-2023 WIP 0.19 0.12 -0.07

D.15020222L40 DPR LT PS to Charkop Ashray MERC/CAPEX/2021-22/573 10-11-2021 21-12-2022 07-04-2023 0.20 0.19 -0.01

D.15020322S04 DPR HT SWO-SVKM Baghubhai college MERC/CAPEX/2021-22/497 10-11-2021 29-12-2022 14-11-2023 0.15 0.15 0.00

D.15020522L37 DPR LT PS to Prince KCD MERC/CAPEX/2021-22/573 10-11-2021 08-02-2023 WIP 0.60 0.40 -0.20

D.15020222L41 DPR LT PS to SKD Pinnacolada MERC/CAPEX/2021-22/573 10-11-2021 21-12-2022 WIP 0.17 0.14 -0.03

D.15020222L42 DPR LT PS to Shweta Heights MERC/CAPEX/2021-22/573 10-11-2021 21-12-2022 WIP 0.18 0.11 -0.07

D.15020622L39 DPR LT SWO of Shree Dattakrupa CHS MERC/CAPEX/2021-22/497 10-11-2021 16-02-2023 WIP 0.27 0.14 -0.13

D.15020622L40 DPR Load Enhancement of Marwah Steels MERC/CAPEX/2021-22/573 10-11-2021 21-12-2022 WIP 0.28 0.13 -0.15

D.15020322L24 DPR LT PS to L&T WWTF Bandra west MERC/CAPEX/2021-22/573 10-11-2021 21-12-2022 WIP 0.05 0.03 -0.02

D.15020422L33 DPR LT PS TO TOBUSOL MGMT SERVICES MERC/CAPEX/2021-22/573 10-11-2021 27-12-2022 WIP 0.33 0.12 -0.20

D.15020422L34 DPR LT PS TO  BLUESTONE JEWELLERY MERC/CAPEX/2021-22/573 10-11-2021 27-12-2022 WIP 0.12 0.02 -0.10

D.15020422L35 DPR LT SWO - PS to HEERA COMPOUND MERC/CAPEX/2021-22/497 10-11-2021 27-12-2022 WIP 0.19 0.04 -0.15

D.15020622L41 DPR LT PS Mangal Buildhome MERC/CAPEX/2021-22/573 10-11-2021 29-12-2022 29-03-2023 0.05 0.05 0.00

D.15020522L38 DPR Global LT LMC  West-5 MERC/CAPEX/2021-22/573 10-11-2021 02-01-2023 08-04-2023 0.05 0.05 0.00

D.15020522L39 DPR LT PS to Dridhena Dev CHS MERC/CAPEX/2021-22/573 10-11-2021 04-01-2023 12-04-2023 0.08 0.07 -0.01

D.15020522L40 DPR LT PS to Pramukh Trade MERC/CAPEX/2021-22/573 10-11-2021 30-01-2023 WIP 0.14 0.07 -0.07

D.15020322L25 DPR LT-Global-LMC(Urban)-5 MERC/CAPEX/2021-22/573 10-11-2021 29-12-2022 13-04-2023 0.05 0.05 0.00

D.15020222L43 DPR Global-LT-LMC-North-5 MERC/CAPEX/2021-22/573 10-11-2021 16-01-2023 30-08-2023 0.05 0.05 0.00

D.15020522L41 DPR LT  PS to Lotus Residency MERC/CAPEX/2021-22/573 10-11-2021 02-02-2023 WIP 2.39 2.38 -0.01

D.15020522C03 DPR HT cable laying for Lotus Residency MERC/CAPEX/2021-22/573 10-11-2021 03-02-2023 WIP 0.60 0.51 -0.09

D.15020422L36 DPR LT PS TO SANDRA CLARE D'PENHA MERC/CAPEX/2021-22/573 10-11-2021 27-12-2022 WIP 0.42 0.10 -0.32

D.15020322S05 DPR Power Supply to NSE - Setup MERC/CAPEX/2021-22/573 10-11-2021 27-12-2022 WIP 2.17 0.74 -1.43

D.15020622L43 DPR LT PS Vikas Construction MERC/CAPEX/2021-22/573 10-11-2021 06-01-2023 09-08-2023 0.03 0.03 0.00

D.15020622L44 DPR LT -Global LMC East 6 MERC/CAPEX/2021-22/573 10-11-2021 29-12-2022 09-08-2023 0.05 0.05 0.00

D.15020122L22 DPR LT PS to Prestige Jasdan Classic. MERC/CAPEX/2021-22/506 10-11-2021 27-02-2023 WIP 0.11 0.10 -0.01

D.15020422L37 DPR LT PS TO SAFFRON HEIGHTS CHS MERC/CAPEX/2021-22/573 10-11-2021 23-01-2023 WIP 0.66 0.26 -0.40

D.15020522L43 DPR LT PS to Dindoshi Metro Shops MERC/CAPEX/2021-22/573 10-11-2021 01-02-2023 WIP 0.47 0.04 -0.43

D.15020122S12 DPR LT CSS - PS to JSW Foundation. MERC/CAPEX/2021-22/506 10-11-2021 20-01-2023 WIP 1.15 0.49 -0.66

D.15020322L26 DPR LT PS to Nirmal Jain Bunglow Hatkesh CHS MERC/CAPEX/2021-22/573 10-11-2021 13-02-2023 30-11-2023 0.29 0.18 -0.11

D.15020622L45 DPR LT PS Veena Realcon Gulab CHS MERC/CAPEX/2021-22/573 10-11-2021 31-01-2023 WIP 0.34 0.05 -0.29

D.15020322L27 DPR LT-Global-LE(Urban)-1 MERC/CAPEX/2021-22/573 10-11-2021 23-01-2023 WIP 0.05 0.01 -0.04

D.15020522L44 DPR LT PS to ASK Corporation SRA 3&4 MERC/CAPEX/2021-22/573 10-11-2021 01-02-2023 WIP 0.59 0.19 -0.40

D.15020522L45 DPR LT  PS to Mahindra Life Spaces MERC/CAPEX/2021-22/573 10-11-2021 21-03-2023 10-04-2023 0.06 0.05 -0.01

D.15020522S07 DPR HT PS to JKumar Ramtekdi MERC/CAPEX/2021-22/573 10-11-2021 01-02-2023 WIP 0.26 0.17 -0.09

D.15020322L28 DPR LT PS to  EDEN-Sambhav Developers MERC/CAPEX/2021-22/573 10-11-2021 23-01-2023 WIP 0.14 0.12 -0.02
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D.15020522L47 DPR Global LT LMC  West-6 MERC/CAPEX/2021-22/573 10-11-2021 08-02-2023 11-04-2023 0.05 0.05 0.00

D.15020522L48 DPR LT PS to KR Shoppers Commercial MERC/CAPEX/2021-22/573 10-11-2021 01-02-2023 WIP 0.24 0.14 -0.10

D.15020322L29 DPR LT PS to Moss Realtors Private Ltd-Build MERC/CAPEX/2021-22/573 10-11-2021 23-01-2023 29-08-2023 0.06 0.06 0.00

D.15020522L49 DPR LT PS to ASMI Shastri Nagar MERC/CAPEX/2021-22/573 10-11-2021 06-02-2023 12-04-2023 0.44 0.44 0.00

D.15020622L47 DPR LT SWO of Krishna CHS MERC/CAPEX/2021-22/497 10-11-2021 15-03-2023 WIP 0.23 0.14 -0.09

D.15020322L31 DPR LT SWO-PS to Arya Vidya Mandir MERC/CAPEX/2021-22/497 10-11-2021 20-01-2023 WIP 0.15 0.07 -0.08

D.15020322L32 DPR LT-Global-LMC(Urban)-6 MERC/CAPEX/2021-22/573 10-11-2021 03-02-2023 10-04-2023 0.05 0.05 0.00

D.15020222L45 DPR LT PS to Lijjat Papad MERC/CAPEX/2021-22/573 10-11-2021 03-02-2023 WIP 0.20 0.13 -0.07

D.15020322S06 DPR HT PS to National Stock Exchange MERC/CAPEX/2021-22/573 10-11-2021 13-02-2023 WIP 0.48 0.21 -0.27

D.15020322L33 DPR LT SWO- SVKM Mukesh Patel College MERC/CAPEX/2021-22/497 10-11-2021 03-02-2023 WIP 0.69 0.38 -0.31

D.15020522L50 DPR LT SWO PS to Bharat Coal Tar MERC/CAPEX/2021-22/497 10-11-2021 08-02-2023 WIP 0.14 0.06 -0.08

D.15020522L51 DPR Global LT SWO WEST-4 MERC/CAPEX/2021-22/497 10-11-2021 06-02-2023 WIP 0.05 0.02 -0.03

D.15020322L34 DPR LT PS to Siddhi Vinayak CHSL-Hans Associ MERC/CAPEX/2021-22/573 10-11-2021 03-02-2023 14-11-2023 0.16 0.15 -0.01

D.15020322L35 DPR LT SWO-PS to Vasant smruti MERC/CAPEX/2021-22/497 10-11-2021 03-02-2023 WIP 0.16 0.11 -0.05

D.15020622L48 DPR LT -Global LMC East 7 MERC/CAPEX/2021-22/573 10-11-2021 08-02-2023 31-03-2023 0.04 0.05 0.00

D.15020622L49 DPR LT -Global LE East-4 MERC/CAPEX/2021-22/573 10-11-2021 08-02-2023 WIP 0.05 0.02 -0.03

D.15020622L50 DPR LT PS Ayodhya Construction C&D Wing MERC/CAPEX/2021-22/573 10-11-2021 31-01-2023 29-06-2023 0.18 0.09 -0.08

D.15020622L51 DPR Load Enhancement of Ishan Infotech (Boom MERC/CAPEX/2021-22/573 10-11-2021 18-02-2023 WIP 0.15 0.11 -0.04

D.15020222L47 DPR LT SWO to Gagandeep MERC/CAPEX/2021-22/497 10-11-2021 17-03-2023 WIP 0.22 0.18 -0.04

D.15020422S07 DPR LT PS TO TARUN BHARAT SOCIETY CSS MERC/CAPEX/2021-22/573 10-11-2021 08-03-2023 WIP 1.99 0.20 -1.79

D.15020122S13 DPR PS to S D Corp Epic_Phase 1 MERC/CAPEX/2021-22/506 10-11-2021 13-02-2023 WIP 2.90 0.71 -2.19

D.15020222L48 DPR LT PS to BEE Pharma MERC/CAPEX/2021-22/573 10-11-2021 08-02-2023 30-04-2023 0.11 0.11 0.00

D.15020422L40 DPR Global LT LMC  Metro-3 FY23 MERC/CAPEX/2021-22/573 10-11-2021 18-02-2023 26-07-2023 0.05 0.04 -0.01

D.15020122S14 DPR -PS to Godrej Projects ( Azad Nagar MERC/CAPEX/2021-22/506 10-11-2021 17-03-2023 WIP 4.55 1.73 -2.82

D.15020222L49 DPR LT PS to Octane (Ravi Dev) MERC/CAPEX/2021-22/573 10-11-2021 03-03-2023 WIP 0.15 0.13 -0.02

D.15020122L23 DPR LT PS to Bhairaav Blessings Bldg No. 3 MERC/CAPEX/2021-22/506 10-11-2021 13-02-2023 WIP 0.13 0.12 -0.01

D.15020222L50 DPR Global-LT-LMC-North-6 MERC/CAPEX/2021-22/573 10-11-2021 23-02-2023 12-04-2023 0.05 0.05 0.00

D.15020122L24 DPR LT PS to Nathani Heights - Phase 3 (Shop MERC/CAPEX/2021-22/506 10-11-2021 13-02-2023 13-06-2023 0.03 0.03 0.00

D.15020122L25 DPR Global-LT-LMC-City-6 MERC/CAPEX/2021-22/506 10-11-2021 13-02-2023 14-06-2023 0.05 0.05 0.00

D.15020422L41 DPR Global LT LE Metro-3 FY23 MERC/CAPEX/2021-22/573 10-11-2021 18-02-2023 22-08-2023 0.03 0.02 0.00

D.15020122S15 DPR HT PS to Advanced Veterinary Care Founda MERC/CAPEX/2021-22/506 10-11-2021 03-03-2023 WIP 0.55 0.14 -0.41

D.15020622S07 DPR LT CSS- LT PS to L&T Emerald Isle Phase# MERC/CAPEX/2021-22/573 10-11-2021 23-02-2023 WIP 1.85 0.22 -1.63

D.15020522L53 DPR LT SWO PS to Mahakali CHS MERC/CAPEX/2021-22/497 10-11-2021 02-03-2023 WIP 0.22 0.19 -0.03

D.15020122L26 DPR LT PS to Sha H A Desai charities Trust MERC/CAPEX/2021-22/506 10-11-2021 27-02-2023 WIP 0.69 0.56 -0.12

D.15020422S08 DPR LT PS TO GAGANGIRI CONSTRUCTIONS CSS MERC/CAPEX/2021-22/573 30-12-2021 30-03-2023 WIP 1.54 0.10 -1.44

D.15020122S16 DPR Genext Vivarea Group Housing MERC/CAPEX/2021-22/506 10-11-2021 03-03-2023 WIP 0.71 0.53 -0.18

D.15020322L36 DPR LT PS to Addl Commissioner special Burea MERC/CAPEX/2021-22/573 30-12-2021 08-03-2023 WIP 0.04 0.02 -0.02
245



Book1

Project Start Date
Project Completion 
date 

Actual
Approved 

(a) 

Actual Capital 
Cost Incurred

(b)

Total Deviation 
(b-a)

Project Code DPR/NDPR Project Title MERC Approval No.
MERC Approval 

Date

Capital Cost

Actual 

D.15020322L37 DPR LT-Global-LMC(Urban)-7 MERC/CAPEX/2021-22/573 30-12-2021 18-03-2023 07-04-2023 0.05 0.04 -0.01

D.15020522L54 DPR LT PS to Lotus Skygarden Sale MERC/CAPEX/2021-22/573 30-12-2021 15-03-2023 WIP 0.48 0.36 -0.13

D.15020322L38 DPR LT PS to M/S Karishma Realty MERC/CAPEX/2021-22/573 30-12-2021 15-03-2023 WIP 0.21 0.01 -0.21

D.15020522L55 DPR LT PS to Samarth Erector C Wing MERC/CAPEX/2021-22/573 30-12-2021 15-03-2023 WIP 0.12 0.03 -0.09

D.15020522L56 DPR LT PS to Shreeji Metaplast MERC/CAPEX/2021-22/573 30-12-2021 21-03-2023 WIP 0.03 0.03 0.00

D.15020522L57 DPR LT PS to Anant Sukharamji Trust MERC/CAPEX/2021-22/573 30-12-2021 15-03-2023 WIP 0.09 0.05 -0.04

D.15020122L28 DPR LT  PS to Newtech Planners Imperial5 MERC/CAPEX/2021-22/506 10-11-2021 21-03-2023 WIP 0.81 0.16 -0.65

D.15020622L52 DPR LT PS to Mahindra and Mahindra Finance MERC/CAPEX/2021-22/573 30-12-2021 20-03-2023 WIP 0.12 0.09 -0.03

D.15020122L29 DPR LT -  PS to Pilot Constructions (Bld MERC/CAPEX/2021-22/506 10-11-2021 04-03-2023 14-06-2023 0.09 0.09 0.00

D.15020222L53 DPR LT PS to Sanghavi (Orchid ) MERC/CAPEX/2021-22/573 30-12-2021 25-03-2023 WIP 0.30 0.20 -0.10

D.15020122S17 DPR PS to Feat Properties Pvt Ltd MERC/CAPEX/2021-22/506 10-11-2021 21-03-2023 WIP 1.45 0.01 -1.44

D.15020322L40 DPR LT PS to Shri Bhanbai Nenshi Mahila Vidy MERC/CAPEX/2021-22/573 30-12-2021 15-03-2023 WIP 0.83 0.67 -0.16

D.15020222S08 DPR LT PS to Sanghavi (Woods) MERC/CAPEX/2021-22/573 30-12-2021 15-03-2023 WIP 0.75 0.19 -0.56

D.15020122L31 DPR Global-LT-LMC-City-7 MERC/CAPEX/2021-22/506 10-11-2021 17-03-2023 WIP 0.05 0.02 -0.03

D.15020222L55 DPR LT PS to Western Real estate MERC/CAPEX/2021-22/573 30-12-2021 21-03-2023 WIP 0.18 0.11 -0.07

D.15020522L59 DPR LT PS to JPV Realtors Amar CHS MERC/CAPEX/2021-22/573 30-12-2021 14-03-2023 WIP 0.09 0.03 -0.06

D.15020322L41 DPR LT PS to Ferrum Realtors Private Limited MERC/CAPEX/2021-22/573 30-12-2021 18-03-2023 WIP 0.37 0.19 -0.18

D.15020222L56 DPR Global-LT-LMC-North-7 MERC/CAPEX/2021-22/573 30-12-2021 17-03-2023 12-04-2023 0.05 0.05 0.00

D.15020222L57 DPR LT PS to JDJ, Sanjivani Building MERC/CAPEX/2021-22/573 30-12-2021 21-03-2023 WIP 0.18 0.14 -0.04

D.15020622L53 DPR LT PS to HDIL Exotica 3E Wing MERC/CAPEX/2021-22/573 30-12-2021 21-03-2023 31-05-2023 0.10 0.10 0.00

D.15020622L54 DPR LT -Global LMC East 8 MERC/CAPEX/2021-22/573 30-12-2021 21-03-2023 WIP 0.05 0.02 -0.04

D.15020522L60 DPR LT PS to Simba  properties (Savana MCGM) MERC/CAPEX/2021-22/573 30-12-2021 25-03-2023 10-04-2023 0.16 0.15 -0.01

D.15020622L55 DPR  PS to Om Sai Developer building 238 MERC/CAPEX/2021-22/573 30-12-2021 24-03-2023 WIP 1.64 0.12 -1.52

D.15020622S08 DPR HT PS to Shatabdi Hospital MERC/CAPEX/2021-22/573 30-12-2021 29-03-2023 WIP 1.37 0.42 -0.96

D.15020122L32 DPR LT PS to Zest Enterprises MERC/CAPEX/2021-22/506 10-11-2021 31-03-2023 WIP 0.10 0.01 -0.08

D.15020122L33 DPR Global-LT-LMC-City-8 MERC/CAPEX/2021-22/506 10-11-2021 31-03-2023 WIP 0.05 0.01 -0.04

D.15029110039 NDPR D.0781039- Replacement of  DT check mete NA NA 30-03-2015 WIP 0.09 0.05 -0.04

D.15029116032 NDPR Replacement of old fault passage indicat NA NA 27-09-2016 28-11-2022 2.92 0.95 -1.97

D.15029117014 NDPR Maint Office Set up at Mahalxmi 220KV GI NA NA 29-06-2017 WIP 2.64 2.62 -0.02

D.15029117007 NDPR New FRTU commissioning NA NA 24-07-2017 WIP 2.82 1.66 -1.16

D.15029118029 NDPR Procurement of office equipment NA NA 11-06-2018 20-05-2022 0.59 0.59 0.00

D.15029119010 NDPR Replace Defective Equipments NA NA 18-10-2019 10-04-2023 2.50 1.70 -0.80

D.15029119011 NDPR Proc of Health & Safety Equipment NA NA 28-09-2021 WIP 0.50 0.25 -0.25

D.15020219008 NDPR 22 KV RMU replacement in North zone NA NA 30-12-2019 21-03-2022 0.55 0.51 -0.04

D.15020319001 NDPR Old FP replacement at Urban Zone NA NA 30-12-2019 05-07-2022 0.38 0.05 -0.33

D.15020319S03 NDPR Earnest tower additional transformer NA NA 26-09-2019 25-04-2022 0.19 0.19 0.00
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D.15020319L16 NDPR Meter Installation and Board Wiring BDB NA NA 25-10-2019 13-02-2023 1.47 1.35 -0.12

D.15029119019 NDPR Addl Trafo at Raju Ind estate NA NA 14-11-2019 20-09-2023 0.34 0.33 0.00

D.15029120002 NDPR Civil work at DSS as per structural repo NA NA 11-07-2020 09-12-2022 1.49 1.49 0.00

D.15029120003 NDPR Replace 33kv & 22 Kv Voltas Bkr NA NA 26-08-2021 WIP 0.40 0.33 -0.07

D.15029120007 NDPR Procurement of office equipment NA NA 06-07-2020 16-02-2023 0.50 0.49 -0.01

D.15020420004 NDPR Replacement of AC DB panel at Solitaire NA NA 16-09-2020 WIP 0.30 0.15 -0.15

D.15020420007 NDPR Segregate bk-bk cable-F9, F10,StnTrf Ver NA NA 16-09-2020 04-01-2023 0.25 0.24 -0.01

D.15020121001 NDPR Revival of 22 KV Fdr 72 between Goldmohu NA NA 02-09-2021 11-01-2023 0.04 0.04 0.00

D.15020120007 NDPR 22KV Fdr72 Extention  to C.Rly CSS 2 NA NA 19-11-2020 25-04-2022 0.60 0.56 -0.04

D.15029119023 NDPR HT Cbl diverson StarBazarVersova NA NA 19-02-2020 18-07-2023 0.29 0.23 -0.06

D.15020119007 NDPR Single point reg.ICICI Mafatlal NA NA 12-03-2020 26-04-2022 0.10 0.09 -0.01

D.15029120016 NDPR Test Inst CATUltr det Mob IR sen NA NA 14-07-2020 WIP 0.37 0.21 -0.16

D.15019120003 NDPR Infrastructure at CRC NA NA 17-10-2020 WIP 1.94 1.89 -0.05

D.15020620L04 NDPR LT -Global LE East 1 NA NA 09-11-2020 04-05-2022 0.05 0.05 0.00

D.15029121006 NDPR Communication network devices replacemen NA NA 17-08-2021 09-09-2022 0.30 0.30 0.00

D.15020321006 NDPR Battery Charger Replacement Urban Zone NA NA 02-09-2021 25-09-2022 0.02 0.02 0.00

D.15020520005 NDPR NESCO Cable diversion NA NA 02-01-2021 23-02-2023 0.42 0.42 0.00

D.15029121013 NDPR Provision of LT Tie cables between CSS - NA NA 03-05-2022 WIP 0.96 0.18 -0.78

D.15020221001 NDPR Uplifting of Western Park PSS and 5nos F NA NA 24-08-2021 WIP 0.20 0.19 0.00

D.15020221002 NDPR Interconnection of 11KV Dahisar F12-Mira NA NA 08-09-2021 WIP 0.24 0.08 -0.16

D.15020221004 NDPR Inst 22/11KV 5MVA DT & 22KV/433V TRF at NA NA 18-08-2021 28-07-2022 0.35 0.30 -0.05

D.15020620005 NDPR 22kV Cable Replacement at AEGIS, Trombay NA NA 17-03-2021 25-08-2022 2.34 1.67 -0.67

D.15020320004 NDPR Trf Replacement at Sandeep Soni Vile Par NA NA 08-03-2021 26-04-2022 0.25 0.25 0.00

D.15020320C01 NDPR HT Cable Interconnection-Tata Compound NA NA 21-05-2021 25-04-2022 0.12 0.12 0.00

D.15020620006 NDPR HPCL OH To UG Conversion NA NA 31-05-2021 WIP 1.63 0.00 -1.63

D.15020620009 NDPR 22KV Trombay -Chembur Interconnection NA NA 04-06-2021 WIP 1.63 1.60 -0.03

D 1502012101 NDPR AC Replacement at Mahalaxmi office NA NA 31-10-2021 WIP 0.48 0.48 0.00

D.15020221S04 NDPR Single point regularization of Vardhaman NA NA 07-09-2021 29-11-2022 0.10 0.10 0.00

D.15020520007 NDPR RTU Inst at Malad DSS NA NA 20-09-2021 23-02-2023 0.24 0.24 0.00

D.15029122004 NDPR Procurement of office equipment NA NA 09-09-2021 WIP 0.62 0.32 -0.30

D.15020520008 NDPR Evershine-2 Transformer No. 2 NA NA 20-09-2021 22-07-2022 0.14 0.13 0.00

D.15020221007 NDPR HT cable diversion on Borivali (W) Caria NA NA 02-12-2022 WIP 0.31 0.27 -0.03

D.15020621C03 NDPR 33 kV Cable diversion at Mankhurd NA NA 28-01-2022 31-05-2022 0.35 0.35 0.00

D.15020621C04 NDPR Saki-Kurla 33 kV Interconnection NA NA 19-01-2022 WIP 3.35 2.10 -1.24

D.15020621S13 NDPR Relocation of Marwah Center CSS NA NA 20-07-2022 WIP 0.65 0.53 -0.12

D.15020621C05 NDPR The Address- Pestom Sagar 11 kV Intercon NA NA 19-01-2022 31-03-2023 4.88 0.52 -4.36
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D.15020322003 NDPR Replacement of old switchgear at NABARD NA NA 06-06-2022 14-11-2023 0.23 0.22 -0.01

D.15020222005 NDPR Additional transformer req at Ackruti 2 NA NA 22-06-2022 29-11-2022 0.40 0.40 0.00

D.15029123001 NDPR Upgradation of E Security Server and CCT NA NA 18-07-2022 24-01-2023 0.77 0.76 0.00

D.15020222007 NDPR LT Network Strengthen at Mira Ind Esate NA NA 30-03-2023 WIP 0.29 0.13 -0.16

D.15020522002 NDPR Additional transformer at Ambojwadi. Rep NA NA 10-08-2022 06-04-2023 0.24 0.24 -0.01

D.15020122010 NDPR Crescent Bay Tower 5 NA NA 23-08-2022 13-10-2022 0.13 0.13 0.00

D.15029122005 NDPR  Purchase of Vehicles, for TPCL officers NA NA 04-08-2022 04-04-2023 0.89 0.89 0.00

D.15020322006 NDPR Additional 22 KV Feeder in 22 KV BDB-2 C NA NA 27-08-2022 WIP 0.66 0.64 -0.02

D.15020522012 NDPR Fiorenza CHS Group Housing NA NA 24-08-2022 WIP 0.11 0.11 0.00

D.15020322013 NDPR Replacement of failed TRF 750 KVA at GOP NA NA 23-08-2022 14-11-2023 0.30 0.30 0.00

D.15020422014 NDPR Replacement of Trf at Ackruti Sunmist CS NA NA 30-09-2022 07-04-2023 0.30 0.30 0.00

D.15020422007 NDPR  22kV 3 way RMU replacement at Nanddham NA NA 15-12-2022 26-09-2023 0.09 0.09 0.00

D.15020122011 NDPR Replacement of RMU at Peninsula PSS 3 NA NA 03-02-2023 WIP 0.13 0.11 -0.02

D.15020122012 NDPR Replacement of old cable at Mafatlal NA NA 10-03-2023 13-06-2023 0.19 0.19 0.00

T.14019122004 NDPR 11 Tr, Ac Ductable 3rd Floor Powai NA NA 01-06-2022 25-05-2023 0.35 0.35 0.00

Total 648.57 412.31 -236.25

B) Retail Supply Business

Project Details
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Cost Incurred

(b)

Total Deviation 
(b-a)

D.150191120AA DPR D.10012AA- AUTOMATIC METER READING SYSTE MERC/CAP/DPR/20122013/00654 DATED 21.06.12 21-Jun-12 31-03-2015 25-05-2023 11.64 11.10 -0.54

D.15019120001 DPR Smart Meter Project MERC/CAPEX/2019-20/106 5-Apr-19 01-02-2021 WIP 59.75 56.67 -3.09

D.15019120005 DPR Procurement & Installation of Meters MERC/CAPEX/2020-21/18092020 18-Sep-20 01-04-2020 WIP 14.79 5.47 -9.32

D.15019120009 DPR Smart Meter Project Phase II MERC/CAPEX/2022-23/0467 6-Oct-22 01-04-2022 WIP 21.70 7.85 -13.85

D.15019115001 DPR Procurement & Installation of Meters for MERC/CAPEX/2017-18/4790 FY 2016-17 01-04-2016 31-03-2019 17.87 17.29 -0.58

D.15019119002 DPR Procurement & Installation of Meters MERC/CAPEX/2017-18/4790 & MERC/CAPEX/FY2020-21/ FY 2017-18 01-04-2019 31-03-2022 9.00 8.79 -0.21

D.15019121001 NDPR Testing equipment/PC for Metering Lab NA NA 01-04-2021 31-03-2022 0.17 0.16 -0.01

D.15019120007 NDPR Customer Portal & Mobile App Revamp-SM NA NA 01-04-2022 31-03-2023 0.28 0.27 -0.01

D.15019121002 NDPR Procurement of office equipment NA NA 01-04-2021 31-03-2023 0.42 0.42 0.00

D.15019121003 NDPR Customer feedback portal for Sentiment A NA NA 01-04-2021 31-03-2023 0.21 0.06 -0.15

D.15019121004 NDPR  RPA and Image Analytics Portal IT NA NA 01-04-2021 31-03-2023 0.14 0.13 -0.01

D.15019120008 NDPR Common Mobile App for TPC Mumbai DISCOM NA NA 01-04-2022 WIP 1.04 0.20 -0.84

D.15019121007 NDPR Office & Testing Equipment for MMG NA NA 01-04-2022 WIP 0.14 0.12 -0.02
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Project Start Date
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D.15019122001 NDPR Purchase of Vehicles, for Dist officers NA NA 01-04-2022 WIP 1.00 0.45 -0.55

D.15019120003 NDPR Infrastructure at CRC NA NA 14-02-2021 WIP 1.94 0.40 -1.54

TOTAL 140.09 109.39 -30.70
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<Tata Power Company Ltd.- Distribution>
 Tariff Petition Formats - Distribution Wires and Retail Supply

Form 4.2: Capitalisation Plan 
Project Details

(Rs. Crore)

Actual Projected Projected Actual Projected Projected

FY 2022-23 FY 2023-24 FY 2024-25 FY 2022-23 FY 2023-24 FY 2024-25

1 D.15029110037 29-07-2022 0.02 0.00 0.00 0.00 0.01 0.00 0.00 0.00
2 D.15029118006 WIP 23.52 1.17 0.00 0.00 21.22 1.62 0.00 0.00
3 D.15029117018 04-07-2022 0.39 -0.01 0.00 0.00 0.39 0.00 0.00 0.00
4 D.15020217L05 28-02-2023 0.21 0.00 0.00 0.00 0.21 0.00 0.00 0.00
5 D.15020217S13 28-03-2023 1.38 0.31 0.00 0.00 1.35 0.35 0.00 0.00
6 D.15020517L34 04-07-2022 2.43 -0.01 0.00 0.00 2.42 0.00 0.00 0.00
7 D.15020218009 WIP 9.35 0.17 0.00 0.00 8.55 0.30 0.00 0.00
8 D.15020618007 WIP 1.30 0.36 0.00 0.00 1.02 0.50 0.00 0.00
9 D.15020217S22 14-09-2023 0.51 0.00 0.00 0.00 0.46 0.05 0.00 0.00

10 D.15020317S16 15-07-2022 2.78 0.51 0.00 0.00 2.78 0.49 0.00 0.00
11 D.15020517L49 20-09-2022 0.28 0.00 0.00 0.00 0.20 0.08 0.00 0.00
12 D.15020517L52 28-11-2022 0.25 0.04 0.00 0.00 0.17 0.12 0.00 0.00
13 D.15020117S33 17-08-2022 2.19 0.03 0.00 0.00 1.80 0.42 0.00 0.00
14 D.15020217S24 14-09-2023 1.81 0.00 0.00 0.00 1.81 0.00 0.00 0.00
15 D.15020517L53 16-12-2023 0.46 0.00 0.00 0.00 0.45 0.01 0.00 0.00
16 D.15020517L55 16-12-2023 0.59 0.00 0.00 0.00 0.59 0.00 0.00 0.00
17 D.15020417L28 31-03-2023 0.08 -0.05 0.00 0.00 0.00 0.03 0.00 0.00
18 D.15020518L01 WIP 0.84 0.00 0.00 0.00 0.84 0.00 0.00 0.00
19 D.15020318S01 28-07-2023 3.65 -0.01 0.00 0.00 3.64 0.01 0.00 0.00
20 D.15020518L11 30-04-2023 0.36 0.01 0.00 0.00 0.36 0.01 0.00 0.00
21 D.15020518L12 17-01-2023 0.19 0.00 0.00 0.00 0.19 0.00 0.00 0.00
22 D.15020218S05 14-09-2023 0.81 0.00 0.00 0.00 0.81 0.00 0.00 0.00
23 D.15020418L15 17-02-2023 0.12 0.03 0.00 0.00 0.12 0.03 0.00 0.00
24 D.15020618S06 WIP 1.95 0.25 0.00 0.00 1.95 0.04 0.00 0.00
25 D.15020318L31 20-04-2023 0.15 0.00 0.00 0.00 0.15 0.00 0.00 0.00
26 D.15020418L18 WIP 0.33 0.16 0.00 0.00 0.33 0.16 0.00 0.00
27 D.15020118S11 07-01-2023 4.66 0.00 0.00 0.00 4.65 0.02 0.00 0.00
28 D.15020319010 27-04-2022 0.29 0.00 0.00 0.00 0.29 0.00 0.00 0.00
29 D.15020618S12 21-11-2023 1.07 0.52 0.00 0.00 1.07 0.52 0.00 0.00
30 D.15020618S13 27-04-2022 1.06 -0.03 0.00 0.00 1.01 0.02 0.00 0.00
31 D.15020518S09 WIP 0.95 0.29 0.00 0.00 0.95 0.29 0.00 0.00
32 D.15020518L48 16-12-2023 0.85 0.09 0.00 0.00 0.85 0.09 0.00 0.00
33 D.15020618L41 14-08-2023 0.68 0.05 0.00 0.00 0.68 0.05 0.00 0.00
34 D.15020618S14 04-05-2022 1.35 -0.05 0.00 0.00 1.30 0.00 0.00 0.00
35 D.15020518L54 16-12-2023 0.89 0.00 0.00 0.00 0.88 0.01 0.00 0.00
36 D.15020619S01 WIP 4.12 -0.15 0.00 0.00 3.28 0.68 0.00 0.00
37 D.15020419S02 20-04-2023 0.54 0.02 0.00 0.00 0.54 0.02 0.00 0.00
38 D.15020319L03 15-07-2022 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
39 D.15020519L02 16-12-2023 0.86 0.00 0.00 0.00 0.83 0.03 0.00 0.00
40 D.15020219L08 01-07-2023 0.50 0.00 0.00 0.00 0.50 0.00 0.00 0.00

Capitalisation

Actual Capex till 
FY 2021-22

Actual 
Capitalisatio
n till FY 2021-
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41 D.15020219L09 28-02-2023 0.34 0.00 0.00 0.00 0.33 0.00 0.00 0.00
42 D.15020219L19 26-06-2023 0.70 0.00 0.00 0.00 0.70 0.00 0.00 0.00
43 D.15020619S04 WIP 0.84 0.60 0.00 0.00 0.84 0.59 0.00 0.00
44 D.15020219S03 22-08-2022 1.15 0.05 0.00 0.00 1.12 0.08 0.00 0.00
45 D.15020219S04 08-09-2023 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
46 D.15020119S06 07-01-2023 0.84 0.20 0.00 0.00 0.80 0.24 0.00 0.00
47 D.15020219L38 WIP 0.20 0.12 0.00 0.00 0.20 0.12 0.00 0.00
48 D.15020119S08 WIP 3.46 1.65 0.00 0.00 3.38 1.68 0.00 0.00
49 D.15020619S08 22-07-2023 0.13 0.29 0.00 0.00 0.13 0.28 0.00 0.00
50 D.15020519L16 16-12-2023 1.06 0.20 0.00 0.00 1.06 0.20 0.00 0.00
51 D.15029120006 WIP 2.00 0.06 0.00 0.00 1.42 0.36 0.00 0.00
52 D.15020320001 06-05-2022 0.39 0.00 0.00 0.00 0.36 0.03 0.00 0.00
53 D.15020419L24 WIP 1.25 0.01 0.00 0.00 1.24 0.02 0.00 0.00
54 D.15020120D01 WIP 10.71 10.67 0.00 0.00 5.41 15.95 0.00 0.00
55 D.15020619S10 31-05-2022 2.47 0.00 0.00 0.00 2.47 0.00 0.00 0.00
56 D.15020119S09 07-01-2023 5.06 0.00 0.00 0.00 5.05 0.01 0.00 0.00
57 D.15020219L63 07-04-2023 0.80 0.07 0.00 0.00 0.80 0.07 0.00 0.00
58 D.15020220003 07-01-2023 0.06 0.00 0.00 0.00 0.06 0.00 0.00 0.00
59 D.15020619L26 04-05-2022 0.26 0.00 0.00 0.00 0.26 0.00 0.00 0.00
60 D.15029120014 WIP 2.92 0.72 0.00 0.00 2.86 0.25 0.00 0.00
61 D.15020319L28 25-08-2023 0.05 0.03 0.00 0.00 0.05 0.03 0.00 0.00
62 D.15020619L28 04-11-2022 1.06 -0.01 0.00 0.00 1.03 0.03 0.00 0.00
63 D.15020419L26 04-12-2023 0.40 0.03 0.00 0.00 0.40 0.03 0.00 0.00
64 D.15020419S07 04-10-2023 1.10 -0.24 0.00 0.00 0.84 0.01 0.00 0.00
65 D.15020319L31 26-04-2022 0.19 0.00 0.00 0.00 0.19 0.00 0.00 0.00
66 D.15020219S08 26-07-2022 2.25 0.00 0.00 0.00 2.17 0.08 0.00 0.00
67 D.15020520S01 03-01-2023 0.69 0.00 0.00 0.00 0.68 0.00 0.00 0.00
68 D.15020520L02 10-04-2023 0.10 0.00 0.00 0.00 0.09 0.01 0.00 0.00
69 D.15020420S01 29-12-2022 0.39 0.00 0.00 0.00 0.38 0.01 0.00 0.00
70 D.15020520L05 23-01-2023 0.75 0.00 0.00 0.00 0.74 0.01 0.00 0.00
71 D.15020320L03 07-01-2023 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
72 D.15020520S03 WIP 0.21 -0.07 0.00 0.00 0.00 0.00 0.00 0.00
73 D.15020520S04 WIP 0.08 -0.01 0.00 0.00 0.00 0.00 0.00 0.00
74 D.15020220L04 01-08-2023 0.22 0.00 0.00 0.00 0.22 0.00 0.00 0.00
75 D.15020520L14 13-09-2023 0.73 0.00 0.00 0.00 0.73 0.00 0.00 0.00
76 D.15020520S05 WIP 0.42 0.00 0.00 0.00 0.42 0.00 0.00 0.00
77 D.15020520S06 WIP 0.31 0.01 0.00 0.00 0.00 0.30 0.00 0.00
78 D.15020320S04 15-09-2023 0.89 -0.04 0.00 0.00 0.85 0.00 0.00 0.00
79 D.15020520004 26-12-2022 2.44 0.00 0.00 0.00 2.42 0.02 0.00 0.00
80 D.15020220L16 WIP 0.06 0.06 0.00 0.00 0.06 0.06 0.00 0.00
81 D.15020320L09 28-08-2023 0.03 0.02 0.00 0.00 0.02 0.00 0.00 0.00
82 D.15020420S04 29-09-2023 0.20 0.02 0.00 0.00 0.19 0.03 0.00 0.00
83 D.15020420L14 29-09-2023 0.25 0.02 0.00 0.00 0.25 0.02 0.00 0.00
84 D.15020620S05 28-08-2022 0.98 0.04 0.00 0.00 0.98 0.04 0.00 0.00
85 D.15020220S03 25-07-2023 1.73 0.00 0.00 0.00 1.72 0.01 0.00 0.00
86 D.15020620L09 05-08-2022 0.24 0.00 0.00 0.00 0.23 0.00 0.00 0.00 251
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87 D.15020622004 WIP 0.68 0.02 0.00 0.00 0.68 0.02 0.00 0.00
88 D.15020420L21 19-01-2023 0.10 0.00 0.00 0.00 0.10 0.00 0.00 0.00
89 D.15020220L29 01-08-2023 0.14 0.01 0.00 0.00 0.14 0.01 0.00 0.00
90 D.15020421003 WIP 0.00 0.13 0.00 0.00 0.00 0.07 0.00 0.00
91 D.15020320S09 14-11-2022 1.03 0.05 0.00 0.00 1.02 0.06 0.00 0.00
92 D.15020220L31 28-12-2022 0.28 0.00 0.00 0.00 0.28 0.00 0.00 0.00
93 D.15020320L11 25-08-2023 0.20 0.22 0.00 0.00 0.20 0.22 0.00 0.00
94 D.15020320L12 07-01-2023 0.43 0.00 0.00 0.00 0.43 0.01 0.00 0.00
95 D.15020620S08 28-08-2022 2.54 -0.03 0.00 0.00 2.46 0.05 0.00 0.00
96 D.15020520S09 WIP 0.86 -0.06 0.00 0.00 0.80 0.00 0.00 0.00
97 D.15020220S04 14-03-2023 1.19 0.00 0.00 0.00 0.91 0.28 0.00 0.00
98 D.15020320S12 WIP 0.68 0.43 0.00 0.00 0.59 0.52 0.00 0.00
99 D.15020220S05 WIP 0.28 0.04 0.00 0.00 0.15 0.17 0.00 0.00

100 D.15020620S12 WIP 17.23 0.13 0.00 0.00 15.21 1.81 0.00 0.00
101 D.15020220L35 01-08-2023 0.18 0.11 0.00 0.00 0.18 0.11 0.00 0.00
102 D.15020220L36 01-08-2023 0.28 0.00 0.00 0.00 0.28 0.00 0.00 0.00
103 D.15020220L37 01-08-2023 0.07 0.00 0.00 0.00 0.07 0.00 0.00 0.00
104 D.15020520S10 27-06-2022 4.73 0.00 0.00 0.00 4.72 0.00 0.00 0.00
105 D.15020620L16 27-05-2022 0.53 0.00 0.00 0.00 0.53 0.00 0.00 0.00
106 D.15020420S07 28-12-2022 0.25 0.00 0.00 0.00 0.25 0.00 0.00 0.00
107 D.15020120009 WIP 0.21 0.01 0.00 0.00 0.00 0.00 0.00 0.00
108 D.15020520S12 26-07-2022 0.16 -0.02 0.00 0.00 0.14 0.00 0.00 0.00
109 D.15020120S11 WIP 0.46 -0.36 0.00 0.00 0.00 0.00 0.00 0.00
110 D.15020120S12 WIP 2.63 1.84 0.00 0.00 2.63 1.77 0.00 0.00
111 D.15020120S13 WIP 0.51 0.01 0.00 0.00 0.51 0.01 0.00 0.00
112 D.15020420S08 20-04-2023 0.55 0.00 0.00 0.00 0.54 0.01 0.00 0.00
113 D.15020120S14 WIP 1.87 -0.02 0.00 0.00 1.19 0.33 0.00 0.00
114 D.15020520S14 30-11-2022 0.36 0.00 0.00 0.00 0.36 0.00 0.00 0.00
115 D.15020320S15 25-08-2023 0.64 0.00 0.00 0.00 0.64 0.00 0.00 0.00
116 D.15020520L43 16-12-2023 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
117 D.15020520L44 16-12-2023 0.25 0.02 0.00 0.00 0.25 0.02 0.00 0.00
118 D.15020420L31 20-04-2023 0.20 0.00 0.00 0.00 0.20 0.00 0.00 0.00
119 D.15020420S09 20-04-2023 0.61 0.03 0.00 0.00 0.63 0.00 0.00 0.00
120 D.15020320L17 27-09-2022 0.17 0.00 0.00 0.00 0.17 0.00 0.00 0.00
121 D.15020321L01 07-01-2023 0.27 0.00 0.00 0.00 0.26 0.00 0.00 0.00
122 D.15020521L01 31-08-2023 0.35 0.00 0.00 0.00 0.32 0.03 0.00 0.00
123 D.15020221L03 WIP 0.01 0.06 0.00 0.00 0.00 0.06 0.00 0.00
124 D.15020521L05 16-12-2023 0.05 0.00 0.00 0.00 0.04 0.01 0.00 0.00
125 D.15020221L05 01-08-2023 0.39 0.08 0.00 0.00 0.39 0.08 0.00 0.00
126 D.15020221L06 WIP 0.10 0.00 0.00 0.00 0.00 0.09 0.00 0.00
127 D.15020521L07 06-04-2023 0.20 0.01 0.00 0.00 0.20 0.01 0.00 0.00
128 D.15020321L02 21-11-2022 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
129 D.15020321L03 30-08-2023 0.03 0.02 0.00 0.00 0.02 0.02 0.00 0.00
130 D.15020321L05 WIP 0.70 0.06 0.00 0.00 0.70 0.06 0.00 0.00
131 D.15020121S03 14-07-2022 0.68 0.05 0.00 0.00 0.68 0.05 0.00 0.00
132 D.15020421L01 WIP 0.01 0.03 0.00 0.00 0.01 0.03 0.00 0.00 252
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133 D.15020421L02 22-08-2023 0.04 0.00 0.00 0.00 0.00 0.02 0.00 0.00
134 D.15020421L05 18-04-2023 0.09 0.00 0.00 0.00 0.09 0.00 0.00 0.00
135 D.15020521S01 WIP 1.10 0.00 0.00 0.00 1.05 0.05 0.00 0.00
136 D.15020221L13 25-05-2022 0.18 0.00 0.00 0.00 0.18 0.00 0.00 0.00
137 D.15020221L14 WIP 0.10 0.01 0.00 0.00 0.10 0.01 0.00 0.00
138 D.15020421L06 18-07-2023 0.04 0.00 0.00 0.00 0.00 0.04 0.00 0.00
139 D.15020621S01 19-12-2022 0.98 0.00 0.00 0.00 0.90 0.08 0.00 0.00
140 D.15020621S02 28-08-2022 1.14 -0.01 0.00 0.00 1.10 0.04 0.00 0.00
141 D.15020521L09 30-11-2022 0.78 0.00 0.00 0.00 0.78 0.00 0.00 0.00
142 D.15020521S02 WIP 0.09 0.01 0.00 0.00 0.00 0.10 0.00 0.00
143 D.15020421L07 20-04-2023 0.19 0.00 0.00 0.00 0.18 0.01 0.00 0.00
144 D.15020221L17 07-01-2023 0.50 0.00 0.00 0.00 0.49 0.00 0.00 0.00
145 D.15020521S03 12-01-2023 0.42 0.00 0.00 0.00 0.41 0.00 0.00 0.00
146 D.15020521S04 07-02-2023 2.50 0.00 0.00 0.00 2.48 0.00 0.00 0.00
147 D.15020421S02 WIP 0.86 -0.01 0.00 0.00 0.83 0.02 0.00 0.00
148 D.15020121L03 05-06-2023 0.31 0.00 0.00 0.00 0.30 0.01 0.00 0.00
149 D.15020421S03 WIP 0.85 0.06 0.00 0.00 0.83 0.08 0.00 0.00
150 D.15020421L08 17-02-2023 0.09 0.01 0.00 0.00 0.09 0.01 0.00 0.00
151 D.15020521L12 22-09-2022 0.15 0.00 0.00 0.00 0.15 0.00 0.00 0.00
152 D.15020521S05 23-02-2023 0.24 0.00 0.00 0.00 0.19 0.05 0.00 0.00
153 D.15020221L23 07-01-2023 0.16 0.00 0.00 0.00 0.16 0.00 0.00 0.00
154 D.15020221L25 30-07-2022 0.22 0.00 0.00 0.00 0.21 0.00 0.00 0.00
155 D.15020121S04 WIP 0.72 0.03 0.00 0.00 0.00 0.61 0.00 0.00
156 D.15020421L10 06-05-2023 0.64 0.00 0.00 0.00 0.63 0.00 0.00 0.00
157 D.15020221L29 27-07-2022 0.10 0.00 0.00 0.00 0.10 0.00 0.00 0.00
158 D.15020321L09 27-09-2022 0.16 0.00 0.00 0.00 0.16 0.00 0.00 0.00
159 D.15020321L10 27-09-2022 0.33 0.00 0.00 0.00 0.31 0.02 0.00 0.00
160 D.15020121S05 WIP 0.41 0.00 0.00 0.00 0.40 0.01 0.00 0.00
161 D.15020221S01 WIP 0.75 0.00 0.00 0.00 0.75 0.00 0.00 0.00
162 D.15020421L14 20-04-2023 0.42 0.00 0.00 0.00 0.42 0.00 0.00 0.00
163 D.15020421L15 29-12-2022 0.26 0.00 0.00 0.00 0.25 0.00 0.00 0.00
164 D.15020221S02 WIP 0.33 0.34 0.00 0.00 0.00 0.66 0.00 0.00
165 D.15020521L14 24-02-2023 0.18 0.00 0.00 0.00 0.17 0.00 0.00 0.00
166 D.15020521L16 16-12-2023 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
167 D.15020621L09 16-09-2022 0.49 0.00 0.00 0.00 0.48 0.00 0.00 0.00
168 D.15020621S03 04-07-2022 0.17 -0.03 0.00 0.00 0.14 0.00 0.00 0.00
169 D.15020421L16 06-05-2023 0.32 0.00 0.00 0.00 0.32 0.01 0.00 0.00
170 D.15020421L19 25-04-2023 0.75 0.00 0.00 0.00 0.72 0.02 0.00 0.00
171 D.15020421S05 WIP 0.85 0.01 0.00 0.00 0.84 0.02 0.00 0.00
172 D.15020421L20 19-01-2023 0.07 0.00 0.00 0.00 0.06 0.00 0.00 0.00
173 D.15020421L22 20-04-2023 0.45 0.00 0.00 0.00 0.45 0.00 0.00 0.00
174 D.15020621L10 16-12-2022 0.03 0.00 0.00 0.00 0.02 0.00 0.00 0.00
175 D.15020521S06 WIP 1.72 0.25 0.00 0.00 1.32 0.09 0.00 0.00
176 D.15020421L23 28-03-2023 0.09 0.00 0.00 0.00 0.09 0.00 0.00 0.00
177 D.15020121S06 23-11-2022 0.45 0.00 0.00 0.00 0.44 0.00 0.00 0.00
178 D.15020321L11 07-01-2023 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00 253
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179 D.15020621S04 10-06-2022 0.33 0.00 0.00 0.00 0.32 0.00 0.00 0.00
180 D.15020421S06 05-09-2023 0.04 0.00 0.00 0.00 0.03 0.01 0.00 0.00
181 D.15020421S07 06-05-2023 0.21 0.00 0.00 0.00 0.21 0.00 0.00 0.00
182 D.15020421L27 WIP 0.28 0.02 0.00 0.00 0.27 0.02 0.00 0.00
183 D.15020421L28 07-06-2023 0.18 0.00 0.00 0.00 0.15 0.03 0.00 0.00
184 D.15020121S07 17-06-2023 0.58 0.05 0.00 0.00 0.55 0.08 0.00 0.00
185 D.15020121L08 07-01-2023 0.72 0.00 0.00 0.00 0.70 0.02 0.00 0.00
186 D.15020121L09 WIP 0.47 0.01 0.00 0.00 0.47 0.01 0.00 0.00
187 D.15020121S08 WIP 0.75 1.65 0.00 0.00 0.00 2.38 0.00 0.00
188 D.15020121L10 17-06-2023 0.40 0.00 0.00 0.00 0.38 0.02 0.00 0.00
189 D.15020221L37 01-08-2023 0.06 0.00 0.00 0.00 0.06 0.00 0.00 0.00
190 D.15020521L17 02-03-2023 0.23 0.00 0.00 0.00 0.23 0.01 0.00 0.00
191 D.15020421L29 28-03-2023 0.06 0.00 0.00 0.00 0.06 0.00 0.00 0.00
192 D.15020221L43 WIP 0.00 0.05 0.00 0.00 0.00 0.00 0.00 0.00
193 D.15020421L30 WIP 0.27 0.04 0.00 0.00 0.23 0.08 0.00 0.00
194 D.15020421L31 WIP 0.06 0.02 0.00 0.00 0.00 0.08 0.00 0.00
195 D.15020421L32 WIP 0.13 0.00 0.00 0.00 0.00 0.13 0.00 0.00
196 D.15020521L18 08-03-2023 0.15 0.00 0.00 0.00 0.15 0.00 0.00 0.00
197 D.15020421L34 20-04-2023 0.14 0.00 0.00 0.00 0.14 0.00 0.00 0.00
198 D.15020621S07 27-05-2022 0.48 0.00 0.00 0.00 0.47 0.01 0.00 0.00
199 D.15020421L35 20-04-2023 0.39 0.00 0.00 0.00 0.28 0.11 0.00 0.00
200 D.15020421L36 11-05-2023 1.24 0.00 0.00 0.00 1.21 0.02 0.00 0.00
201 D.15020421L37 20-04-2023 0.93 0.00 0.00 0.00 0.93 0.00 0.00 0.00
202 D.15020421S08 WIP 0.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00
203 D.15020621S08 27-04-2022 0.33 0.00 0.00 0.00 0.31 0.01 0.00 0.00
204 D.15020121S09 07-01-2023 0.45 0.01 0.00 0.00 0.44 0.02 0.00 0.00
205 D.15020621S10 WIP 0.00 4.10 0.00 0.00 0.00 3.64 0.00 0.00
206 D.15020621S11 WIP 0.00 1.45 0.00 0.00 0.00 1.30 0.00 0.00
207 D.15020621S12 20-09-2023 1.35 0.45 0.00 0.00 0.81 0.98 0.00 0.00
208 D.15020521S08 WIP 0.94 0.17 0.00 0.00 0.93 0.18 0.00 0.00
209 D.15020421L39 09-12-2022 0.02 0.00 0.00 0.00 0.00 0.02 0.00 0.00
210 D.15020421L40 WIP 0.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00
211 D.15020621L15 26-07-2022 0.01 0.00 0.00 0.00 0.01 0.00 0.00 0.00
212 D.15020121S10 05-06-2023 1.13 0.12 0.00 0.00 1.09 0.17 0.00 0.00
213 D.15020221L46 01-08-2023 1.13 0.00 0.00 0.00 1.13 0.00 0.00 0.00
214 D.15020321L17 21-11-2023 0.38 0.06 0.00 0.00 0.37 0.07 0.00 0.00
215 D.15020421L41 16-02-2023 1.27 0.03 0.00 0.00 1.26 0.04 0.00 0.00
216 D.15020621L16 13-06-2022 0.50 0.00 0.00 0.00 0.47 0.03 0.00 0.00
217 D.15020221L50 27-07-2023 0.46 0.00 0.00 0.00 0.46 0.00 0.00 0.00
218 D.15020621L14 25-11-2022 0.16 0.26 0.00 0.00 0.15 0.27 0.00 0.00
219 D.15020221L52 WIP 0.18 0.09 0.00 0.00 0.15 0.11 0.00 0.00
220 D.15020321S05 21-11-2023 0.26 0.15 0.00 0.00 0.24 0.16 0.00 0.00
221 D.15020221L53 WIP 0.22 0.08 0.00 0.00 0.15 0.00 0.00 0.00
222 D.15020521L22 07-01-2023 0.17 0.00 0.00 0.00 0.16 0.00 0.00 0.00
223 D.15020421L42 20-04-2023 0.10 0.00 0.00 0.00 0.09 0.01 0.00 0.00
224 D.15020521L23 16-12-2023 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00 254
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225 D.15020621L18 21-07-2022 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
226 D.15020221S06 WIP 0.50 -0.47 0.00 0.00 0.00 0.00 0.00 0.00
227 D.15020221S07 01-08-2023 0.20 0.01 0.00 0.00 0.00 0.21 0.00 0.00
228 D.15020321L19 WIP 0.47 0.03 0.00 0.00 0.45 0.05 0.00 0.00
229 D.15020521L24 WIP 0.28 0.00 0.00 0.00 0.27 0.01 0.00 0.00
230 D.15020321S06 25-08-2023 0.29 0.07 0.00 0.00 0.25 0.11 0.00 0.00
231 D.15020121L11 07-01-2023 0.90 0.00 0.00 0.00 0.90 0.01 0.00 0.00
232 D.15020121S11 WIP 0.10 0.52 0.00 0.00 0.00 0.61 0.00 0.00
233 D.15020121S12 13-06-2023 1.74 0.59 0.00 0.00 0.55 1.78 0.00 0.00
234 D.15020421L43 07-06-2023 0.07 0.00 0.00 0.00 0.05 0.01 0.00 0.00
235 D.15020421L45 WIP 0.69 0.03 0.00 0.00 0.68 0.04 0.00 0.00
236 D.15020521L27 12-01-2023 0.29 0.00 0.00 0.00 0.29 0.00 0.00 0.00
237 D.15020121S13 07-01-2023 0.49 0.00 0.00 0.00 0.48 0.00 0.00 0.00
238 D.15020621L19 27-05-2022 0.16 0.00 0.00 0.00 0.15 0.01 0.00 0.00
239 D.15020321L20 08-09-2023 0.26 0.00 0.00 0.00 0.26 0.00 0.00 0.00
240 D.15020321S07 WIP 0.14 0.28 0.00 0.00 0.14 0.27 0.00 0.00
241 D.15020221L58 01-08-2023 0.13 0.00 0.00 0.00 0.13 0.00 0.00 0.00
242 D.15020621L21 31-05-2022 0.37 0.00 0.00 0.00 0.36 0.00 0.00 0.00
243 D.15020521L28 03-08-2022 0.04 0.00 0.00 0.00 0.04 0.00 0.00 0.00
244 D.15020621C01 29-03-2023 0.08 0.00 0.00 0.00 0.00 0.08 0.00 0.00
245 D.15020521L29 WIP 0.16 0.05 0.00 0.00 0.14 0.06 0.00 0.00
246 D.15020321L21 27-09-2022 0.67 0.00 0.00 0.00 0.67 0.00 0.00 0.00
247 D.15020421L46 WIP 0.57 0.03 0.00 0.00 0.56 0.04 0.00 0.00
248 D.15020421L47 16-02-2023 0.17 0.01 0.00 0.00 0.17 0.01 0.00 0.00
249 D.15020421L48 28-03-2023 0.19 0.00 0.00 0.00 0.19 0.00 0.00 0.00
250 D.15020221L59 01-08-2023 0.14 0.00 0.00 0.00 0.13 0.01 0.00 0.00
251 D.15020321L23 14-11-2022 0.06 0.04 0.00 0.00 0.06 0.04 0.00 0.00
252 D.15020221L61 01-08-2023 0.28 0.00 0.00 0.00 0.27 0.01 0.00 0.00
253 D.15020221L62 01-08-2023 0.21 0.00 0.00 0.00 0.21 0.01 0.00 0.00
254 D.15020221L63 01-08-2023 0.26 0.02 0.00 0.00 0.00 0.28 0.00 0.00
255 D.15020121L13 07-01-2023 0.01 0.03 0.00 0.00 0.01 0.03 0.00 0.00
256 D.15020321L24 21-11-2023 0.75 0.10 0.00 0.00 0.75 0.10 0.00 0.00
257 D.15020521L32 21-07-2022 0.40 0.02 0.00 0.00 0.40 0.01 0.00 0.00
258 D.15020621L22 10-06-2022 0.05 -0.01 0.00 0.00 0.04 0.00 0.00 0.00
259 D.15020621L23 16-09-2022 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
260 D.15020321C01 27-06-2022 0.18 0.01 0.00 0.00 0.17 0.01 0.00 0.00
261 D.15020621L24 05-08-2022 0.35 0.04 0.00 0.00 0.32 0.07 0.00 0.00
262 D.15020621L25 27-05-2022 0.79 0.00 0.00 0.00 0.77 0.01 0.00 0.00
263 D.15020621C06 29-03-2023 0.05 0.00 0.00 0.00 0.00 0.05 0.00 0.00
264 D.15020421L52 20-04-2023 0.07 0.00 0.00 0.00 0.06 0.01 0.00 0.00
265 D.15020421L53 20-04-2023 0.10 0.00 0.00 0.00 0.09 0.00 0.00 0.00
266 D.15020421L56 WIP 2.19 0.00 0.00 0.00 2.16 0.03 0.00 0.00
267 D.15020421L57 26-10-2022 0.49 0.39 0.00 0.00 0.48 0.40 0.00 0.00
268 D.15020621L27 10-06-2022 0.38 0.00 0.00 0.00 0.37 0.01 0.00 0.00
269 D.15020421C01 28-07-2022 0.61 0.01 0.00 0.00 0.00 0.62 0.00 0.00
270 D.15020521L35 WIP 0.40 0.03 0.00 0.00 0.39 0.03 0.00 0.00 255
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271 D.15020521C01 WIP 0.00 0.17 0.00 0.00 0.00 0.16 0.00 0.00
272 D.15020221L64 WIP 0.19 -0.04 0.00 0.00 0.00 0.00 0.00 0.00
273 D.15020221L65 27-10-2022 0.00 0.31 0.00 0.00 0.00 0.29 0.00 0.00
274 D.15020221S08 WIP 0.36 0.11 0.00 0.00 0.00 0.40 0.00 0.00
275 D.15020321L26 25-08-2023 0.23 0.00 0.00 0.00 0.22 0.01 0.00 0.00
276 D.15020221L66 01-08-2023 0.79 0.05 0.00 0.00 0.00 0.85 0.00 0.00
277 D.15020221L67 WIP 0.06 0.05 0.00 0.00 0.06 0.05 0.00 0.00
278 D.15020121L14 10-05-2023 0.15 0.03 0.00 0.00 0.00 0.18 0.00 0.00
279 D.15020621S14 16-12-2022 0.29 0.12 0.00 0.00 0.29 0.12 0.00 0.00
280 D.15020521L36 WIP 0.15 0.10 0.00 0.00 0.14 0.11 0.00 0.00
281 D.15020421S10 19-12-2022 0.05 0.00 0.00 0.00 0.05 0.01 0.00 0.00
282 D.15020421L61 WIP 0.06 0.00 0.00 0.00 0.00 0.06 0.00 0.00
283 D.15020621S15 25-09-2022 0.65 0.02 0.00 0.00 0.60 0.07 0.00 0.00
284 D.15020421L62 07-06-2023 0.19 0.03 0.00 0.00 0.18 0.03 0.00 0.00
285 D.15020521L40 31-08-2023 0.08 0.00 0.00 0.00 0.08 0.00 0.00 0.00
286 D.15020521L41 31-08-2023 0.15 0.00 0.00 0.00 0.11 0.05 0.00 0.00
287 D.15020121L15 01-07-2023 0.01 0.15 0.00 0.00 0.00 0.16 0.00 0.00
288 D.15020521L42 24-02-2023 0.30 0.00 0.00 0.00 0.29 0.01 0.00 0.00
289 D.15020521L43 WIP 1.13 0.05 0.00 0.00 1.08 0.09 0.00 0.00
290 D.15020221L68 31-01-2023 0.33 0.02 0.00 0.00 0.00 0.34 0.00 0.00
291 D.15020521S09 WIP 0.61 0.02 0.00 0.00 0.53 0.10 0.00 0.00
292 D.15020621L29 22-01-2023 0.09 0.04 0.00 0.00 0.00 0.13 0.00 0.00
293 D.15020221L70 01-08-2023 0.15 0.01 0.00 0.00 0.00 0.17 0.00 0.00
294 D.15020221L71 24-02-2023 0.00 0.14 0.00 0.00 0.00 0.13 0.00 0.00
295 D.15020221L72 01-08-2023 0.09 0.00 0.00 0.00 0.08 0.00 0.00 0.00
296 D.15020421L64 WIP 0.21 0.04 0.00 0.00 0.00 0.23 0.00 0.00
297 D.15020421L66 WIP 0.02 0.03 0.00 0.00 0.00 0.00 0.00 0.00
298 D.15020221L73 01-08-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
299 D.15020421L69 02-12-2022 0.19 0.00 0.00 0.00 0.16 0.03 0.00 0.00
300 D.15020421L70 18-09-2022 0.09 0.00 0.00 0.00 0.00 0.09 0.00 0.00
301 D.15020421L72 11-05-2023 1.01 0.06 0.00 0.00 0.84 0.23 0.00 0.00
302 D.15020121L16 01-07-2023 0.46 0.10 0.00 0.00 0.00 0.55 0.00 0.00
303 D.15020421L68 WIP 0.01 0.00 0.00 0.00 0.00 0.01 0.00 0.00
304 D.15020221L74 WIP 0.35 0.11 0.00 0.00 0.26 0.17 0.00 0.00
305 D.15020321L28 08-09-2023 0.02 0.14 0.00 0.00 0.00 0.16 0.00 0.00
306 D.15020521S10 WIP 3.09 4.28 0.00 0.00 0.00 7.27 0.00 0.00
307 D.15020521L47 WIP 0.14 0.00 0.00 0.00 0.14 0.00 0.00 0.00
308 D.15020321L29 15-09-2023 0.41 0.03 0.00 0.00 0.39 0.05 0.00 0.00
309 D.15020621L30 18-07-2022 0.05 0.00 0.00 0.00 0.00 0.05 0.00 0.00
310 D.15020321L30 12-04-2023 0.00 0.05 0.00 0.00 0.00 0.04 0.00 0.00
311 D.15020321L31 25-08-2023 0.12 0.02 0.00 0.00 0.00 0.14 0.00 0.00
312 D.15020221L75 29-11-2022 0.19 0.10 0.00 0.00 0.00 0.28 0.00 0.00
313 D.15020221L76 01-08-2023 0.07 0.05 0.00 0.00 0.00 0.12 0.00 0.00
314 D.15020221L77 27-07-2023 0.00 0.18 0.00 0.00 0.00 0.18 0.00 0.00
315 D.15020221L78 01-08-2023 0.00 0.12 0.00 0.00 0.00 0.12 0.00 0.00
316 D.15020321L32 WIP 0.20 0.06 0.00 0.00 0.18 0.08 0.00 0.00 256
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317 D.15020321L33 19-12-2023 1.17 0.12 0.00 0.00 1.11 0.16 0.00 0.00
318 D.15020421L73 WIP 0.10 0.04 0.00 0.00 0.00 0.13 0.00 0.00
319 D.15020421L74 WIP 0.13 0.00 0.00 0.00 0.11 0.01 0.00 0.00
320 D.15020121S15 WIP 0.00 0.77 0.00 0.00 0.00 0.67 0.00 0.00
321 D.15020121S16 WIP 0.33 0.28 0.00 0.00 0.00 0.56 0.00 0.00
322 D.15020321C02 WIP 0.32 0.02 0.00 0.00 0.31 0.01 0.00 0.00
323 D.15020121L17 WIP 0.58 0.12 0.00 0.00 0.00 0.61 0.00 0.00
324 D.15020121C01 WIP 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
325 D.15020321L34 30-05-2022 0.20 0.00 0.00 0.00 0.19 0.01 0.00 0.00
326 D.15020221L79 01-08-2023 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
327 D.15020221L80 01-08-2023 0.30 0.09 0.00 0.00 0.00 0.39 0.00 0.00
328 D.15020221L81 WIP 0.23 0.25 0.00 0.00 0.23 0.22 0.00 0.00
329 D.15020621L31 07-01-2023 0.28 0.09 0.00 0.00 0.00 0.37 0.00 0.00
330 D.15020121S17 05-06-2023 0.00 0.72 0.00 0.00 0.00 0.72 0.00 0.00
331 D.15020521L50 16-12-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
332 D.15020621L32 13-04-2023 0.99 0.40 0.00 0.00 0.00 1.39 0.00 0.00
333 D.15020621C07 29-03-2023 0.00 0.38 0.00 0.00 0.00 0.38 0.00 0.00
334 D.15020621L33 18-03-2023 0.09 0.16 0.00 0.00 0.00 0.25 0.00 0.00
335 D.15020621C08 07-06-2023 0.00 0.13 0.00 0.00 0.00 0.13 0.00 0.00
336 D.15020621L34 08-08-2023 0.21 0.07 0.00 0.00 0.00 0.28 0.00 0.00
337 D.15020621C09 07-06-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
338 D.15020621L35 27-07-2022 0.12 0.18 0.00 0.00 0.00 0.31 0.00 0.00
339 D.15020621L36 WIP 0.05 0.22 0.00 0.00 0.00 0.27 0.00 0.00
340 D.15020621L37 WIP 0.29 0.24 0.00 0.00 0.00 0.54 0.00 0.00
341 D.15020621C10 07-06-2023 0.16 0.09 0.00 0.00 0.00 0.24 0.00 0.00
342 D.15020621L38 WIP 0.51 0.27 0.00 0.00 0.00 0.77 0.00 0.00
343 D.15020621L39 14-08-2023 0.05 0.16 0.00 0.00 0.00 0.22 0.00 0.00
344 D.15020621L40 07-01-2023 0.48 0.00 0.00 0.00 0.00 0.48 0.00 0.00
345 D.15020321L35 28-12-2022 0.08 0.04 0.00 0.00 0.00 0.12 0.00 0.00
346 D.15020321L36 28-11-2022 0.00 0.26 0.00 0.00 0.00 0.26 0.00 0.00
347 D.15020321L37 23-09-2022 0.03 0.05 0.00 0.00 0.00 0.08 0.00 0.00
348 D.15020221L82 01-08-2023 0.00 0.42 0.00 0.00 0.00 0.42 0.00 0.00
349 D.15020221L83 01-08-2023 0.04 0.00 0.00 0.00 0.04 0.00 0.00 0.00
350 D.15020621L41 WIP 0.14 0.08 0.00 0.00 0.00 0.22 0.00 0.00
351 D.15020621L42 14-04-2023 0.14 0.10 0.00 0.00 0.00 0.24 0.00 0.00
352 D.15020421L75 06-05-2023 0.28 0.67 0.00 0.00 0.00 0.95 0.00 0.00
353 D.15020521L51 WIP 0.44 0.09 0.00 0.00 0.00 0.53 0.00 0.00
354 D.15020621L43 07-01-2023 0.10 0.03 0.00 0.00 0.00 0.13 0.00 0.00
355 D.15020621L44 25-09-2022 0.00 0.28 0.00 0.00 0.00 0.28 0.00 0.00
356 D.15020621L45 07-01-2023 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00
357 D.15020621L46 31-03-2023 0.01 0.03 0.00 0.00 0.00 0.04 0.00 0.00
358 D.15020321S08 08-04-2023 0.00 0.79 0.00 0.00 0.00 0.79 0.00 0.00
359 D.15020321L38 08-12-2023 0.00 0.05 0.00 0.00 0.00 0.04 0.00 0.00
360 D.15020521L52 31-08-2023 0.00 0.10 0.00 0.00 0.00 0.10 0.00 0.00
361 D.15020521S11 25-03-2023 0.26 0.25 0.00 0.00 0.00 0.50 0.00 0.00
362 D.15020521S12 31-08-2023 0.00 0.19 0.00 0.00 0.00 0.19 0.00 0.00 257
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363 D.15020521S13 31-08-2023 0.00 0.32 0.00 0.00 0.00 0.32 0.00 0.00
364 D.15020421L76 06-05-2023 0.09 0.04 0.00 0.00 0.00 0.14 0.00 0.00
365 D.15020421S12 WIP 0.00 1.03 0.00 0.00 0.00 1.00 0.00 0.00
366 D.15020421S13 WIP 0.28 1.70 0.00 0.00 0.00 1.84 0.00 0.00
367 D.15020321L39 15-09-2023 0.00 0.09 0.00 0.00 0.00 0.08 0.00 0.00
368 D.15020321L40 WIP 0.00 0.48 0.00 0.00 0.00 0.48 0.00 0.00
369 D.15020521S14 31-08-2023 0.00 0.21 0.00 0.00 0.00 0.21 0.00 0.00
370 D.15020521L53 15-07-2022 0.00 0.48 0.00 0.00 0.00 0.48 0.00 0.00
371 D.15020121L18 05-06-2023 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
372 D.15020122L01 07-01-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
373 D.15020422L01 18-07-2023 0.00 0.05 0.00 0.00 0.00 0.04 0.00 0.00
374 D.15020422L02 26-07-2023 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
375 D.15020422L03 15-07-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
376 D.15020322L01 30-06-2023 0.00 0.46 0.00 0.00 0.00 0.46 0.00 0.00
377 D.15020622L01 17-01-2023 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
378 D.15020322C01 25-08-2023 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
379 D.15020622L02 20-09-2023 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00
380 D.15020622C01 29-03-2023 0.00 0.12 0.00 0.00 0.00 0.12 0.00 0.00
381 D.15020322L02 02-03-2023 0.00 0.29 0.00 0.00 0.00 0.29 0.00 0.00
382 D.15020422S01 26-07-2023 0.00 5.61 0.00 0.00 0.00 5.59 0.00 0.00
383 D.15020422L04 13-12-2023 0.00 0.04 0.00 0.00 0.00 0.03 0.00 0.00
384 D.15020422L05 20-04-2023 0.00 0.48 0.00 0.00 0.00 0.48 0.00 0.00
385 D.15020222L01 27-07-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
386 D.15020522L01 WIP 0.00 0.94 0.00 0.00 0.00 0.93 0.00 0.00
387 D.15020522L02 16-12-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
388 D.15020522L03 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
389 D.15020122L02 05-06-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
390 D.15020422S02 28-07-2023 0.00 0.40 0.00 0.00 0.00 0.40 0.00 0.00
391 D.15020222L02 01-08-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
392 D.15020222L03 09-06-2023 0.00 0.13 0.00 0.00 0.00 0.13 0.00 0.00
393 D.15020522L04 24-01-2023 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
394 D.15020322L03 05-10-2023 0.00 0.07 0.00 0.00 0.00 0.07 0.00 0.00
395 D.15020122L03 16-12-2022 0.00 0.12 0.00 0.00 0.00 0.12 0.00 0.00
396 D.15020322L04 25-08-2023 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
397 D.15020522L05 16-12-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
398 D.15020322L05 WIP 0.00 0.07 0.00 0.00 0.00 0.07 0.00 0.00
399 D.15020522L06 31-08-2023 0.00 0.26 0.00 0.00 0.00 0.26 0.00 0.00
400 D.15020122L04 05-06-2023 0.00 0.38 0.00 0.00 0.00 0.38 0.00 0.00
401 D.15020422L06 WIP 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
402 D.15020122L05 WIP 0.00 0.38 0.00 0.00 0.00 0.38 0.00 0.00
403 D.15020322L06 28-08-2023 0.00 0.43 0.00 0.00 0.00 0.42 0.00 0.00
404 D.15020622L03 WIP 0.00 0.85 0.00 0.00 0.00 0.84 0.00 0.00
405 D.15020622L04 07-01-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
406 D.15020622L05 26-03-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
407 D.15020622L06 07-01-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
408 D.15020522S01 WIP 0.00 3.57 0.00 0.00 0.00 3.32 0.00 0.00 258
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409 D.15020522L08 WIP 0.00 0.34 0.00 0.00 0.00 0.32 0.00 0.00
410 D.15020522L09 31-08-2023 0.00 0.28 0.00 0.00 0.00 0.28 0.00 0.00
411 D.15020322L07 23-03-2023 0.00 1.25 0.00 0.00 0.00 1.25 0.00 0.00
412 D.15020322C02 25-08-2023 0.00 0.42 0.00 0.00 0.00 0.42 0.00 0.00
413 D.15020222L05 01-08-2023 0.00 0.39 0.00 0.00 0.00 0.39 0.00 0.00
414 D.15020222L06 WIP 0.00 0.14 0.00 0.00 0.00 0.14 0.00 0.00
415 D.15020222L07 09-06-2023 0.00 0.20 0.00 0.00 0.00 0.20 0.00 0.00
416 D.15020522S02 WIP 0.00 0.58 0.00 0.00 0.00 0.57 0.00 0.00
417 D.15020222L08 01-08-2023 0.00 0.48 0.00 0.00 0.00 0.48 0.00 0.00
418 D.15020222S01 WIP 0.00 1.20 0.00 0.00 0.00 1.20 0.00 0.00
419 D.15020522S03 WIP 0.00 5.01 0.00 0.00 0.00 4.44 0.00 0.00
420 D.15020222S02 WIP 0.00 1.21 0.00 0.00 0.00 1.21 0.00 0.00
421 D.15020322L08 05-10-2023 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
422 D.15020122S01 10-05-2023 0.00 0.45 0.00 0.00 0.00 0.43 0.00 0.00
423 D.15020122L06 WIP 0.00 0.21 0.00 0.00 0.00 0.19 0.00 0.00
424 D.15020222S03 WIP 0.00 1.40 0.00 0.00 0.00 1.40 0.00 0.00
425 D.15020322L10 05-10-2023 0.00 0.19 0.00 0.00 0.00 0.19 0.00 0.00
426 D.15020122L07 WIP 0.00 0.36 0.00 0.00 0.00 0.36 0.00 0.00
427 D.15020622L07 WIP 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
428 D.15020622L08 WIP 0.00 0.49 0.00 0.00 0.00 0.49 0.00 0.00
429 D.15020622L09 27-11-2023 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
430 D.15020622L10 WIP 0.00 0.06 0.00 0.00 0.00 0.06 0.00 0.00
431 D.15020622L11 WIP 0.00 0.23 0.00 0.00 0.00 0.22 0.00 0.00
432 D.15020622C02 09-04-2023 0.00 0.32 0.00 0.00 0.00 0.32 0.00 0.00
433 D.15020522L10 WIP 0.00 0.66 0.00 0.00 0.00 0.66 0.00 0.00
434 D.15020322L11 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
435 D.15020222S04 26-10-2022 0.00 0.25 0.00 0.00 0.00 0.25 0.00 0.00
436 D.15020522L11 16-12-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
437 D.15020222L09 29-11-2022 0.00 0.19 0.00 0.00 0.00 0.19 0.00 0.00
438 D.15020122S02 WIP 0.00 0.80 0.00 0.00 0.00 0.68 0.00 0.00
439 D.15020622L12 07-01-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
440 D.15020322S01 WIP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
441 D.15020322L12 31-08-2023 0.00 0.09 0.00 0.00 0.00 0.09 0.00 0.00
442 D.15020522C01 WIP 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
443 D.15020122S03 WIP 0.00 0.46 0.00 0.00 0.00 0.46 0.00 0.00
444 D.15020622L13 WIP 0.00 0.10 0.00 0.00 0.00 0.08 0.00 0.00
445 D.15020622L14 07-01-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
446 D.15020222L11 WIP 0.00 1.09 0.00 0.00 0.00 1.09 0.00 0.00
447 D.15020222L12 01-08-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
448 D.15020222C01 WIP 0.00 0.37 0.00 0.00 0.00 0.35 0.00 0.00
449 D.15020322L13 25-08-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
450 D.15020622L15 WIP 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
451 D.15020222L13 WIP 0.00 0.10 0.00 0.00 0.00 0.09 0.00 0.00
452 D.15020622L16 WIP 0.00 0.25 0.00 0.00 0.00 0.24 0.00 0.00
453 D.15020622L17 16-09-2022 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
454 D.15020322L14 23-03-2023 0.00 0.13 0.00 0.00 0.00 0.13 0.00 0.00 259
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455 D.15020622C03 WIP 0.00 0.09 0.00 0.00 0.00 0.07 0.00 0.00
456 D.15020622L18 30-06-2023 0.00 0.39 0.00 0.00 0.00 0.39 0.00 0.00
457 D.15020622S01 WIP 0.00 0.44 0.00 0.00 0.00 0.34 0.00 0.00
458 D.15020222L14 WIP 0.00 0.18 0.00 0.00 0.00 0.18 0.00 0.00
459 D.15020222L15 WIP 0.00 0.09 0.00 0.00 0.00 0.09 0.00 0.00
460 D.15020122L08 05-06-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
461 D.15020322L15 14-11-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
462 D.15020322L16 13-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
463 D.15020422L07 WIP 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
464 D.15020222L16 WIP 0.00 0.19 0.00 0.00 0.00 0.13 0.00 0.00
465 D.15020622L19 08-04-2023 0.00 0.31 0.00 0.00 0.00 0.31 0.00 0.00
466 D.15020622L20 WIP 0.00 0.09 0.00 0.00 0.00 0.08 0.00 0.00
467 D.15020422S04 06-12-2022 0.00 0.41 0.00 0.00 0.00 0.41 0.00 0.00
468 D.15020622L21 24-03-2023 0.00 0.26 0.00 0.00 0.00 0.26 0.00 0.00
469 D.15020322L17 28-11-2022 0.00 0.06 0.00 0.00 0.00 0.06 0.00 0.00
470 D.15020222S05 WIP 0.00 0.28 0.00 0.00 0.00 0.00 0.00 0.00
471 D.15020222L17 06-04-2023 0.00 0.14 0.00 0.00 0.00 0.14 0.00 0.00
472 D.15020222L18 WIP 0.00 0.10 0.00 0.00 0.00 0.10 0.00 0.00
473 D.15020522S04 27-09-2023 0.00 0.42 0.00 0.00 0.00 0.42 0.00 0.00
474 D.15020422L08 WIP 0.00 0.18 0.00 0.00 0.00 0.17 0.00 0.00
475 D.15020522L12 WIP 0.00 0.69 0.00 0.00 0.00 0.69 0.00 0.00
476 D.15020522L13 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
477 D.15020622L22 26-10-2022 0.00 0.06 0.00 0.00 0.00 0.06 0.00 0.00
478 D.15020522L14 WIP 0.00 0.19 0.00 0.00 0.00 0.17 0.00 0.00
479 D.15020422L09 WIP 0.00 0.32 0.00 0.00 0.00 0.32 0.00 0.00
480 D.15020522L15 07-04-2023 0.00 0.10 0.00 0.00 0.00 0.10 0.00 0.00
481 D.15020622L23 09-08-2023 0.00 0.27 0.00 0.00 0.00 0.25 0.00 0.00
482 D.15020322L18 24-03-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
483 D.15020122L09 25-09-2022 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
484 D.15020122L10 27-12-2022 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
485 D.15020422L10 12-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
486 D.15020222L19 WIP 0.00 0.37 0.00 0.00 0.00 0.37 0.00 0.00
487 D.15020622L24 12-05-2023 0.00 0.15 0.00 0.00 0.00 0.13 0.00 0.00
488 D.15020622L25 25-01-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
489 D.15020622L26 25-01-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
490 D.15020422L11 WIP 0.00 0.10 0.00 0.00 0.00 0.09 0.00 0.00
491 D.15020522S05 WIP 0.00 1.11 0.00 0.00 0.00 1.10 0.00 0.00
492 D.15020622L27 WIP 0.00 0.96 0.00 0.00 0.00 0.00 0.00 0.00
493 D.15020622L28 WIP 0.00 0.52 0.00 0.00 0.00 0.48 0.00 0.00
494 D.15020622S02 WIP 0.00 1.49 0.00 0.00 0.00 1.41 0.00 0.00
495 D.15020422L12 06-04-2023 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
496 D.15020422L13 26-07-2023 0.00 0.05 0.00 0.00 0.00 0.00 0.00 0.00
497 D.15020422L14 22-08-2023 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
498 D.15020422L15 07-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
499 D.15020222L20 27-10-2022 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
500 D.15020522L16 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00 260
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501 D.15020522L17 WIP 0.00 0.07 0.00 0.00 0.00 0.07 0.00 0.00
502 D.15020122S04 27-12-2022 0.00 0.39 0.00 0.00 0.00 0.39 0.00 0.00
503 D.15020422L16 07-06-2023 0.00 0.23 0.00 0.00 0.00 0.23 0.00 0.00
504 D.15020322L19 29-08-2023 0.00 0.04 0.00 0.00 0.00 0.03 0.00 0.00
505 D.15020522L19 WIP 0.00 0.14 0.00 0.00 0.00 0.12 0.00 0.00
506 D.15020522L20 WIP 0.00 0.22 0.00 0.00 0.00 0.21 0.00 0.00
507 D.15020222L21 12-04-2023 0.00 0.20 0.00 0.00 0.00 0.20 0.00 0.00
508 D.15020122L11 13-03-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
509 D.15020422L17 WIP 0.00 0.27 0.00 0.00 0.00 0.27 0.00 0.00
510 D.15020322S02 27-03-2023 0.00 0.55 0.00 0.00 0.00 0.55 0.00 0.00
511 D.15020222L22 01-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
512 D.15020222L23 08-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
513 D.15020422L18 26-09-2023 0.00 0.13 0.00 0.00 0.00 0.13 0.00 0.00
514 D.15020422L19 WIP 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
515 D.15020122S06 WIP 0.00 0.39 0.00 0.00 0.00 0.39 0.00 0.00
516 D.15020522L21 WIP 0.00 0.16 0.00 0.00 0.00 0.16 0.00 0.00
517 D.15020522L22 02-03-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
518 D.15020522L23 07-04-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
519 D.15020322L20 07-04-2023 0.00 0.13 0.00 0.00 0.00 0.13 0.00 0.00
520 D.15020222S06 WIP 0.00 0.64 0.00 0.00 0.00 0.57 0.00 0.00
521 D.15020422L20 WIP 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
522 D.15020122L13 13-06-2023 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
523 D.15020222L24 WIP 0.00 0.02 0.00 0.00 0.00 0.02 0.00 0.00
524 D.15020222L25 22-03-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
525 D.15020422L21 22-03-2023 0.00 0.03 0.00 0.00 0.00 0.03 0.00 0.00
526 D.15020422S05 WIP 0.00 2.64 0.00 0.00 0.00 2.54 0.00 0.00
527 D.15020622S03 23-08-2023 0.00 0.34 0.00 0.00 0.00 0.00 0.00 0.00
528 D.15020622L29 WIP 0.00 0.23 0.00 0.00 0.00 0.23 0.00 0.00
529 D.15020522L24 08-04-2023 0.00 0.02 0.00 0.00 0.00 0.02 0.00 0.00
530 D.15020522L25 09-08-2023 0.00 0.02 0.00 0.00 0.00 0.01 0.00 0.00
531 D.15020122D01 WIP 0.00 0.55 0.00 0.00 0.00 0.00 0.00 0.00
532 D.15020622S04 WIP 0.00 0.30 0.00 0.00 0.00 0.30 0.00 0.00
533 D.15020422L22 WIP 0.00 0.06 0.00 0.00 0.00 0.00 0.00 0.00
534 D.15020422L23 15-05-2023 0.00 0.33 0.00 0.00 0.00 0.33 0.00 0.00
535 D.15020422L24 26-09-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
536 D.15020122L14 29-04-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
537 D.15020222L26 10-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
538 D.15020222L27 04-04-2023 0.00 0.14 0.00 0.00 0.00 0.14 0.00 0.00
539 D.15020322L21 WIP 0.00 0.56 0.00 0.00 0.00 0.55 0.00 0.00
540 D.15020522L26 20-02-2023 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
541 D.15020222L29 14-02-2023 0.00 0.07 0.00 0.00 0.00 0.06 0.00 0.00
542 D.15020622S05 WIP 0.00 0.19 0.00 0.00 0.00 0.00 0.00 0.00
543 D.15020122L16 28-12-2022 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
544 D.15020522L28 WIP 0.00 0.10 0.00 0.00 0.00 0.06 0.00 0.00
545 D.15020522C02 WIP 0.00 0.13 0.00 0.00 0.00 0.12 0.00 0.00
546 D.15020422L25 29-11-2022 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00 261



Book1

Actual Projected Projected Actual Projected Projected

FY 2022-23 FY 2023-24 FY 2024-25 FY 2022-23 FY 2023-24 FY 2024-25

Capitalisation

Actual Capex till 
FY 2021-22

Actual 
Capitalisatio
n till FY 2021-

22

Actual Date of 
Completion

Capital Expenditure

Sr. No. Project Code

547 D.15020422L26 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
548 D.15020422L28 WIP 0.00 0.03 0.00 0.00 0.00 0.03 0.00 0.00
549 D.15020622L30 WIP 0.00 0.14 0.00 0.00 0.00 0.12 0.00 0.00
550 D.15020622L31 14-08-2023 0.00 0.09 0.00 0.00 0.00 0.09 0.00 0.00
551 D.15020622S06 WIP 0.00 0.34 0.00 0.00 0.00 0.28 0.00 0.00
552 D.15020222L30 WIP 0.00 0.16 0.00 0.00 0.00 0.15 0.00 0.00
553 D.15020522L29 27-12-2023 0.00 0.05 0.00 0.00 0.00 0.04 0.00 0.00
554 D.15020622L32 WIP 0.00 0.60 0.00 0.00 0.00 0.52 0.00 0.00
555 D.15020622C04 WIP 0.00 0.44 0.00 0.00 0.00 0.44 0.00 0.00
556 D.15020622L33 02-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
557 D.15020622L34 26-03-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
558 D.15020622L35 WIP 0.00 0.02 0.00 0.00 0.00 0.02 0.00 0.00
559 D.15020122L18 28-03-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
560 D.15020322L22 14-11-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
561 D.15020222L31 05-04-2023 0.00 0.12 0.00 0.00 0.00 0.12 0.00 0.00
562 D.15020222L32 WIP 0.00 0.09 0.00 0.00 0.00 0.06 0.00 0.00
563 D.15020222L33 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
564 D.15020122L19 WIP 0.00 0.03 0.00 0.00 0.00 0.03 0.00 0.00
565 D.15020222L34 WIP 0.00 0.12 0.00 0.00 0.00 0.11 0.00 0.00
566 D.15020222L35 WIP 0.00 0.22 0.00 0.00 0.00 0.20 0.00 0.00
567 D.15020222L36 11-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
568 D.15020222L37 11-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
569 D.15020422L29 WIP 0.00 0.07 0.00 0.00 0.00 0.00 0.00 0.00
570 D.15020322S03 WIP 0.00 0.44 0.00 0.00 0.00 0.39 0.00 0.00
571 D.15020122S08 WIP 0.00 3.37 0.00 0.00 0.00 2.59 0.00 0.00
572 D.15020322L23 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
573 D.15020122S09 WIP 0.00 1.13 0.00 0.00 0.00 0.00 0.00 0.00
574 D.15020122L20 11-05-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
575 D.15020422L30 WIP 0.00 0.07 0.00 0.00 0.00 0.06 0.00 0.00
576 D.15020522L30 15-03-2023 0.00 0.04 0.00 0.00 0.00 0.03 0.00 0.00
577 D.15020522L31 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
578 D.15020522L32 WIP 0.00 0.10 0.00 0.00 0.00 0.09 0.00 0.00
579 D.15020522L33 WIP 0.00 0.27 0.00 0.00 0.00 0.27 0.00 0.00
580 D.15020522L34 WIP 0.00 0.07 0.00 0.00 0.00 0.07 0.00 0.00
581 D.15020522S06 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
582 D.15020622L36 WIP 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
583 D.15020622L37 17-08-2023 0.00 0.08 0.00 0.00 0.00 0.08 0.00 0.00
584 D.15020522L35 WIP 0.00 0.27 0.00 0.00 0.00 0.22 0.00 0.00
585 D.15020522L36 WIP 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
586 D.15020622L38 WIP 0.00 0.23 0.00 0.00 0.00 0.23 0.00 0.00
587 D.15020422S06 WIP 0.00 0.14 0.00 0.00 0.00 0.13 0.00 0.00
588 D.15020422L31 WIP 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
589 D.15020422L32 WIP 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
590 D.15020222L39 WIP 0.00 0.12 0.00 0.00 0.00 0.12 0.00 0.00
591 D.15020222L40 07-04-2023 0.00 0.19 0.00 0.00 0.00 0.18 0.00 0.00
592 D.15020322S04 14-11-2023 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00 262
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593 D.15020522L37 WIP 0.00 0.40 0.00 0.00 0.00 0.39 0.00 0.00
594 D.15020222L41 WIP 0.00 0.14 0.00 0.00 0.00 0.13 0.00 0.00
595 D.15020222L42 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
596 D.15020622L39 WIP 0.00 0.14 0.00 0.00 0.00 0.11 0.00 0.00
597 D.15020622L40 WIP 0.00 0.13 0.00 0.00 0.00 0.12 0.00 0.00
598 D.15020322L24 WIP 0.00 0.03 0.00 0.00 0.00 0.00 0.00 0.00
599 D.15020422L33 WIP 0.00 0.12 0.00 0.00 0.00 0.10 0.00 0.00
600 D.15020422L34 WIP 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
601 D.15020422L35 WIP 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
602 D.15020622L41 29-03-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
603 D.15020522L38 08-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
604 D.15020522L39 12-04-2023 0.00 0.07 0.00 0.00 0.00 0.07 0.00 0.00
605 D.15020522L40 WIP 0.00 0.07 0.00 0.00 0.00 0.06 0.00 0.00
606 D.15020322L25 13-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
607 D.15020222L43 30-08-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
608 D.15020522L41 WIP 0.00 2.38 0.00 0.00 0.00 2.36 0.00 0.00
609 D.15020522C03 WIP 0.00 0.51 0.00 0.00 0.00 0.24 0.00 0.00
610 D.15020422L36 WIP 0.00 0.10 0.00 0.00 0.00 0.10 0.00 0.00
611 D.15020322S05 WIP 0.00 0.74 0.00 0.00 0.00 0.00 0.00 0.00
612 D.15020622L43 09-08-2023 0.00 0.03 0.00 0.00 0.00 0.03 0.00 0.00
613 D.15020622L44 09-08-2023 0.00 0.05 0.00 0.00 0.00 0.04 0.00 0.00
614 D.15020122L22 WIP 0.00 0.10 0.00 0.00 0.00 0.00 0.00 0.00
615 D.15020422L37 WIP 0.00 0.26 0.00 0.00 0.00 0.00 0.00 0.00
616 D.15020522L43 WIP 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
617 D.15020122S12 WIP 0.00 0.49 0.00 0.00 0.00 0.00 0.00 0.00
618 D.15020322L26 30-11-2023 0.00 0.18 0.00 0.00 0.00 0.18 0.00 0.00
619 D.15020622L45 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
620 D.15020322L27 WIP 0.00 0.01 0.00 0.00 0.00 0.01 0.00 0.00
621 D.15020522L44 WIP 0.00 0.19 0.00 0.00 0.00 0.19 0.00 0.00
622 D.15020522L45 10-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
623 D.15020522S07 WIP 0.00 0.17 0.00 0.00 0.00 0.11 0.00 0.00
624 D.15020322L28 WIP 0.00 0.12 0.00 0.00 0.00 0.11 0.00 0.00
625 D.15020522L47 11-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
626 D.15020522L48 WIP 0.00 0.14 0.00 0.00 0.00 0.14 0.00 0.00
627 D.15020322L29 29-08-2023 0.00 0.06 0.00 0.00 0.00 0.06 0.00 0.00
628 D.15020522L49 12-04-2023 0.00 0.44 0.00 0.00 0.00 0.44 0.00 0.00
629 D.15020622L47 WIP 0.00 0.14 0.00 0.00 0.00 0.13 0.00 0.00
630 D.15020322L31 WIP 0.00 0.07 0.00 0.00 0.00 0.07 0.00 0.00
631 D.15020322L32 10-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
632 D.15020222L45 WIP 0.00 0.13 0.00 0.00 0.00 0.11 0.00 0.00
633 D.15020322S06 WIP 0.00 0.21 0.00 0.00 0.00 0.00 0.00 0.00
634 D.15020322L33 WIP 0.00 0.38 0.00 0.00 0.00 0.37 0.00 0.00
635 D.15020522L50 WIP 0.00 0.06 0.00 0.00 0.00 0.06 0.00 0.00
636 D.15020522L51 WIP 0.00 0.02 0.00 0.00 0.00 0.02 0.00 0.00
637 D.15020322L34 14-11-2023 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
638 D.15020322L35 WIP 0.00 0.11 0.00 0.00 0.00 0.00 0.00 0.00 263
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639 D.15020622L48 31-03-2023 0.00 0.05 0.00 0.00 0.00 0.04 0.00 0.00
640 D.15020622L49 WIP 0.00 0.02 0.00 0.00 0.00 0.02 0.00 0.00
641 D.15020622L50 29-06-2023 0.00 0.09 0.00 0.00 0.00 0.09 0.00 0.00
642 D.15020622L51 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
643 D.15020222L47 WIP 0.00 0.18 0.00 0.00 0.00 0.18 0.00 0.00
644 D.15020422S07 WIP 0.00 0.20 0.00 0.00 0.00 0.20 0.00 0.00
645 D.15020122S13 WIP 0.00 0.71 0.00 0.00 0.00 0.00 0.00 0.00
646 D.15020222L48 30-04-2023 0.00 0.11 0.00 0.00 0.00 0.07 0.00 0.00
647 D.15020422L40 26-07-2023 0.00 0.04 0.00 0.00 0.00 0.00 0.00 0.00
648 D.15020122S14 WIP 0.00 1.73 0.00 0.00 0.00 0.00 0.00 0.00
649 D.15020222L49 WIP 0.00 0.13 0.00 0.00 0.00 0.11 0.00 0.00
650 D.15020122L23 WIP 0.00 0.12 0.00 0.00 0.00 0.00 0.00 0.00
651 D.15020222L50 12-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
652 D.15020122L24 13-06-2023 0.00 0.03 0.00 0.00 0.00 0.00 0.00 0.00
653 D.15020122L25 14-06-2023 0.00 0.05 0.00 0.00 0.00 0.00 0.00 0.00
654 D.15020422L41 22-08-2023 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
655 D.15020122S15 WIP 0.00 0.14 0.00 0.00 0.00 0.00 0.00 0.00
656 D.15020622S07 WIP 0.00 0.22 0.00 0.00 0.00 0.14 0.00 0.00
657 D.15020522L53 WIP 0.00 0.19 0.00 0.00 0.00 0.19 0.00 0.00
658 D.15020122L26 WIP 0.00 0.56 0.00 0.00 0.00 0.50 0.00 0.00
659 D.15020422S08 WIP 0.00 0.10 0.00 0.00 0.00 0.00 0.00 0.00
660 D.15020122S16 WIP 0.00 0.53 0.00 0.00 0.00 0.00 0.00 0.00
661 D.15020322L36 WIP 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
662 D.15020322L37 07-04-2023 0.00 0.04 0.00 0.00 0.00 0.03 0.00 0.00
663 D.15020522L54 WIP 0.00 0.36 0.00 0.00 0.00 0.35 0.00 0.00
664 D.15020322L38 WIP 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
665 D.15020522L55 WIP 0.00 0.03 0.00 0.00 0.00 0.03 0.00 0.00
666 D.15020522L56 WIP 0.00 0.03 0.00 0.00 0.00 0.03 0.00 0.00
667 D.15020522L57 WIP 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
668 D.15020122L28 WIP 0.00 0.16 0.00 0.00 0.00 0.00 0.00 0.00
669 D.15020622L52 WIP 0.00 0.09 0.00 0.00 0.00 0.08 0.00 0.00
670 D.15020122L29 14-06-2023 0.00 0.09 0.00 0.00 0.00 0.00 0.00 0.00
671 D.15020222L53 WIP 0.00 0.20 0.00 0.00 0.00 0.20 0.00 0.00
672 D.15020122S17 WIP 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
673 D.15020322L40 WIP 0.00 0.67 0.00 0.00 0.00 0.66 0.00 0.00
674 D.15020222S08 WIP 0.00 0.19 0.00 0.00 0.00 0.19 0.00 0.00
675 D.15020122L31 WIP 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
676 D.15020222L55 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
677 D.15020522L59 WIP 0.00 0.03 0.00 0.00 0.00 0.02 0.00 0.00
678 D.15020322L41 WIP 0.00 0.19 0.00 0.00 0.00 0.18 0.00 0.00
679 D.15020222L56 12-04-2023 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00
680 D.15020222L57 WIP 0.00 0.14 0.00 0.00 0.00 0.14 0.00 0.00
681 D.15020622L53 31-05-2023 0.00 0.10 0.00 0.00 0.00 0.10 0.00 0.00
682 D.15020622L54 WIP 0.00 0.02 0.00 0.00 0.00 0.00 0.00 0.00
683 D.15020522L60 10-04-2023 0.00 0.15 0.00 0.00 0.00 0.15 0.00 0.00
684 D.15020622L55 WIP 0.00 0.12 0.00 0.00 0.00 0.12 0.00 0.00 264



Book1

Actual Projected Projected Actual Projected Projected

FY 2022-23 FY 2023-24 FY 2024-25 FY 2022-23 FY 2023-24 FY 2024-25

Capitalisation

Actual Capex till 
FY 2021-22

Actual 
Capitalisatio
n till FY 2021-

22

Actual Date of 
Completion

Capital Expenditure

Sr. No. Project Code

685 D.15020622S08 WIP 0.00 0.42 0.00 0.00 0.00 0.00 0.00 0.00
686 D.15020122L32 WIP 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
687 D.15020122L33 WIP 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00
688 D.15029110039 WIP 0.05 0.00 0.00 0.00 0.03 0.01 0.00 0.00

690 D.15029116032 28-11-2022 0.93 0.02 0.00 0.00 0.93 0.02 0.00 0.00
691 D.15029117014 WIP 0.99 1.63 0.00 0.00 0.65 1.96 0.00 0.00
692 D.15029117007 WIP 1.64 0.03 0.00 0.00 1.61 0.05 0.00 0.00
693 D.15029118029 20-05-2022 0.59 0.00 0.00 0.00 0.59 0.00 0.00 0.00
694 D.15029119010 10-04-2023 1.18 0.52 0.00 0.00 1.18 0.52 0.00 0.00
695 D.15029119011 WIP 0.13 0.11 0.00 0.00 0.13 0.08 0.00 0.00
696 D.15020219008 21-03-2022 0.55 -0.04 0.00 0.00 0.51 0.00 0.00 0.00
697 D.15020319001 05-07-2022 0.05 0.00 0.00 0.00 0.04 0.01 0.00 0.00
698 D.15020319S03 25-04-2022 0.19 0.00 0.00 0.00 0.18 0.00 0.00 0.00
699 D.15020319L16 13-02-2023 1.33 0.02 0.00 0.00 1.33 0.02 0.00 0.00
700 D.15029119019 20-09-2023 0.33 0.00 0.00 0.00 0.33 0.00 0.00 0.00
701 D.15029120002 09-12-2022 1.49 0.00 0.00 0.00 1.49 0.01 0.00 0.00
702 D.15029120003 WIP 0.00 0.33 0.00 0.00 0.00 0.33 0.00 0.00
703 D.15029120007 16-02-2023 0.43 0.06 0.00 0.00 0.41 0.08 0.00 0.00
704 D.15020420004 WIP 0.15 0.00 0.00 0.00 0.14 0.01 0.00 0.00
705 D.15020420007 04-01-2023 0.24 0.00 0.00 0.00 0.24 0.01 0.00 0.00
706 D.15020121001 11-01-2023 0.00 0.04 0.00 0.00 0.00 0.04 0.00 0.00
707 D.15020120007 25-04-2022 0.56 0.00 0.00 0.00 0.00 0.56 0.00 0.00
708 D.15029119023 18-07-2023 0.23 0.00 0.00 0.00 0.24 -0.01 0.00 0.00
709 D.15020119007 26-04-2022 0.09 0.00 0.00 0.00 0.07 0.03 0.00 0.00
710 D.15029120016 WIP 0.11 0.10 0.00 0.00 0.11 0.10 0.00 0.00
711 D.15019120003 WIP 1.49 0.40 0.00 0.00 1.48 0.39 0.00 0.00
712 D.15020620L04 04-05-2022 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00
713 D.15029121006 09-09-2022 0.00 0.30 0.00 0.00 0.00 0.30 0.00 0.00
714 D.15020321006 25-09-2022 0.00 0.02 0.00 0.00 0.00 0.02 0.00 0.00
715 D.15020520005 23-02-2023 0.42 0.00 0.00 0.00 0.42 0.00 0.00 0.00
716 D.15029121013 WIP 0.00 0.18 0.00 0.00 0.00 0.00 0.00 0.00
717 D.15020221001 WIP 0.19 0.00 0.00 0.00 0.16 0.03 0.00 0.00
718 D.15020221002 WIP 0.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00
719 D.15020221004 28-07-2022 0.29 0.00 0.00 0.00 0.09 0.21 0.00 0.00
720 D.15020620005 25-08-2022 1.67 0.00 0.00 0.00 1.45 0.21 0.00 0.00
721 D.15020320004 26-04-2022 0.25 0.00 0.00 0.00 0.25 0.00 0.00 0.00
722 D.15020320C01 25-04-2022 0.12 0.00 0.00 0.00 0.11 0.01 0.00 0.00
723 D.15020620006 WIP 1.54 -1.54 0.00 0.00 0.00 0.00 0.00 0.00
724 D.15020620009 WIP 1.52 0.08 0.00 0.00 0.00 1.51 0.00 0.00
725 D 1502012101 WIP 0.33 0.15 0.00 0.00 0.00 0.48 0.00 0.00
726 D.15020221S04 29-11-2022 0.08 0.02 0.00 0.00 0.08 0.01 0.00 0.00
727 D.15020520007 23-02-2023 0.00 0.24 0.00 0.00 0.00 0.24 0.00 0.00
728 D.15029122004 WIP 0.12 0.20 0.00 0.00 0.02 0.28 0.00 0.00
729 D.15020520008 22-07-2022 0.13 0.00 0.00 0.00 0.13 0.00 0.00 0.00
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731 D.15020221007 WIP 0.00 0.27 0.00 0.00 0.00 0.27 0.00 0.00
732 D.15020621C03 31-05-2022 0.35 0.00 0.00 0.00 0.35 0.00 0.00 0.00
733 D.15020621C04 WIP 0.70 1.41 0.00 0.00 0.00 0.00 0.00 0.00
734 D.15020621S13 WIP 0.00 0.53 0.00 0.00 0.00 0.25 0.00 0.00
735 D.15020621C05 31-03-2023 0.52 0.00 0.00 0.00 0.00 0.52 0.00 0.00
736 D.15020322003 14-11-2023 0.00 0.22 0.00 0.00 0.00 0.22 0.00 0.00
737 D.15020222005 29-11-2022 0.00 0.40 0.00 0.00 0.00 0.40 0.00 0.00
738 D.15029123001 24-01-2023 0.00 0.76 0.00 0.00 0.00 0.76 0.00 0.00
739 D.15020222007 WIP 0.00 0.13 0.00 0.00 0.00 0.00 0.00 0.00
740 D.15020522002 06-04-2023 0.00 0.24 0.00 0.00 0.00 0.24 0.00 0.00
741 D.15020122010 13-10-2022 0.00 0.13 0.00 0.00 0.00 0.13 0.00 0.00
742 D.15029122005 04-04-2023 0.00 0.89 0.00 0.00 0.00 0.89 0.00 0.00
743 D.15020322006 WIP 0.00 0.64 0.00 0.00 0.00 0.63 0.00 0.00
744 D.15020522012 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
745 D.15020322013 14-11-2023 0.00 0.30 0.00 0.00 0.00 0.29 0.00 0.00
746 D.15020422014 07-04-2023 0.00 0.30 0.00 0.00 0.00 0.30 0.00 0.00
747 D.15020422007 26-09-2023 0.00 0.09 0.00 0.00 0.00 0.09 0.00 0.00
748 D.15020122011 WIP 0.00 0.11 0.00 0.00 0.00 0.11 0.00 0.00
749 D.15020122012 13-06-2023 0.19 0.00 0.00 0.00 0.00 0.19 0.00 0.00
750 T.14019122004 25-05-2023 0.35 0.34

D.2016003 2.97 1.42 2.84 1.90

D.20210004 27.29 21.68 29.85 21.22

D.20210003 60.46 90.76 59.30 84.41

D.20180001 9.64 1.81 10.15 2.16

D.20200004 13.31 0.00 12.68 0.00

D.20200005 4.90 0.43 4.41 0.53

D.20210001 5.68 5.24 6.00 7.24

D.20180007 3.38 6.00 4.99 6.00

D.20220001 9.00 9.00 9.13 9.00

D.20190001 5.00 5.00 4.28 5.00

D.20180005 0.47 0.00 1.09 0.00

D.20200001 7.87 4.00 7.75 4.00

21.85 25.00 17.91 25.00
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Total DPR 137.67 149.97 145.35 153.68 152.48 141.47
9.74 21.85 25.00 13.24 17.91 25.00

3.59
Total 147.41 171.82 170.35 170.51 170.39 166.47

B) Retail Supply Business

Project Details

Actual Date of 
Projected Projected Projected Projected Projected Projected

FY 2022-23 FY 2023-24 FY 2024-25 FY 2022-23 FY 2023-24 FY 2024-25

1 D.150191120AA 25-05-2023 11.10 0.00 0.00 0.00 10.90 0.11 0.00 0.00

2 D.15019120001 WIP 44.19 12.48 3.09 0.00 38.12 18.30 3.08 0.00

3 D.15019120005 WIP 3.00 2.47 3.59 2.00 2.47 2.44 1.97 2.00

4 D.15019120009 WIP 0.00 7.85 13.85 0.00 0.00 0.00 13.85 7.85

5 D.15019115001 31-03-2019 17.29 0.00 0.00 0.00 17.21 0.02 0.00 0.00

6 D.15019119002 31-03-2022 8.79 0.00 0.00 0.00 8.46 0.04 0.00 0.00

7 D.15019121001 31-03-2022 0.16 0.00 0.00 0.00 0.16 0.00 0.00 0.00

8 D.15019120007 31-03-2023 0.00 0.27 0.00 0.00 0.00 0.27 0.00 0.00

9 D.15019121002 31-03-2023 0.16 0.27 0.00 0.00 0.13 0.17 0.00 0.00

10 D.15019121003 31-03-2023 0.06 0.00 0.00 0.00 0.00 0.06 0.00 0.00

11 D.15019121004 31-03-2023 0.08 0.05 0.00 0.00 0.08 0.00 0.00 0.00

12 D.15019120008 WIP 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00

13 D.15019121007 WIP 0.00 0.12 0.00 0.00 0.00 0.10 0.00 0.00

14 D.15019122001 WIP 0.00 0.45 0.00 0.00 0.00 0.10 0.00 0.00

15 D.15019120003 WIP 0.00 0.40 0.00 0.00 0.00 0.39 0.00 0.00

16 D.15019123006 WIP 0.00 0.00 14.60 40.00 0.00 0.00 14.60 40.00

17 0.00 0.00 3.50 3.50 0.00 0.00 3.50 3.50

Total DPR 22.79 35.13 42.00 20.90 33.50 49.85
Total NDPR 1.77 3.50 3.50 1.09 3.50 3.50
HoSS 0.30
Total 0.00 24.56 38.63 45.50 0.00 22.29 37.00 53.35

Capital Expenditure Capitalisation
Actual Capex till 

FY 2021-22
Actual 

Capitalisatio
Sr. No. Project Code
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100
Actual CAPEX and Capitalisation of Tata Power-D Wire Business_H1 of FY 2023-24

SN Project Definition Project Description DPR/NDPR DPR code

FY 2023-
24_Sept 23 

Actual Capex in 
Rs. Cr

FY 2023-
24_Sept 23 

Capitalization in 
RS. Cr

1 D.15020119S08 PS Rustomji Crown CSS prabhadevi DPR MERC/CAPEX/FY2016-17/0212 0.00 0.05
2 D.15020120009 Weak cable repl_mahalaxmi DPR MERC/CAPEX/2017-18/4834 0.00 0.00
3 D.15020120D01 PS to Carnac DSS DPR MERC/CAPEX/2019-20/1217 0.06 0.08
4 D.15020120S12 LT CSS NGE Salsette 27 DPR MERC/CAPEX/FY2016-17/0212 0.04 0.00
5 D.15020121C01 HT cable Kalpataru DPR MERC/CAPEX/2021-22/506 0.19 0.00
6 D.15020121L14 LT PS to Heet Builders(Phase-2) DPR MERC/CAPEX/FY2016-17/0212 0.00 0.00
7 D.15020121L15 LT PS to GRS Shelters(School & Commercia DPR MERC/CAPEX/FY2016-17/0212 0.01 0.01
8 D.15020121L17 LT Temp PS Kalpataru DPR MERC/CAPEX/2021-22/506 0.11 0.00
9 D.15020121S04 LTPS to SWO Genext Vivaria Tower-4 DPR MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 0.00 0.13

10 D.15020121S08 LT CSS Lodha LT Comm DPR MERC/CAPEX/FY2016-17/0212 0.01 0.02
11 D.15020121S11 LT CSS Times Tower DPR MERC/CAPEX/FY2016-17/0212 0.02 0.00
12 D.15020121S15 LT CSS Antop Hill_Dosti PPL DPR MERC/CAPEX/2021-22/506 0.01 0.06
13 D.15020121S16 LT CSS Grand Port_500 KVA DPR MERC/CAPEX/2021-22/506 0.00 0.05
14 D.15020122D01 Antop Hill DSS & Network dev DPR MERC/CAPEX/2022-23/0367 7.07 0.00
15 D.15020122L06 LT PS to Central Railway Colony, Parel DPR MERC/CAPEX/2021-22/506 0.00 0.02
16 D.15020122L13 LT PS to SAHANA SHETH (Rehab BMC Market) DPR MERC/CAPEX/2021-22/506 0.00 0.01
17 D.15020122L14 LT PS to Consulate General Of Israel DPR MERC/CAPEX/2021-22/506 0.00 0.01
18 D.15020122L15 LT PS to Tata Memorial Staff Qtrs Ph. 2 DPR MERC/CAPEX/2021-22/506 0.07 0.00
19 D.15020122L19 Global-LT-LE-City-2 DPR MERC/CAPEX/2021-22/506 0.01 0.01
20 D.15020122L20 Global-LT-LMC-City-5 DPR MERC/CAPEX/2021-22/506 0.00 0.00
21 D.15020122L23 LT PS to Bhairaav Blessings Bldg No. 3 DPR MERC/CAPEX/2021-22/506 0.01 0.12
22 D.15020122L24 LT PS to Nathani Heights - Phase 3 (Shop DPR MERC/CAPEX/2021-22/506 0.00 0.03
23 D.15020122L25 Global-LT-LMC-City-6 DPR MERC/CAPEX/2021-22/506 0.00 0.05
24 D.15020122L26 LT PS to Sha H A Desai charities Trust DPR MERC/CAPEX/2021-22/506 0.03 0.10
25 D.15020122L27 LT PS to Godrej Planet (EV Connection). DPR MERC/CAPEX/2021-22/506 0.11 0.00
26 D.15020122L28 LT Temp PS to Newtech Planners Imperial5 DPR MERC/CAPEX/2021-22/506 0.00 0.00
27 D.15020122L29 LT - Temp PS to Pilot Constructions (Bld DPR MERC/CAPEX/2021-22/506 0.00 0.09
28 D.15020122L30 LT PS to ICAR-Central Institute for Rese DPR MERC/CAPEX/2021-22/506 0.05 0.04
29 D.15020122L31 Global-LT-LMC-City-7 DPR MERC/CAPEX/2021-22/506 0.03 0.00
30 D.15020122L32 LT PS to Zest Enterprises DPR MERC/CAPEX/2021-22/506 0.03 0.04
31 D.15020122L33 Global-LT-LMC-City-8 DPR MERC/CAPEX/2021-22/506 0.04 0.00
32 D.15020122S01 LT CSS Century Textile- Construction met DPR MERC/CAPEX/2021-22/506 0.00 0.02
33 D.15020122S02 LT PS-Hoary Phase 2 DPR MERC/CAPEX/2021-22/506 0.16 0.12
34 D.15020122S03 HT PS to Bradbury Mills DPR MERC/CAPEX/2021-22/506 0.00 0.00
35 D.15020122S08 LT CSS - PS to SBUT - Phase 1 DPR MERC/CAPEX/2021-22/506 0.77 1.27
36 D.15020122S09 HT SWO - PS to PIEMS Hotels Ltd ( Taj Pr DPR MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 0.61 0.00
37 D.15020122S11 LT CSS - PS to Dr. Babasaheb Ambedkar Me DPR MERC/CAPEX/2021-22/506 0.18 0.00
38 D.15020122S12 LT CSS - PS to JSW Foundation. DPR MERC/CAPEX/2021-22/506 0.27 0.00
39 D.15020122S13 PS to S D Corp Epic_Phase 1 DPR MERC/CAPEX/2021-22/506 0.47 0.00
40 D.15020122S14 Temp-PS to Godrej Projects ( Azad Nagar DPR MERC/CAPEX/2021-22/506 1.63 0.00
41 D.15020122S15 HT PS to Advanced Veterinary Care Founda DPR MERC/CAPEX/2021-22/506 0.29 0.00
42 D.15020122S16 Genext Vivarea Group Housing DPR MERC/CAPEX/2021-22/506 0.14 0.66
43 D.15020122S17 Temp - PS to Feat Properties Pvt Ltd DPR MERC/CAPEX/2021-22/506 0.96 0.00
44 D.15020123C01 LT CSS - PS to Eskays Land Developers_HT DPR MERC/CAPEX/2021-22/506 0.01 0.00
45 D.15020123L01 Temp LT  PS to Eskays Land Developers DPR MERC/CAPEX/2021-22/506 0.13 0.00
46 D.15020123L02 Global LMC City-1 DPR MERC/CAPEX/2021-22/506 0.03 0.00
47 D.15020123L03 LT PS to Goodtime Real Estate EV Connect DPR MERC/CAPEX/2021-22/506 0.11 0.00
48 D.15020123L04 LT PS to Maitri Associates (Dosti Mezzo) DPR MERC/CAPEX/2021-22/506 0.77 0.00
49 D.15020123L05 Global LE City-1 DPR MERC/CAPEX/2021-22/506 0.02 0.00
50 D.15020123L07 LT PS to Raheja Artesia EV Connections DPR MERC/CAPEX/2021-22/506 0.02 0.00
51 D.15020123L08 LT PS to Everest Fleet EV Connections DPR MERC/CAPEX/2021-22/506 0.02 0.00
52 D.15020123S01 HT PS to Central Railway - Wadi Bunder y DPR MERC/CAPEX/2021-22/506 0.89 0.91
53 D.15020123S03 Temp LT CSS - PS to BDD Chawl (TCC CONST DPR MERC/CAPEX/2021-22/506 0.00 0.00
54 D.15020123S04 LT CSS PS to SBUT Phase-1 Temp Connectio DPR MERC/CAPEX/2021-22/506 0.34 0.00
55 D.15020123S05 LT PS to Prestige Jasdan Classic DPR MERC/CAPEX/2021-22/506 0.54 0.00
56 D.15020123S06 HT SWO of Four Seasons Hotel DPR MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 0.06 0.00
57 D.15020218009 HVWS/NIDS system for DSS-FY19-23 DPR MERC/CAPEX/2017-18/4381 0.14 0.00
58 D.15020219L38 LT Sumit Woods Ltd Sudampuri DPR MERC/CAPEX/2018-19/015 0.15 0.15
59 D.15020219S04 S Rathod n Parmar Dahisar DPR MERC/CAPEX/2018-19/015 0.00 0.00
60 D.15020220L40 LT PS to Patkeshwar DPR MERC/CAPEX/2018-19/015 0.04 0.00
61 D.15020221L14 LT PS to Prime Group LLP DPR MERC/CAPEX/2018-19/015 0.02 0.00
62 D.15020221L49 LT PS to Ganpat Patil (Gully No.12) DPR MERC/CAPEX/2018-19/015 0.00 0.00
63 D.15020221L52 LT PS to Gaurav Crest DPR MERC/CAPEX/2018-19/015 0.00 0.01
64 D.15020221L77 Temp PS to Kesari H mali, Borivali DPR MERC/CAPEX/2021-22/573 0.00 0.01
65 D.15020221S01 PS to Tanvi Construction DPR MERC/CAPEX/2018-19/015 0.06 0.00
66 D.15020221S06 HT PS to Pagoda DPR MERC/CAPEX/2018-19/015 0.46 0.00
67 D.15020222L04 Temp PS to Riddhi Construction, Borivali DPR MERC/CAPEX/2021-22/573 0.06 0.00
68 D.15020222L10 LT SWO to Shanti dham, Shree vandana CHS DPR MERC/CAPEX/2021-22/497 0.09 0.00
69 D.15020222L13 LT PS to Sai Akruti, Mira Road DPR MERC/CAPEX/2021-22/573 0.00 0.00
70 D.15020222L14 LT PS to Shiv Shakti, Mira Road DPR MERC/CAPEX/2021-22/573 0.00 0.00
71 D.15020222L16 LT PS to Gaurav Woods, Shub Atika DPR MERC/CAPEX/2021-22/573 0.00 0.00
72 D.15020222L18 LT PS to Poonam Development DPR MERC/CAPEX/2021-22/573 0.03 0.03
73 D.15020222L19 LT PS to Metro Station (Dahisar East) sh DPR MERC/CAPEX/2021-22/573 0.00 0.00
74 D.15020222L30 LT PS to Metro Station (Mandpeshwar) Sho DPR MERC/CAPEX/2021-22/573 0.00 0.01
75 D.15020222L32 LT PS to Metro Station (Eksar) Shops DPR MERC/CAPEX/2021-22/573 0.02 0.05
76 D.15020222L33 LT PS to Metro Station (Borivali W)) Sho DPR MERC/CAPEX/2021-22/573 0.01 0.01
77 D.15020222L34 LT PS to Metro Station (Magathane) Shops DPR MERC/CAPEX/2021-22/573 0.09 0.10
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78 D.15020222L35 LT PS to Metro Station (Pahadi Eksar) Sh DPR MERC/CAPEX/2021-22/573 0.00 0.02
79 D.15020222L39 LT PS to Axiom Developer DPR MERC/CAPEX/2021-22/573 0.00 0.00
80 D.15020222L40 LT PS to Charkop Ashray DPR MERC/CAPEX/2021-22/573 0.01 0.00
81 D.15020222L45 LT PS to Lijjat Papad DPR MERC/CAPEX/2021-22/573 0.00 0.02
82 D.15020222L47 LT SWO to Gagandeep DPR MERC/CAPEX/2021-22/497 0.04 0.04
83 D.15020222L48 LT PS to BEE Pharma DPR MERC/CAPEX/2021-22/573 0.00 0.04
84 D.15020222L49 LT PS to Octane (Ravi Dev) DPR MERC/CAPEX/2021-22/573 0.01 0.02
85 D.15020222L52 LT SWO to Shri Krishna Vatika DPR MERC/CAPEX/2021-22/497 0.09 0.00
86 D.15020222L53 LT PS to Sanghavi (Orchid ) DPR MERC/CAPEX/2021-22/573 0.00 0.01
87 D.15020222L55 LT PS to Western Real estate DPR MERC/CAPEX/2021-22/573 0.04 0.00
88 D.15020222L57 LT PS to JDJ, Sanjivani Building DPR MERC/CAPEX/2021-22/573 0.01 0.01
89 D.15020222S02 PS to JP Infra Imperia DPR MERC/CAPEX/2021-22/573 0.12 0.00
90 D.15020222S03 PS to JP Infra Barcelona DPR MERC/CAPEX/2021-22/573 0.17 0.00
91 D.15020222S05 LT PS to Surya builder (Rehab) DPR MERC/CAPEX/2021-22/573 0.01 0.00
92 D.15020222S06 PS to OM Saarth Dev DPR MERC/CAPEX/2021-22/573 0.00 0.00
93 D.15020222S07 Load Enhancement of Raghuleela Reality DPR MERC/CAPEX/2021-22/573 0.17 0.00
94 D.15020222S08 LT PS to Sanghavi (Woods) DPR MERC/CAPEX/2021-22/573 0.02 0.00
95 D.15020223L01 Global-LT-LMC-North-1 DPR MERC/CAPEX/2021-22/573 0.05 0.00
96 D.15020223L02 LT PS to Sumit woods - 1 DPR MERC/CAPEX/2021-22/573 0.26 0.25
97 D.15020223L03 LT PS to Sumit woods - 2 DPR MERC/CAPEX/2021-22/573 0.16 0.00
98 D.15020223L04 LT PS to Veermati DPR MERC/CAPEX/2021-22/573 0.14 0.00
99 D.15020223L05 Global-LT-LMC-North-2 DPR MERC/CAPEX/2021-22/573 0.04 0.04

100 D.15020223L06 Global-LT-LE-North-1 DPR MERC/CAPEX/2021-22/573 0.02 0.00
101 D.15020223L07 Global-LT-SWO-North-1 DPR MERC/CAPEX/2021-22/573 0.01 0.00
102 D.15020223L08 LT PS to Sircon developer DPR MERC/CAPEX/2021-22/573 0.02 0.01
103 D.15020223L09 LT PS to Mahaveer Devl DPR MERC/CAPEX/2021-22/573 0.01 0.01
104 D.15020223L10 LT PS to Rudra Apt (shreenath bld) DPR MERC/CAPEX/2021-22/573 0.01 0.00
105 D.15020223L11 LT PS to Civil Court DPR MERC/CAPEX/2021-22/573 0.03 0.03
106 D.15020223L12 Global-LT-LMC-North-3 DPR MERC/CAPEX/2021-22/573 0.02 0.00
107 D.15020223L14 Global-LT-SWO-North-2 DPR MERC/CAPEX/2021-22/573 0.01 0.00
108 D.15020223L17 LE of Kiran Patel School DPR MERC/CAPEX/2021-22/573 0.05 0.00
109 D.15020223L18 LT PS to Munish Developer Bhayander DPR MERC/CAPEX/2021-22/573 0.07 0.00
110 D.15020223L20 Global-LT-LMC-North-4 DPR MERC/CAPEX/2021-22/573 0.04 0.00
111 D.15020223L21 LT PS to Charkop Arihant DPR MERC/CAPEX/2021-22/573 0.03 0.00
112 D.15020223L22 LT PS to Rustomjee Reserve DPR MERC/CAPEX/2021-22/573 0.12 0.00
113 D.15020223L23 Global-LT-LMC-North-5 DPR MERC/CAPEX/2021-22/573 0.01 0.00
114 D.15020223L26 LT PS to Aryadeep DPR MERC/CAPEX/2021-22/573 0.01 0.00
115 D.15020223S01 PS to N rose phase 2 (Rehab) DPR MERC/CAPEX/2021-22/573 0.52 0.00
116 D.15020223S02 HT PS to GCC hotel DPR MERC/CAPEX/2021-22/573 0.16 0.00
117 D.15020223S03 PS to J P Infra Alexa DPR MERC/CAPEX/2021-22/573 0.25 0.00
118 D.15020223S04 PS to J P Infra Aviva Ph-1 DPR MERC/CAPEX/2021-22/573 0.35 0.00
119 D.15020223S05 LT PS to Sagar Vaibhav (Kolte Patil) DPR MERC/CAPEX/2021-22/573 0.25 0.00
120 D.15020317L15 LT PS to Jitendra kantilal shah DPR MERC/CAPEX/2018-19/015 0.01 0.00
121 D.15020317S16 PS to Rustomji Seasons[Phase 2] DPR MERC/CAPEX/2018-19/015 0.00 0.01
122 D.15020318S01 PS to Shivalik Gulmohar Avenue DPR MERC/CAPEX/2018-19/015 0.00 0.00
123 D.15020320L09 Global- LT-LE (Urban)-1 DPR MERC/CAPEX/2021-22/573 0.00 0.03
124 D.15020320S12 LT CSS-Klassic Vinyl Products LLP DPR MERC/CAPEX/2018-19/015 0.01 0.00
125 D.15020321C02 HT Cables for Emerald CHS DPR MERC/CAPEX/2021-22/573 0.00 0.00
126 D.15020321L03 LT-Global-LE(Urban)-1 DPR MERC/CAPEX/2018-19/015 0.00 0.00
127 D.15020321L05 LT New-Ayodhiya Nagari SRA,Kalina DPR MERC/CAPEX/2018-19/015 0.05 0.05
128 D.15020321L08 LT New-Anupa CHS, Vile Parle DPR MERC/CAPEX/2018-19/015 0.00 0.00
129 D.15020321L17 LT New-Pushpak Niwas Imperial DPR MERC/CAPEX/2018-19/015 0.04 0.04
130 D.15020321L19 LT New-Sahjiv (Downtown Life style) DPR MERC/CAPEX/2018-19/015 0.02 0.00
131 D.15020321L24 LT New-Om Sai Builders & Developers Temp DPR MERC/CAPEX/2018-19/015 0.00 0.00
132 D.15020321L28 LT New-Yogi Smruti, Vile Parle (E) DPR MERC/CAPEX/2021-22/573 0.00 0.00
133 D.15020321L32 LT New-Shree Hans Realtors LLP(Vallabh D DPR MERC/CAPEX/2021-22/573 0.01 0.00
134 D.15020321L33 LT New-Golden Pebbles, Santacruz DPR MERC/CAPEX/2021-22/573 0.07 0.08
135 D.15020321L38 LT-Global-LMC(Urban)-4 DPR MERC/CAPEX/2021-22/573 0.00 0.00
136 D.15020321L39 LT New-Pravin M Mehta, Juhu DPR MERC/CAPEX/2021-22/573 0.00 0.01
137 D.15020321S05 HT-Oberoi Bungalow, Juhu DPR MERC/CAPEX/2018-19/015 0.00 0.01
138 D.15020321S07 HT New-PS to Ginger Hotel DPR MERC/CAPEX/2018-19/015 0.00 0.02
139 D.15020322L01 LT New-Juhu Vikrant, Juhu DPR MERC/CAPEX/2021-22/573 0.03 0.03
140 D.15020322L06 LT New-PS to Manas Hunar Haat Exhibition DPR MERC/CAPEX/2021-22/573 0.03 0.03
141 D.15020322L08 LT New-Chaitanya CHS(Progov), Vile Parle DPR MERC/CAPEX/2021-22/573 0.00 0.00
142 D.15020322L11 LT-Global-LMC(Urban)-1 DPR MERC/CAPEX/2021-22/573 0.00 0.00
143 D.15020322L12 LT SWO-PS to Lala & Moose CHS, Vile Parl DPR MERC/CAPEX/2021-22/497 0.00 0.01
144 D.15020322L19 LT PS to Mon Pearl (Mr. Umesh Sanghvi Bu DPR MERC/CAPEX/2021-22/573 0.00 0.01
145 D.15020322L21 LT PS to Yauatcha (K Raheja) BKC DPR MERC/CAPEX/2021-22/573 0.12 0.08
146 D.15020322L22 LT-Global-LMC(Urban)-4 DPR MERC/CAPEX/2021-22/573 0.00 0.00
147 D.15020322L23 PS to Conark Lifespaces LLP (Nutan Nishi DPR MERC/CAPEX/2021-22/573 0.00 0.00
148 D.15020322L24 LT PS to L&T WWTF Bandra west DPR MERC/CAPEX/2021-22/573 0.00 0.03
149 D.15020322L26 LT PS to Nirmal Jain Bunglow Hatkesh CHS DPR MERC/CAPEX/2021-22/573 0.07 0.06
150 D.15020322L27 LT-Global-LE(Urban)-1 DPR MERC/CAPEX/2021-22/573 0.02 0.02
151 D.15020322L28 LT PS to  EDEN-Sambhav Developers DPR MERC/CAPEX/2021-22/573 0.00 0.00
152 D.15020322L29 LT PS to Moss Realtors Private Ltd-Build DPR MERC/CAPEX/2021-22/573 0.00 0.00
153 D.15020322L34 LT PS to Siddhi Vinayak CHSL-Hans Associ DPR MERC/CAPEX/2021-22/573 0.01 0.00
154 D.15020322L35 LT SWO-PS to Vasant smruti DPR MERC/CAPEX/2021-22/497 0.01 0.12
155 D.15020322L36 LT PS to Addl Commissioner special Burea DPR MERC/CAPEX/2021-22/573 0.01 0.00
156 D.15020322L38 LT PS to M/S Karishma Realty DPR MERC/CAPEX/2021-22/573 0.09 0.09
157 D.15020322L39 LT PS to Sagar Darshan-Keysky Realtors DPR MERC/CAPEX/2021-22/573 0.13 0.12
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158 D.15020322L40 LT PS to Shri Bhanbai Nenshi Mahila Vidy DPR MERC/CAPEX/2021-22/573 0.07 0.03
159 D.15020322L41 LT PS to Ferrum Realtors Private Limited DPR MERC/CAPEX/2021-22/573 0.01 0.00
160 D.15020322L42 LT PS to Indira Krupa Sale Building DPR MERC/CAPEX/2021-22/573 0.02 0.00
161 D.15020322L44 LT PS to Vireshwar Darshan DPR MERC/CAPEX/2021-22/573 0.02 0.00
162 D.15020322L45 LT PS to MCGM Kalina Library DPR MERC/CAPEX/2021-22/573 0.05 0.00
163 D.15020322S05 Power Supply to NSE - Setup DPR MERC/CAPEX/2021-22/573 1.02 0.00
164 D.15020322S06 HT PS to National Stock Exchange DPR MERC/CAPEX/2021-22/573 0.10 0.30
165 D.15020323L01 LT-Global-LMC(Urban)-1 DPR MERC/CAPEX/2021-22/573 0.04 0.00
166 D.15020323L02 LT PS to Neminath corp-Avishkar and Lali DPR MERC/CAPEX/2021-22/573 0.15 0.04
167 D.15020323L03 LT PS to M/S Fatechand M. Jai singh DPR MERC/CAPEX/2021-22/573 0.17 0.00
168 D.15020323L04 LT PS to Udayraj Developers DPR MERC/CAPEX/2021-22/573 0.00 0.00
169 D.15020323L05 LT PS to Suryashobha Homes LLP-Ramkrisha DPR MERC/CAPEX/2021-22/573 0.05 0.05
170 D.15020323L06 LT PS to Gandhi Nagar Ganesh Krupa CHSL DPR MERC/CAPEX/2021-22/573 0.55 0.00
171 D.15020323L07 Temp PS to to Relcon Riddhi siddhi CHS DPR MERC/CAPEX/2021-22/573 0.02 0.00
172 D.15020323L08 LT PS to TECSO CHARGE ZONE LIMITED DPR MERC/CAPEX/2021-22/573 0.02 0.00
173 D.15020323L09 LT PS to Bharat Petroleum Corporation Lt DPR MERC/CAPEX/2021-22/573 0.12 0.00
174 D.15020323L10 LT-Global-LMC(Urban)-2 DPR MERC/CAPEX/2021-22/573 0.02 0.00
175 D.15020418L18 LT PS to BINDRA SATRE DPR MERC/CAPEX/2018-19/015 0.01 0.00
176 D.15020419L22 LT PS to PNA Technologies DPR MERC/CAPEX/2018-19/015 0.01 0.00
177 D.15020420L13 LT SWO PS to TCS SDF#2, 5 SEEPZ DPR MERC/CAPEX/2020-21/ DT.19.10.2020 (SUBURB) 0.00 0.00
178 D.15020420S04 HT PS to Gypsum Structural DPR MERC/CAPEX/2018-19/015 0.00 0.00
179 D.15020421003 Replacement of Safering RMU in Metro Zon DPR MERC/CAPEX/2019-20/079 0.00 0.00
180 D.15020421L02 Global LT LMC Temp METRO-1 DPR MERC/CAPEX/2018-19/015 0.00 0.02
181 D.15020421L04 Global LT LE Metro-1 DPR MERC/CAPEX/2018-19/015 0.00 0.00
182 D.15020421L06 Global LT SWO Metro -1 DPR MERC/CAPEX/2021-22/497 0.00 0.00
183 D.15020421L40 LT SWO PS to Rockview CHS DPR MERC/CAPEX/2021-22/497 0.00 0.00
184 D.15020421L66 LT PS to MSIC Ajmera CHS DPR MERC/CAPEX/2021-22/573 0.00 0.03
185 D.15020421L68 LT PS to DLH Legacy DPR MERC/CAPEX/2021-22/573 0.01 0.00
186 D.15020421S08 LT PS to Times Square E Wing DPR MERC/CAPEX/2018-19/015 0.54 0.00
187 D.15020421S12 LT PS to Lawns & Beyond DPR MERC/CAPEX/2021-22/497 0.32 0.00
188 D.15020421S13 LT PS to OMKAR Sale Bldg DPR MERC/CAPEX/2021-22/573 0.04 0.00
189 D.15020422L01 Global LT LMC Temp Metro-1 DPR MERC/CAPEX/2021-22/573 0.00 0.00
190 D.15020422L02 Global LT SWO Metro-1 DPR MERC/CAPEX/2021-22/497 0.00 0.01
191 D.15020422L04 LT PS to Airbus CHS DPR MERC/CAPEX/2021-22/573 0.00 0.00
192 D.15020422L06 LT PS to Shethwala Infra DPR MERC/CAPEX/2021-22/573 0.00 0.00
193 D.15020422L08 LT PS TO HOTEL SHABNAM DPR MERC/CAPEX/2021-22/573 0.00 0.00
194 D.15020422L09 LT PS TO A R AMBOLI DEVELOPERS (GABINO C DPR MERC/CAPEX/2021-22/573 0.00 0.00
195 D.15020422L13 Global LT LMC Temp Metro-2 DPR MERC/CAPEX/2021-22/573 0.00 0.05
196 D.15020422L14 Global LT SWO Metro-2 DPR MERC/CAPEX/2021-22/497 0.00 0.01
197 D.15020422L16 LT PS TO SDF-8, SEEPZ++ DPR MERC/CAPEX/2021-22/573 0.00 0.00
198 D.15020422L18 LT SWO -PS to Nandkishore Industrial Est DPR MERC/CAPEX/2021-22/497 0.00 0.00
199 D.15020422L19 LT PS TO WESTERN INDIA DPR MERC/CAPEX/2021-22/573 0.00 0.00
200 D.15020422L22 LT SWO - PS to HILL PARK TOWER B2 CHS DPR MERC/CAPEX/2021-22/497 0.00 0.00
201 D.15020422L23 LT PS TO THE PARK RESIDENCES(DLH LOTUS) DPR MERC/CAPEX/2021-22/573 0.00 0.00
202 D.15020422L24 LT PS TO  PRINCE GRAPHICS DPR MERC/CAPEX/2021-22/573 0.00 0.00
203 D.15020422L27 LT SWO - PS to SHRI SIDDHIVINAYAK CHS DPR MERC/CAPEX/2021-22/497 0.01 0.00
204 D.15020422L29 LT PS TO AGM VIJAYLAXMI DPR MERC/CAPEX/2021-22/573 0.24 0.23
205 D.15020422L31 LT SWO - PS to SAI ASHISH CHS DPR MERC/CAPEX/2021-22/497 0.06 0.00
206 D.15020422L32 LT SWO - PS to SAI CHARAN CHS DPR MERC/CAPEX/2021-22/497 0.00 0.02
207 D.15020422L33 LT PS TO TOBUSOL MGMT SERVICES DPR MERC/CAPEX/2021-22/573 0.00 0.00
208 D.15020422L34 LT PS TO  BLUESTONE JEWELLERY DPR MERC/CAPEX/2021-22/573 0.00 0.00
209 D.15020422L36 LT PS TO SANDRA CLARE D'PENHA DPR MERC/CAPEX/2021-22/573 0.02 0.02
210 D.15020422L37 LT PS TO SAFFRON HEIGHTS CHS DPR MERC/CAPEX/2021-22/573 0.01 0.28
211 D.15020422L39 LT PS TO RAJ DARSHAN(VENEZIA CHS) DPR MERC/CAPEX/2021-22/573 0.02 0.01
212 D.15020422L40 Global LT LMC Temp Metro-3 FY23 DPR MERC/CAPEX/2021-22/573 0.01 0.05
213 D.15020422L41 Global LT LE Metro-3 FY23 DPR MERC/CAPEX/2021-22/573 0.00 0.03
214 D.15020422L45 LT PS TO GEBBS TECHNOLOGIES LTD DPR MERC/CAPEX/2021-22/573 0.25 0.24
215 D.15020422S01 HT SWO PS to METRO ONE DPR MERC/CAPEX/2021-22/497 0.00 0.00
216 D.15020422S05 LT PS TO SO LUCKY BUILDERS & Nexus Bldg DPR MERC/CAPEX/2021-22/573 0.71 0.00
217 D.15020422S07 LT PS TO TARUN BHARAT SOCIETY CSS DPR MERC/CAPEX/2021-22/573 0.28 0.20
218 D.15020422S08 LT PS TO GAGANGIRI CONSTRUCTIONS CSS DPR MERC/CAPEX/2021-22/573 0.06 0.00
219 D.15020422S09 HT PS TO DRN INFRASTRUCTURE CSS DPR MERC/CAPEX/2021-22/573 0.09 0.00
220 D.15020423L01 LT PS TO PARIKH ENTERPRISES DPR MERC/CAPEX/2021-22/573 0.01 0.01
221 D.15020423L02 Global LT LMC Temp-Metro-1 FY24 DPR MERC/CAPEX/2021-22/573 0.05 0.00
222 D.15020423L04 Global LT Load enhancement-Metro-1-FY24 DPR MERC/CAPEX/2021-22/573 0.02 0.00
223 D.15020423L05 LT PS to Platinum Aashiyana DPR MERC/CAPEX/2021-22/573 0.05 0.05
224 D.15020423L06 LT PS to AU Arc CHS DPR MERC/CAPEX/2021-22/573 0.04 0.00
225 D.15020423L07 LT PS to Goldstar Jewellery DPR MERC/CAPEX/2021-22/573 0.10 0.00
226 D.15020423L08 LT PS to Timmy Builders LE Cases DPR MERC/CAPEX/2021-22/573 0.04 0.00
227 D.15020423L09 LT PS to Class Apart CHS DPR MERC/CAPEX/2021-22/573 0.01 0.00
228 D.15020423L10 Global LT LMC Temp-Metro-2 FY24 DPR MERC/CAPEX/2021-22/573 0.02 0.00
229 D.15020423S01 LT PS TO MONAFOODS Imaginerium CSS DPR MERC/CAPEX/2021-22/573 0.03 0.00
230 D.15020423S02 HT PS to Fairmont Shrem Hotels DPR MERC/CAPEX/2021-22/573 0.00 0.00
231 D.15020518L11 LT PS Asmita Cult & Edu Institute DPR MERC/CAPEX/2018-19/015 0.00 0.00
232 D.15020518S06 PS to Conso. crop protection CSS DPR MERC/CAPEX/2018-19/015 0.00 0.00
233 D.15020521L32 LT PS to Kapol Vidya Mandir DPR MERC/CAPEX/2018-19/015 0.00 0.01
234 D.15020521L36 LT PS to Shreeya Rehab DPR MERC/CAPEX/2021-22/573 0.00 0.00
235 D.15020521L43 LT PS to Solitaire (Mahaveer) DPR MERC/CAPEX/2021-22/573 0.00 0.00
236 D.15020521S03 HT PS to Malad Covid Hospital DPR MERC/CAPEX/2018-19/015 0.00 0.00
237 D.15020521S06 PS to Ramakrishna Shikshan Mandal DPR MERC/CAPEX/2018-19/015 0.54 0.00
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238 D.15020521S08 LT PS to Brizeal developer DPR MERC/CAPEX/2018-19/015 0.02 0.02
239 D.15020522C01 HT Cable for Leo Realtors DPR MERC/CAPEX/2021-22/573 0.00 0.00
240 D.15020522L08 LT PS to Hariratan DPR MERC/CAPEX/2021-22/573 0.00 0.02
241 D.15020522L12 LT PS to Damodar Suruchi Rehab DPR MERC/CAPEX/2021-22/573 0.03 0.03
242 D.15020522L16 LT PS to La Sarena (UK Properties) DPR MERC/CAPEX/2021-22/573 0.00 0.00
243 D.15020522L19 LT PS to Akruli Stn Metro 7 DPR MERC/CAPEX/2021-22/573 0.01 0.00
244 D.15020522L25 LT PS to Paisa Bazar DPR MERC/CAPEX/2021-22/573 0.00 0.01
245 D.15020522L32 LT PS to Bhoomi Samarth Erector DPR MERC/CAPEX/2021-22/573 0.00 0.00
246 D.15020522L39 LT PS to Dridhena Dev CHS DPR MERC/CAPEX/2021-22/573 0.01 0.00
247 D.15020522L41 LT Temp PS to Lotus Residency DPR MERC/CAPEX/2021-22/573 0.00 0.02
248 D.15020522L44 LT PS to ASK Corporation SRA 3&4 DPR MERC/CAPEX/2021-22/573 0.00 0.00
249 D.15020522L48 LT PS to KR Shoppers Commercial DPR MERC/CAPEX/2021-22/573 0.04 0.00
250 D.15020522L53 LT SWO PS to Mahakali CHS DPR MERC/CAPEX/2021-22/497 0.00 0.00
251 D.15020522L54 LT PS to Lotus Skygarden Sale DPR MERC/CAPEX/2021-22/573 0.01 0.00
252 D.15020522L55 LT PS to Samarth Erector C Wing DPR MERC/CAPEX/2021-22/573 0.00 0.00
253 D.15020522L57 LT PS to Anant Sukharamji Trust DPR MERC/CAPEX/2021-22/573 0.01 0.01
254 D.15020522L62 LT PS to Oberoi Exquisite EV meters DPR MERC/CAPEX/2021-22/573 0.01 0.00
255 D.15020522S02 HT PS to Metro Metal DPR MERC/CAPEX/2021-22/573 0.00 0.02
256 D.15020522S03 LT PS to Oberoi Commerce 3 DPR MERC/CAPEX/2021-22/573 0.32 0.34
257 D.15020522S04 CSS instl at Damodar Suruchi DPR MERC/CAPEX/2021-22/573 0.00 0.00
258 D.15020522S05 LT PS to Oberoi Maxima DPR MERC/CAPEX/2021-22/573 0.00 0.00
259 D.15020522S07 HT PS to JKumar Ramtekdi DPR MERC/CAPEX/2021-22/573 0.01 0.00
260 D.15020523L01 Global LT LMC WEST-1 DPR MERC/CAPEX/2021-22/573 0.02 0.00
261 D.15020523L02 Global LT SWO WEST-1 DPR MERC/CAPEX/2021-22/497 0.00 0.00
262 D.15020523L03 Global LT LE WEST-1 DPR MERC/CAPEX/2021-22/573 0.04 0.00
263 D.15020523L04 LT PS to Aarey Tabella DPR MERC/CAPEX/2021-22/573 0.03 0.00
264 D.15020523L05 LT PS to DG Land Developers DPR MERC/CAPEX/2021-22/573 0.03 0.00
265 D.15020523L09 LT PS to Dimple Relators SRA DPR MERC/CAPEX/2021-22/573 0.11 0.11
266 D.15020523L10 LT SWO PS to Gundecha Education DPR MERC/CAPEX/2021-22/573 0.11 0.08
267 D.15020523L11 LT PS to Royal Realtors DPR MERC/CAPEX/2021-22/573 0.01 0.00
268 D.15020523L12 Global LT LMC WEST-2 DPR MERC/CAPEX/2021-22/573 0.04 0.00
269 D.15020523L14 LT PS to NT Mallore DPR MERC/CAPEX/2021-22/573 0.03 0.03
270 D.15020523L15 LT PS to UK Iridium Sale B Wing DPR MERC/CAPEX/2021-22/573 0.10 0.00
271 D.15020523L16 LT PS to Bitcon India DPR MERC/CAPEX/2021-22/573 0.03 0.00
272 D.15020523L17 LT PS to Panom Developers DPR MERC/CAPEX/2021-22/573 0.02 0.00
273 D.15020523L19 Global LT LMC WEST-3 DPR MERC/CAPEX/2021-22/573 0.04 0.00
274 D.15020523L20 Global LT LE WEST-2 DPR MERC/CAPEX/2021-22/573 0.02 0.00
275 D.15020523L21 LE of MCGM Welfare DPR MERC/CAPEX/2021-22/573 0.02 0.00
276 D.15020523L25 LT PS to Lotus Residency DPR MERC/CAPEX/2021-22/573 0.09 0.00
277 D.15020523L27 Global LT LMC WEST-4 DPR MERC/CAPEX/2021-22/573 0.01 0.00
278 D.15020523L29 Temp PS to Shivani Builders & Developers DPR MERC/CAPEX/2021-22/573 0.11 0.00
279 D.15020523L30 LT PS to Crescent Amity Rehab 1 DPR MERC/CAPEX/2021-22/573 0.01 0.00
280 D.15020523S01 PS to Lotus Residency DPR MERC/CAPEX/2021-22/573 0.26 0.00
281 D.15020523S02 Third TRF Installation at Oberoi Esquare DPR MERC/CAPEX/2021-22/573 0.32 0.32
282 D.15020523S03 PS to U K IRIDIUM DPR MERC/CAPEX/2021-22/573 0.19 0.00
283 D.15020523S04 PS to Hari Ratan DPR MERC/CAPEX/2021-22/573 0.14 0.00
284 D.15020523S05 Lotus Skygarden Phase 2 DPR MERC/CAPEX/2021-22/573 0.20 0.00
285 D.15020618007 11kv ring bifircation F10 vrindavan & F1 DPR MERC/CAPEX/2019-20/079 0.16 0.24
286 D.15020618S06 PS to Forbes & company Ltd (vicinia) DPR MERC/CAPEX/2018-19/015 0.11 0.00
287 D.15020619S01 PS NETMAGIC E WING DPR MERC/CAPEX/2018-19/015 0.00 0.01
288 D.15020619S04 PS Grace urban kurla CSS DPR MERC/CAPEX/2018-19/015 0.01 0.02
289 D.15020620S12 HT PS to Netmagic E & F wing DPR MERC/CAPEX/2018-19/015 0.23 0.23
290 D.15020621L34 Temp PS to Bldg. No. 145 of Kannamwar Na DPR MERC/CAPEX/2021-22/573 0.00 0.00
291 D.15020621S10 HT PS to Yotta Data Center DPR MERC/CAPEX/2021-22/573 0.35 0.66
292 D.15020621S11 HT PS to GPX DPR MERC/CAPEX/2021-22/573 0.24 0.27
293 D.15020621S12 HT PS to Netmagic G Wing DPR MERC/CAPEX/2018-19/015 0.00 0.01
294 D.15020622C03 HT Cable for Sikova DPR MERC/CAPEX/2021-22/573 0.03 0.04
295 D.15020622C04 HT Cable diversion at BARC DPR MERC/CAPEX/2021-22/573 0.01 0.01
296 D.15020622C05 HT Cable for bldg. no. 238 Om Sai SSS De DPR MERC/CAPEX/2021-22/573 0.18 0.00
297 D.15020622L02 Temp PS to Star Rise Bldg No. 89-90 DPR MERC/CAPEX/2021-22/573 0.02 0.02
298 D.15020622L03 LT PS to Regent Hill C D and E Wing DPR MERC/CAPEX/2021-22/573 0.13 0.11
299 D.15020622L09 LT PS to 139 bldg No._Kurla East Nehru N DPR MERC/CAPEX/2021-22/573 0.08 0.00
300 D.15020622L11 Temp PS to 145 Bldg No._Kurla East Nehru DPR MERC/CAPEX/2021-22/573 0.00 0.01
301 D.15020622L13 LT PS to Pankaj Kumar & Co DPR MERC/CAPEX/2021-22/573 0.00 0.00
302 D.15020622L15 LT PS to Poddar Housing & Development DPR MERC/CAPEX/2021-22/573 0.01 0.01
303 D.15020622L16 LT PS to Panache Developers DPR MERC/CAPEX/2021-22/573 0.00 0.00
304 D.15020622L18 LT PS to Sikova (LT Metering) DPR MERC/CAPEX/2021-22/573 0.01 0.01
305 D.15020622L23 Temp PS to GPX Equinix DPR MERC/CAPEX/2021-22/573 0.00 0.02
306 D.15020622L24 LT SWO of Ganga and Yamuna CHS DPR MERC/CAPEX/2021-22/497 0.00 0.02
307 D.15020622L28 LT SWO of Tata Projects DPR MERC/CAPEX/2021-22/497 0.00 0.02
308 D.15020622L29 LT PS to Star Rise Building no. 89-90(LT DPR MERC/CAPEX/2021-22/573 0.03 0.00
309 D.15020622L30 LT SWO of Om Baba Vihar E & F Wing DPR MERC/CAPEX/2021-22/497 0.02 0.00
310 D.15020622L31 LT SWO of Avantika CHS DPR MERC/CAPEX/2021-22/497 0.00 0.00
311 D.15020622L32 Temp PS to New Mandala, BARC DPR MERC/CAPEX/2021-22/573 0.00 0.06
312 D.15020622L35 LT -Global SWO East DPR MERC/CAPEX/2021-22/497 0.00 0.00
313 D.15020622L36 LT PS D'Silva Niketan CHSL DPR MERC/CAPEX/2021-22/573 0.02 0.03
314 D.15020622L37 LT PS Rameshwar Enterprises A & B Wing DPR MERC/CAPEX/2021-22/573 0.11 0.11
315 D.15020622L38 LT PS Western Sector STP DPR MERC/CAPEX/2021-22/573 0.05 0.01
316 D.15020622L39 LT SWO of Shree Dattakrupa CHS DPR MERC/CAPEX/2021-22/497 0.04 0.07
317 D.15020622L40 Load Enhancement of Marwah Steels DPR MERC/CAPEX/2021-22/573 0.10 0.11
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318 D.15020622L42 LT PS Chhabhaiya Developers DPR MERC/CAPEX/2021-22/573 0.42 0.42
319 D.15020622L43 LT PS Vikas Construction DPR MERC/CAPEX/2021-22/573 0.00 0.00
320 D.15020622L44 LT -Global LMC East 6 DPR MERC/CAPEX/2021-22/573 0.00 0.01
321 D.15020622L45 LT PS Veena Realcon Gulab CHS DPR MERC/CAPEX/2021-22/573 0.11 0.11
322 D.15020622L47 LT SWO of Krishna CHS DPR MERC/CAPEX/2021-22/497 0.03 0.00
323 D.15020622L49 LT -Global LE East-4 DPR MERC/CAPEX/2021-22/573 0.02 0.03
324 D.15020622L50 LT PS Ayodhya Construction C&D Wing DPR MERC/CAPEX/2021-22/573 0.08 0.09
325 D.15020622L51 Load Enhancement of Ishan Infotech (Boom DPR MERC/CAPEX/2021-22/573 0.00 0.00
326 D.15020622L52 LT PS to Mahindra and Mahindra Finance DPR MERC/CAPEX/2021-22/573 0.02 0.00
327 D.15020622L53 LT PS to HDIL Exotica 3E Wing DPR MERC/CAPEX/2021-22/573 0.00 0.00
328 D.15020622L54 LT -Global LMC East 8 DPR MERC/CAPEX/2021-22/573 0.03 0.00
329 D.15020622L55 Temp PS to Om Sai Developer building 238 DPR MERC/CAPEX/2021-22/573 0.93 0.00
330 D.15020622S01 LT CSS- Sikova Load Enhancement DPR MERC/CAPEX/2021-22/573 0.00 0.04
331 D.15020622S02 LT PS to Kanakia Space Powai DPR MERC/CAPEX/2021-22/573 0.02 0.02
332 D.15020622S03 LT CSS- Star Rise Building no. 89-90 Kur DPR MERC/CAPEX/2021-22/573 0.01 0.35
333 D.15020622S04 HT SWO of AERB,BARC DPR MERC/CAPEX/2021-22/497 0.01 0.01
334 D.15020622S05 HT SWO of BARC Old Hospital DPR MERC/CAPEX/2021-22/497 0.15 0.31
335 D.15020622S06 HT PS to Ghatkopar WWTF DPR MERC/CAPEX/2021-22/573 0.04 0.08
336 D.15020622S07 LT CSS- LT PS to L&T Emerald Isle Phase# DPR MERC/CAPEX/2021-22/573 0.35 0.00
337 D.15020622S08 HT PS to Shatabdi Hospital DPR MERC/CAPEX/2021-22/573 0.19 0.55
338 D.15020623L01 LT -Global LMC East 1 DPR MERC/CAPEX/2021-22/573 0.04 0.00
339 D.15020623L02 LT -Global LE East 1 DPR MERC/CAPEX/2021-22/573 0.01 0.00
340 D.15020623L04 LT PS TO PIRAMAL Capital & Housing Finan DPR MERC/CAPEX/2018-19/015 0.08 0.00
341 D.15020623L06 LT PS To HDIL 2 (MMRDA Executive Enginee DPR MERC/CAPEX/2021-22/573 0.05 0.05
342 D.15020623L07 LT PS To HDIL 3 (MMRDA Executive Enginee DPR MERC/CAPEX/2021-22/573 0.01 0.00
343 D.15020623L11 LT PS-MM Residency(Unity Land)Kurla Sham DPR MERC/CAPEX/2018-19/015 0.04 0.00
344 D.15020623L12 LT -Global LMC East 2 DPR MERC/CAPEX/2021-22/573 0.01 0.00
345 D.15020623L13 LT Temporary PS to Bldg No 62 Kannamwar DPR MERC/CAPEX/2021-22/573 0.01 0.00
346 D.15020623S01 LT CSS- LT PS to TATA PROJECTS_SRA COLON DPR MERC/CAPEX/2021-22/573 0.09 0.00
347 D.15020623S02 LT CSS- LT PS to RAHEJA ASCENCIO CORP CS DPR MERC/CAPEX/2021-22/573 0.11 0.00
348 D.15029118006 Replacement of fault prone UG cable sect DPR MERC/CAPEX/2017-18/4834 0.34 0.77
349 D.15029120006 Replace 11 KV ABB SF6 bkr to VCB DPR MERC/CAPEX/2019-20/079 0.01 0.00
350 D.15029120014 LT interconnections between the CSS DPR MERC/CAPEX/2019-20/079 0.08 0.00
351 D.15019120003 Infrastructure at CRC Non-DPR 0.00 0.02
352 D.15020121S18 Underground CSS_Parel Non-DPR 0.02 0.00
353 D.15020122011 Replacement of RMU at Peninsula PSS 3 Non-DPR 0.00 0.00
354 D.15020122012 Replacement of old cable at Mafatlal Non-DPR 0.00 0.06
355 D.15020222007 LT Network Strengthen at Mira Ind Esate Non-DPR 0.13 0.26
356 D.15020223001 Replacement of failed TRF 750 KVA at Rah Non-DPR 0.01 0.00
357 D.15020322003 Replacement of old switchgear at NABARD Non-DPR 0.00 0.00
358 D.15020322006 Additional 22 KV Feeder in 22 KV BDB-2 C Non-DPR 0.02 0.00
359 D.15020322007 Interconnection btween Suncity and Parle Non-DPR 0.11 0.00
360 D.15020322013 Replacement of failed TRF 750 KVA at GOP Non-DPR 0.00 0.01
361 D.15020422007 22kV 3 way RMU replacement at Nanddham Non-DPR 0.00 0.00
362 D.15020423001 Removal of 11kV Versova DSS F5-F6 back 2 Non-DPR 0.12 0.00
363 D.15020523001 Extension of Mezzanine Floor at ESIC DSS Non-DPR 0.20 0.00
364 D.15020620009 22KV Trombay -Chembur Interconnection Non-DPR 0.01 0.10
365 D.15020621S13 Relocation of Marwah Center CSS Non-DPR 0.00 0.16
366 D.15020623003 Relocation of Feeder Pillar at Marwah Ro Non-DPR 0.12 0.00
367 D.15029114027 D.0781427- Procurement of Health and saf Non-DPR 0.03 0.00
368 D.15029117007 New FRTU commissioning Non-DPR 0.00 0.00
369 D.15029117014 Maint Office Set up at Mahalxmi 220KV GI Non-DPR 0.00 0.01
370 D.15029119023 HT Cbl diverson StarBazarVersova Non-DPR 0.00 0.00
371 D.15029120016 Test Inst CATUltr det Mob IR sen Non-DPR 0.12 0.00
372 D.15029121013 Provision of LT Tie cables between CSS - Non-DPR 0.07 0.00
373 D.15029122004 Procurement of office equipment Non-DPR 0.21 0.09
374 D.15029123002 Installation of FRTU Non-DPR 0.70 0.07
375 D.15029123004 Purchase of Vehicles, for TPCL officers Non-DPR 0.44 0.44

37.63 14.48

Actual CAPEX and Capitalisation of Tata Power-D Supply Business_H1 of 2024

SN Project Definition Project Description DPR/NDPR DPR code
YTD Actual 

Capex
YTD 

Capitalizatio
1 D.150191120AA D.10012AA- AUTOMATIC METER READING SYSTE DPR MERC/CAP/DPR/20122013/00654 DATED 21.06.12 0.00 0.03
2 D.15019120001 Smart Meter Project DPR MERC/CAPEX/2019-20/106 1.36 1.48
3 D.15019120005 Procurement & Installation of Meters DPR MERC/CAPEX/2020-21/18092020 0.60 0.00
4 D.15019120009 Smart Meter Project Phase II DPR MERC/CAPEX/2022-23/0467 13.85 13.85

Total 15.81 15.36

Total
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 4.3:  Capital Work-in-progress - Project-wise details

A) Distribution Wires Business

Project Details

(Rs. Crore)

Works 

Capitalised

Interest 

Capitalised
Total Capitalisation

1 D.15029110037 DPR MERC/CAP/DPR/20122013/00654 DATED 21.06.12 21-06-2012 0.04 0.02 0.01 0.01 -0.0002 0.00 0.00 0.00 0.01

2 D.15029118006 DPR MERC/CAPEX/2017-18/4834 06-12-2017 72.75 23.52 21.22 2.30 1.1672 1.52 0.10 1.62 1.85

3 D.15029117018 DPR MERC/CAP/DPR/20112012/02243 DATED 07.12.2011 07-12-2011 0.45 0.39 0.39 0.01 -0.0051 0.00 0.00 0.00 0.00

4 D.15020217L05 DPR MERC/CAPEX/FY2018-19/1127 23-12-2019 0.22 0.21 0.21 0.00 0.0000 0.00 0.00 0.00 0.00

5 D.15020217S13 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.71 1.38 1.35 0.03 0.3139 0.35 0.00 0.35 0.00

6 D.15020517L34 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.44 2.43 2.42 0.01 -0.0071 0.00 0.00 0.00 0.00

7 D.15020218009 DPR MERC/CAPEX/2017-18/4381 17-10-2017 12.25 9.35 8.55 0.80 0.1698 0.30 0.00 0.30 0.67

8 D.15020618007 DPR MERC/CAPEX/2019-20/079 28-01-2020 2.53 1.30 1.02 0.28 0.3621 0.50 0.00 0.50 0.14

9 D.15020217S22 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.52 0.51 0.46 0.05 -0.0001 0.05 0.00 0.05 0.00

10 D.15020317S16 DPR MERC/CAPEX/2018-19/015 15-01-2019 3.68 2.78 2.78 0.00 0.5093 0.49 0.00 0.49 0.02

11 D.15020517L49 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.28 0.28 0.20 0.07 0.0012 0.07 0.00 0.08 0.00

12 D.15020517L52 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.30 0.25 0.17 0.08 0.0374 0.12 0.00 0.12 0.00

13 D.15020117S33 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 2.24 2.19 1.80 0.39 0.0318 0.42 0.00 0.42 0.00

14 D.15020217S24 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.93 1.81 1.81 0.00 0.0000 0.00 0.00 0.00 0.00

15 D.15020517L53 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.46 0.46 0.45 0.01 0.0001 0.01 0.00 0.01 0.00

16 D.15020517L55 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.59 0.59 0.59 0.00 0.0000 0.00 0.00 0.00 0.00

17 D.15020417L28 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.11 0.08 0.00 0.08 -0.0502 0.03 0.00 0.03 0.00

18 D.15020518L01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.84 0.84 0.84 0.00 0.0019 0.00 0.00 0.00 0.00

19 D.15020318S01 DPR MERC/CAPEX/2018-19/015 15-01-2019 4.90 3.65 3.64 0.01 -0.0067 0.01 0.00 0.01 0.00

20 D.15020518L11 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.38 0.36 0.36 0.00 0.0148 0.01 0.00 0.01 0.00

21 D.15020518L12 DPR MERC/CAPEX/2021-22/573 18-06-2014 0.80 0.19 0.19 0.00 0.0000 0.00 0.00 0.00 0.00

22 D.15020218S05 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.92 0.81 0.81 0.00 0.0000 0.00 0.00 0.00 0.00

23 D.15020418L15 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.23 0.12 0.12 0.00 0.0281 0.03 0.00 0.03 0.00

24 D.15020618S06 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.74 1.95 1.95 0.00 0.2478 0.03 0.00 0.04 0.21

25 D.15020318L31 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.16 0.15 0.15 0.00 0.0000 0.00 0.00 0.00 0.00

26 D.15020418L18 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.66 0.33 0.33 0.00 0.1577 0.16 0.00 0.16 0.00

27 D.15020118S11 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 4.67 4.66 4.65 0.02 0.0000 0.02 0.00 0.02 0.00

28 D.15020319010 DPR MERC/CAPEX/2019-20/079 28-01-2020 0.31 0.29 0.29 0.00 0.0000 0.00 0.00 0.00 0.00

29 D.15020618S12 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.12 1.07 1.07 0.00 0.5245 0.52 0.00 0.52 0.00

30 D.15020618S13 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.57 1.06 1.01 0.05 -0.0297 0.02 0.00 0.02 0.00

31 D.15020518S09 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.92 0.95 0.95 0.00 0.2908 0.29 0.00 0.29 0.00

32 D.15020518L48 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.96 0.85 0.85 0.00 0.0947 0.09 0.00 0.09 0.00

33 D.15020618L41 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.09 0.68 0.68 0.00 0.0459 0.05 0.00 0.05 0.00

34 D.15020618S14 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.10 1.35 1.30 0.05 -0.0474 0.00 0.00 0.00 0.00

35 D.15020518L54 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.94 0.89 0.88 0.01 0.0000 0.01 0.00 0.01 0.00

36 D.15020619S01 DPR MERC/CAPEX/2018-19/015 15-01-2019 4.50 4.12 3.28 0.83 -0.1463 0.67 0.00 0.68 0.01

37 D.15020419S02 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.59 0.54 0.54 0.00 0.0247 0.02 0.00 0.02 0.00

38 D.15020319L03 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0497 0.05 0.00 0.05 0.00

39 D.15020519L02 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.01 0.86 0.83 0.03 -0.0034 0.02 0.00 0.03 0.00

40 D.15020219L08 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.50 0.50 0.50 0.00 0.0000 0.00 0.00 0.00 0.00

41 D.15020219L09 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.34 0.34 0.33 0.00 -0.0019 0.00 0.00 0.00 0.00

42 D.15020219L19 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.70 0.70 0.70 0.00 0.0000 0.00 0.00 0.00 0.00

43 D.15020619S04 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.57 0.84 0.84 0.00 0.6011 0.59 0.01 0.59 0.01

44 D.15020219S03 DPR MERC/CAPEX/2018-19/015 15-01-2019 3.00 1.15 1.12 0.03 0.0470 0.08 0.00 0.08 0.00

Cumulative 

Expenditure 

Incurred till 

beginning of the 

Year

Capital 

Expenditure 

Capitalised

Opening CWIP
Investment 

during the year

Capital Work in Progress for FY 2023

Closing CWIPSr. No. Project Code DPR/NDPR MERC Approval No.
MERC Approval 

Date

Approved Project 

Cost
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45 D.15020219S04 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.00 0.00 0.00 0.00 0.0010 0.00 0.00 0.00 0.00

46 D.15020119S06 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 1.20 0.84 0.80 0.04 0.1993 0.24 0.00 0.24 0.00

47 D.15020219L38 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.47 0.20 0.20 0.00 0.1181 0.12 0.00 0.12 0.00

48 D.15020119S08 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 5.85 3.46 3.38 0.08 1.6489 1.67 0.01 1.68 0.05

49 D.15020619S08 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.49 0.13 0.13 0.00 0.2868 0.28 0.00 0.28 0.00

50 D.15020519L16 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.28 1.06 1.06 0.00 0.2003 0.20 0.00 0.20 0.00

51 D.15029120006 DPR MERC/CAPEX/2019-20/079 28-01-2020 3.37 2.00 1.42 0.58 0.0611 0.36 0.00 0.36 0.28

52 D.15020320001 DPR MERC/CAPEX/2019-20/079 28-01-2020 0.40 0.39 0.36 0.03 0.0001 0.03 0.00 0.03 0.00

53 D.15020419L24 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.60 1.25 1.24 0.01 0.0109 0.02 0.00 0.02 0.00

54 D.15020120D01 DPR MERC/CAPEX/2019-20/1217 23-12-2019 37.95 10.71 5.41 5.29 10.6741 15.57 0.38 15.95 0.02

55 D.15020619S10 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.87 2.47 2.47 0.00 0.0000 0.00 0.00 0.00 0.00

56 D.15020119S09 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 5.43 5.06 5.05 0.01 0.0000 0.01 0.00 0.01 0.00

57 D.15020219L63 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.07 0.80 0.80 0.00 0.0739 0.07 0.00 0.07 0.00

58 D.15020220003 DPR MERC/CAPEX/2019-20/079 28-01-2020 0.06 0.06 0.06 0.00 0.0000 0.00 0.00 0.00 0.00

59 D.15020619L26 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.28 0.26 0.26 0.00 -0.0023 0.00 0.00 0.00 0.00

60 D.15029120014 DPR MERC/CAPEX/2019-20/079 28-01-2020 13.05 2.92 2.86 0.06 0.7231 0.24 0.00 0.25 0.54

61 D.15020319L28 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.08 0.05 0.05 0.00 0.0262 0.03 0.00 0.03 0.00

62 D.15020619L28 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.06 1.06 1.03 0.04 -0.0089 0.03 0.00 0.03 0.00

63 D.15020419L26 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.63 0.40 0.40 0.00 0.0260 0.03 0.00 0.03 0.00

64 D.15020419S07 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.11 1.10 0.84 0.26 -0.2446 0.01 0.00 0.01 0.00

65 D.15020319L31 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.19 0.19 0.19 0.00 0.0000 0.00 0.00 0.00 0.00

66 D.15020219S08 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.27 2.25 2.17 0.08 0.0000 0.08 0.00 0.08 0.00

67 D.15020520S01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.69 0.69 0.68 0.00 0.0000 0.00 0.00 0.00 0.00

68 D.15020520L02 DPR SUBURB SWO 19-10-2020 0.10 0.10 0.09 0.01 0.0000 0.01 0.00 0.01 0.00

69 D.15020420S01 DPR SUBURB SWO 19-10-2020 0.39 0.39 0.38 0.01 0.0003 0.01 0.00 0.01 0.01

70 D.15020520L05 DPR SUBURB SWO 19-10-2020 0.75 0.75 0.74 0.01 0.0000 0.01 0.00 0.01 0.00

71 D.15020320L03 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

72 D.15020520S03 DPR SUBURB SWO 19-10-2020 0.55 0.21 0.00 0.21 -0.0652 0.00 0.00 0.00 0.14

73 D.15020520S04 DPR SUBURB SWO 19-10-2020 0.59 0.08 0.00 0.08 -0.0065 0.00 0.00 0.00 0.07

74 D.15020220L04 DPR SUBURB SWO 19-10-2020 0.22 0.22 0.22 0.00 0.0000 0.00 0.00 0.00 0.00

75 D.15020520L14 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.39 0.73 0.73 0.00 0.0000 0.00 0.00 0.00 0.00

76 D.15020520S05 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.43 0.42 0.42 0.01 0.0002 0.00 0.00 0.00 0.01

77 D.15020520S06 DPR SUBURB SWO 19-10-2020 0.35 0.31 0.00 0.31 0.0135 0.29 0.02 0.30 0.02

78 D.15020320S04 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.90 0.89 0.85 0.04 -0.0390 0.00 0.00 0.00 0.00

79 D.15020520004 DPR MERC/CAPEX/2019-20/079 28-01-2020 2.44 2.44 2.42 0.02 0.0006 0.02 0.00 0.02 0.00

80 D.15020220L16 DPR SUBURB SWO 19-10-2020 0.23 0.06 0.06 0.00 0.0569 0.06 0.00 0.06 0.00

81 D.15020320L09 DPR MERC/CAPEX/2021-22/573 18-06-2014 0.05 0.03 0.02 0.01 0.0161 0.00 0.00 0.00 0.03

82 D.15020420S04 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.31 0.20 0.19 0.01 0.0232 0.03 0.00 0.03 0.00

83 D.15020420L14 DPR SUBURB SWO 19-10-2020 0.29 0.25 0.25 0.00 0.0166 0.02 0.00 0.02 0.00

84 D.15020620S05 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.41 0.98 0.98 0.00 0.0359 0.04 0.00 0.04 0.00

85 D.15020220S03 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.74 1.73 1.72 0.01 0.0000 0.01 0.00 0.01 0.00

86 D.15020620L09 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.24 0.24 0.23 0.00 0.0000 0.00 0.00 0.00 0.00

87 D.15020622004 DPR MERC/CAPEX/2019-20/079 28-01-2020 1.47 0.68 0.68 0.00 0.0216 0.02 0.00 0.02 0.00

88 D.15020420L21 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.37 0.10 0.10 0.00 0.0000 0.00 0.00 0.00 0.00

89 D.15020220L29 DPR SUBURB SWO 19-10-2020 0.15 0.14 0.14 0.00 0.0081 0.01 0.00 0.01 0.00

90 D.15020421003 DPR MERC/CAPEX/2019-20/079 28-01-2020 0.75 0.00 0.00 0.00 0.1345 0.07 0.00 0.07 0.06

91 D.15020320S09 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.09 1.03 1.02 0.01 0.0504 0.06 0.00 0.06 0.00

92 D.15020220L31 DPR SUBURB SWO 19-10-2020 0.29 0.28 0.28 0.00 0.0009 0.00 0.00 0.00 0.00

93 D.15020320L11 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.42 0.20 0.20 0.00 0.2186 0.22 0.00 0.22 0.00275
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94 D.15020320L12 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.64 0.43 0.43 0.01 0.0000 0.01 0.00 0.01 0.00

95 D.15020620S08 DPR SUBURB SWO 19-10-2020 2.88 2.54 2.46 0.09 -0.0336 0.05 0.00 0.05 0.00

96 D.15020520S09 DPR SUBURB SWO 19-10-2020 0.89 0.86 0.80 0.06 -0.0569 0.00 0.00 0.00 0.00

97 D.15020220S04 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.20 1.19 0.91 0.28 -0.0003 0.28 0.00 0.28 0.00

98 D.15020320S12 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.16 0.68 0.59 0.09 0.4304 0.52 0.00 0.52 0.00

99 D.15020220S05 DPR MERC/CAPEX/2021-22/573 18-06-2014 0.56 0.28 0.15 0.13 0.0401 0.17 0.00 0.17 0.00

100 D.15020620S12 DPR MERC/CAPEX/2018-19/015 15-01-2019 18.10 17.23 15.21 2.02 0.1278 1.76 0.05 1.81 0.34

101 D.15020220L35 DPR SUBURB SWO 19-10-2020 0.29 0.18 0.18 0.00 0.1130 0.11 0.00 0.11 0.00

102 D.15020220L36 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.29 0.28 0.28 0.00 0.0017 0.00 0.00 0.00 0.00

103 D.15020220L37 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.07 0.07 0.07 0.00 0.0002 0.00 0.00 0.00 0.00

104 D.15020520S10 DPR SUBURB SWO 19-10-2020 4.78 4.73 4.72 0.00 0.0000 0.00 0.00 0.00 0.00

105 D.15020620L16 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.54 0.53 0.53 0.00 -0.0018 0.00 0.00 0.00 0.00

106 D.15020420S07 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.26 0.25 0.25 0.00 0.0000 0.00 0.00 0.00 0.00

107 D.15020120009 DPR MERC/CAPEX/2017-18/4834 06-12-2017 1.02 0.21 0.00 0.21 0.0101 0.00 0.00 0.00 0.22

108 D.15020520S12 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.16 0.16 0.14 0.02 -0.0198 0.00 0.00 0.00 0.00

109 D.15020120S11 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 1.60 0.46 0.00 0.46 -0.3642 0.00 0.00 0.00 0.10

110 D.15020120S12 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 5.21 2.63 2.63 0.00 1.8449 1.76 0.02 1.77 0.07

111 D.15020120S13 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 1.08 0.51 0.51 0.00 0.0145 0.01 0.00 0.01 0.00

112 D.15020420S08 DPR SUBURB SWO 19-10-2020 0.57 0.55 0.54 0.01 0.0002 0.01 0.00 0.01 0.00

113 D.15020120S14 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 2.53 1.87 1.19 0.67 -0.0226 0.31 0.02 0.33 0.32

114 D.15020520S14 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.37 0.36 0.36 0.00 -0.0020 0.00 0.00 0.00 0.00

115 D.15020320S15 DPR SUBURB SWO 19-10-2020 0.65 0.64 0.64 0.00 0.0001 0.00 0.00 0.00 0.00

116 D.15020520L43 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

117 D.15020520L44 DPR SUBURB SWO 19-10-2020 0.30 0.25 0.25 0.00 0.0226 0.02 0.00 0.02 0.00

118 D.15020420L31 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.20 0.20 0.20 0.00 0.0000 0.00 0.00 0.00 0.00

119 D.15020420S09 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.64 0.61 0.63 -0.02 0.0266 0.00 0.00 0.00 0.01

120 D.15020320L17 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.18 0.17 0.17 0.00 -0.0005 0.00 0.00 0.00 0.00

121 D.15020321L01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.49 0.27 0.26 0.00 0.0000 0.00 0.00 0.00 0.00

122 D.15020521L01 DPR SUBURB SWO 19-10-2020 0.37 0.35 0.32 0.03 0.0020 0.03 0.00 0.03 0.00

123 D.15020221L03 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.19 0.01 0.00 0.01 0.0642 0.06 0.00 0.06 0.02

124 D.15020521L05 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.04 0.01 0.0000 0.01 0.00 0.01 0.00

125 D.15020221L05 DPR SUBURB SWO 19-10-2020 0.47 0.39 0.39 0.00 0.0782 0.08 0.00 0.08 0.00

126 D.15020221L06 DPR SUBURB SWO 19-10-2020 0.32 0.10 0.00 0.10 0.0012 0.08 0.00 0.09 0.01

127 D.15020521L07 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.21 0.20 0.20 0.00 0.0108 0.01 0.00 0.01 0.00

128 D.15020321L02 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

129 D.15020321L03 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.03 0.02 0.00 0.0203 0.02 0.00 0.02 0.00

130 D.15020321L05 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.24 0.70 0.70 0.00 0.0554 0.06 0.00 0.06 0.00

131 D.15020121S03 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.73 0.68 0.68 0.00 0.0463 0.05 0.00 0.05 0.00

132 D.15020421L01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.19 0.01 0.01 0.00 0.0324 0.03 0.00 0.03 0.00

133 D.15020421L02 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.04 0.00 0.04 0.0005 0.02 0.00 0.02 0.02

134 D.15020421L05 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.10 0.09 0.09 0.00 0.0001 0.00 0.00 0.00 0.00

135 D.15020521S01 DPR MERC/CAPEX/2021-22/497 10-11-2021 1.26 1.10 1.05 0.05 0.0014 0.05 0.00 0.05 0.00

136 D.15020221L13 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.18 0.18 0.18 0.00 0.0000 0.00 0.00 0.00 0.00

137 D.15020221L14 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.14 0.10 0.10 0.00 0.0119 0.01 0.00 0.01 0.00

138 D.15020421L06 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.04 0.00 0.04 0.0025 0.04 0.00 0.04 0.00

139 D.15020621S01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.98 0.98 0.90 0.08 0.0013 0.08 0.00 0.08 0.00

140 D.15020621S02 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.18 1.14 1.10 0.05 -0.0099 0.03 0.00 0.04 0.00

141 D.15020521L09 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.78 0.78 0.78 0.00 0.0000 0.00 0.00 0.00 0.00

142 D.15020521S02 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.51 0.09 0.00 0.09 0.0107 0.09 0.01 0.10 0.00276
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143 D.15020421L07 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.20 0.19 0.18 0.01 0.0002 0.01 0.00 0.01 0.00

144 D.15020221L17 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.50 0.50 0.49 0.00 0.0000 0.00 0.00 0.00 0.00

145 D.15020521S03 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.42 0.42 0.41 0.00 0.0004 0.00 0.00 0.00 0.00

146 D.15020521S04 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.50 2.50 2.48 0.02 0.0005 0.00 0.00 0.00 0.02

147 D.15020421S02 DPR MERC/CAPEX/2021-22/497 10-11-2021 1.03 0.86 0.83 0.03 -0.0073 0.02 0.00 0.02 0.00

148 D.15020121L03 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.32 0.31 0.30 0.01 0.0000 0.01 0.00 0.01 0.00

149 D.15020421S03 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.97 0.85 0.83 0.02 0.0611 0.08 0.00 0.08 0.00

150 D.15020421L08 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.11 0.09 0.09 0.00 0.0106 0.01 0.00 0.01 0.00

151 D.15020521L12 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.15 0.15 0.15 0.00 0.0000 0.00 0.00 0.00 0.00

152 D.15020521S05 DPR MERC/CAPEX/2021-22/573 18-06-2014 0.24 0.24 0.19 0.04 0.0015 0.04 0.00 0.05 0.00

153 D.15020221L23 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.16 0.16 0.16 0.00 0.0000 0.00 0.00 0.00 0.00

154 D.15020221L25 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.33 0.22 0.21 0.01 0.0000 0.00 0.00 0.00 0.01

155 D.15020121S04 DPR City SWO 19-10-2020 0.76 0.72 0.00 0.72 0.0334 0.58 0.03 0.61 0.14

156 D.15020421L10 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.68 0.64 0.63 0.01 0.0003 0.00 0.00 0.00 0.01

157 D.15020221L29 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.10 0.10 0.10 0.00 0.0000 0.00 0.00 0.00 0.00

158 D.15020321L09 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.17 0.16 0.16 0.00 -0.0021 0.00 0.00 0.00 0.00

159 D.15020321L10 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.33 0.33 0.31 0.02 0.0000 0.02 0.00 0.02 0.00

160 D.15020121S05 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.56 0.41 0.40 0.01 0.0000 0.01 0.00 0.01 0.00

161 D.15020221S01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.92 0.75 0.75 0.00 0.0001 0.00 0.00 0.00 0.00

162 D.15020421L14 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.45 0.42 0.42 0.00 0.0000 0.00 0.00 0.00 0.00

163 D.15020421L15 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.29 0.26 0.25 0.01 0.0002 0.00 0.00 0.00 0.01

164 D.15020221S02 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.98 0.33 0.00 0.33 0.3379 0.66 0.00 0.66 0.01

165 D.15020521L14 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.18 0.18 0.17 0.00 0.0003 0.00 0.00 0.00 0.00

166 D.15020521L16 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

167 D.15020621L09 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.49 0.49 0.48 0.00 0.0000 0.00 0.00 0.00 0.00

168 D.15020621S03 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.33 0.17 0.14 0.03 -0.0308 0.00 0.00 0.00 0.00

169 D.15020421L16 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.41 0.32 0.32 0.00 0.0001 0.00 0.00 0.01 0.00

170 D.15020421L19 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.75 0.75 0.72 0.02 0.0003 0.02 0.00 0.02 0.00

171 D.15020421S05 DPR MERC/CAPEX/2021-22/497 10-11-2021 1.02 0.85 0.84 0.02 0.0054 0.02 0.00 0.02 0.00

172 D.15020421L20 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.08 0.07 0.06 0.00 0.0001 0.00 0.00 0.00 0.00

173 D.15020421L22 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.48 0.45 0.45 0.00 0.0000 0.00 0.00 0.00 0.00

174 D.15020621L10 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.34 0.03 0.02 0.00 -0.0048 0.00 0.00 0.00 0.00

175 D.15020521S06 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.95 1.72 1.32 0.40 0.2546 0.08 0.01 0.09 0.57

176 D.15020421L23 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.13 0.09 0.09 0.00 0.0002 0.00 0.00 0.00 0.00

177 D.15020121S06 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.85 0.45 0.44 0.01 0.0002 0.00 0.00 0.00 0.01

178 D.15020321L11 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

179 D.15020621S04 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.36 0.33 0.32 0.00 0.0000 0.00 0.00 0.00 0.00

180 D.15020421S06 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.23 0.04 0.03 0.01 0.0002 0.01 0.00 0.01 0.00

181 D.15020421S07 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.32 0.21 0.21 0.00 0.0000 0.00 0.00 0.00 0.00

182 D.15020421L27 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.32 0.28 0.27 0.01 0.0212 0.02 0.00 0.02 0.00

183 D.15020421L28 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.21 0.18 0.15 0.03 0.0004 0.03 0.00 0.03 0.00

184 D.15020121S07 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.70 0.58 0.55 0.04 0.0529 0.08 0.00 0.08 0.01

185 D.15020121L08 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.97 0.72 0.70 0.02 -0.0013 0.02 0.00 0.02 0.00

186 D.15020121L09 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.82 0.47 0.47 0.00 0.0077 0.01 0.00 0.01 0.00

187 D.15020121S08 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 2.43 0.75 0.00 0.75 1.6524 2.37 0.01 2.38 0.02

188 D.15020121L10 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.41 0.40 0.38 0.02 0.0000 0.02 0.00 0.02 0.00

189 D.15020221L37 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.07 0.06 0.06 0.00 0.0001 0.00 0.00 0.00 0.00

190 D.15020521L17 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.23 0.23 0.23 0.00 0.0010 0.01 0.00 0.01 0.00

191 D.15020421L29 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.15 0.06 0.06 0.00 0.0001 0.00 0.00 0.00 0.00277
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192 D.15020221L43 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.09 0.00 0.00 0.00 0.0463 0.00 0.00 0.00 0.05

193 D.15020421L30 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.38 0.27 0.23 0.04 0.0421 0.08 0.00 0.08 0.00

194 D.15020421L31 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.26 0.06 0.00 0.06 0.0197 0.07 0.00 0.08 0.00

195 D.15020421L32 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.28 0.13 0.00 0.13 0.0005 0.13 0.00 0.13 0.00

196 D.15020521L18 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.15 0.15 0.15 0.00 0.0005 0.00 0.00 0.00 0.00

197 D.15020421L34 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.15 0.14 0.14 0.00 0.0001 0.00 0.00 0.00 0.00

198 D.15020621S07 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.48 0.48 0.47 0.01 0.0000 0.01 0.00 0.01 0.00

199 D.15020421L35 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.40 0.39 0.28 0.11 0.0004 0.11 0.00 0.11 0.00

200 D.15020421L36 DPR MERC/CAPEX/2021-22/497 10-11-2021 1.29 1.24 1.21 0.02 -0.0001 0.02 0.00 0.02 0.00

201 D.15020421L37 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.99 0.93 0.93 0.00 0.0001 0.00 0.00 0.00 0.00

202 D.15020421S08 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.80 0.04 0.00 0.04 0.0014 0.00 0.00 0.00 0.04

203 D.15020621S08 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.33 0.33 0.31 0.01 -0.0034 0.01 0.00 0.01 0.00

204 D.15020121S09 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.48 0.45 0.44 0.01 0.0111 0.02 0.00 0.02 0.00

205 D.15020621S10 DPR MERC/CAPEX/2021-22/573 30-12-2021 4.76 0.00 0.00 0.00 4.1016 3.57 0.07 3.64 0.46

206 D.15020621S11 DPR MERC/CAPEX/2021-22/573 30-12-2021 1.74 0.00 0.00 0.00 1.4509 1.29 0.01 1.30 0.15

207 D.15020621S12 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.81 1.35 0.81 0.54 0.4469 0.94 0.04 0.98 0.01

208 D.15020521S08 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.29 0.94 0.93 0.01 0.1679 0.18 0.00 0.18 0.00

209 D.15020421L39 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.06 0.02 0.00 0.02 0.0006 0.02 0.00 0.02 0.00

210 D.15020421L40 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.28 0.10 0.00 0.10 0.0039 0.00 0.00 0.00 0.11

211 D.15020621L15 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.47 0.01 0.01 0.00 0.0010 0.00 0.00 0.00 0.00

212 D.15020121S10 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 1.28 1.13 1.09 0.05 0.1242 0.17 0.00 0.17 0.00

213 D.15020221L46 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.14 1.13 1.13 0.00 0.0001 0.00 0.00 0.00 0.00

214 D.15020321L17 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.49 0.38 0.37 0.01 0.0571 0.07 0.00 0.07 0.00

215 D.15020421L41 DPR MERC/CAPEX/2018-19/015 15-01-2019 1.31 1.27 1.26 0.01 0.0293 0.04 0.00 0.04 0.00

216 D.15020621L16 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.50 0.50 0.47 0.03 0.0001 0.03 0.00 0.03 0.00

217 D.15020221L50 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.47 0.46 0.46 0.00 0.0001 0.00 0.00 0.00 0.00

218 D.15020621L14 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.46 0.16 0.15 0.01 0.2594 0.26 0.00 0.27 0.00

219 D.15020221L52 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.39 0.18 0.15 0.03 0.0889 0.11 0.00 0.11 0.01

220 D.15020321S05 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.43 0.26 0.24 0.01 0.1532 0.16 0.00 0.16 0.00

221 D.15020221L53 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.47 0.22 0.15 0.06 0.0755 0.00 0.00 0.00 0.14

222 D.15020521L22 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.17 0.17 0.16 0.00 0.0000 0.00 0.00 0.00 0.00

223 D.15020421L42 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.12 0.10 0.09 0.01 0.0004 0.01 0.00 0.01 0.00

224 D.15020521L23 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

225 D.15020621L18 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

226 D.15020221S06 DPR MERC/CAPEX/2018-19/015 15-01-2019 2.34 0.50 0.00 0.50 -0.4668 0.00 0.00 0.00 0.03

227 D.15020221S07 DPR MERC/CAPEX/2021-22/573 21-01-2020 0.21 0.20 0.00 0.20 0.0050 0.20 0.00 0.21 0.00

228 D.15020321L19 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.66 0.47 0.45 0.02 0.0305 0.05 0.00 0.05 0.00

229 D.15020521L24 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.29 0.28 0.27 0.01 0.0002 0.01 0.00 0.01 0.00

230 D.15020321S06 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.40 0.29 0.25 0.04 0.0670 0.11 0.00 0.11 0.00

231 D.15020121L11 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.90 0.90 0.90 0.01 -0.0012 0.00 0.00 0.01 0.00

232 D.15020121S11 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.65 0.10 0.00 0.10 0.5180 0.61 0.00 0.61 0.01

233 D.15020121S12 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 2.33 1.74 0.55 1.19 0.5870 1.76 0.02 1.78 0.00

234 D.15020421L43 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.07 0.07 0.05 0.02 -0.0031 0.01 0.00 0.01 0.00

235 D.15020421L45 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.91 0.69 0.68 0.01 0.0312 0.04 0.00 0.04 0.00

236 D.15020521L27 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.46 0.29 0.29 0.00 0.0001 0.00 0.00 0.00 0.00

237 D.15020121S13 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.49 0.49 0.48 0.00 0.0000 0.00 0.00 0.00 0.00

238 D.15020621L19 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.16 0.16 0.15 0.01 -0.0020 0.01 0.00 0.01 0.00

239 D.15020321L20 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.28 0.26 0.26 0.00 0.0001 0.00 0.00 0.00 0.00

240 D.15020321S07 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.50 0.14 0.14 0.00 0.2793 0.27 0.00 0.27 0.02278
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241 D.15020221L58 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.13 0.13 0.13 0.00 0.0000 0.00 0.00 0.00 0.00

242 D.15020621L21 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.37 0.37 0.36 0.00 -0.0017 0.00 0.00 0.00 0.00

243 D.15020521L28 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.04 0.04 0.00 0.0000 0.00 0.00 0.00 0.00

244 D.15020621C01 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.09 0.08 0.00 0.08 0.0000 0.08 0.00 0.08 0.00

245 D.15020521L29 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.23 0.16 0.14 0.02 0.0466 0.06 0.00 0.06 0.00

246 D.15020321L21 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.79 0.67 0.67 0.00 0.0005 0.00 0.00 0.00 0.00

247 D.15020421L46 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.77 0.57 0.56 0.02 0.0259 0.04 0.00 0.04 0.00

248 D.15020421L47 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.29 0.17 0.17 0.00 0.0134 0.01 0.00 0.01 0.00

249 D.15020421L48 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.23 0.19 0.19 0.00 -0.0004 0.00 0.00 0.00 0.00

250 D.15020221L59 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.14 0.14 0.13 0.01 0.0000 0.01 0.00 0.01 0.00

251 D.15020321L23 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.11 0.06 0.06 0.00 0.0366 0.04 0.00 0.04 0.00

252 D.15020221L61 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.28 0.28 0.27 0.01 0.0000 0.01 0.00 0.01 0.00

253 D.15020221L62 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.21 0.21 0.21 0.01 0.0000 0.01 0.00 0.01 0.00

254 D.15020221L63 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.29 0.26 0.00 0.26 0.0223 0.28 0.00 0.28 0.00

255 D.15020121L13 DPR MERC/CAPEX/FY2016-17/0212 18-05-2016 0.05 0.01 0.01 0.01 0.0280 0.03 0.00 0.03 0.00

256 D.15020321L24 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.93 0.75 0.75 0.00 0.1017 0.10 0.00 0.10 0.00

257 D.15020521L32 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.46 0.40 0.40 0.00 0.0154 0.01 0.00 0.01 0.01

258 D.15020621L22 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.04 0.01 -0.0084 0.00 0.00 0.00 0.00

259 D.15020621L23 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.05 0.05 0.05 0.00 0.0000 0.00 0.00 0.00 0.00

260 D.15020321C01 DPR MERC/CAPEX/2021-22/573 18-06-2014 0.20 0.18 0.17 0.01 0.0056 0.01 0.00 0.01 0.00

261 D.15020621L24 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.39 0.35 0.32 0.03 0.0378 0.07 0.00 0.07 0.00

262 D.15020621L25 DPR MERC/CAPEX/2018-19/015 15-01-2019 0.79 0.79 0.77 0.02 -0.0015 0.01 0.00 0.01 0.00

263 D.15020621C06 DPR MERC/CAPEX/2021-22/573 18-06-2014 0.05 0.05 0.00 0.05 0.0000 0.05 0.00 0.05 0.00

264 D.15020421L52 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.07 0.07 0.06 0.01 0.0001 0.01 0.00 0.01 0.00

265 D.15020421L53 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.12 0.10 0.09 0.00 0.0002 0.00 0.00 0.00 0.00

266 D.15020421L56 DPR MERC/CAPEX/2021-22/497 10-11-2021 2.23 2.19 2.16 0.03 0.0007 0.03 0.00 0.03 0.00

267 D.15020421L57 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.90 0.49 0.48 0.01 0.3942 0.40 0.00 0.40 0.00

268 D.15020621L27 DPR MERC/CAPEX/2021-22/573 21-01-2020 0.38 0.38 0.37 0.01 -0.0019 0.01 0.00 0.01 0.00

269 D.15020421C01 DPR MERC/CAPEX/2021-22/573 21-01-2020 0.63 0.61 0.00 0.61 0.0074 0.60 0.01 0.62 0.00

270 D.15020521L35 DPR MERC/CAPEX/2021-22/573 21-01-2020 0.43 0.40 0.39 0.01 0.0279 0.03 0.00 0.03 0.01

271 D.15020521C01 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.19 0.00 0.00 0.00 0.1664 0.16 0.00 0.16 0.01

272 D.15020221L64 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.49 0.19 0.00 0.19 -0.0363 0.00 0.00 0.00 0.16

273 D.15020221L65 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.29 0.00 0.00 0.00 0.3079 0.29 0.00 0.29 0.02

274 D.15020221S08 DPR MERC/CAPEX/2018-19/015 10-11-2021 0.74 0.36 0.00 0.36 0.1142 0.39 0.01 0.40 0.08

275 D.15020321L26 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.26 0.23 0.22 0.01 0.0022 0.01 0.00 0.01 0.00

276 D.15020221L66 DPR MERC/CAPEX/2021-22/497 10-11-2021 1.23 0.79 0.00 0.79 0.0543 0.84 0.00 0.85 0.00

277 D.15020221L67 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.06 0.06 0.01 0.0468 0.05 0.00 0.05 0.00

278 D.15020121L14 DPR MERC/CAPEX/FY2016-17/0212 10-11-2021 0.19 0.15 0.00 0.15 0.0311 0.17 0.00 0.18 0.00

279 D.15020621S14 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.42 0.29 0.29 0.00 0.1161 0.12 0.00 0.12 0.00

280 D.15020521L36 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.40 0.15 0.14 0.01 0.1015 0.11 0.00 0.11 0.00

281 D.15020421S10 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.06 0.05 0.05 0.01 0.0001 0.01 0.00 0.01 0.00

282 D.15020421L61 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.06 0.00 0.06 0.0020 0.06 0.00 0.06 0.00

283 D.15020621S15 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.70 0.65 0.60 0.06 0.0164 0.07 0.00 0.07 0.00

284 D.15020421L62 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.22 0.19 0.18 0.01 0.0288 0.03 0.00 0.03 0.00

285 D.15020521L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.10 0.08 0.08 0.00 -0.0025 0.00 0.00 0.00 0.00

286 D.15020521L41 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.16 0.15 0.11 0.05 -0.0025 0.05 0.00 0.05 0.00

287 D.15020121L15 DPR MERC/CAPEX/FY2016-17/0212 10-11-2021 0.17 0.01 0.00 0.01 0.1500 0.16 0.00 0.16 0.00

288 D.15020521L42 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.30 0.30 0.29 0.01 0.0000 0.01 0.00 0.01 0.00

289 D.15020521L43 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.42 1.13 1.08 0.05 0.0457 0.09 0.00 0.09 0.00279
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290 D.15020221L68 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.36 0.33 0.00 0.33 0.0190 0.34 0.00 0.34 0.01

291 D.15020521S09 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.57 0.61 0.53 0.07 0.0212 0.10 0.00 0.10 0.00

292 D.15020621L29 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.13 0.09 0.00 0.09 0.0394 0.13 0.00 0.13 0.00

293 D.15020221L70 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.17 0.15 0.00 0.15 0.0141 0.17 0.00 0.17 0.00

294 D.15020221L71 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.14 0.00 0.00 0.00 0.1364 0.13 0.00 0.13 0.01

295 D.15020221L72 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.09 0.09 0.08 0.00 0.0000 0.00 0.00 0.00 0.00

296 D.15020421L64 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.21 0.00 0.21 0.0384 0.23 0.00 0.23 0.02

297 D.15020421L66 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.23 0.02 0.00 0.02 0.0284 0.00 0.00 0.00 0.05

298 D.15020221L73 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0492 0.05 0.00 0.05 0.00

299 D.15020421L69 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.19 0.19 0.16 0.02 0.0032 0.03 0.00 0.03 0.00

300 D.15020421L70 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.09 0.09 0.00 0.09 0.0011 0.09 0.00 0.09 0.00

301 D.15020421L72 DPR MERC/CAPEX/2021-22/497 10-11-2021 1.09 1.01 0.84 0.17 0.0556 0.23 0.00 0.23 0.00

302 D.15020121L16 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.62 0.46 0.00 0.46 0.0959 0.55 0.00 0.55 0.00

303 D.15020421L68 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.01 0.00 0.01 0.0000 0.01 0.00 0.01 0.00

304 D.15020221L74 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.46 0.35 0.26 0.08 0.1075 0.17 0.00 0.17 0.02

305 D.15020321L28 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.28 0.02 0.00 0.02 0.1428 0.16 0.00 0.16 0.00

306 D.15020521S10 DPR MERC/CAPEX/2021-22/573 10-11-2021 7.38 3.09 0.00 3.09 4.2771 7.16 0.12 7.27 0.10

307 D.15020521L47 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.26 0.14 0.14 0.00 -0.0012 0.00 0.00 0.00 0.00

308 D.15020321L29 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.44 0.41 0.39 0.02 0.0258 0.05 0.00 0.05 0.00

309 D.15020621L30 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.05 0.00 0.05 0.0000 0.05 0.00 0.05 0.00

310 D.15020321L30 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0500 0.04 0.00 0.04 0.01

311 D.15020321L31 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.15 0.12 0.00 0.12 0.0219 0.14 0.00 0.14 0.00

312 D.15020221L75 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.30 0.19 0.00 0.19 0.0997 0.28 0.00 0.28 0.01

313 D.15020221L76 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.07 0.00 0.07 0.0533 0.12 0.00 0.12 0.00

314 D.15020221L77 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.18 0.00 0.00 0.00 0.1831 0.18 0.00 0.18 0.01

315 D.15020221L78 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.12 0.00 0.00 0.00 0.1213 0.12 0.00 0.12 0.00

316 D.15020321L32 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.30 0.20 0.18 0.02 0.0633 0.08 0.00 0.08 0.00

317 D.15020321L33 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.42 1.17 1.11 0.06 0.1208 0.16 0.00 0.16 0.01

318 D.15020421L73 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.22 0.10 0.00 0.10 0.0371 0.13 0.00 0.13 0.00

319 D.15020421L74 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.15 0.13 0.11 0.01 0.0002 0.01 0.00 0.01 0.00

320 D.15020121S15 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.85 0.00 0.00 0.00 0.7665 0.66 0.01 0.67 0.10

321 D.15020121S16 DPR MERC/CAPEX/2021-22/506 10-11-2021 1.55 0.33 0.00 0.33 0.2815 0.56 0.01 0.56 0.05

322 D.15020321C02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.40 0.32 0.31 0.01 0.0163 0.01 0.00 0.01 0.01

323 D.15020121L17 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.92 0.58 0.00 0.58 0.1175 0.60 0.02 0.61 0.08

324 D.15020121C01 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.44 0.00 0.00 0.00 0.1501 0.15 0.00 0.15 0.00

325 D.15020321L34 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.20 0.20 0.19 0.01 0.0000 0.01 0.00 0.01 0.00

326 D.15020221L79 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.15 0.00 0.00 0.00 0.1543 0.15 0.00 0.15 0.00

327 D.15020221L80 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.30 0.00 0.30 0.0882 0.39 0.00 0.39 0.00

328 D.15020221L81 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.23 0.23 0.00 0.2453 0.22 0.00 0.22 0.03

329 D.15020621L31 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.28 0.00 0.28 0.0906 0.37 0.00 0.37 0.00

330 D.15020121S17 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.72 0.00 0.00 0.00 0.7228 0.72 0.00 0.72 0.00

331 D.15020521L50 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0466 0.05 0.00 0.05 0.00

332 D.15020621L32 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.57 0.99 0.00 0.99 0.3980 1.39 0.00 1.39 0.00

333 D.15020621C07 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.00 0.00 0.00 0.3825 0.38 0.00 0.38 0.00

334 D.15020621L33 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.37 0.09 0.00 0.09 0.1621 0.25 0.00 0.25 0.00

335 D.15020621C08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.00 0.00 0.00 0.1339 0.13 0.00 0.13 0.00

336 D.15020621L34 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.31 0.21 0.00 0.21 0.0688 0.28 0.00 0.28 0.00

337 D.15020621C09 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0515 0.05 0.00 0.05 0.00

338 D.15020621L35 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.32 0.12 0.00 0.12 0.1841 0.30 0.00 0.31 0.00280
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339 D.15020621L36 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.29 0.05 0.00 0.05 0.2160 0.27 0.00 0.27 0.00

340 D.15020621L37 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.61 0.29 0.00 0.29 0.2412 0.53 0.00 0.54 0.00

341 D.15020621C10 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.25 0.16 0.00 0.16 0.0893 0.24 0.00 0.24 0.00

342 D.15020621L38 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.85 0.51 0.00 0.51 0.2668 0.77 0.00 0.77 0.00

343 D.15020621L39 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.23 0.05 0.00 0.05 0.1634 0.22 0.00 0.22 0.00

344 D.15020621L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.48 0.00 0.48 -0.0026 0.48 0.00 0.48 0.00

345 D.15020321L35 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.08 0.00 0.08 0.0407 0.12 0.00 0.12 0.00

346 D.15020321L36 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.26 0.00 0.00 0.00 0.2553 0.25 0.00 0.26 0.00

347 D.15020321L37 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.03 0.00 0.03 0.0511 0.08 0.00 0.08 0.00

348 D.15020221L82 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.42 0.00 0.00 0.00 0.4239 0.42 0.00 0.42 0.00

349 D.15020221L83 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.04 0.04 0.00 0.0000 0.00 0.00 0.00 0.00

350 D.15020621L41 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.44 0.14 0.00 0.14 0.0801 0.22 0.00 0.22 0.00

351 D.15020621L42 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.26 0.14 0.00 0.14 0.0999 0.23 0.00 0.24 0.00

352 D.15020421L75 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.96 0.28 0.00 0.28 0.6736 0.95 0.00 0.95 0.00

353 D.15020521L51 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.56 0.44 0.00 0.44 0.0880 0.53 0.00 0.53 0.00

354 D.15020621L43 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.10 0.00 0.10 0.0347 0.13 0.00 0.13 0.00

355 D.15020621L44 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.28 0.00 0.00 0.00 0.2765 0.28 0.00 0.28 0.00

356 D.15020621L45 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.25 0.00 0.00 0.00 0.2455 0.24 0.00 0.25 0.00

357 D.15020621L46 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.01 0.00 0.01 0.0308 0.04 0.00 0.04 0.00

358 D.15020321S08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.79 0.00 0.00 0.00 0.7869 0.78 0.01 0.79 0.00

359 D.15020321L38 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0498 0.04 0.00 0.04 0.01

360 D.15020521L52 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.10 0.00 0.00 0.00 0.1008 0.10 0.00 0.10 0.00

361 D.15020521S11 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.50 0.26 0.00 0.26 0.2450 0.49 0.01 0.50 0.00

362 D.15020521S12 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.19 0.00 0.00 0.00 0.1941 0.19 0.00 0.19 0.00

363 D.15020521S13 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.32 0.00 0.00 0.00 0.3193 0.32 0.00 0.32 0.00

364 D.15020421L76 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.09 0.00 0.09 0.0441 0.14 0.00 0.14 0.00

365 D.15020421S12 DPR MERC/CAPEX/2021-22/497 10-11-2021 8.44 0.00 0.00 0.00 1.0270 1.00 0.00 1.00 0.02

366 D.15020421S13 DPR MERC/CAPEX/2021-22/573 10-11-2021 9.32 0.28 0.00 0.28 1.6963 1.82 0.01 1.84 0.14

367 D.15020321L39 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.09 0.00 0.00 0.00 0.0943 0.08 0.00 0.08 0.01

368 D.15020321L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.53 0.00 0.00 0.00 0.4782 0.46 0.01 0.48 0.00

369 D.15020521S14 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.21 0.00 0.00 0.00 0.2107 0.21 0.00 0.21 0.00

370 D.15020521L53 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.48 0.00 0.00 0.00 0.4785 0.48 0.00 0.48 0.00

371 D.15020121L18 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.08 0.00 0.00 0.00 0.0846 0.08 0.00 0.08 0.00

372 D.15020122L01 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0448 0.04 0.00 0.04 0.00

373 D.15020422L01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0459 0.04 0.00 0.04 0.00

374 D.15020422L02 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0119 0.00 0.00 0.00 0.01

375 D.15020422L03 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0484 0.05 0.00 0.05 0.00

376 D.15020322L01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.49 0.00 0.00 0.00 0.4637 0.45 0.00 0.46 0.01

377 D.15020622L01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.1126 0.11 0.00 0.11 0.00

378 D.15020322C01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.1148 0.11 0.00 0.11 0.00

379 D.15020622L02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.27 0.00 0.00 0.00 0.2535 0.25 0.00 0.25 0.00

380 D.15020622C01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.12 0.00 0.00 0.00 0.1152 0.11 0.00 0.12 0.00

381 D.15020322L02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.29 0.00 0.00 0.00 0.2923 0.29 0.00 0.29 0.00

382 D.15020422S01 DPR MERC/CAPEX/2021-22/497 10-11-2021 7.47 0.00 0.00 0.00 5.6102 5.55 0.05 5.59 0.02

383 D.15020422L04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0362 0.03 0.00 0.03 0.00

384 D.15020422L05 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.00 0.00 0.00 0.4772 0.47 0.01 0.48 0.00

385 D.15020222L01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0500 0.05 0.00 0.05 0.00

386 D.15020522L01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.94 0.00 0.00 0.00 0.9372 0.93 0.00 0.93 0.00

387 D.15020522L02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.05 0.00 0.05 0.00281
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388 D.15020522L03 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0495 0.05 0.00 0.05 0.00

389 D.15020122L02 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.05 0.00 0.00 0.00 0.0547 0.05 0.00 0.05 0.00

390 D.15020422S02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.40 0.00 0.00 0.00 0.3967 0.39 0.00 0.40 0.00

391 D.15020222L02 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0500 0.05 0.00 0.05 0.00

392 D.15020222L03 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.13 0.00 0.00 0.00 0.1329 0.13 0.00 0.13 0.00

393 D.15020522L04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.20 0.00 0.00 0.00 0.1520 0.15 0.00 0.15 0.00

394 D.15020322L03 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.07 0.00 0.00 0.00 0.0694 0.07 0.00 0.07 0.00

395 D.15020122L03 DPR MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 10-11-2021 0.12 0.00 0.00 0.00 0.1203 0.12 0.00 0.12 0.00

396 D.15020322L04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.1089 0.11 0.00 0.11 0.00

397 D.15020522L05 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0497 0.05 0.00 0.05 0.00

398 D.15020322L05 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.07 0.00 0.00 0.00 0.0677 0.07 0.00 0.07 0.00

399 D.15020522L06 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.26 0.00 0.00 0.00 0.2592 0.26 0.00 0.26 0.00

400 D.15020122L04 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.38 0.00 0.00 0.00 0.3806 0.38 0.00 0.38 0.00

401 D.15020422L06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.15 0.00 0.00 0.00 0.0829 0.08 0.00 0.08 0.01

402 D.15020122L05 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.45 0.00 0.00 0.00 0.3768 0.37 0.00 0.38 0.00

403 D.15020322L06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.45 0.00 0.00 0.00 0.4263 0.42 0.00 0.42 0.00

404 D.15020622L03 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.11 0.00 0.00 0.00 0.8534 0.84 0.00 0.84 0.01

405 D.15020622L04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0482 0.05 0.00 0.05 0.00

406 D.15020622L05 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.04 0.00 0.00 0.00 0.0440 0.04 0.00 0.04 0.00

407 D.15020622L06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0492 0.05 0.00 0.05 0.00

408 D.15020522S01 DPR MERC/CAPEX/2021-22/573 10-11-2021 3.61 0.00 0.00 0.00 3.5742 3.25 0.07 3.32 0.25

409 D.15020522L08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.45 0.00 0.00 0.00 0.3433 0.32 0.00 0.32 0.02

410 D.15020522L09 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.28 0.00 0.00 0.00 0.2771 0.28 0.00 0.28 0.00

411 D.15020322L07 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.25 0.00 0.00 0.00 1.2459 1.24 0.00 1.25 0.00

412 D.15020322C02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.42 0.00 0.00 0.00 0.4237 0.41 0.01 0.42 0.00

413 D.15020222L05 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.00 0.00 0.00 0.3947 0.39 0.00 0.39 0.00

414 D.15020222L06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.00 0.00 0.00 0.1428 0.14 0.00 0.14 0.00

415 D.15020222L07 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.21 0.00 0.00 0.00 0.2021 0.20 0.00 0.20 0.00

416 D.15020522S02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.70 0.00 0.00 0.00 0.5839 0.56 0.01 0.57 0.02

417 D.15020222L08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.00 0.00 0.00 0.4806 0.48 0.00 0.48 0.00

418 D.15020222S01 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.37 0.00 0.00 0.00 1.2047 1.19 0.01 1.20 0.00

419 D.15020522S03 DPR MERC/CAPEX/2021-22/573 10-11-2021 8.17 0.00 0.00 0.00 5.0101 4.42 0.02 4.44 0.57

420 D.15020222S02 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.60 0.00 0.00 0.00 1.2061 1.20 0.01 1.21 0.00

421 D.15020322L08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.1117 0.11 0.00 0.11 0.00

422 D.15020122S01 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.45 0.00 0.00 0.00 0.4454 0.42 0.00 0.43 0.02

423 D.15020122L06 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.48 0.00 0.00 0.00 0.2097 0.19 0.00 0.19 0.02

424 D.15020222S03 DPR MERC/CAPEX/2021-22/573 10-11-2021 3.58 0.00 0.00 0.00 1.3998 1.39 0.01 1.40 0.00

425 D.15020322L10 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.19 0.00 0.00 0.00 0.1872 0.19 0.00 0.19 0.00

426 D.15020122L07 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.49 0.00 0.00 0.00 0.3552 0.36 0.00 0.36 0.00

427 D.15020622L07 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.23 0.00 0.00 0.00 0.1532 0.15 0.00 0.15 0.00

428 D.15020622L08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.69 0.00 0.00 0.00 0.4854 0.48 0.00 0.49 0.00

429 D.15020622L09 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.17 0.00 0.00 0.00 0.0022 0.00 0.00 0.00 0.00

430 D.15020622L10 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.16 0.00 0.00 0.00 0.0551 0.05 0.00 0.06 0.00

431 D.15020622L11 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.24 0.00 0.00 0.00 0.2288 0.22 0.00 0.22 0.01

432 D.15020622C02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.32 0.00 0.00 0.00 0.3221 0.32 0.00 0.32 0.00

433 D.15020522L10 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.70 0.00 0.00 0.00 0.6632 0.66 0.00 0.66 0.00

434 D.15020322L11 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.05 0.00 0.05 0.00

435 D.15020222S04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.26 0.00 0.00 0.00 0.2514 0.25 0.00 0.25 0.00

436 D.15020522L11 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0498 0.05 0.00 0.05 0.00282
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437 D.15020222L09 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.19 0.00 0.00 0.00 0.1906 0.19 0.00 0.19 0.00

438 D.15020122S02 DPR MERC/CAPEX/2021-22/506 10-11-2021 2.26 0.00 0.00 0.00 0.7988 0.68 0.01 0.68 0.11

439 D.15020622L12 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0505 0.05 0.00 0.05 0.00

440 D.15020322S01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.28 0.00 0.00 0.00 0.0030 0.00 0.00 0.00 0.00

441 D.15020322L12 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.09 0.00 0.00 0.00 0.0914 0.08 0.00 0.09 0.01

442 D.15020522C01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.00 0.00 0.00 0.0784 0.08 0.00 0.08 0.00

443 D.15020122S03 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.60 0.00 0.00 0.00 0.4622 0.46 0.00 0.46 0.00

444 D.15020622L13 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.12 0.00 0.00 0.00 0.1034 0.08 0.00 0.08 0.02

445 D.15020622L14 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0500 0.05 0.00 0.05 0.00

446 D.15020222L11 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.28 0.00 0.00 0.00 1.0878 1.09 0.00 1.09 0.00

447 D.15020222L12 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0447 0.04 0.00 0.04 0.00

448 D.15020222C01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.38 0.00 0.00 0.00 0.3672 0.35 0.00 0.35 0.02

449 D.15020322L13 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0440 0.04 0.00 0.04 0.00

450 D.15020622L15 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.19 0.00 0.00 0.00 0.1496 0.15 0.00 0.15 0.00

451 D.15020222L13 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.18 0.00 0.00 0.00 0.0985 0.09 0.00 0.09 0.01

452 D.15020622L16 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.25 0.00 0.00 0.00 0.2450 0.23 0.00 0.24 0.01

453 D.15020622L17 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0471 0.05 0.00 0.05 0.00

454 D.15020322L14 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.00 0.00 0.00 0.1340 0.13 0.00 0.13 0.00

455 D.15020622C03 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.00 0.00 0.00 0.0856 0.07 0.00 0.07 0.01

456 D.15020622L18 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.45 0.00 0.00 0.00 0.3926 0.38 0.01 0.39 0.00

457 D.15020622S01 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.44 0.00 0.00 0.00 0.4365 0.33 0.01 0.34 0.10

458 D.15020222L14 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.41 0.00 0.00 0.00 0.1839 0.18 0.00 0.18 0.00

459 D.15020222L15 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.14 0.00 0.00 0.00 0.0935 0.09 0.00 0.09 0.00

460 D.15020122L08 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0446 0.04 0.00 0.04 0.00

461 D.15020322L15 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0481 0.05 0.00 0.05 0.00

462 D.15020322L16 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0450 0.05 0.00 0.05 0.00

463 D.15020422L07 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.30 0.00 0.00 0.00 0.1481 0.15 0.00 0.15 0.00

464 D.15020222L16 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.33 0.00 0.00 0.00 0.1851 0.12 0.00 0.13 0.06

465 D.15020622L19 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.31 0.00 0.00 0.00 0.3074 0.31 0.00 0.31 0.00

466 D.15020622L20 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.18 0.00 0.00 0.00 0.0893 0.08 0.00 0.08 0.00

467 D.15020422S04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.41 0.00 0.00 0.00 0.4074 0.41 0.00 0.41 0.00

468 D.15020622L21 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.26 0.00 0.00 0.00 0.2565 0.25 0.00 0.26 0.00

469 D.15020322L17 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.06 0.00 0.00 0.00 0.0628 0.06 0.00 0.06 0.00

470 D.15020222S05 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.63 0.00 0.00 0.00 0.2802 0.00 0.00 0.00 0.28

471 D.15020222L17 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.00 0.00 0.00 0.1438 0.14 0.00 0.14 0.00

472 D.15020222L18 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.16 0.00 0.00 0.00 0.1020 0.10 0.00 0.10 0.00

473 D.15020522S04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.42 0.00 0.00 0.00 0.4195 0.41 0.00 0.42 0.00

474 D.15020422L08 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.33 0.00 0.00 0.00 0.1774 0.17 0.00 0.17 0.00

475 D.15020522L12 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.93 0.00 0.00 0.00 0.6911 0.69 0.00 0.69 0.00

476 D.15020522L13 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0482 0.05 0.00 0.05 0.00

477 D.15020622L22 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.06 0.00 0.00 0.00 0.0563 0.06 0.00 0.06 0.00

478 D.15020522L14 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.00 0.00 0.00 0.1897 0.17 0.00 0.17 0.02

479 D.15020422L09 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.03 0.00 0.00 0.00 0.3222 0.32 0.00 0.32 0.01

480 D.15020522L15 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.10 0.00 0.00 0.00 0.0995 0.10 0.00 0.10 0.00

481 D.15020622L23 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.27 0.00 0.00 0.00 0.2711 0.25 0.00 0.25 0.02

482 D.15020322L18 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.05 0.00 0.05 0.00

483 D.15020122L09 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0401 0.04 0.00 0.04 0.00

484 D.15020122L10 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.08 0.00 0.00 0.00 0.0791 0.08 0.00 0.08 0.00

485 D.15020422L10 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0482 0.05 0.00 0.05 0.00283
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486 D.15020222L19 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.54 0.00 0.00 0.00 0.3740 0.37 0.00 0.37 0.00

487 D.15020622L24 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.15 0.00 0.00 0.00 0.1493 0.13 0.00 0.13 0.02

488 D.15020622L25 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0487 0.05 0.00 0.05 0.00

489 D.15020622L26 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0498 0.05 0.00 0.05 0.00

490 D.15020422L11 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.17 0.00 0.00 0.00 0.0963 0.09 0.00 0.09 0.00

491 D.15020522S05 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.29 0.00 0.00 0.00 1.1136 1.10 0.01 1.10 0.01

492 D.15020622L27 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.50 0.00 0.00 0.00 0.9554 0.00 0.00 0.00 0.96

493 D.15020622L28 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.63 0.00 0.00 0.00 0.5152 0.48 0.00 0.48 0.04

494 D.15020622S02 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.83 0.00 0.00 0.00 1.4880 1.40 0.01 1.41 0.08

495 D.15020422L12 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.0832 0.08 0.00 0.08 0.00

496 D.15020422L13 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0478 0.00 0.00 0.00 0.05

497 D.15020422L14 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0144 0.00 0.00 0.00 0.01

498 D.15020422L15 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0487 0.05 0.00 0.05 0.00

499 D.15020222L20 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.05 0.00 0.05 0.00

500 D.15020522L16 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.00 0.00 0.00 0.1132 0.11 0.00 0.11 0.00

501 D.15020522L17 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.10 0.00 0.00 0.00 0.0715 0.07 0.00 0.07 0.00

502 D.15020122S04 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.39 0.00 0.00 0.00 0.3883 0.39 0.00 0.39 0.00

503 D.15020422L16 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.25 0.00 0.00 0.00 0.2306 0.23 0.00 0.23 0.00

504 D.15020322L19 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0350 0.03 0.00 0.03 0.01

505 D.15020522L19 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.42 0.00 0.00 0.00 0.1372 0.12 0.00 0.12 0.02

506 D.15020522L20 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.50 0.00 0.00 0.00 0.2204 0.21 0.00 0.21 0.01

507 D.15020222L21 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.20 0.00 0.00 0.00 0.1959 0.20 0.00 0.20 0.00

508 D.15020122L11 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0444 0.04 0.00 0.04 0.00

509 D.15020422L17 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.31 0.00 0.00 0.00 0.2684 0.27 0.00 0.27 0.00

510 D.15020322S02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.55 0.00 0.00 0.00 0.5525 0.55 0.00 0.55 0.00

511 D.15020222L22 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0503 0.05 0.00 0.05 0.00

512 D.15020222L23 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0548 0.05 0.00 0.05 0.00

513 D.15020422L18 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.13 0.00 0.00 0.00 0.1327 0.13 0.00 0.13 0.00

514 D.15020422L19 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.08 0.00 0.00 0.00 0.0375 0.04 0.00 0.04 0.00

515 D.15020122S06 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.42 0.00 0.00 0.00 0.3932 0.39 0.00 0.39 0.00

516 D.15020522L21 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.27 0.00 0.00 0.00 0.1555 0.15 0.00 0.16 0.00

517 D.15020522L22 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0493 0.05 0.00 0.05 0.00

518 D.15020522L23 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0411 0.04 0.00 0.04 0.00

519 D.15020322L20 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.00 0.00 0.00 0.1280 0.13 0.00 0.13 0.00

520 D.15020222S06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.85 0.00 0.00 0.00 0.6389 0.57 0.00 0.57 0.07

521 D.15020422L20 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.06 0.00 0.00 0.00 0.0442 0.04 0.00 0.04 0.00

522 D.15020122L13 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.11 0.00 0.00 0.00 0.1086 0.11 0.00 0.11 0.00

523 D.15020222L24 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0227 0.02 0.00 0.02 0.00

524 D.15020222L25 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0380 0.04 0.00 0.04 0.00

525 D.15020422L21 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0287 0.03 0.00 0.03 0.00

526 D.15020422S05 DPR MERC/CAPEX/2021-22/573 10-11-2021 6.95 0.00 0.00 0.00 2.6357 2.53 0.01 2.54 0.09

527 D.15020622S03 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.35 0.00 0.00 0.00 0.3416 0.00 0.00 0.00 0.34

528 D.15020622L29 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.29 0.00 0.00 0.00 0.2305 0.23 0.00 0.23 0.00

529 D.15020522L24 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.03 0.00 0.00 0.00 0.0184 0.02 0.00 0.02 0.00

530 D.15020522L25 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.03 0.00 0.00 0.00 0.0158 0.01 0.00 0.01 0.01

531 D.15020122D01 DPR MERC/CAPEX/2022-23/0367 10-11-2021 29.78 0.00 0.00 0.00 0.5523 0.00 0.00 0.00 0.55

532 D.15020622S04 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.46 0.00 0.00 0.00 0.3044 0.30 0.00 0.30 0.00

533 D.15020422L22 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.30 0.00 0.00 0.00 0.0597 0.00 0.00 0.00 0.06

534 D.15020422L23 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.33 0.00 0.00 0.00 0.3292 0.33 0.00 0.33 0.00284
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535 D.15020422L24 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.08 0.00 0.00 0.00 0.0490 0.05 0.00 0.05 0.00

536 D.15020122L14 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0419 0.03 0.00 0.04 0.01

537 D.15020222L26 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0474 0.05 0.00 0.05 0.00

538 D.15020222L27 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.00 0.00 0.00 0.1402 0.14 0.00 0.14 0.00

539 D.15020322L21 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.76 0.00 0.00 0.00 0.5629 0.54 0.01 0.55 0.01

540 D.15020522L26 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.08 0.00 0.00 0.00 0.0796 0.08 0.00 0.08 0.00

541 D.15020222L29 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.07 0.00 0.00 0.00 0.0667 0.06 0.00 0.06 0.00

542 D.15020622S05 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.38 0.00 0.00 0.00 0.1854 0.00 0.00 0.00 0.19

543 D.15020122L16 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.05 0.00 0.00 0.00 0.0498 0.05 0.00 0.05 0.00

544 D.15020522L28 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.1016 0.06 0.00 0.06 0.04

545 D.15020522C02 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.13 0.00 0.00 0.00 0.1252 0.12 0.00 0.12 0.01

546 D.15020422L25 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.04 0.00 0.00 0.00 0.0431 0.04 0.00 0.04 0.00

547 D.15020422L26 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.43 0.00 0.00 0.00 0.1138 0.11 0.00 0.11 0.00

548 D.15020422L28 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.21 0.00 0.00 0.00 0.0336 0.03 0.00 0.03 0.00

549 D.15020622L30 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.21 0.00 0.00 0.00 0.1358 0.12 0.00 0.12 0.02

550 D.15020622L31 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.09 0.00 0.00 0.00 0.0944 0.09 0.00 0.09 0.00

551 D.15020622S06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.47 0.00 0.00 0.00 0.3429 0.28 0.00 0.28 0.06

552 D.15020222L30 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.27 0.00 0.00 0.00 0.1610 0.15 0.00 0.15 0.01

553 D.15020522L29 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.04 0.00 0.04 0.01

554 D.15020622L32 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.74 0.00 0.00 0.00 0.5960 0.52 0.00 0.52 0.08

555 D.15020622C04 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.00 0.00 0.00 0.4441 0.44 0.00 0.44 0.01

556 D.15020622L33 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0489 0.05 0.00 0.05 0.00

557 D.15020622L34 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0472 0.05 0.00 0.05 0.00

558 D.15020622L35 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0242 0.02 0.00 0.02 0.00

559 D.15020122L18 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0449 0.04 0.00 0.04 0.00

560 D.15020322L22 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0468 0.05 0.00 0.05 0.00

561 D.15020222L31 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.12 0.00 0.00 0.00 0.1161 0.12 0.00 0.12 0.00

562 D.15020222L32 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.25 0.00 0.00 0.00 0.0923 0.06 0.00 0.06 0.03

563 D.15020222L33 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.25 0.00 0.00 0.00 0.0485 0.05 0.00 0.05 0.00

564 D.15020122L19 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.05 0.00 0.00 0.00 0.0326 0.03 0.00 0.03 0.00

565 D.15020222L34 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.45 0.00 0.00 0.00 0.1210 0.11 0.00 0.11 0.01

566 D.15020222L35 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.36 0.00 0.00 0.00 0.2219 0.20 0.00 0.20 0.02

567 D.15020222L36 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0490 0.05 0.00 0.05 0.00

568 D.15020222L37 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0492 0.05 0.00 0.05 0.00

569 D.15020422L29 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.89 0.00 0.00 0.00 0.0651 0.00 0.00 0.00 0.07

570 D.15020322S03 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.48 0.00 0.00 0.00 0.4425 0.39 0.00 0.39 0.05

571 D.15020122S08 DPR MERC/CAPEX/2021-22/506 10-11-2021 5.70 0.00 0.00 0.00 3.3732 2.56 0.03 2.59 0.79

572 D.15020322L23 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.24 0.00 0.00 0.00 0.1070 0.10 0.00 0.11 0.00

573 D.15020122S09 DPR MERC/CAPEX/2020-21/ DT.19.10.2020 (CITY) 10-11-2021 2.62 0.00 0.00 0.00 1.1287 0.00 0.00 0.00 1.13

574 D.15020122L20 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.04 0.00 0.00 0.00 0.0420 0.04 0.00 0.04 0.00

575 D.15020422L30 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.16 0.00 0.00 0.00 0.0681 0.06 0.00 0.06 0.00

576 D.15020522L30 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.04 0.00 0.00 0.00 0.0417 0.03 0.00 0.03 0.01

577 D.15020522L31 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.05 0.00 0.05 0.00

578 D.15020522L32 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.21 0.00 0.00 0.00 0.0956 0.09 0.00 0.09 0.00

579 D.15020522L33 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.29 0.00 0.00 0.00 0.2681 0.27 0.00 0.27 0.00

580 D.15020522L34 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.14 0.00 0.00 0.00 0.0684 0.07 0.00 0.07 0.00

581 D.15020522S06 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.15 0.00 0.00 0.00 0.0485 0.05 0.00 0.05 0.00

582 D.15020622L36 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.08 0.00 0.00 0.00 0.0116 0.00 0.00 0.00 0.01

583 D.15020622L37 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.28 0.00 0.00 0.00 0.0808 0.08 0.00 0.08 0.00285
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584 D.15020522L35 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.42 0.00 0.00 0.00 0.2744 0.21 0.00 0.22 0.06

585 D.15020522L36 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.35 0.00 0.00 0.00 0.0369 0.04 0.00 0.04 0.00

586 D.15020622L38 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.39 0.00 0.00 0.00 0.2274 0.23 0.00 0.23 0.00

587 D.15020422S06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.49 0.00 0.00 0.00 0.1416 0.13 0.00 0.13 0.01

588 D.15020422L31 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.17 0.00 0.00 0.00 0.0171 0.00 0.00 0.00 0.02

589 D.15020422L32 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.14 0.00 0.00 0.00 0.0160 0.00 0.00 0.00 0.02

590 D.15020222L39 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.19 0.00 0.00 0.00 0.1203 0.12 0.00 0.12 0.00

591 D.15020222L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.20 0.00 0.00 0.00 0.1875 0.18 0.00 0.18 0.00

592 D.15020322S04 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.15 0.00 0.00 0.00 0.1493 0.15 0.00 0.15 0.00

593 D.15020522L37 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.60 0.00 0.00 0.00 0.3988 0.39 0.00 0.39 0.00

594 D.15020222L41 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.17 0.00 0.00 0.00 0.1377 0.13 0.00 0.13 0.00

595 D.15020222L42 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.18 0.00 0.00 0.00 0.1131 0.11 0.00 0.11 0.00

596 D.15020622L39 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.27 0.00 0.00 0.00 0.1396 0.11 0.00 0.11 0.03

597 D.15020622L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.28 0.00 0.00 0.00 0.1331 0.12 0.00 0.12 0.01

598 D.15020322L24 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0281 0.00 0.00 0.00 0.03

599 D.15020422L33 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.33 0.00 0.00 0.00 0.1244 0.10 0.00 0.10 0.02

600 D.15020422L34 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.12 0.00 0.00 0.00 0.0222 0.00 0.00 0.00 0.02

601 D.15020422L35 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.19 0.00 0.00 0.00 0.0400 0.04 0.00 0.04 0.00

602 D.15020622L41 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0513 0.05 0.00 0.05 0.00

603 D.15020522L38 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0499 0.05 0.00 0.05 0.00

604 D.15020522L39 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.08 0.00 0.00 0.00 0.0741 0.07 0.00 0.07 0.00

605 D.15020522L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.00 0.00 0.00 0.0688 0.06 0.00 0.06 0.01

606 D.15020322L25 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0495 0.05 0.00 0.05 0.00

607 D.15020222L43 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0480 0.05 0.00 0.05 0.00

608 D.15020522L41 DPR MERC/CAPEX/2021-22/573 10-11-2021 2.39 0.00 0.00 0.00 2.3815 2.35 0.01 2.36 0.02

609 D.15020522C03 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.60 0.00 0.00 0.00 0.5137 0.24 0.00 0.24 0.27

610 D.15020422L36 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.42 0.00 0.00 0.00 0.0967 0.10 0.00 0.10 0.00

611 D.15020322S05 DPR MERC/CAPEX/2021-22/573 10-11-2021 2.17 0.00 0.00 0.00 0.7366 0.00 0.00 0.00 0.74

612 D.15020622L43 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.03 0.00 0.00 0.00 0.0312 0.03 0.00 0.03 0.00

613 D.15020622L44 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0492 0.04 0.00 0.04 0.01

614 D.15020122L22 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.11 0.00 0.00 0.00 0.0955 0.00 0.00 0.00 0.10

615 D.15020422L37 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.66 0.00 0.00 0.00 0.2633 0.00 0.00 0.00 0.26

616 D.15020522L43 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.47 0.00 0.00 0.00 0.0386 0.04 0.00 0.04 0.00

617 D.15020122S12 DPR MERC/CAPEX/2021-22/506 10-11-2021 1.15 0.00 0.00 0.00 0.4946 0.00 0.00 0.00 0.49

618 D.15020322L26 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.29 0.00 0.00 0.00 0.1787 0.18 0.00 0.18 0.00

619 D.15020622L45 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.34 0.00 0.00 0.00 0.0495 0.05 0.00 0.05 0.00

620 D.15020322L27 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0057 0.01 0.00 0.01 0.00

621 D.15020522L44 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.59 0.00 0.00 0.00 0.1914 0.19 0.00 0.19 0.00

622 D.15020522L45 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.06 0.00 0.00 0.00 0.0545 0.05 0.00 0.05 0.00

623 D.15020522S07 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.26 0.00 0.00 0.00 0.1674 0.11 0.00 0.11 0.06

624 D.15020322L28 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.14 0.00 0.00 0.00 0.1237 0.11 0.00 0.11 0.02

625 D.15020522L47 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0497 0.05 0.00 0.05 0.00

626 D.15020522L48 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.24 0.00 0.00 0.00 0.1410 0.14 0.00 0.14 0.00

627 D.15020322L29 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.06 0.00 0.00 0.00 0.0634 0.06 0.00 0.06 0.00

628 D.15020522L49 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.44 0.00 0.00 0.00 0.4420 0.44 0.00 0.44 0.00

629 D.15020622L47 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.23 0.00 0.00 0.00 0.1418 0.13 0.00 0.13 0.01

630 D.15020322L31 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.15 0.00 0.00 0.00 0.0738 0.07 0.00 0.07 0.00

631 D.15020322L32 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0482 0.05 0.00 0.05 0.00

632 D.15020222L45 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.20 0.00 0.00 0.00 0.1338 0.11 0.00 0.11 0.02286
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633 D.15020322S06 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.48 0.00 0.00 0.00 0.2068 0.00 0.00 0.00 0.21

634 D.15020322L33 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.69 0.00 0.00 0.00 0.3771 0.37 0.00 0.37 0.01

635 D.15020522L50 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.14 0.00 0.00 0.00 0.0605 0.06 0.00 0.06 0.00

636 D.15020522L51 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.05 0.00 0.00 0.00 0.0204 0.02 0.00 0.02 0.00

637 D.15020322L34 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.16 0.00 0.00 0.00 0.1529 0.15 0.00 0.15 0.00

638 D.15020322L35 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.16 0.00 0.00 0.00 0.1050 0.00 0.00 0.00 0.11

639 D.15020622L48 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.04 0.00 0.00 0.00 0.0465 0.04 0.00 0.04 0.00

640 D.15020622L49 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0222 0.02 0.00 0.02 0.01

641 D.15020622L50 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.18 0.00 0.00 0.00 0.0935 0.09 0.00 0.09 0.00

642 D.15020622L51 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.15 0.00 0.00 0.00 0.1052 0.11 0.00 0.11 0.00

643 D.15020222L47 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.22 0.00 0.00 0.00 0.1767 0.18 0.00 0.18 0.00

644 D.15020422S07 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.99 0.00 0.00 0.00 0.1983 0.20 0.00 0.20 0.00

645 D.15020122S13 DPR MERC/CAPEX/2021-22/506 10-11-2021 2.90 0.00 0.00 0.00 0.7113 0.00 0.00 0.00 0.71

646 D.15020222L48 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.11 0.00 0.00 0.00 0.1062 0.07 0.00 0.07 0.04

647 D.15020422L40 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0353 0.00 0.00 0.00 0.04

648 D.15020122S14 DPR MERC/CAPEX/2021-22/506 10-11-2021 4.55 0.00 0.00 0.00 1.7334 0.00 0.00 0.00 1.73

649 D.15020222L49 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.15 0.00 0.00 0.00 0.1252 0.11 0.00 0.11 0.02

650 D.15020122L23 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.13 0.00 0.00 0.00 0.1203 0.00 0.00 0.00 0.12

651 D.15020222L50 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.05 0.00 0.00 0.00 0.0496 0.05 0.00 0.05 0.00

652 D.15020122L24 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.03 0.00 0.00 0.00 0.0262 0.00 0.00 0.00 0.03

653 D.15020122L25 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.05 0.00 0.00 0.00 0.0459 0.00 0.00 0.00 0.05

654 D.15020422L41 DPR MERC/CAPEX/2021-22/573 10-11-2021 0.03 0.00 0.00 0.00 0.0244 0.00 0.00 0.00 0.02

655 D.15020122S15 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.55 0.00 0.00 0.00 0.1396 0.00 0.00 0.00 0.14

656 D.15020622S07 DPR MERC/CAPEX/2021-22/573 10-11-2021 1.85 0.00 0.00 0.00 0.2192 0.14 0.00 0.14 0.08

657 D.15020522L53 DPR MERC/CAPEX/2021-22/497 10-11-2021 0.22 0.00 0.00 0.00 0.1880 0.19 0.00 0.19 0.00

658 D.15020122L26 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.69 0.00 0.00 0.00 0.5638 0.50 0.00 0.50 0.07

659 D.15020422S08 DPR MERC/CAPEX/2021-22/573 30-12-2021 1.54 0.00 0.00 0.00 0.1048 0.00 0.00 0.00 0.10

660 D.15020122S16 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.71 0.00 0.00 0.00 0.5289 0.00 0.00 0.00 0.53

661 D.15020322L36 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.04 0.00 0.00 0.00 0.0157 0.00 0.00 0.00 0.02

662 D.15020322L37 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.05 0.00 0.00 0.00 0.0424 0.03 0.00 0.03 0.01

663 D.15020522L54 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.48 0.00 0.00 0.00 0.3550 0.35 0.00 0.35 0.00

664 D.15020322L38 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.21 0.00 0.00 0.00 0.0076 0.00 0.00 0.00 0.01

665 D.15020522L55 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.12 0.00 0.00 0.00 0.0299 0.03 0.00 0.03 0.00

666 D.15020522L56 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.03 0.00 0.00 0.00 0.0300 0.03 0.00 0.03 0.00

667 D.15020522L57 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.09 0.00 0.00 0.00 0.0490 0.05 0.00 0.05 0.00

668 D.15020122L28 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.81 0.00 0.00 0.00 0.1617 0.00 0.00 0.00 0.16

669 D.15020622L52 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.12 0.00 0.00 0.00 0.0853 0.08 0.00 0.08 0.01

670 D.15020122L29 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.09 0.00 0.00 0.00 0.0850 0.00 0.00 0.00 0.09

671 D.15020222L53 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.30 0.00 0.00 0.00 0.2015 0.20 0.00 0.20 0.01

672 D.15020122S17 DPR MERC/CAPEX/2021-22/506 10-11-2021 1.45 0.00 0.00 0.00 0.0093 0.00 0.00 0.00 0.01

673 D.15020322L40 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.83 0.00 0.00 0.00 0.6717 0.66 0.00 0.66 0.01

674 D.15020222S08 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.75 0.00 0.00 0.00 0.1920 0.19 0.00 0.19 0.00

675 D.15020122L31 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.05 0.00 0.00 0.00 0.0224 0.00 0.00 0.00 0.02

676 D.15020222L55 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.18 0.00 0.00 0.00 0.1056 0.11 0.00 0.11 0.00

677 D.15020522L59 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.09 0.00 0.00 0.00 0.0252 0.02 0.00 0.02 0.00

678 D.15020322L41 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.37 0.00 0.00 0.00 0.1864 0.18 0.00 0.18 0.01

679 D.15020222L56 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.05 0.00 0.00 0.00 0.0496 0.05 0.00 0.05 0.00

680 D.15020222L57 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.18 0.00 0.00 0.00 0.1409 0.14 0.00 0.14 0.01

681 D.15020622L53 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.10 0.00 0.00 0.00 0.1046 0.10 0.00 0.10 0.00287
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682 D.15020622L54 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.05 0.00 0.00 0.00 0.0150 0.00 0.00 0.00 0.02

683 D.15020522L60 DPR MERC/CAPEX/2021-22/573 30-12-2021 0.16 0.00 0.00 0.00 0.1493 0.15 0.00 0.15 0.00

684 D.15020622L55 DPR MERC/CAPEX/2021-22/573 30-12-2021 1.64 0.00 0.00 0.00 0.1159 0.12 0.00 0.12 0.00

685 D.15020622S08 DPR MERC/CAPEX/2021-22/573 30-12-2021 1.37 0.00 0.00 0.00 0.4155 0.00 0.00 0.00 0.42

686 D.15020122L32 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.10 0.00 0.00 0.00 0.0138 0.00 0.00 0.00 0.01

687 D.15020122L33 DPR MERC/CAPEX/2021-22/506 10-11-2021 0.05 0.00 0.00 0.00 0.0111 0.00 0.00 0.00 0.01

688 D.15029110039 NDPR NA NA 0.09 0.05 0.03 0.02 0.0000 0.01 0.00 0.01 0.01

0.00

690 D.15029116032 NDPR NA NA 2.92 0.93 0.93 0.00 0.0198 0.02 0.00 0.02 0.00

691 D.15029117014 NDPR NA NA 2.64 0.99 0.65 0.34 1.6312 1.92 0.03 1.96 0.01

692 D.15029117007 NDPR NA NA 2.82 1.64 1.61 0.02 0.0257 0.05 0.00 0.05 0.00

693 D.15029118029 NDPR NA NA 0.59 0.59 0.59 0.00 -0.0008 0.00 0.00 0.00 0.00

694 D.15029119010 NDPR NA NA 2.50 1.18 1.18 0.00 0.5198 0.52 0.01 0.52 0.00

695 D.15029119011 NDPR NA NA 0.50 0.13 0.13 0.00 0.1142 0.08 0.00 0.08 0.03

696 D.15020219008 NDPR NA NA 0.55 0.55 0.51 0.04 -0.0428 0.00 0.00 0.00 0.00

697 D.15020319001 NDPR NA NA 0.38 0.05 0.04 0.01 0.0000 0.01 0.00 0.01 0.00

698 D.15020319S03 NDPR NA NA 0.19 0.19 0.18 0.00 0.0000 0.00 0.00 0.00 0.00

699 D.15020319L16 NDPR NA NA 1.47 1.33 1.33 0.00 0.0202 0.02 0.00 0.02 0.00

700 D.15029119019 NDPR NA NA 0.34 0.33 0.33 0.00 0.0000 0.00 0.00 0.00 0.00

701 D.15029120002 NDPR NA NA 1.49 1.49 1.49 0.01 0.0002 0.01 0.00 0.01 0.00

702 D.15029120003 NDPR NA NA 0.40 0.00 0.00 0.00 0.3324 0.33 0.00 0.33 0.00

703 D.15029120007 NDPR NA NA 0.50 0.43 0.41 0.02 0.0646 0.08 0.00 0.08 0.00

704 D.15020420004 NDPR NA NA 0.30 0.15 0.14 0.01 0.0002 0.01 0.00 0.01 0.00

705 D.15020420007 NDPR NA NA 0.25 0.24 0.24 0.01 0.0002 0.01 0.00 0.01 0.00

706 D.15020121001 NDPR NA NA 0.04 0.00 0.00 0.00 0.0380 0.04 0.00 0.04 0.00

707 D.15020120007 NDPR NA NA 0.60 0.56 0.00 0.56 0.0000 0.55 0.01 0.56 0.00

708 D.15029119023 NDPR NA NA 0.29 0.23 0.24 -0.01 0.0000 -0.01 0.00 -0.01 0.00

709 D.15020119007 NDPR NA NA 0.10 0.09 0.07 0.03 0.0000 0.03 0.00 0.03 0.00

710 D.15029120016 NDPR NA NA 0.37 0.11 0.11 0.00 0.0955 0.10 0.00 0.10 0.00

711 D.15019120003 NDPR NA NA 1.94 1.49 1.48 0.01 0.4006 0.39 0.00 0.39 0.02

712 D.15020620L04 NDPR NA NA 0.05 0.05 0.05 0.00 -0.0023 0.00 0.00 0.00 0.00

713 D.15029121006 NDPR NA NA 0.30 0.00 0.00 0.00 0.2972 0.30 0.00 0.30 0.00

714 D.15020321006 NDPR NA NA 0.02 0.00 0.00 0.00 0.0166 0.02 0.00 0.02 0.00

715 D.15020520005 NDPR NA NA 0.42 0.42 0.42 0.00 0.0000 0.00 0.00 0.00 0.00

716 D.15029121013 NDPR NA NA 0.96 0.00 0.00 0.00 0.1824 0.00 0.00 0.00 0.18

717 D.15020221001 NDPR NA NA 0.20 0.19 0.16 0.03 -0.0003 0.03 0.00 0.03 0.00

718 D.15020221002 NDPR NA NA 0.24 0.08 0.00 0.08 0.0022 0.00 0.00 0.00 0.08

719 D.15020221004 NDPR NA NA 0.35 0.29 0.09 0.21 0.0025 0.21 0.00 0.21 0.00

720 D.15020620005 NDPR NA NA 2.34 1.67 1.45 0.21 0.0021 0.21 0.00 0.21 0.00

721 D.15020320004 NDPR NA NA 0.25 0.25 0.25 0.00 0.0000 0.00 0.00 0.00 0.00

722 D.15020320C01 NDPR NA NA 0.12 0.12 0.11 0.01 0.0000 0.01 0.00 0.01 0.00

723 D.15020620006 NDPR NA NA 1.63 1.54 0.00 1.54 -1.5414 0.00 0.00 0.00 0.00

724 D.15020620009 NDPR NA NA 1.63 1.52 0.00 1.52 0.0845 1.45 0.05 1.51 0.10

725 D 1502012101 NDPR NA NA 0.48 0.33 0.00 0.33 0.1515 0.48 0.00 0.48 0.00

726 D.15020221S04 NDPR NA NA 0.10 0.08 0.08 0.00 0.0177 0.01 0.00 0.01 0.00

727 D.15020520007 NDPR NA NA 0.24 0.00 0.00 0.00 0.2375 0.24 0.00 0.24 0.00

728 D.15029122004 NDPR NA NA 0.62 0.12 0.02 0.10 0.2026 0.28 0.00 0.28 0.01

729 D.15020520008 NDPR NA NA 0.14 0.13 0.13 0.00 0.0000 0.00 0.00 0.00 0.00
288
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731 D.15020221007 NDPR NA NA 0.31 0.00 0.00 0.00 0.2744 0.27 0.00 0.27 0.00

732 D.15020621C03 NDPR NA NA 0.35 0.35 0.35 0.00 0.0000 0.00 0.00 0.00 0.00

733 D.15020621C04 NDPR NA NA 3.35 0.70 0.00 0.70 1.4059 0.00 0.00 0.00 2.10

734 D.15020621S13 NDPR NA NA 0.65 0.00 0.00 0.00 0.5266 0.24 0.00 0.25 0.28

735 D.15020621C05 NDPR NA NA 4.88 0.52 0.00 0.52 0.0014 0.52 0.00 0.52 0.00

736 D.15020322003 NDPR NA NA 0.23 0.00 0.00 0.00 0.2192 0.22 0.00 0.22 0.00

737 D.15020222005 NDPR NA NA 0.40 0.00 0.00 0.00 0.3973 0.39 0.00 0.40 0.00

738 D.15029123001 NDPR NA NA 0.77 0.00 0.00 0.00 0.7636 0.76 0.00 0.76 0.00

739 D.15020222007 NDPR NA NA 0.29 0.00 0.00 0.00 0.1346 0.00 0.00 0.00 0.13

740 D.15020522002 NDPR NA NA 0.24 0.00 0.00 0.00 0.2365 0.24 0.00 0.24 0.00

741 D.15020122010 NDPR NA NA 0.13 0.00 0.00 0.00 0.1321 0.13 0.00 0.13 0.00

742 D.15029122005 NDPR NA NA 0.89 0.00 0.00 0.00 0.8934 0.89 0.00 0.89 0.00

743 D.15020322006 NDPR NA NA 0.66 0.00 0.00 0.00 0.6368 0.63 0.00 0.63 0.00

744 D.15020522012 NDPR NA NA 0.11 0.00 0.00 0.00 0.1094 0.11 0.00 0.11 0.00

745 D.15020322013 NDPR NA NA 0.30 0.00 0.00 0.00 0.2966 0.29 0.00 0.29 0.01

746 D.15020422014 NDPR NA NA 0.30 0.00 0.00 0.00 0.2959 0.30 0.00 0.30 0.00

747 D.15020422007 NDPR NA NA 0.09 0.00 0.00 0.00 0.0863 0.09 0.00 0.09 0.00

748 D.15020122011 NDPR NA NA 0.13 0.00 0.00 0.00 0.1106 0.11 0.00 0.11 0.00

749 D.15020122012 NDPR NA NA 0.19 0.19 0.00 0.19 0.0000 0.19 0.00 0.19 0.00

750 T.14019122004 NDPR NA NA 0.35 0.00 0.00 0.00 0.3502 0.34 0.00 0.34 0.01

HoSS 3.59
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Book1

Works 

Capitalised

Interest 

Capitalised
Total Capitalisation

Cumulative 

Expenditure 

Incurred till 

beginning of the 

Year

Capital 

Expenditure 

Capitalised

Opening CWIP
Investment 

during the year

Capital Work in Progress for FY 2023

Closing CWIPSr. No. Project Code DPR/NDPR MERC Approval No.
MERC Approval 

Date

Approved Project 

Cost

TOTAL 165.16 1.75 170.51
B) Retail Supply Business

Project Details

(Rs. Crore)

Works 

Capitalised

Interest 

Capitalised
Total Capitalisation

1 D.150191120AA DPR MERC/CAP/DPR/20122013/00654 DATED 21.06.12 21-06-2012 11.64 11.10 10.90 0.20 0.00 0.11 0.11 0.09

2 D.15019120001 DPR MERC/CAPEX/2019-20/106 05-04-2019 59.75 44.19 38.12 6.07 12.48 18.30 18.30 0.25

3 D.15019120005 DPR MERC/CAPEX/2020-21/18092020 18-09-2020 14.79 3.00 2.47 0.53 2.47 2.44 2.44 0.55

4 D.15019120009 DPR MERC/CAPEX/2022-23/0467 06-10-2022 21.70 0.00 0.00 0.00 7.85 0.00 0.00 7.85

5 D.15019115001 DPR MERC/CAPEX/2017-18/4790 FY 2016-17 17.87 17.29 17.21 0.08 0.00 0.02 0.02 0.07

6 D.15019119002 DPR MERC/CAPEX/2017-18/4790 & MERC/CAPEX/FY2020-21/ FY 2017-18 9.00 8.79 8.46 0.33 0.00 0.04 0.04 0.29

7 D.15019121001 NDPR NA NA 0.17 0.16 0.16 0.00 0.00 0.00 0.00 0.00

8 D.15019120007 NDPR NA NA 0.28 0.00 0.00 0.00 0.27 0.27 0.27 0.00

9 D.15019121002 NDPR NA NA 0.42 0.16 0.13 0.02 0.27 0.17 0.17 0.12

10 D.15019121003 NDPR NA NA 0.21 0.06 0.00 0.06 0.00 0.06 0.06 0.00

11 D.15019121004 NDPR NA NA 0.14 0.08 0.08 0.00 0.05 0.00 0.00 0.05

12 D.15019120008 NDPR NA NA 1.04 0.00 0.00 0.00 0.20 0.00 0.00 0.20

13 D.15019121007 NDPR NA NA 0.14 0.00 0.00 0.00 0.12 0.10 0.10 0.02

14 D.15019122001 NDPR NA NA 1.00 0.00 0.00 0.00 0.45 0.10 0.10 0.35

15 D.15019120003 NDPR NA NA 1.94 0.00 0.00 0.00 0.40 0.39 0.39 0.01

HoSS 0.30

TOTAL 21.99 0.00 22.29

Note: 

          1. Expenses that would be classified as O&M expenses shall not be categorised under non-DPR schemes

Opening CWIP
Investment 

during the year

Capital Work in Progress for FY 2022

Closing CWIPSr. No. Project Code MERC Approval No.
MERC Approval 

Date

Approved Project 

Cost

Cumulative 

Expenditure 

Incurred till 

beginning of the 

Year

Capital 

Expenditure 

Capitalised
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For Distribution Wires and Retail Supply Business
       (A) Gross Fixed Assets

Balance at 
the beginning 

of the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Balance at the 
end of the year

Balance at the 
beginning of the 

year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Balance at the 
end of the 

year

Balance at 
the beginning 

of the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Balance at the 
end of the year

(a) (b) (c) (d) = (a)+(b)-(c) (d) (e) (f) (g) = (d)+(e)-
(f)

(g) (h) (i) (j) = (g)+(h)-(i)

1  Buildings - Others 1.07 0.09 0.00 1.16 3.40 0.40 0.00 3.80 3.80 0.06 0.00 3.86

2  Buildings - Plant 84.13 0.74 0.00 84.88 88.04 5.17 0.00 93.21 93.21 4.60 0.00 97.81

3  Land Freehold 4.63 0.01 0.00 4.64 2.40 0.13 0.00 2.53 2.53 0.54 0.00 3.07

4  Motor Vehicles, Launches, Barges 0.76 2.40 -0.70 2.46 -0.85 -0.06 0.00 -0.91 -0.91 0.54 0.00 -0.38

5 Furniture, Fixtures  0.99 2.08 -0.17 2.90 9.09 1.06 0.00 10.15 10.15 0.14 0.00 10.29

6 Office equipment 6.53 0.35 -0.15 6.74 0.93 0.07 0.00 1.01 1.01 1.13 0.00 2.14

7 Plant and Machinery  848.31 45.44 -3.98 889.77 1107.80 81.55 0.00 1189.35 1189.35 48.22 0.00 1237.58

8 Railway Sidings, Crossings, Bridges 207.78 21.65 -11.12 218.31 0.04 0.00 0.00 0.04 0.04 39.64 0.00 39.68

9 SAP Licence 44.41 0.35 -1.13 43.63 43.63 4.15 0.00 47.78 47.78 4.75 0.00 52.53

10 Transmission Lines, Cable Duct   1945.77 119.68 0.00 2065.45 2065.45 114.60 0.00 2180.05 2180.05 111.99 0.00 2292.04

11 IT Equipment 3.90 0.00 0.00 3.90 3.90 0.32 0.00 4.21 4.21 0.35 0.00 4.57

Total 3148.28 192.79 -17.25 3323.83 3323.83 207.39 0.00 3531.22 3531.22 211.97 0.00 3743.18

Provisional Projected

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5: Assets & Depreciation

Sr. 
No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25
Actual
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5: Assets & Depreciation

(B) Depreciation
(Rs. Crore)

Accumulated 
depreciation 

at the 
beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Accumulated 
depreciation at 
the end of the 

year

Accumulated 
depreciation at 
the beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Accumulated 
depreciation 
at the end of 

the year

Accumulated 
depreciation 

at the 
beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Accumulated 
depreciation at 
the end of the 

year

(a) (b) (c) (d) = (a)+(b)-(c) (d) (e) (f) (g) = (d)+(e)-
(f)

(g) (h) (i) (j) = (g)+(h)-(i)

1  Buildings - Others 2.75 0.10 0.00 2.86 2.86 0.11 2.97 2.97 0.04 3.01
2  Buildings - Plant 26.64 2.97 0.00 29.62 29.62 3.14 32.76 32.76 3.18 35.94
3  Land Freehold 0.23 0.00 0.00 0.23 0.23 0.00 0.23 0.23 0.09 0.32
4  Motor Vehicles, Launches, Barges 1.38 -0.10 0.00 1.27 1.27 -0.11 1.16 1.16 0.04 1.20
5 Furniture, Fixtures  8.65 0.37 0.00 9.01 9.01 0.40 9.41 9.41 0.11 9.52
6 Office equipment 0.86 0.06 0.00 0.91 0.91 0.06 0.97 0.97 0.35 1.32
7 Plant and Machinery  455.38 58.48 0.00 513.86 513.86 62.47 576.34 576.34 45.28 621.61
8 Railway Sidings, Crossings, Bridges 0.02 0.00 0.00 0.02 0.02 0.00 0.02 0.02 22.80 22.82
9 SAP Licence 30.35 2.60 0.00 32.95 32.95 2.81 35.76 35.76 3.19 38.95

10 Transmission Lines, Cable Duct   731.32 94.47 0.00 825.80 825.80 99.78 925.57 925.57 105.11 1030.68
11 IT Equipment 1.66 0.00 0.00 1.66 1.66 0.00 1.66 1.66 0.00 1.66

Total 1259.24 158.95 0.00 1418.18 1418.18 168.67 0.00 1586.85 1586.85 180.19 1767.04

(Rs. Crore)

Audited Provisional Projected

Sr. 
No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5: Assets & Depreciation

(C ) Net Fixed Assets

Balance at 
the beginning 

of the year

Additions 
during the 

year

Withdrawals 
during the 

year

Balance at the 
end of the year

Balance at the 
beginning of the 

year

Additions 
during the 

year

Withdrawals 
during the 

year

Balance at the 
end of the 

year

Balance at 
the beginning 

of the year

Additions 
during the 

year

Withdrawals 
during the 

year

Balance at the 
end of the year

(a) (b) (c) (d) = (a)+(b)-(c) (d) (e) (f) (g) = (d)+(e)-
(f)

(g) (h) (i) (j) = (g)+(h)-(i)

1  Buildings - Others 0.09 0.05 0.00 0.14 0.14 0.03 0.00 0.17 0.17 0.02 0.00 0.19

2  Buildings - Plant 58.56 -2.12 0.00 56.44 56.44 1.68 0.00 58.12 58.12 1.41 0.00 59.54

3  Land Freehold 2.64 -0.06 0.00 2.58 2.58 0.39 0.00 2.97 2.97 0.45 0.00 3.41

4  Motor Vehicles, Launches, Barges -1.74 2.38 -0.70 -0.06 -0.06 0.40 0.00 0.34 0.34 0.49 0.00 0.83

5 Furniture, Fixtures  0.25 1.98 -0.17 2.06 2.06 0.04 0.00 2.10 2.10 0.03 0.00 2.13

6 Office equipment -1.66 0.08 -0.15 -1.73 -1.73 0.63 0.00 -1.10 -1.10 0.79 0.00 -0.31

7 Plant and Machinery  516.11 4.74 -3.98 516.88 516.88 6.37 0.00 523.25 523.25 2.95 0.00 526.20

8 Railway Sidings, Crossings, Bridges 84.06 3.83 -11.12 76.77 76.77 12.71 0.00 89.48 89.48 16.83 0.00 106.31

9 SAP Licence 14.06 -2.24 -1.13 10.68 10.68 1.33 0.00 12.02 12.02 1.56 0.00 13.58

10 Transmission Lines, Cable Duct   1214.44 25.21 0.00 1239.65 1239.65 14.82 0.00 1254.47 1254.47 6.89 0.00 1261.36

11 IT Equipment 2.23 0.00 0.00 2.23 2.23 0.32 0.00 2.55 2.55 0.35 0.00 2.90

Total 1889.04 33.85 -17.25 1905.64 1905.64 38.72 0.00 1944.36 1944.36 31.78 0.00 1976.14

Audited Audited Audited
Sr. 
No.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
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For Distribution Wires Business

       (A) Gross Fixed Assets

Balance at the 
beginning of 

the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Asset not in 
use

Balance at the 
end of the year

Balance at the 
beginning of the 

year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Asset not in 
use

Balance at the 
end of the year

Balance at the 
beginning of 

the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Asset not in 
use

Balance at the 
end of the year

(a) (b) (c) (d) (e) = (a)+(b)-
(c)-(d)

(f) (g) (h) (i) (j) = (f)+(g)-(h)-(i) (k) (l) (m) (n) (o) = (k)+(l)-(m)-
(n)

1  Buildings - Others 1.07 0.09 0.00 1.16 1.16 0.06 1.23 1.23 0.06 1.29

2  Buildings - Plant 84.13 0.74 0.00 84.88 84.88 4.71 89.58 89.58 4.60 94.18

3  Land Freehold 2.40 0.00 0.00 2.40 2.40 0.13 2.53 2.53 0.13 2.66

4  Motor Vehicles, Launches, Barges -2.28 2.28 -0.70 -0.71 -0.71 -0.04 -0.75 -0.75 -0.04 -0.78

5 Furniture, Fixtures  1.30 1.86 -0.11 3.05 3.05 0.17 3.22 3.22 0.17 3.39

6 Office equipment 0.65 0.19 -0.14 0.70 0.70 0.04 0.74 0.74 0.04 0.78

7 Plant and Machinery  848.09 45.42 -3.97 889.53 889.53 49.32 938.85 938.85 48.18 987.03

8 Railway Sidings, Crossings, Bridges 0.04 0.00 0.00 0.04 0.04 0.00 0.04 0.04 0.00 0.04

9 SAP Licence 24.64 0.26 0.00 24.90 24.90 1.38 26.28 26.28 1.35 27.63

10 Transmission Lines, Cable Duct   1944.85 119.68 0.00 2064.52 2064.52 114.46 2178.98 2178.98 111.83 2290.81

11 IT Equipment 2.80 0.00 0.00 2.80 2.80 0.16 2.95 2.95 0.15 3.10

Total 2907.68 170.51 -4.92 0.00 3073.27 3073.27 170.39 0.00 0.00 3243.66 3243.66 166.47 0.00 0.00 3410.12

FALSE 0.00 FALSE FALSE 0.00 0.00 0.00 FALSE

Projected Projected

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5.1: Assets & Depreciation

Sr. 
No

. Particulars

FY 2022-23 FY 2023-24 FY 2024-25
Actual
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5.1: Assets & Depreciation

(B) Depreciation

Accumulated 
depreciation at 
the beginning 

of the year

Additions 
during the 

year

Withdrawal
s during the 

year

Asset not in 
use

Accumulated 
depreciation 
at the end of 

the year

Accumulated 
depreciation at 
the beginning of 

the year

Additions 
during the 

year

Withdrawal
s during the 

year

Asset not in 
use

Accumulated 
depreciation at 
the end of the 

year

Accumulated 
depreciation 

at the 
beginning of 

the year

Additions 
during the 

year

Withdrawal
s during the 

year

Asset not in 
use

Accumulated 
depreciation at 
the end of the 

year

(a) (b) (c) (d) (e) = (a)+(b)-
(c)-(d)

(f) (g) (h) (i) (j) = (f)+(g)-(h)-
(i)

(k) (l) (m) (n) (o) = (k)+(l)-
(m)-(n)

1  Buildings - Others 0.99 0.03 1.02 1.02 0.04 1.06 1.06 0.04 1.10
2  Buildings - Plant 25.57 2.86 28.43 28.43 3.02 31.46 31.46 3.18 34.64
3  Land Freehold 0.23 0.00 0.23 0.23 0.00 0.23 0.23 0.00 0.23
4  Motor Vehicles, Launches, Barges 1.43 -0.09 1.34 1.34 -0.09 1.25 1.25 -0.10 1.15
5 Furniture, Fixtures  0.79 0.12 0.91 0.91 0.12 1.03 1.03 0.13 1.16
6 Office equipment 0.34 0.03 0.36 0.36 0.03 0.39 0.39 0.03 0.42
7 Plant and Machinery  331.68 40.66 372.34 372.34 42.95 415.29 415.29 45.24 460.53
8 Railway Sidings, Crossings, Bridges 0.02 0.00 0.02 0.02 0.00 0.02 0.02 0.00 0.02
9 SAP Licence 19.15 0.82 19.97 19.97 0.87 20.83 20.83 0.91 21.75

10 Transmission Lines, Cable Duct   731.15 94.42 825.57 825.57 99.73 925.29 925.29 105.04 1030.34
11 IT Equipment 0.98 0.00 0.98 0.98 0.00 0.98 0.98 0.00 0.98

Total 1112.32 138.85 0.00 0.00 1251.18 1251.18 146.65 0.00 0.00 1397.83 1397.83 154.48 0.00 0.00 1552.31
FALSE FALSE 146.65 154.48

Projected Estimated
Sr. 
No

.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
Audited
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5.1: Assets & Depreciation

(C ) Net Fixed Assets

Balance at the 
beginning of 

the year

Additions 
during the 

year

Withdrawal
s during the 

year

Asset not in 
use

Balance at the 
end of the year

Balance at the 
beginning of the 

year

Additions 
during the 

year

Withdrawal
s during the 

year

Asset not in 
use

Balance at the 
end of the year

Balance at the 
beginning of 

the year

Additions 
during the 

year

Withdrawal
s during the 

year

Asset not in 
use

Balance at the 
end of the year

(a) (b) (c) (d) (e) = (a)+(b)-
(c)-(d)

(f) (g) (h) (i) (j) = (f)+(g)-(h)-(i) (k) (l) (m) (n) (o) = (k)+(l)-(m)-
(n)

1  Buildings - Others 0.09 0.05 0.00 0.00 0.14 0.14 0.03 0.00 0.17 0.17 0.02 0.00 0.19
2  Buildings - Plant 58.56 -2.12 0.00 0.00 56.44 56.44 1.68 0.00 58.12 58.12 1.41 0.00 59.54
3  Land Freehold 2.17 0.00 0.00 0.00 2.17 2.17 0.13 0.00 2.31 2.31 0.13 0.00 2.44
4  Motor Vehicles, Launches, Barges -3.71 2.37 -0.70 0.00 -2.05 -2.05 0.06 0.00 -1.99 -1.99 0.06 0.00 -1.93
5 Furniture, Fixtures  0.51 1.74 -0.11 0.00 2.14 2.14 0.05 0.00 2.19 2.19 0.03 0.00 2.22
6 Office equipment 0.31 0.16 -0.14 0.00 0.34 0.34 0.01 0.00 0.35 0.35 0.01 0.00 0.36
7 Plant and Machinery  516.41 4.75 -3.97 0.00 517.19 517.19 6.37 0.00 523.56 523.56 2.95 0.00 526.51
8 Railway Sidings, Crossings, Bridges 0.02 0.00 0.00 0.00 0.02 0.02 0.00 0.00 0.02 0.02 0.00 0.00 0.02
9 SAP Licence 5.49 -0.56 0.00 0.00 4.93 4.93 0.51 0.00 5.44 5.44 0.44 0.00 5.88

10 Transmission Lines, Cable Duct   1213.70 25.26 0.00 0.00 1238.96 1238.96 14.74 0.00 1253.69 1253.69 6.78 0.00 1260.47
11 IT Equipment 1.81 0.00 0.00 0.00 1.81 1.81 0.16 0.00 1.97 1.97 0.15 0.00 2.12

Total 1795.36 31.65 -4.92 0.00 1822.09 1822.09 23.73 0.00 0.00 1845.83 1845.83 11.99 0.00 1857.82

Audited Estimated
Sr. 
No

.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
Audited
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For Retail Supply Business

       (A) Gross Fixed Assets

Balance at 
the beginning 

of the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Asset not in 
use

Balance at 
the end of the 

year

Balance at 
the beginning 

of the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Asset not in 
use

Balance at 
the end of the 

year

Balance at the 
beginning of 

the year

Additions 
during the 

year

Retirement 
of assets 

during the 
year

Asset not in 
use

Balance at 
the end of the 

year

(a) (b) (c) (d) (e) = (a)+(b)-
(c)-(d)

(f) (g) (h) (i) (j) = (f)+(g)-(h)-
(i)

(k) (l) (m) (n) (o) = (k)+(l)-
(m)-(n)

1  Buildings - Others 2.23 0.01 0.00 2.24 2.24 0.33 2.57 2.57 0.41 2.98

2  Buildings - Plant 3.04 0.13 0.00 3.16 3.16 0.47 3.63 3.63 0.57 4.21

3  Motor Vehicles, Launches, Barges -0.31 0.22 -0.06 -0.15 -0.15 -0.02 -0.17 -0.17 -0.03 -0.19

4 Furniture, Fixtures  5.88 0.17 -0.01 6.04 6.04 0.89 6.93 6.93 1.10 8.03

5 Office equipment 0.22 0.02 -0.01 0.23 0.23 0.03 0.27 0.27 0.04 0.31

6 Plant and Machinery  207.74 21.65 -11.12 218.27 218.27 32.23 250.50 250.50 39.64 290.14

7 SAP Licence 19.77 0.09 -1.13 18.73 18.73 2.77 21.50 21.50 3.40 24.90

8 Transmission Lines, Cable Duct   0.92 0.00 0.00 0.93 0.93 0.14 1.06 1.06 0.17 1.23

9 IT Equipment 1.10 0.00 0.00 1.10 1.10 0.16 1.26 1.26 0.20 1.46

Total 240.60 22.29 -12.33 0.00 250.56 250.56 37.00 0.00 287.56 287.56 53.35 0.00 0.00 340.91

FALSE 0.00 FALSE FALSE 0.00 0.00 3243.66 3243.66 0.00 0.00 FALSE

Projected Estimated

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 5.2: Assets & Depreciation

Sr. 
No.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
Actual
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(B) Depreciation
(Rs. Crore)

Accumulated 
depreciation 

at the 
beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Asset not in 
use

Accumulated 
depreciation 
at the end of 

the year

Accumulated 
depreciation 

at the 
beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Asset not in 
use

Accumulated 
depreciation 
at the end of 

the year

Accumulated 
depreciation 

at the 
beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Asset not in 
use

Accumulated 
depreciation 
at the end of 

the year

(a) (b) (c) (d) (e) = (a)+(b)-
(c)-(d)

(f) (g) (h) (i) (j) = (f)+(g)-(h)-
(i)

(k) (l) (m) (n) (o) = (k)+(l)-
(m)-(n)

1  Buildings - Others 1.77 0.07 1.84 1.84 0.08 1.91 1.91 0.09 2.00
2  Buildings - Plant 1.07 0.11 1.18 1.18 0.12 1.31 1.31 0.14 1.45
3  Motor Vehicles, Launches, Barges -0.05 -0.02 -0.07 -0.07 -0.02 -0.08 -0.08 -0.02 -0.10
4 Furniture, Fixtures  7.85 0.25 8.10 8.10 0.27 8.38 8.38 0.32 8.70
5 Office equipment 0.52 0.03 0.55 0.55 0.03 0.58 0.58 0.04 0.62
6 Plant and Machinery  123.70 17.82 141.52 141.52 19.53 161.05 161.05 22.80 183.85
7 SAP Licence 11.20 1.78 12.98 12.98 1.95 14.93 14.93 2.27 17.20
8 Transmission Lines, Cable Duct   0.18 0.05 0.23 0.23 0.05 0.28 0.28 0.06 0.34
9 IT Equipment 0.68 0.00 0.68 0.68 0.00 0.68 0.68 0.00 0.68

Total 146.92 20.09 0.00 0.00 167.01 167.01 22.01 0.00 0.00 189.02 189.02 25.71 214.73
22.01 25.71

(Rs. Crore)

Audited Audited
Sr. 
No.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
Audited
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(C ) Net Fixed Assets

Balance at 
the beginning 

of the year

Additions 
during the 

year

Withdrawals 
during the 

year

Asset not in 
use

Balance at 
the end of the 

year

Balance at 
the beginning 

of the year

Additions 
during the 

year

Withdrawals 
during the 

year

Asset not in 
use

Balance at 
the end of the 

year

Balance at the 
beginning of 

the year

Additions 
during the 

year

Withdrawals 
during the 

year

Asset not in 
use

Balance at 
the end of the 

year

(a) (b) (c) (d) (e) = (a)+(b)-
(c)-(d)

(f) (g) (h) (i) (j) = (f)+(g)-(h)-
(i)

(k) (l) (m) (n) (o) = (k)+(l)-
(m)-(n)

1  Buildings - Others 0.47 -0.06 0.00 0.40 0.40 0.25 0.00 0.66 0.66 0.32 0.00 0.98

2  Buildings - Plant 1.97 0.01 0.00 1.98 1.98 0.34 0.00 2.33 2.33 0.43 0.00 2.76

3  Motor Vehicles, Launches, Barges -0.26 0.24 -0.06 -0.08 -0.08 0.00 0.00 -0.08 -0.08 -0.01 0.00 -0.09

4 Furniture, Fixtures  -1.97 -0.08 -0.01 -2.06 -2.06 0.62 0.00 -1.45 -1.45 0.78 0.00 -0.67

5 Office equipment -0.30 -0.01 -0.01 -0.31 -0.31 0.00 0.00 -0.31 -0.31 0.00 0.00 -0.31

6 Plant and Machinery  84.04 3.83 -11.12 76.75 76.75 12.71 0.00 89.46 89.46 16.83 0.00 106.29

7 SAP Licence 8.57 -1.68 -1.13 5.75 5.75 0.82 0.00 6.57 6.57 1.13 0.00 7.70

8 Transmission Lines, Cable Duct   0.74 -0.05 0.00 0.70 0.70 0.08 0.00 0.78 0.78 0.11 0.00 0.89

9 IT Equipment 0.42 0.00 0.00 0.42 0.42 0.16 0.00 0.58 0.58 0.20 0.00 0.78

Total 93.68 2.19 -12.33 0.00 83.55 83.55 14.99 0.00 98.53 98.53 19.79 0.00 118.32

Note: Documentary evidence of all assets put to use shall be provided with this format

Audited Estimated
Sr. 
No.

Particulars FY 2022-23 FY 2023-24 FY 2024-25
Audited
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 6: Interest on Loan Capital
Distribution Wires Business
A) Normative Loan

(Rs. Crore)

MTR Order*
April-March      

(Audited )
True-Up 

requirement
MYT Order*

April-March      
(Estimated )

True-Up 
requirement

MTR Order* Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Opening Balance of the Loan 841.44 841.44 0.00 747.75 821.94 74.19 800.79 794.56

2
Addition of Normative Loan due to capitalisation 
during the year

109.25 119.36 10.11 61.57 119.27 57.70 136.33 116.53

3 Repayment of Normative loan during the year 139.01 138.85 -0.16 140.06 146.65 6.59 156.24 154.48

4 Closing Balance of Net Normative Loan 811.68 821.94 10.26 669.26 794.56 125.30 780.87 756.61

5 Closing Balance of Gross Normative Loan

6 Average Balance of Net Normative Loan 708.51 790.83 775.58

7
Weighted average Rate of Interest on actual Loans 
(%)

7.43% 7.92% 0.00 8.42% 7.92% -0.50% 7.43% 7.92%

8 Interest Expenses 61.39 65.84 4.45 59.64 63.98 4.34 58.74 61.40

9 Financing Charges 0.07

10 Total Interest & Financing Charges 61.39 65.91 4.52 59.64 63.98 4.34 58.74 61.40

Sr. 
No. 

Source of Loan

FY 2022-23 FY 2023-24 FY 2024-25

Remarks
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 6: Interest on Loan Capital

Retail Supply Business
A) Normative Loan

(Rs. Crore)

MTR Order*
April-March      

(Audited )
True-Up 

requirement
MYT Order*

April-March      
(Audited )

True-Up 
requirement

MTR Order* Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Opening Balance of Net Normative Loan 61.20 61.20 0.00 66.64 56.71 -9.93 47.31 60.59

2
Addition of Normative Loan due to capitalisation 
during the year

24.31 15.60 -8.71 9.81 25.90 16.09 5.38 37.35

3 Repayment of Normative loan during the year 21.37 20.09 -1.28 12.31 22.01 9.70 23.88 25.71

4 Closing Balance of Net Normative Loan 64.14 56.71 -7.43 64.14 60.59 -3.55 28.82 72.23

5 Closing Balance of Gross Normative Loan

6 Average Balance of Net Normative Loan

7 Weighted average Rate of Interest on actual Loans (%) 7.43% 7.92% 0.00 8.42% 7.92% -0.01 7.43% 7.92%

8 Interest Expenses 4.66 4.67 0.01 5.50 4.64 -0.86 2.83 5.26

9 Financing Charges

10 Total Interest & Financing Charges 4.66 4.67 0.01 5.50 4.64 -0.86 2.83 5.26

Sr. 
No. 

Source of Loan
FY 2022-23 FY 2023-24 FY 2024-25

Remarks
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 6: Interest on Loan Capital

Sr. No
Amt 

(Rs Crs)
Bank

Opening 
Balance

FY 2022-23

Closing 
Balance

FY 2022-23

Interest Paid
FY 2022-23

FY 2022-23 
Interest Rate

Rs.Crs Rs.Crs Rs.Crs Rs.Crs %

1 300.00 Kotak-300 153.75 131.25 11.21 7.87%

2 250.00 Kotak -250 36.29 32.79 2.76 7.99%

3 250.00 Kotak - 296 132.46 119.70 10.06 7.98%

4 250.00 Kotak - 250 (2) 164.77 142.05 12.24 7.98%

5 2000.00 SBI 1078.05 1002.25 81.03 7.79%

6 300.00 HDFC -300 153.75 131.25 11.45 8.04%

7 350.00 HDFC-350 199.06 172.81 15.14 8.14%

8 250.00 HDFC-250 185.00 168.75 14.15 8.00%

9 250.00 HDFC-250 221.87 203.13 17.16 8.08%

10 750.00 HDFC-750 693.75 637.50 53.89 8.10%

11 375.00 HDFC-375 355.44 325.19 27.09 7.96%

12 283.00 HDFC-283 0.00 277.11 10.71 7.73%

13 283.00 Bajaj Finance 0.00 283.00 10.70 7.56%

14 440.00 Axis - 440 290.00 230.00 20.34 7.82%

16 60.00 Canara-60 18.39 0.00 0.48 5.22%

Total 3682.58 3856.78 298.41 7.92%
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A) FY 2023-24 & FY 2024-25

Distribution Wires Business
(Rs. Crore)

MTR Order* Tata Power-D MYT Order* Tata Power-D MTR Order* Tata Power-D

1 O&M expenses for a month 10.66 10.71 10.71 11.37 11.76 12.03

2 Maintenance Spares at 1% of Opening GFA 29.08 29.08 29.93 30.73 32.58 32.44

3 One and half months equivalent of the expected revenue from charges for use of 
Distribution Wires

56.00 53.74 60.99 57.35 85.09 82.69

4 Less: Amount held as Security Deposit from Distribution System Users 0.00

5 Total Working Capital Requirement 95.74 93.53 101.62 99.45 129.44 127.16

6 Computation of Working Capital Interest

7 Interest Rate (%) - SBI Base Rate +150 basis points 9.55% 9.30% 9.50% 10.05% 9.55% 10.05%

8 Interest on Working Capital 9.14 8.70 9.65 10.00 12.36 12.78

9 Actual Working Capital Interest$ 8.10

10 Eff. Gains /(Losses) 0.60

11 Efficiency Gains/(losses) to be passed
on to the consumers

0.40

12 Net Entitlement of IoWC 8.30 10.00 12.78

0.20 0.00

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 7: Interest on Working Capital

Sr. No. Particulars Norm FY 2022-23 FY 2023-24 FY 2024-25
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Retail Supply Business
(Rs. Crore)

MTR Order* Tata Power-D MYT Order* Tata Power-D MTR Order* Tata Power-D
1 O&M expenses for a month 9.80 10.42 10.38 10.46 10.82 11.07

2 Maintenance Spares at 1% of Opening GFA 2.41 2.41 2.60 2.51 2.84 2.88

3 One and half months equivalent of the expected revenue from sale of electricity 
including revenue from CSS and Additional Surcharge

444.30 428.43 360.82 461.75 595.99 570.22

4 Less: Amount held as security deposit 387.84 272.42 180.02 285.12 427.59 300.34

5 Less: One month equivalent of cost of power purchase, transmission charges and 
MSLDC Charges

124.32 125.55 70.40 128.55 129.32 153.14

#REF! Total Working Capital Requirement 0.00 43.29 123.38 61.04 52.75 130.68

7 Computation of Working Capital Interest

8 Interest Rate (%) - SBI Base Rate +150 basis points 9.50% 9.30% 9.50% 10.05% 9.55% 10.05%

9 Interest on Working Capital 0.00 4.03 11.72 6.13 5.04 13.13
10 Actual Working Capital Interest 3.75

11 Eff. Gains /(Losses) 0.28

12 Efficiency Gains/(losses) to be passed
on to the consumers

0.18

13 Net Entitlement of IoWC 3.84 6.13 13.13

14 Security Deposit 272.42 285.12 427.59 300.34

15 Interest Rate (%) - SBI Base Rate +150 basis points 4.25%  6.75% 6.15% 6.75%

16 Interest on Security Deposit 15.51 10.75 9.72 9.56 26.30 20.27

Sr. No. Particulars Norm FY 2022-23 FY 2023-24 FY 2024-25

304



12.72
FALSE FALSE FALSE FALSE

Power Purchase from Tata Power-G Wind sources
Source PP-FY2020 PP-FY2021 FY22 FY23

Supa BPP 6.21 4.77

Nivade 6.36 5.00 0.00

Khandke 55.10 35.56

Bramhanvel (Dhule) 10.80 0.60
Sadawaghapur 14.20 12.48

Visapur 6 MW 4.85 4.04 4.40

Visapur 4 MW 3.59 2.98 3.57

Agaswadi 46.75 40.57

Mulshi Solar 6.82 7.10

Carnac Roof Top 0.02 0.02 0.05 0.09 0.13

Total 154.70 113.14 8.02 0.09
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 8: Return on Regulatory Equity 

Distribution Wires Business
(Rs. Crore)

MTR Order* April-March      
(Audited )

True-Up 
requirement

MYT Order* Estimated Provisional True-
Up requirement

MTR Order* Estimated

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Regulatory Equity at the beginning of the year 877.34 877.34 0.00 902.80 927.02 24.22 982.57 978.13

2 Capitalisation during the year 156.07 170.51 14.44 87.96 170.39 82.43 194.75 166.47

3
Consumer Contribution and Grants used during the year for 
Capitalisation

4 Equity portion of capitalisation during the year 46.82 51.15 4.33 26.39 51.12 24.73 58.43 49.94

5
Reduction in Equity Capital on account of retirement / 
replacement of assets

-1.48 -1.48 0.00 0.00 0.00

6 Regulatory Equity at the end of the year 924.16 927.02 2.86 929.19 978.13 22.56 955.57 1028.07

Return on Equity Computation 14.00% 14.00% 16.96% 14.00% 14.00% 14.00%

Pretax Return on Equity after considering effective Tax rate $$ 15.50% 14.00% 14.00%

7 Return on Regulatory Equity at the beginning of the year 122.83 135.99 13.16 153.15 129.78 -23.37 137.56 136.94

8 Return on Regulatory Equity addition during the year 3.28 3.85 0.57 2.24 3.58 1.34 4.09 3.50

9 Total Return on Equity 126.11 139.84 13.73 155.39 133.36 -8.29 141.65 140.43

Sr. No. Particulars FY 2022-23 FY 2023-24 FY 2024-25
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Retail Supply Business

MTR Order* April-March      
(Audited )

True-Up 
requirement

MYT Order* Estimated Provisional True-
Up requirement

MTR Order* Estimated

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) (g) (h)

1 Regulatory Equity at the beginning of the year 72.37 72.37 0.00 78.17 75.36 -2.81 85.51 86.46

2 Capitalisation during the year 34.73 22.29 -12.44 14.02 37.00 22.98 7.69 53.35

3
Consumer Contribution and Grants used during the 
year for Capitalisation

0.00 0.00

4 Equity portion of capitalisation during the year 10.42 6.69 -3.73 4.21 11.10 6.89 2.31 16.01

5
Reduction in Equity Capital on account of retirement / 
replacement of assets

-3.70 -3.70 0.00 0.00

6 Regulatory Equity at the end of the year 82.79 75.36 -7.43 82.38 86.46 4.08 84.91 102.46

Return on Equity Computation 15.50% 17.50% 18.78% 15.50% 15.50% 15.50%

7
Return on Regulatory Equity at the beginning of the 
year

11.22 12.66 1.45 14.68 11.68 -3.00 13.25 13.40

8 Return on Regulatory Equity addition during the year 0.81 0.26 -0.55 0.39 0.86 0.47 0.18 1.24

9 Total Return on Equity 12.02 12.93 0.90 15.08 12.54 -2.54 13.43 14.64

Sr. No. Particulars FY 2022-23 FY 2023-24 FY 2024-25
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Additional ROE Distribution Wire Distribution Supply

Wire availability > 98% 1.50% 0

Collection efficiency > 99% 1.00%

Percentage of assessed bills < 1.5% 1.00%

Total Additional RoE a 1.50% 2.00%

Base RoE b 14% 15.50%

Total RoE c=a+b 15.50% 17.50%

Effective Tax Rate d 17.472% 17.472%

Rate of pre-tax Return on Equity e=c/(1-d) 18.78% 21.20%
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 9: Non-Tariff Income

Distribution Wires Business
(Rs. Crore)

MTR Order*
Actual

True-Up 
requirement

MYT Order*
Actual (H1) Estimated (H2) Total

MTR Order*
Projected

(a) (b) (c ) = (b) - (a)

1 Rent 0.15 0.09

2 Sale Of Scrap & Stores. 1.65 0.58

3 Sale of Fly Ash 0.00 0.00

5 Income from services rendered 0.12 0.01

6 Service Connection Charges 0.00 0.00

7 Liquidated Damages 0.26 0.27

8 Misc Revenue 0.04 0.02

9 Interest from Contigency Reserves Investment 2.37 0.00

10 Interest income - others 0.02 1.98

11 Other Non-Operating Income 0.09

Total 5.66 4.61 -1.05 5.37 3.05 2.90 5.94 6.24 6.24

Note: * - In case MTR Order is yet to be issued, then MYT Order values to be captured under this column

Sr. 
No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25
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Retail Supply Business

MTR Order*
Actual

True-Up 
requirement

MYT Order*
Actual (H1) Estimated (H2) Total

MTR Order*
Projected

(a) (b) (c ) = (b) - (a)

1 Rent 0.02 0.02

2 Sale Of Scrap & Stores. 0.03

3 Sale of Fly Ash 0.00

5 Income from services rendered 1.37 0.11

6 Service Connection Charges 3.38 0.14

7 Liquidated Damages 1.23 1.12

8 Misc Revenue 0.04 -0.27

9 Interest from Contigency Reserves Investment 1.18 1.57

10 Interest income - others 0.00 0.00

Total 11.22 7.25 -3.97 2.43 2.70 9.64 12.34 13.57 13.57

Sr. 
No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25
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Distribution Wires Business
(Rs. Crore)

FY 2024-25

MTR Order*
April-March      

(Audited )

True-Up 
requiremen

t
MYT Order*

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d)

1 Opening Balance of Provision for bad and 
doubtful debts

2 Receivables for the year

3 Opening Balance of Provision of bad and 
doubtful debt as % of Receivables

4 Provision for bad & doubtful debts during 
the year

-4.08 0.00 0 0.00

5 Actual bad and doubtful debts written off

6 Closing Balance of Provision for bad and 
doubtful debts

-4.08 0.00 0.00

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 10: Write-off of Provision for Bad and doubtful Debts

Sr. No. Particulars

FY 2022-23 FY 2023-24

Remarks
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Retail Supply Business

FY 2024-25

MTR Order*
April-March      

(Audited )

True-Up 
requiremen

t
MYT Order*

Apr-Sep    
(Actual)

Oct-Mar          
(Estimated)

April - March 
(Estimated)

Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d) Projected

1 Opening Balance of Provision for bad and 
doubtful debts

2 Receivables for the year

3 Opening Balance of Provision of bad and 
doubtful debt as % of Receivables

4 Provision for bad & doubtful debts during 
the year

0.46               0.00 0.00

5 Actual bad and doubtful debts written off

6 Closing Balance of Provision for bad and 
doubtful debts

0.00 0.46 0.00 0.00 0.00 0.00 0.00

Sr. No. Particulars

FY 2022-23 FY 2023-24

Remarks
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Distribution Wires Business

MTR Order* April-March      
(Audited )

True-Up 
requirement

MYT Order* April - March 
(Estimated)

Provisional 
True-Up 

requirement

MTR Order* Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d)

1 Opening Balance of Contingency Reserves 58.16 58.16 58.16 58.16 58.16

2 Opening Gross Fixed Assets 2907.68 2907.68 3073.27 3258.44 3243.66

3 Opening Balance of Contingency Reserves as % of Opening GFA 2.00% 2.00% 1.89% 1.78% 1.79%

4 Contribution to Contingency Reserves during the year 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

5 Utilisation of Contingency Reserves during the year 0 0 0

6 Closing Balance of Contingency Reserves 58.16 58.16 58.16 58.16 58.16

7 Closing Balance of Contingency Reserves as % of Opening GFA 2.00% 2.00% 1.89% 1.78% 1.79%

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 11:  Contribution to Contingency Reserves

Sr. No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25 Remarks
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Retail Supply Business

MTR Order* April-March      
(Audited )

True-Up 
requirement

MYT Order* April - March 
(Estimated)

Provisional 
True-Up 

requirement

MTR Order* Projected

(a) (b) (c ) = (b) - (a) (d) (e) (f ) = (e) - (d)

1
Opening Balance of Contingency Reserves 4.17 4.17 5.07 4.77 5.46 5.39

2
Opening Gross Fixed Assets 240.60 240.60 259.94 250.56 284.40 287.56

3
Opening Balance of Contingency Reserves as % of Opening GFA 1.73% 1.73% 0.25% 1.90% 1.92% 1.88%

4
Contribution to Contingency Reserves during the year 0.60 0.60 0.65 0.63 0.71 0.72

5
Utilisation of Contingency Reserves during the year 0

6
Closing Balance of Contingency Reserves 4.77 4.77 5.72 5.39 6.17 6.11

7
Closing Balance of Contingency Reserves as % of Opening GFA 1.98% 1.98% 2.15% 2.17% 2.13%

RemarksSr. No.

Particulars

FY 2022-23 FY 2023-24 FY 2024-25
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TPC-T Tata Power-D

A) RoE (as per books)      273.41 155.72

i) Normal Tax Calculation

B) PBT (ROE Grossed up at Normal tax rate)      420.27 239.36

Add:

Depreciation as per books      222.39 171.02

Less:

Depreciation as per income tax      429.30 188.35

C) Total Taxable Income      213.36 222.03

D) Normal Tax Rate 34.94% 34.94%

E) Normal Tax (C*D)         74.56 77.59

ii) MAT Calculation

F) MAT Rate 17.47% 17.47%

G) PBT (ROE Grossed up at MAT rate)      331.29 188.69

H) Mat Tax (F*G)         57.88 32.97

I) Applicable Tax (Higher of E or H)           74.6 77.60

J) Less: MAT Credit utilisation           16.7 44.60

K) Effective tax paid           57.9 33.00

L) Effective tax rate (K/G) 17.47% 17.47%

Particulars FY23

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats- Distribution & Retail Supply

Form 12 : Income Tax 
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 13:  Revenue from Sale of Electricity
Year : FY 2022-23

FY2023 - OA Sale and Revenue

Revenue from 
Fixed/Demand 

Charges (Rs. Crore)

Revenue from 
Fixed/Demand 

Charges (Rs. Crore)

Revenue from 
Energy Charges 

(Rs. Crore)

Revenue from 
Energy Charges 

(Rs. Crore)

Revenue 
From ToD (Rs. 

Crores)

Revenue From 
ToD (Rs. 
Crores)

PF Penalty/ 
Rebate (Rs.Crore)

PF Penalty/ 
Rebate 

(Rs.Crore)
LFI Incentive

LFI 
Incentive

Revenue from FAC 
(Rs. Crore)

Revenue from 
FAC (Rs. Crore)

Revenue from 
wheeling 
charges

Revenue from wheeling 
AEML CO Consumers 

on Tata Power-D Wires

Revenue from Green 
Power Tariff

Revenue from Green 
Power Tariff

Total 
Revenue 

(Rs. Crore)
Total Revenue (Rs. Crore)

Total Revenue 
(Rs. Crore)

Total revenue 
(Rs. Crore)

Actual Average Billing 
Rate (Rs./kWh)

Average Billing Rate 
approved in MYT/MTR 

Order (Rs./kWh)
OA Sales Mus TC CS

Revenue from 
wheeling

Revenue 
from OA

kVAH
Billed 

Demand
Contract 
Demand

Direct CO Total Direct CO Total Direct CO Direct CO Direct CO Direct CO Direct CO Direct CO Direct AEML-CO Direct CO
Direct = 

sum(A1 to 
A8)

CO = sum(B1 to B8) (i)=(g)+(h) (j)=(i)x10/(b) (k) MU's Rs.Crs Rs.Crs Rs.Crs Rs.Crs

Nos Nos Nos Mus Mus Mus A1 B1 A2 B2 A3 B3 A4 B4 A5 B5 A7 B7 A8 B8 C1 D1 Total = C1 + D1

HT Category

EHV - Industry 3 0 3 796.88 0.00 796.88 47.23 0.00 418.39 0.00 -1.65 0.00 0.00 0.00 -31.03 0.00 61.81 0.00 0.00 0.00 0.00 496.39 0.00 496.39 496.39 6.23 0.00 0.00 0.00 0.00 0.00 0.00 823.60 105.97

HT I – Industry 107 0 107 958.84 0.00 958.84 95.96 0.00 496.70 0.00 0.25 0.00 -0.06 0.00 -12.23 0.00 76.93 0.00 101.20 0.00 3.46 761.96 0.00 761.96 761.96 7.95 0.00 173.64 13.16 4.92 18.06 22.99 972.84 199.21

EHV- Commercial 1 0 1 102.42 0.00 102.42 8.40 0.00 56.43 0.00 0.12 0.00 0.00 0.00 0.00 0.00 7.50 0.00 0.00 0.00 0.00 72.33 0.00 72.33 72.33 7.06 0.00 0.00 0.00 0.00 0.00 0.00 102.57 19.72

HT II – Commercial 154 1 155 363.24 0.21 363.45 47.49 0.07 206.83 0.14 3.78 0.00 0.00 0.00 -0.22 0.00 31.51 0.02 38.43 0.00 2.07 326.11 0.23 326.34 326.34 8.98 0.00 57.49 4.74 1.07 6.08 7.14 370.00 108.33

HT III - Group Housing Society 19 0 19 38.89 0.00 38.89 3.52 0.00 19.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.93 0.00 4.12 0.00 0.14 30.15 0.00 30.15 30.15 7.75 0.00 0.00 0.00 0.00 0.00 0.00 39.65 7.76

HT IV: HT - Mono/Metro/Railways 12 0 12 101.88 0.00 101.88 12.90 0.00 65.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9.64 0.00 10.30 0.00 0.00 97.87 0.00 97.87 97.87 9.61 0.00 0.00 0.00 0.00 0.00 0.00 163.62 24.17

EHV - Railways (Metro & Monorail) 4 0 4 19.20 0.00 19.20 2.48 0.00 16.33 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.92 0.00 0.00 0.00 0.00 20.73 0.00 20.73 20.73 10.80 0.00 0.00 0.00 0.00 0.00 0.00 33.19 5.52

HT IV - Railways (22/33 KV) 8 0 8 82.67 0.00 82.67 10.42 0.00 48.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.72 0.00 10.30 0.00 0.00 77.14 0.00 77.14 77.14 9.33 0.00 0.00 0.00 0.00 0.00 0.00 130.43 18.65

HT V - Public Services 52 0 52 158.86 0.00 158.86 17.83 0.00 85.15 0.00 0.30 0.00 0.00 0.00 -2.47 0.00 11.92 0.00 11.52 0.00 0.15 124.10 0.00 124.10 124.10 7.81 0.00 1.20 0.08 0.12 0.13 0.24 180.72 36.67

HT VI(A) - Publ Serv Govt Hosp&Edu Inst 18 0 18 18.14 0.00 18.14 5.09 0.00 9.32 0.00 0.09 0.00 0.00 0.00 0.00 0.00 1.21 0.00 2.08 0.00 0.00 17.70 0.00 17.70 17.70 9.75 0.00 0.00 0.00 0.00 0.00 0.00 20.02 11.35

EHV Public Services Others 1 0 1 59.22 0.00 59.22 3.18 0.00 31.24 0.00 -0.21 0.00 0.00 0.00 -2.46 0.00 4.72 0.00 0.00 0.00 0.00 36.68 0.00 36.68 36.68 6.19 0.00 0.00 0.00 0.00 0.00 0.00 59.44 5.98

HT VI(B) - Public Services Others 33 0 33 81.50 0.00 81.50 9.57 0.00 44.60 0.00 0.42 0.00 0.00 0.00 -0.01 0.00 5.99 0.00 9.43 0.00 0.15 69.73 0.00 69.73 69.73 8.56 0.00 1.20 0.08 0.12 0.13 0.24 101.27 19.34

HT VIII: Electric Vehicle Charging Stations 2 0 2 15.98 0.00 15.98 0.49 0.00 6.48 0.00 -0.32 0.00 0.00 0.00 0.00 0.00 0.95 0.00 1.68 0.00 0.00 9.61 0.00 9.61 9.61 6.01 0.00 0.00 0.00 0.00 0.00 0.00 16.19 5.53

Sub-total 350 1 351 2536.99 0.21 2537.20 233.84 0.08 1354.45 0.14 2.48 0.00 -0.06 0.00 -45.95 0.00 203.17 0.02 167.25 0.00 5.82 1918.52 0.23 1918.75 1918.75 7.56 0.00 232.33 17.98 6.11 24.27 30.37 2669.19

0.00 0.00

LT Category 0.00 0.00

LT IA - Residential (BPL) 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT IB - Residential 177511 538121 715632 569.49 1449.90 2019.40 40.23 80.19 297.38 553.26 0.00 0.00 0.00 0.00 0.00 0.00 36.16 63.41 102.15 0.35 0.75 2.57 477.02 699.43 1176.45 1176.45 5.83 0.00 0.00 0.00 0.00 0.00 0.00

0-100 63482 129403 192885 155.85 583.65 739.50 10.45 12.36 26.55 99.31 0.00 0.00 0.00 0.00 0.00 0.00 3.96 14.64 4.28 0.00 0.00 0.00 45.25 126.31 171.56 171.56 2.32 0.00 0.00 0.00 0.00 0.00 0.00

101-300 71786 315556 387342 173.09 602.10 775.20 14.00 46.31 73.60 253.86 0.00 0.00 0.00 0.00 0.00 0.00 9.45 31.33 26.92 0.00 0.00 0.00 123.98 331.50 455.48 455.48 5.88 0.00 0.00 0.00 0.00 0.00 0.00

301-500 24088 69989 94077 69.50 161.85 231.35 6.78 14.10 53.53 119.97 0.00 0.00 0.00 0.00 0.00 0.00 5.65 10.73 19.84 0.00 0.00 0.00 85.81 144.80 230.61 230.61 9.97 0.00 0.00 0.00 0.00 0.00 0.00

501 and above 18155 23173 41328 171.05 102.30 273.35 8.99 7.43 143.70 80.10 0.00 0.00 0.00 0.00 0.00 0.00 17.09 6.71 51.11 0.34 0.75 2.57 221.98 96.82 318.80 318.80 11.66 0.00 0.00 0.00 0.00 0.00 0.00

LT II - Commercial 25792 15101 40893 480.91 103.78 584.69 73.43 12.31 254.16 50.07 4.85 0.37 -1.30 0.27 0.00 0.00 35.76 6.77 86.15 0.00 1.19 0.03 449.38 69.45 518.83 518.83 8.87 0.00 0.00 0.00 0.00 0.00 0.00

LT II(A) - Commercial upto 20 kW 20752 14567 35319 97.92 73.75 171.67 10.11 7.51 48.23 36.00 0.00 0.00 0.00 0.00 0.00 0.00 6.89 4.95 17.59 0.00 0.10 0.01 82.92 48.47 131.39 131.39 7.65 0.00 0.00 0.00 0.00 0.00 0.00

LT II(B) - Commercial 20 to 50 kW 2596 360 2956 72.36 13.56 85.92 15.46 2.31 37.00 6.12 1.02 0.17 0.45 0.18 0.00 0.00 5.21 0.81 12.96 0.00 0.15 0.00 71.23 9.43 80.65 80.65 9.39 0.00 0.00 0.00 0.00 0.00 0.00 34.87

LT II(C) - Commercial > 50 kW 2444 174 2618 310.63 16.47 327.10 47.85 2.49 168.93 7.95 3.83 0.20 -1.75 0.09 0.00 0.00 23.65 1.01 55.61 0.00 0.93 0.01 295.23 11.55 306.79 306.79 9.38 0.00 0.00 0.00 0.00 0.00 0.00 109.32

LT III (A) - Industrial upto 20 kW 1347 1313 2660 21.16 14.59 35.75 0.67 0.68 9.63 6.66 0.00 0.00 0.00 0.00 0.00 0.00 1.40 0.92 3.79 0.00 0.01 0.00 15.49 8.27 23.76 23.76 6.64 0.00 0.00 0.00 0.00 0.00 0.00

LT III (B) - Industrial > 20 kW 1071 170 1241 213.25 7.41 220.65 21.57 1.49 102.83 3.30 1.53 0.09 -2.06 0.10 0.00 0.00 14.77 0.42 38.18 0.00 1.64 0.00 176.92 5.31 182.23 182.23 8.26 0.00 0.00 0.00 0.00 0.00 0.00 49.38

LT IV - Public Services 541 170 711 29.57 4.28 33.85 0.27 0.09 14.71 1.98 0.29 0.04 -0.07 0.04 0.00 0.00 2.09 0.31 5.30 0.00 0.02 0.00 22.31 2.42 24.74 24.74 7.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT IV(A) - Publ Serv Govt Hosp&Edu Inst 80 23 103 4.66 1.82 6.48 0.05 0.07 2.28 1.20 0.06 0.03 0.09 -0.01 0.00 0.00 0.27 0.17 0.83 0.00 0.00 0.00 3.51 1.43 4.94 4.94 7.63 0.00 0.00 0.00 0.00 0.00 0.00

LT IV(B) - Public Services Others 461 147 608 24.91 2.46 27.37 0.22 0.01 12.43 0.79 0.22 0.01 -0.16 0.06 0.00 0.00 1.82 0.13 4.46 0.00 0.02 0.00 18.80 0.99 19.79 19.79 7.23 0.00 0.00 0.00 0.00 0.00 0.00

LT VI: Electric Vehicle Charging Stations 445 5 450 1.34 0.02 1.35 0.19 0.00 0.47 0.01 -0.01 0.00 -0.01 0.00 0.00 0.00 0.08 0.00 0.24 0.00 0.02 0.00 0.99 0.01 1.01 1.01 7.42 0.00 0.00 0.00 0.00 0.00 0.00 2.32

Sub-total 206707 554880 761587 1315.71 1579.98 2895.70 136.35 94.75 679.18 615.28 6.66 0.51 -3.44 0.41 0.00 0.00 90.25 71.84 235.81 0.35 3.62 2.61 1142.12 784.88 1927.00 1927.00 6.65 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00

15 days adjustment 0 0 0 10.86 3.17 14.03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.25 0.00 13.55 5.44 18.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 207057 554881 761938 3863.56 1583.36 5446.93 370.19 94.82 2033.63 615.42 9.15 0.51 -3.50 0.41 -45.95 0.00 293.42 71.86 405.31 0.35 9.44 2.61 3074.19 790.56 3864.74 3864.74 7.10 232.33 17.98 6.11 24.27

Prompt Discount -25.32 -5.41 -30.74 429.58

Incentive to E-Payment Consumers+Discount on E-
Bill Registration

-7.04 444.97

Total Revenue 3863.56 1583.36 5446.93 3826.97

Category

No. of consumers Sales in MU
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 13:  Revenue from Sale of Electricity
Total Rs. Crores
Revenue From Supply 3421.31

Sr.No. Particulars Rs.Crs Revenue from 
wheeling

429.92

1 Total Revenue as per F13 3864.74 Revenue OA 6.11

2 Prompt Payment Dis+incentives -37.78 Total Revenue 3857.34

3=1+2 Revenue as per above table 3826.97

4=AG62 Revenue presented in ARR 3857.34

5=3-4 Difference -30.37

6 Revenue from OA (Wheeling+CSS) 30.37

7=5+6 Difference Reco. 0.00
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 13:  Revenue from Sale of Electricity  (FY24 H1+H2 projections)

Year : FY 2023-24 (Total Projected)
FY2023-24 - OA Sale and Revenue

Revenue from 
Fixed/Demand 

Charges (Rs. 
Crore)

Revenue from 
Fixed/Deman

d Charges (Rs. 
Crore)

Revenue from 
Energy 

Charges (Rs. 
Crore)

Revenue from 
Energy 

Charges (Rs. 
Crore)

Revenue 
From ToD 

(Rs. Crores)

Revenue 
From ToD 

(Rs. Crores)

PF Penalty/ 
Rebate 

(Rs.Crore)

PF Penalty/ 
Rebate 

(Rs.Crore)

LFI 
Incentive

LFI 
Incentive

Revenue 
from FAC 

(Rs. Crore)

Revenue 
from FAC 

(Rs. Crore)

Revenue 
from 

wheeling 
charges

Revenue from 
wheeling 
AEML CO 

Consumers 
on Tata Power-

Revenue from 
Green Power 

Tariff

Revenue from 
Green Power 

Tariff

Total Revenue 
(Rs. Crore)

Total Revenue 
(Rs. Crore)

Total 
Revenue 

(Rs. Crore)

Total 
revenue (Rs. 

Crore)

Actual Average 
Billing Rate 
(Rs./kWh)

OA Sales 
Mus

TC CSS
Revenue 

from 
wheeling

Direct CO Total
Fixed 

Charges 
Demand 
Charges 

Wheeling 
Charge

Energy 
Charges 

CSS Direct CO Total Direct CO Total Direct CO Direct CO Direct CO Direct CO Direct CO Direct CO Direct CO Direct CO
Direct = sum(A1 

to A8)
CO = sum(B1 to 

B8)
(i)=(g)+(h) (j)=(i)x10/(b) MU's Rs.Crs Rs.Crs Rs.Crs

Nos Nos Nos
Rs/Connecti

on /month
Rs/KVA/Mont

h
Rs./kvAh Rs./kvAh Rs./kvAh MVA MVA MVA Mus Mus Mus A1 B1 A2 B2 A3 B3 A4 B4 A5 B5 A7 B7 A8 B8 C1 D1

Total = C1 + 
D1

HT Category

EHV - Industry 3 3 0.00 375.00 5.10 1.29 107.82 107.82 863.92 863.92 48.78 483.75 -1.72 0.00 -33.31 14.71 0.00 0.00 0.00 513.01 0.00 513.01 513.01 5.94 0.00 0.00 0.00 0

HT I – Industry 115 0 115 0.00 375.00 1.03 5.10 0.89 217.04 0.00 217.04 1028.86 1028.86 104.31 577.83 1.09 0.00 -11.81 13.01 0.00 104.02 4.57 0.00 792.42 0.00 792.42 792.42 7.70 170.00 11.33 12.52 17.15

EHV- Commercial 1 1 0.00 375.00 5.40 1.27 21.75 0.00 21.75 102.54 102.54 9.62 62.22 0.15 0.00 1.55 0.00 0.00 0.00 73.46 0.00 73.46 73.46 7.16

HT II – Commercial 150 1 151 0.00 375.00 1.03 5.40 1.61 135.08 0.15 135.23 352.94 0.21 353.15 57.31 0.06 221.36 0.15 3.73 0.00 0.00 -0.16 5.27 0.00 35.67 2.63 0.00 323.66 0.22 323.87 323.87 9.17 50.00 3.88 5.36 5.09

HT III - Group Housing Society 28 28 0.00 375.00 1.03 5.00 1.11 9.68 0.00 9.68 57.56 57.56 4.32 31.03 0.00 0.00 1.17 0.00 5.85 0.16 0.00 42.53 0.00 42.53 42.53 7.39

HT IV: HT - Mono/Metro/Railways 11 11 0.00 110.05 110.05 18.93 68.99 0.00 0.00 0.00 2.45 0.00 9.45 0.00 0.00 99.82 0.00 99.82 99.82 9.07

HT IV - Railways (22/33 KV) 8 8 0.00 375.00 1.03 5.35 1.47 30.60 30.60 86.53 86.53 13.73 54.27 0.00 0.00 1.23 0.00 9.45 0.00 0.00 78.68 0.00 78.68 78.68 9.09

HT IV - Railways (Metro & Monorail) 3 3 0.00 375.00 1.03 5.35 0.37 18.75 18.75 23.52 23.52 5.20 14.73 0.00 0.00 1.22 0.00 0.00 0.00 0.00 21.14 0.00 21.14 21.14 8.99

HT V - Public Services 45 45 0.00 138.39 138.39 19.54 81.34 0.22 0.00 0.00 -1.92 2.12 0.00 8.08 0.66 0.00 110.04 0.00 110.04 109.88 7.94

HT V(A) - Publ Serv Govt Hosp&Edu Inst 20 20 0.00 375.00 1.03 4.70 1.55 10.93 10.93 19.70 19.70 5.00 10.81 0.10 0.00 0.35 0.00 2.08 0.00 0.00 18.28 0.00 18.28 18.28 9.28

EHV - Public Services Others 1 1 375.00 0.00 5.30 1.37 7.57 7.57 59.47 59.47 3.38 34.37 -0.20 0.00 1.03 0.00 0.00 0.00 0.00 38.68 0.00 38.68 38.68 6.50

HT V(B) - Public Services Others 24 24 0.00 375.00 1.03 5.30 1.49 26.86 26.86 59.22 59.22 11.16 36.16 0.32 0.00 -1.92 0.74 0.00 6.00 0.66 0.00 52.92 0.00 52.92 52.92 8.94 7.91 0.50 1.17 0.81

HT VI: Electric Vehicle Charging Stations 3 3 75.00 1.03 6.53 6.75 6.75 21.45 21.45 0.58 13.03 -0.42 0.00 0.36 0.00 2.18 0.00 0.00 15.88 0.00 15.88 15.88 7.40

Sub-total 355 1 356 2675.72 0.21 2675.93 263.38 0.06 1539.56 0.15 3.04 0.00 0.00 0.00 -47.21 0.00 40.64 0.00 165.25 8.01 0.00 1970.82 0.22 1971.03 1970.87 7.37 227.91 15.72 19.05 23.04

LT Category

LT I A- Residential (BPL)

LT IB - Residential 204469 525256 729726 655.61 1417.22 2072.83 36.59 81.96 368.34 606.28 11.43 17.23 110.82 0.88 2.87 528.06 708.34 1236.40 1236.40 5.96

0-100 74262 129756 204018 85.00 0.00 1.69 1.65 182.31 585.25 767.56 9.10 12.24 36.88 119.83 1.43 4.42 18.14 0.00 0.00 65.55 136.50 202.04 202.04 2.63

101-300 82561 310054 392614 125.00 0.00 1.69 4.20 199.07 591.61 790.68 13.45 47.24 92.53 277.54 3.10 8.42 29.38 0.00 0.00 138.46 333.19 471.65 471.65 5.97

301-500 26727 65097 91823 125.00 0.00 1.69 7.65 77.11 150.54 227.65 6.18 14.60 63.94 126.80 1.66 2.69 17.03 0.00 0.00 88.81 144.08 232.89 232.89 10.23

501 and above 20920 20350 41270 155.00 0.00 1.69 8.35 197.11 89.84 286.94 7.86 7.88 174.99 82.11 5.25 1.70 46.26 0.26 0.88 2.87 235.50 94.57 330.07 330.07 11.50

LT II - Commercial 34028 17048 51077 622.64 108.60 731.25 80.73 12.13 353.34 59.85 6.55 0.35 -2.40 0.14 0.00 0.00 14.48 2.34 105.19 0.84 0.02 556.70 74.51 631.21 631.21 8.63

LT II(A) - Commercial upto 20 kW 27576 16605 44181 450.00 0.00 1.69 4.90 130.11 84.07 214.18 13.19 8.30 70.35 45.76 2.72 1.74 22.00 0.01 0.12 0.02 108.40 55.82 164.23 164.23 7.67

LT II(B) - Commercial 20 to 50 kW 3301 306 3607 0.00 375.00 1.69 4.95 1.13 34.00 3.97 37.97 92.02 11.53 103.55 16.37 1.92 50.68 6.40 1.34 0.17 0.26 0.13 2.16 0.29 15.54 0.21 0.01 85.95 8.75 94.70 94.70 9.15

LT II(C) - Commercial > 50 kW 3151 137 3289 0.00 375.00 1.69 5.30 1.32 107.35 3.84 111.18 400.51 13.00 413.51 51.16 1.91 232.31 7.69 5.21 0.18 -2.66 0.01 9.60 0.32 67.65 1.35 0.02 362.34 9.94 372.28 372.28 9.00

LT III (A) - Industrial upto 20 kW 1396 1377 2773 450.00 0.00 1.69 4.55 0.00 21.93 15.30 37.23 0.74 0.71 11.26 7.81 0.00 0.00 0.40 0.32 3.70 0.02 0.00 16.13 8.84 24.96 24.96 6.71

LT III (B) - Industrial > 20 kW 1283 125 1408 0.00 375.00 1.69 4.75 0.68 47.32 2.14 49.46 255.54 5.45 260.99 22.77 1.04 134.39 2.89 1.89 0.08 -2.83 0.09 5.58 0.14 43.17 2.48 0.00 206.59 4.16 210.76 210.76 8.08

LT IV - Public Services 753 254 1007 40.97 6.83 47.80 0.35 0.11 21.99 3.55 0.41 0.09 -0.33 0.01 0.00 0.00 0.89 0.17 6.92 0.03 0.00 30.10 3.84 33.94 33.94 7.10

LT IV(A) - Publ Serv Govt Hosp&Edu Inst 62 41 103 450.00 0.00 1.69 4.75 0.00 3.59 3.28 6.87 0.04 0.02 1.93 1.68 0.04 0.04 0.01 0.03 0.06 0.07 0.61 0.00 0.00 2.67 1.80 4.46 4.46 6.50

LT IV(B) - Public Services Others 692 213 904 450.00 0.00 1.69 4.90 0.04 37.38 3.56 40.94 0.31 0.09 20.06 1.87 0.37 0.05 -0.34 -0.02 0.83 0.10 6.31 0.03 0.00 27.43 2.05 29.48 29.48 7.20

LT V - Agriculture 0 0.00

LT V (A) - Agriculture Pumpsets 0 0.00

LT V(B) - Agriculture Others 0 0.00

LT VI: Electric Vehicle Charging Stations 890 22 912 0.00 70.00 1.69 3.72 0.00 5.26 0.10 5.36 2.67 0.08 2.75 0.40 0.01 1.13 0.03 -0.02 0.00 -0.03 0.00 0.03 0.00 0.45 0.04 0.00 2.01 0.04 2.05 2.05 7.45

Sub-total 242820 544082 786902 786.75 10.20 796.95 1599.36 1553.48 3152.85 141.58 95.96 890.46 680.41 8.82 0.52 -5.60 0.24 0.00 0.00 32.81 20.21 270.25 0.27 5.14 2.92 1339.58 799.74 2139.32 2139.32 6.79

15 days adjustment 3.37 5.87 9.24

Total 243175 544083 787258 786.75 4278.46 1559.56 5838.02 404.95 96.02 2430.01 680.56 11.86 0.52 -5.60 0.24 -47.21 0.00 73.44 20.21 435.51 0.27 13.15 2.92 3310.40 799.95 4110.35 4110.19 7.04

Prompt Discount 404.95 96.03 2430.01 680.56 11.86 0.52 -5.60 0.24 -47.21 0.00 73.44 20.21 435.51 0.27 13.15 2.92 3310.50 800.25 4110.75
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.10 0.30 0.40

TRUE FALSE
Rs. Crs

Revenue From 
Supply*

3674.97

Revenue from 
wheeling

435.78

Revenue OA 
(Wheeling)

23.04

Revenue OA 
(CSS)

19.05

Total Revenue 4152.84 * Note - Since ToD is included in the energy charges of H1 revenue the same has not been considered

Category
No. of consumers Components of tariff Contract Demand Sales in MU
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 13:  Revenue from Sale of Electricity  (FY24 H1+H2 projections)

Year : FY 2023-24 (H1)
FY2023-24 - OA Sale and Revenue

Revenue from 
Fixed/Demand 

Charges (Rs. 
Crore)

Revenue from 
Fixed/Deman

d Charges (Rs. 
Crore)

Revenue from 
Energy 

Charges (Rs. 
Crore)

Revenue from 
Energy 

Charges (Rs. 
Crore)

Revenue 
From ToD 

(Rs. Crores)

Revenue 
From ToD 

(Rs. Crores)

PF Penalty/ 
Rebate 

(Rs.Crore)

PF Penalty/ 
Rebate 

(Rs.Crore)

LFI 
Incentive

LFI 
Incentive

Revenue 
from FAC 

(Rs. Crore)

Revenue 
from FAC 

(Rs. Crore)

Revenue 
from 

wheeling 
charges

Revenue from 
wheeling 
AEML CO 

Consumers 
on Tata Power-

D Wires

Revenue from 
Green Power 

Tariff

Revenue from 
Green Power 

Tariff

Total Revenue 
(Rs. Crore)

Total Revenue 
(Rs. Crore)

Total 
Revenue 

(Rs. Crore)

Total 
revenue (Rs. 

Crore)

Actual Average 
Billing Rate 
(Rs./kWh)

OA Sales 
Mus

TC CS
Revenue 

from 
wheeling

Direct CO Total
Fixed 

Charges 
Demand 
Charges 

Wheeling 
Charge

Energy 
Charges 

CSS Direct CO Total Direct CO Total Direct CO Direct CO Direct CO Direct CO Direct CO Direct CO Direct AEML-CO Direct CO
Direct = sum(A1 

to A8)
CO = sum(B1 to 

B8)
(i)=(g)+(h) (j)=(i)x10/(b) MU's Rs.Crs Rs.Crs Rs.Crs

Nos Nos Nos
Rs/Connecti

on /month
Rs/KVA/Mont

h
Rs./kWh Rs./kWh Rs./kWh MVA MVA MVA Mus Mus Mus A1 B1 A2 B2 A3 B3 A4 B4 A5 B5 A7 B7 A8 B8 C1 D1

Total = C1 + 
D1

HT Category

EHV - Industry 3 3 0.00 375.00 0.00 5.10 1.29 108.98 108.98 397.99 397.99 24.52 246.13 -0.79 -16.50 0.00 0.00 0.00 0.00 0.00 254.14 0.00 254.14 0

HT I – Industry 113 113 0.00 375.00 1.03 5.10 0.89 246.54 246.54 548.86 548.86 55.47 333.03 0.58 0.00 -6.50 -2.66 0.00 54.58 0.00 2.28 436.20 0.00 436.20 -0.049 86.95 7.18 5.71 8.59

EHV- Commercial 1 1 0.00 375.00 0.00 5.40 1.27 21.01 21.01 54.38 54.38 4.73 36.21 0.08 0.00 0.00 0.00 0.00 0.00 40.94 0.00 40.94 0

HT II – Commercial 163 1 164 0.00 375.00 1.03 5.40 1.61 119.62 0.10 119.72 203.16 0.14 203.30 26.91 0.04 140.48 0.11 2.15 0.00 -0.09 -0.86 0.00 20.25 0.00 1.31 188.00 0.15 188.15 -0.042 26.77 2.72 1.59 2.70

HT III - Group Housing Society 19 19 0.00 375.00 1.03 5.00 1.11 9.50 9.50 23.28 23.28 2.14 13.89 0.00 0.00 2.32 0.00 0.08 18.43 0.00 18.43 0

HT IV: HT - Mono/Metro/Railways 14 0 14 0.00 0.00 0.00 0.00 0.00 55.64 55.64 7.82 39.88 0.00 0.00 0.00 0.00 0.00 0.00 5.74 0.00 53.44 0.00 53.44 0.00 0.00 0

HT IV - Railways (22/33 KV) 3 3 0.00 375.00 1.03 5.35 1.47 30.41 30.41 50.43 50.43 6.84 34.95 0.00 0.00 5.74 0.00 0.00 47.53 0.00 47.53 0

HT IV - Railways (Metro & Monorail) 11 11 0.00 375.00 1.03 5.35 0.37 4.35 4.35 5.21 5.21 0.98 4.93 0.00 0.00 0.00 0.00 0.00 5.91 0.00 5.91 0

HT V - Public Services 51 0 51 0.00 0.00 0.00 0.00 0.00 77.45 77.45 9.34 49.63 0.16 0.00 0.00 -1.21 0.00 -0.02 0.00 4.93 0.00 0.33 63.00 0.00 63.00 0.00 0.00 -0.002

HT V(A) - Publ Serv Govt Hosp&Edu Inst 18 18 0.00 375.00 1.03 4.70 1.55 11.30 11.30 9.91 9.91 2.54 6.21 0.05 0.00 0.00 1.07 0.00 0.00 9.82 0.00 9.82 0

EHV - Public Services Others 1 1 0.00 375.00 0.00 5.30 1.37 7.44 7.44 29.09 29.09 1.67 18.27 -0.10 0.00 0.00 0.00 0.00 0.00 19.94 0.00 19.94 0

HT V(B) - Public Services Others 32 32 0.00 375.00 1.03 5.30 1.49 22.76 22.76 38.44 38.44 5.12 25.15 0.21 -1.21 -0.02 0.00 3.86 0.00 0.33 33.24 0.00 33.24 -0.005 1.38 0.18 0.21 0.14

HT VI: Electric Vehicle Charging Stations 2 2 0.00 75.00 1.03 6.53 0.00 6.09 6.09 8.32 8.32 0.27 4.45 -0.16 0.00 0.00 0.82 0.00 0.00 5.55 0.00 5.55 0

Sub-total 366 1 367 1369.07 0.14 1369.21 131.21 0.04 863.70 0.11 2.01 0.00 0.00 0.00 -24.31 0.00 -3.54 0.00 88.63 0.00 4.00 1059.69 0.15 1059.85 0.00 0.00 115.10 10.08 7.52 11.42

LT Category

LT I A- Residential (BPL)

LT IB - Residential 185316 529680 714996 342.62 790.89 1133.51 22.66 45.31 212.92 389.95 2.04 4.19 57.92 0.26 0.44 1.44 296.25 440.88 737.14 0.0595

0-100 57968 95912 153880 85.00 0.00 1.69 1.65 0.00 0.00 86.21 292.02 378.22 5.31 5.63 21.02 71.45 0.23 0.81 1.90 0.00 28.46 77.89 106.34

101-300 77696 312826 390522 125.00 0.00 1.69 4.20 0.00 0.00 104.22 334.26 438.47 7.26 23.98 52.69 169.45 0.59 1.99 13.35 0.00 73.89 195.42 269.31

301-500 29023 90654 119677 125.00 0.00 1.69 7.65 0.00 0.00 46.09 102.07 148.16 4.18 9.72 40.21 89.72 0.37 0.86 11.78 0.00 56.55 100.30 156.85 0.0808

501 and above 20629 30288 50917 155.00 0.00 1.69 8.35 0.00 0.00 106.11 62.54 168.65 5.92 5.98 99.00 59.32 0.85 0.53 30.89 0.26 0.44 1.44 137.35 67.27 204.63

LT II - Commercial 26980 14457 41437 0.00 0.00 0.00 0.00 0.00 274.02 49.59 323.61 41.48 5.89 173.23 30.63 2.88 0.17 -1.04 0.06 0.00 0.00 1.05 0.39 46.27 0.01 0.84 0.02 261.85 37.01 298.86 0.00 0.00

LT II(A) - Commercial upto 20 kW 22263 14068 36331 450.00 0.00 1.69 4.90 0.00 0.00 57.29 37.95 95.25 5.75 3.82 34.67 23.16 0.00 0.00 0.00 0.00 0.38 0.31 9.70 0.01 0.06 0.01 50.57 27.30 77.87 0.0661

LT II(B) - Commercial 20 to 50 kW 2435 264 2699 0.00 375.00 1.69 4.95 1.13 38.76 2.18 40.94 41.99 5.32 47.31 8.72 1.03 25.91 3.33 0.61 0.08 0.12 0.06 0.13 0.04 7.08 0.00 0.11 0.00 42.07 4.46 46.53 0.0319

LT II(C) - Commercial > 50 kW 2282 125 2407 0.00 375.00 1.69 5.30 1.32 120.03 2.29 122.32 174.74 6.32 181.06 27.01 1.05 112.65 4.14 2.27 0.09 -1.16 0.00 0.54 0.05 29.49 0.00 0.67 0.01 169.21 5.25 174.46 0.031

LT III (A) - Industrial upto 20 kW 1184 1227 2411 450.00 0.00 1.69 4.55 0.00 0.00 11.38 6.98 18.36 0.36 0.34 6.47 4.02 0.00 0.00 0.00 0.00 0.04 0.05 1.92 0.00 0.01 0.00 8.80 4.41 13.22 0.0371

LT III (B) - Industrial > 20 kW 1011 108 1119 0.00 375.00 1.69 4.75 0.68 53.90 ##### 602.93 116.06 2.43 118.49 12.13 0.56 68.14 1.46 0.86 0.03 -1.29 0.04 0.39 0.02 19.60 0.00 1.24 0.00 100.20 2.08 102.28 0.0332

LT IV - Public Services 530 137 667 0.00 0.00 0.00 0.00 0.00 16.16 1.83 17.98 0.15 0.04 9.86 1.13 0.16 0.02 -0.13 0.00 0.00 0.00 0.03 0.01 2.73 0.00 0.02 0.00 12.66 1.19 13.85 0.00 0.00

LT IV(A) - Publ Serv Govt Hosp&Edu Inst 81 22 103 450.00 0.00 1.69 4.75 0.00 0.00 1.81 0.89 2.70 0.02 0.01 1.09 0.54 0.02 0.01 0.00 0.01 0.01 0.01 0.31 0.00 0.00 0.00 1.43 0.56 1.99 0.0292

LT IV(B) - Public Services Others 449 115 564 450.00 0.00 1.69 4.90 0.04 0.00 14.35 0.94 15.29 0.12 0.04 8.78 0.59 0.14 0.01 -0.13 -0.01 0.03 0.00 2.42 0.00 0.02 0.00 11.23 0.62 11.86 0.0206

LT V - Agriculture 0 0.00 0.00 0.00 0.00 0.00 0.00

LT V (A) - Agriculture Pumpsets 0 0.00 0.00 0.00 0.00 0.00 0.00

LT V(B) - Agriculture Others 0 0.00 0.00 0.00 0.00 0.00 0.00

LT VI: Electric Vehicle Charging Stations 388 3 391 0.00 70.00 1.69 3.72 0.00 4.19 0.06 1.87 0.04 1.92 0.18 0.01 0.83 0.02 -0.02 0.00 -0.02 0.00 0.00 0.00 0.32 0.00 0.02 0.00 1.32 0.03 1.35 0.0152

Sub-total 215409 545612 761021 762.12 851.76 1613.88 76.95 52.15 471.46 427.21 3.89 0.23 -2.48 0.11 0.00 0.00 3.56 4.67 128.76 0.27 2.57 1.46 681.09 485.60 1166.69 0.00 0.00

15 days adjustment 3.37 5.87 9.24

Total 215775 545613 761388 2134.56 857.77 2992.33 208.16 52.19 1335.16 427.32 5.90 0.23 -2.48 0.11 -24.31 0.00 0.01 4.67 217.39 0.27 6.57 1.46 1740.78 485.75 2226.53 0.00 0.00

Prompt Discount 5985 260.35
TRUE FALSE

0.00 #REF!
Rs. Crs

Revenue From 
Supply

2008.87

Revenue from 
wheeling

217.67

Year : FY 2023-24 (H2) Revenue OA 
(Wheeling)

11.42

Revenue OA 
(CSS)

7.52

Total Revenue 2245.48

Category
No. of consumers Components of tariff Contract Demand Sales in MU
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 13:  Revenue from Sale of Electricity  (FY24 H1+H2 projections)

Revenue from 
Fixed/Demand 

Charges (Rs. 
Crore)

Revenue from 
Fixed/Deman

d Charges (Rs. 
Crore)

Revenue from 
Energy 

Charges (Rs. 
Crore)

Revenue from 
Energy 

Charges (Rs. 
Crore)

Revenue 
From ToD 

(Rs. Crores)

Revenue 
From ToD 

(Rs. Crores)

PF Penalty/ 
Rebate 

(Rs.Crore)

PF Penalty/ 
Rebate 

(Rs.Crore)

LFI 
Incentive

LFI 
Incentive

Revenue 
from FAC 

(Rs. Crore)

Revenue 
from FAC 

(Rs. Crore)

Revenue 
from 

wheeling 
charges

Revenue from 
wheeling 
AEML CO 

Consumers 
on Tata Power-

D Wires

Revenue from 
Green Power 

Tariff

Revenue from 
Green Power 

Tariff

Total Revenue 
(Rs. Crore)

Total Revenue 
(Rs. Crore)

Total 
Revenue 

(Rs. Crore)

Total 
revenue (Rs. 

Crore)

Actual Average 
Billing Rate 
(Rs./kWh)

OA Sales 
Mus

TC CS
Revenue 

from 
wheeling

Direct CO Total
Fixed 

Charges 
Demand 
Charges 

Wheeling 
Charge

Energy 
Charges 

CSS Direct CO Total Direct CO Total Direct CO Direct CO Direct CO Direct CO Direct CO Direct CO Direct AEML-CO Direct CO
Direct = sum(A1 

to A8)
CO = sum(B1 to 

B8)
(i)=(g)+(h) (j)=(i)x10/(b) MU's Rs.Crs Rs.Crs Rs.Crs

Nos Nos Nos
Rs/Connecti

on /month
Rs/KVA/Mont

h
Rs./kvAh Rs./kvAh Rs./kvAh MVA MVA MVA Mus Mus Mus A1 B1 A2 B2 A3 B3 A4 B4 A5 B5 A7 B7 A8 B8 C1 D1

Total = C1 + 
D1

HT Category

EHV - Industry 3 0 3 375.00 5.10 107.82 465.93 465.93 24.26 0.00 237.63 -0.93 0.00 -16.81 14.71 0.00 0.00 0.00 0.00 258.86 0.00 258.86 0.00 0.00 0.00 0.00

HT I – Industry 115 0 115 375.00 1.03 5.10 0.82 217.04 480.00 480.00 48.83 0.00 244.80 0.51 0.00 -5.31 15.67 0.00 49.44 2.28 0.00 356.22 0.00 356.22 7.42 83.05 4.15 6.81 8.55

EHV- Commercial 1 0 1 375.00 5.40 21.75 48.16 48.16 4.89 0.00 26.01 0.07 0.00 1.55 0.00 0.00 0.00 0.00 32.52 0.00 32.52

HT II – Commercial 150 1 151 375.00 1.03 5.40 1.62 135.08 0.10 149.78 0.07 149.85 30.39 0.02 80.88 0.04 1.58 0.00 -0.07 6.13 0.002 15.43 1.31 0.00 135.66 0.06 135.72 9.06 23.23 1.16 3.76 2.39

HT III - Group Housing Society 28 0 28 375.00 1.03 5.00 9.68 34.28 34.28 2.18 0.00 17.14 0.00 0.00 1.17 0.00 3.53 0.08 0.00 24.10 0.00 24.10 7.03 0.00

HT IV: HT - Mono/Metro/Railways 11 0 11 54.41 54.41 11.10 0.00 29.11 0.00 0.00 2.45 3.72 0.00 0.00 46.38 0.00 46.38 8.52 0.00

HT IV - Railways (22/33 KV) 8 0 8 375.00 1.03 5.35 30.60 36.10 36.10 6.89 0.00 19.31 0.00 0.00 1.23 3.72 0.00 0.00 31.14 0.00 31.14 8.63 0.00

HT IV - Railways (Metro & Monorail) 3 0 3 375.00 5.35 18.75 18.31 18.31 4.22 0.00 9.80 0.00 0.00 1.22 0.00 0.00 0.00 15.23 0.00 15.23 8.32 0.00

HT V - Public Services 44 0 44 30.56 30.56 10.20 0.00 31.71 0.06 0.00 -0.71 2.14 3.15 0.33 0.00 46.88 0.00 46.88 15.34

HT V(A) - Publ Serv Govt Hosp&Edu Inst 20 0 20 375.00 1.03 4.70 10.93 9.79 9.79 2.46 0.00 4.60 0.05 0.00 0.35 1.01 0.00 0.00 8.46 0.00 8.46 8.64 0.00

EHV - Public Services Others 1 0 1 375.00 5.30 7.57 30.38 30.38 1.70 0.00 16.10 -0.10 0.00 1.03 0.00 0.00 0.00 18.74 0.00 18.74 0.00

HT V(B) - Public Services Others 24 0 24 375.00 1.03 5.30 1.47 26.86 20.78 20.78 6.04 0.00 11.01 0.11 0.00 -0.71 0.76 2.14 0.33 0.00 19.68 0.00 19.68 9.47 6.53 0.33 0.96 0.67

HT VI: Electric Vehicle Charging Stations 3 0 3 75.00 1.03 6.53 6.75 13.13 13.13 0.30 0.00 8.58 -0.25 0.00 0.36 1.35 0.00 0.00 10.34 0.00 10.34

Sub-total 355 1 356 1306.65 0.07 1306.72 132.17 0.03 675.86 0.04 1.04 0.00 0.00 0.00 -22.90 0.00 44.18 0.00 76.62 4.00 0.00 910.96 0.06 911.03 6.97 112.80 10.06 11.53 11.62

LT Category

LT I A- Residential (BPL) 0 10.00 1.69 0.00 0.00 0.00 0.00

LT IB - Residential 204469 525256 729726 312.99 626.33 939.32 13.93 36.65 155.41 216.33 0.00 0.00 0.00 0.00 0.00 0.00 9.39 13.04 52.89 0.44 1.44 232.07 267.46 499.52 5.32 0.00 0.00 0.00

0-100 74262 129756 204018 85.00 1.69 1.65 96.11 293.23 389.34 3.79 6.62 15.86 48.38 1.20 3.61 16.24 0.00 0.00 37.09 58.61 95.70 2.46 0.00 0.00 0.00

101-300 82561 310054 392614 125.00 1.69 4.20 94.85 257.35 352.20 6.19 23.25 39.84 108.09 2.51 6.43 16.03 0.00 0.00 64.57 137.77 202.34 5.75 0.00 0.00 0.00

301-500 26727 65097 91823 125.00 1.69 7.65 31.02 48.46 79.49 2.00 4.88 23.73 37.07 1.28 1.82 5.24 0.00 0.00 32.26 43.78 76.04 9.57 0.00 0.00 0.00

501 and above 20920 20350 41270 155.00 1.69 8.35 91.00 27.29 118.29 1.95 1.89 75.98 22.79 4.40 1.18 15.38 0.44 1.44 98.15 27.29 125.44 10.60 0.00 0.00 0.00

LT II - Commercial 34028 17048 51077 348.62 59.01 407.63 39.25 6.24 180.10 29.22 3.66 0.18 -1.36 0.07 0.00 0.00 13.43 1.95 58.92 0.00 294.00 37.67 332.53 8.16 0.00 0.00 0.00

LT II(A) - Commercial upto 20 kW 27576 16605 44181 450.00 1.69 4.90 72.82 46.12 118.94 7.45 4.48 35.68 22.60 0.00 0.00 0.00 0.00 2.34 1.43 12.31 0.06 0.01 57.84 28.52 86.36 7.26 0.00 0.00 0.00

LT II(B) - Commercial 20 to 50 kW 3301 306 3607 375.00 1.69 4.95 34.00 3.97 50.03 6.21 56.24 7.65 0.89 24.77 3.07 0.73 0.09 0.14 0.07 2.03 0.25 8.46 0.11 0.00 43.88 4.38 48.26 8.58 0.00 0.00 0.00

LT II(C) - Commercial > 50 kW 3151 137 3289 375.00 1.69 5.30 107.35 3.84 225.77 6.69 232.45 24.15 0.86 119.66 3.55 2.94 0.09 -1.50 0.00 9.06 0.27 38.15 0.67 0.01 193.13 4.78 197.91 8.51 0.00 0.00 0.00

LT III (A) - Industrial upto 20 kW 1396 1377 2773 450.00 1.69 4.55 10.54 8.32 18.87 0.38 0.37 4.80 3.79 0.00 0.00 0.00 0.00 0.36 0.27 1.78 0.01 0.00 7.32 4.43 11.75 6.23 0.00 0.00 0.00

LT III (B) - Industrial > 20 kW 1283 125 1408 375.00 1.69 4.75 47.32 2.14 139.49 3.02 142.50 10.65 0.48 66.26 1.43 1.03 0.04 -1.54 0.05 5.19 0.12 23.57 1.24 0.00 106.39 2.12 108.52 7.62 0.00 0.00 0.00

LT IV - Public Services 753 254 1007 24.81 5.01 29.82 0.20 0.07 12.13 2.42 0.25 0.07 -0.21 0.01 0.85 0.16 4.19 0.02 0.00 17.44 2.73 20.16 6.76 0.00 0.00 0.00

LT IV(A) - Publ Serv Govt Hosp&Edu Inst 62 41 103 450.00 1.69 4.75 1.78 2.39 4.17 0.02 0.01 0.84 1.14 0.02 0.03 0.00 0.03 0.06 0.06 0.30 0.00 0.00 1.24 1.26 2.50 6.00 0.00 0.00 0.00

LT IV(B) - Public Services Others 692 213 904 450.00 1.69 4.90 23.03 2.62 25.65 0.19 0.06 11.29 1.28 0.23 0.04 -0.21 -0.02 0.80 0.10 3.89 0.02 0.00 16.19 1.47 17.66 6.88 0.00 0.00 0.00

LT V - Agriculture 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT V (A) - Agriculture Pumpsets 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT V(B) - Agriculture Others 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00

LT VI: Electric Vehicle Charging Stations 890 22 912 70.00 1.69 3.72 5.26 0.04 0.80 0.03 0.83 0.22 0.00 0.30 0.01 -0.01 0.00 -0.01 0.00 0.03 0.00 0.13 0.02 0.00 0.68 0.02 0.70 8.38 0.00 0.00 0.00

Sub-total 242820 544082 786902 837.25 701.73 1538.97 64.63 43.81 419.00 253.20 4.93 0.29 -3.12 0.13 29.25 15.54 141.49 2.57 1.46 658.75 314.43 973.19 6.32 0.00 0.00 0.00 0.00

15 days adjustment

Total 243175 544083 787258 2143.90 701.80 2845.69 196.80 43.84 1094.86 253.24 5.97 0.29 -3.12 0.13 -22.90 0.00 73.43 15.54 218.11 0.00 6.57 1.46 1569.72 314.50 1884.21 112.80 10.06 11.53 11.62

Prompt Discount 240.63 229.73
444.97

Rs Crores
Revenue From 
Supply

1666.10

Revenue from 
wheeling

218.11

Revenue OA wheeling 11.62

Revenue OA 11.53

Total 1907.37

Category
No. of consumers Components of tariff Contract Demand Sales in MU
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Year : FY 2024-25 4,678.97     

Estimated Revenue at revised tariff a1 b1 a2 b2 a3 a4 b4 a5 b5 a8 c1 d1 (1,169.92)    

Direct CO Total Fixed Charges 
Demand 
Charges 

Wheeling 
Charge

Energy 
Charges 

Energy 
Charges 

FAC Direct CO Total Direct CO Total
Revenue 

from Fixed 
Charges

Revenue 
from 

Demand 
Charges

Revenue from 
Energy Charges 

Direct

Revenue from 
Energy Charges 

CO

Revenue from 
ToD Charges 

Direct

Revenue 
from ToD 

Charges CO

Revenue 
from Energy 

Charges

PF Penalty/ 
Rebate
Direct

PF 
Penalty/ 
Rebate 

CO

LFI 
Incentive

Direct

LFI Incentive
CO

Revenue from 
Wheeling charge 

(Direct)

Revenue 
from FAC

Total Revenue 
(Rs. Crore)

Direct(A1 to A8)

Total Revenue (Rs. 
Crore)

CO(B1 to B5)

Total 
Revenue

Nos Nos Nos Rs/Connection 
/month

Rs/KVA/Month Rs./kWh Rs./kWh Rs./kVAh Rs./kWh MVA MVA MVA MU MU MU Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs. Crore Rs./kWh k MU Rs.Crs. Rs.Crs. Rs Crs

HT Category

EHV - Industry 4 0 4 0.00 375 0.07 5.10 5.00 1.02 116.85 116.85 936.27 936.27 -                  52.58             477.50          -                  (1.91)                     -                     467.95          -                  -                (28.35)         -                     6.16 95.48          453.40                 52.58                 601.47         601.47            6.42            78% -             -          -         

HT I - Industry 123 0 123 0.00 375 1.03 5.10 5.00 1.02 231.86 231.86 1099.13 1099.13 -                  104.34          560.56          -                  0.28                       -                     549.35          -                  -                (10.65)         -                     113.21 112.09        663.40                 104.34              879.83         879.83            8.00            97% 170.00     12.14     22.03    17.51

EHV- Commercial 1 0 1 0.00 375 0.07 5.40 5.29 1.08 21.78 21.78 102.66 102.66 -                  9.80                55.44             -                  0.12                       -                     54.33             -                  -                -                -                     0.68 11.08          56.23                    9.80                    77.11            77.11               7.51            91% -             -          -         0.00

HT II - Commercial 142 1 143 0.00 375 1.03 5.40 5.29 1.08 128.64 0.14 128.78 335.91 0.21 336.11 -                  57.95             181.39          0.11                3.30                       -                     177.87          -                  -                (0.15)            -                     34.60 36.27          219.14                 58.06                 313.47         313.47            9.33            113% 50.00        4.01        8.87       5.15

HT III - Group Housing Society (Residential) 42 0 42 0.00 375 1.03 5.00 4.90 1.00 14.34 14.34 85.20 85.20 -                  6.45                42.60             -                  -                         -                     41.75             -                  -                -                -                     8.78 8.52             51.38                    6.45                    66.35            66.35               7.79            95% -             -          -         0.00

HT IV: HT - Mono/Metro/Railways 11 0 11 0 55.00 55.00 119 119.38 63.87             -                  -                         -                  -                -                -                     -                63.87                    -                       63.87            110.91            -             -          -         

HT IV - Railways (22/33 KV) 3 0 3 0.00 375 1.03 5.35 5.24 1.07 32.03 32.03 90.57 90.57 -                  14.41             48.45             -                  -                         -                     47.49             -                  -                -                -                     9.33 9.69             57.78                    14.41                 81.89            81.89               9.04            110% -             -          -         0.00

EHV IV - Railways (Metro & Monorail) 8 0 8 0.00 375 0.07 5.35 5.24 1.07 22.97 22.97 28.81 28.81 -                  10.34             15.41             -                  -                         -                     15.11             -                  -                -                -                     0.19 3.08             15.60                    10.34                 29.02            29.02               10.07         122% -             -          -         0.00

HT V - Public Services 40 0 40 0 38.95 38.95 81 81.12 -                  -                  41.71             -                  0.39                       -                  -                  -                -                -                     0.00 -                42.11                    -                       42.11            76.30               -             -          -         

a) Govt. Edu. Inst. & Hospitals 21 0 21 0.00 375 1.03 4.70 4.61 0.94 11.87 11.87 21.40 21.40 -                  5.34                10.06             -                  0.09                       -                     9.86                -                  -                -                -                     2.20 2.01             12.36                    5.34                    19.71            19.71               9.21            112% -             -          -         0.00

b) Others 19 0 19 0.00 375 1.03 5.30 5.19 1.06 27.08 27.08 59.72 59.72 -                  12.19             31.65             -                  0.28                       -                     31.02             -                  -                (0.01)            -                     6.15 6.33             38.08                    12.19                 56.59            56.59               9.48            115% -             -          -         0.00

EHV - Public Services Others 1 0 1 0.00 375 0.07 5.30 5.19 1.06 7.60 7.60 46.58 46.58 -                  3.42                24.69             -                  (0.17)                     -                     24.19             -                  -                (1.08)            -                     0.31 4.93             23.75                    3.42                    32.10            32.10               6.89            84% 7.91           0.02        1.54       0.05

HT VIII - EV Charging Stations 0 0 0 0.00 70 1.03 4.34 4.25 0.89 9.06 9.06 28.78 28.78 -                  0.76                12.48             -                  (0.65)                     -                     12.23             -                  -                -                -                     2.96 2.55             14.80                    0.76                    18.10            18.10               6.29            76% -             -          -         

HT subtotal 363 1 364 0 56 55 11 624 0 624 2835 0.21 2835 0 278 1460 0 1 0 1431 0 0 -40 0 185 292 1606 278 2176 2176 7.67            93% 0 228 16 32 23

LT Category

LT I (A) - Residential (BPL) 0.00 0.00 0.00 -                  -                  -                  0.00 -                -                          -                       -                 -              

LT I (B) - Residential 235586 519513 755099 490 0 22 0 0 0 754.9 1403.51 2158.43 104.40          -                  386.46          525.04          -                         -                     911.50          -                  -                -                -                     127.58                          182.30       618.44                 525.04              1,325.79    1,325.79       6.14            75% 0%

- S1 (0-100 units) 86871 130183 217055 85.00 1.69 1.65 0.33 0 0 0.00 213.27 587.17 800.45 22.14             -                  35.19             96.88             -                         132.07          -                  -                -                -                     36.04 26.41          93.37                    96.88                 216.67         216.67            2.71            33% 0.00

- S2 (101-300 units) 94952 307256 402208 125.00 1.69 4.20 0.84 0 0 0.00 228.95 586.27 815.22 60.33             -                  96.16             246.23          -                         342.39          -                  -                -                -                     38.69 68.48          195.18                 246.23              509.89         509.89            6.25            76% 0.00

- S3 (> 301-500 Units) 29655 62914 92569 125.00 1.69 7.65 1.53 0 0 0.00 85.56 145.49 231.05 13.89             -                  65.45             111.30          -                         176.75          -                  -                -                -                     14.46 35.35          93.80                    111.30              240.45         240.45            10.41         126% 0.00

- S4 (Above 500 units (balance units) 24107 19160 43267 155.00 1.69 8.35 1.67 0 0 0.00 227.13 84.58 311.72 8.05                -                  189.66          70.63             -                         260.28          -                  -                -                -                     38.39 52.06          236.09                 70.63                 358.77         358.77            11.51         140% 0.00

LT II - Commercial 44904 19483 64387 450 15 191 8 199 806.31 119.16 925.47 51.92             67.90             416.33          58.91             9.07                      0.20                  475.24          0.00               0.01             -                -                     136.27                          95.05          613.59                 126.82              835.45         835.45            9.03            0% 0%

(A) - Upto 20 kW 36643 19067 55710 450.00 1.69 4.90 0.98 0 0 0.00 172.90 96.53 269.43 30.08             -                  84.72             47.30             -                         132.02          0.00               0.00             -                -                     29.22 26.40          144.02                 47.30                 217.73         217.73            8.08            98% 0% 0.00

(B) - > 20 kW & < 50kW 4198 294 4492 375.00 1.69 4.95 0.99 49 4 52.86 117.02 11.06 128.08 21.84             1.95                57.93             5.47                2.18                       0.04                  63.40             0.01               0.00             -                -                     19.78 12.68          101.72                 7.43                    121.83         121.8299      9.51            116% 0% 0.00

(C ) - > 50kW 4063 122 4185 375.00 1.69 5.30 1.06 143 4 146.57 516.39 11.57 527.96 -                  65.95             273.69          6.13                6.89                       0.16                  279.82          (0.01)             0.00             -                -                     87.27 55.96          367.85                 72.09                 495.90         495.90            9.39            114% 0% 0.00

LT III (A) - Industry < 20 kW 1447 1439 2886 450.00 1.69 4.55 0.91 0 0 0.00 22.73 15.99 38.72 1.56                -                  10.34             7.28                0.00                       0.00                  17.62             (0.00)             (0.00)            -                -                     3.84 3.52             15.74                    7.28                    26.54            26.54               6.85            83% 0% 0.00

LT III (B) - Industry > 20kW 1538 102 1640 375.00 1.69 4.75 0.95 58 2 60.13 306.23 4.42 310.65 -                  27.06             145.46          2.10                2.49                       0.07                  147.56          (0.01)             0.00             -                -                     51.75 29.51          199.69                 29.16                 258.36         258.36            8.32            101% 0% 0.00

LT IV - Public Services 1086 402 1487 0 0 0 58.9 11.89 70.75 0.80                -                  28.80             5.73                0.63                       0.12                  34.53             (0.01)             0.00             -                -                     9.95                               6.91             40.19                    5.85                    52.95            52.95               7.48            0% 0%

a) Govt. Edu. Inst. & Hospitals 47 83 130 450.00 1.69 4.75 0.95 0 0 0.00 2.76 6.56 9.32 0.07                -                  1.31                3.12                0.06                       0.09                  4.43                0.02               (0.01)            -                -                     0.47 0.89             1.93                       3.20                    6.01               6.01                  6.45            78% 0% 0.00

b) Others 1038 319 1357 450.00 1.69 4.90 0.98 0 0 0.00 56.10 5.33 61.43 0.73                -                  27.49             2.61                0.57                       0.03                  30.10             (0.01)             0.00             -                -                     9.48 6.02             38.27                    2.65                    46.94            46.94               7.64            93% 0% 0.00

LT V - EV Charging Stations 1780 43 1823 70.00 1.69 3.72 0.74 11 0 11.03 5.34 0.16 5.50 -                  0.93                1.99                0.06                (0.04)                     0.00                  2.05                (0.01)             0.00             -                0.90 0.41             2.85                       0.99                    4.25               4.25                  7.72            94% 0% 0.00

LT subtotal 286340 540981 827322 2290 1195 60 -                    260 10 271 1954.39 1555.13 3510 158.68 95.89 989.38 599.11 12.15 0.40 1588.49 0.00 0.01 0.00 0.00 330.29 317.70 1490.51 695.13 2503.34 2503.34 7.13            87% 0% 0 0

Total 286704 540982 827686 2,290.00                1,195.00               -                   116.01            55.21               11.28                        884.53 10.26 894.78 4789.43 1555.34 6344.77 158.68 373.46 2449.61 599.22 13.50 0.40 3020 0 -40 515 610 4678.97 4678.97 7.37            90% 22791% 227.91 23

3461.8 1491.42 4953.26 3,349.02       #######

TRUE
Direct OA Total

Supply 4164.12 32.44 4196.56

WC 514.86 22.71 537.57

Total 4678.97 55.15 4734.12

Consumer Categories

TC CS
Revenue 

from 
wheeling

Average 
Billing 
Rate

Ratio of ABR to ACOS (%)

Ratio of 
ABR to 

ACOS in 
previous 
year (%)

OA Sales

No. of consumers Components of tariff Contract Demand Sales Full year revenue excluding Government subsidy (Rs. Crore)
Full year 
revenue 

(including 
subsidy)
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Year : FY 2024-25 5,224.77     

Estimated Revenue at revised tariff a1 b1 a2 b2 a3 a4 b4 a5 b5 a8 c1 d1 (1,715.72)    

Direct CO Total Fixed Charges 
Demand 
Charges 

Wheeling 
Charge

Energy 
Charges 

Energy 
Charges 

CSS Direct CO Total Direct CO Total
Revenue 

from Fixed 
Charges

Revenue 
from 

Demand 
Charges

Revenue from 
Energy Charges 

Direct

Revenue from 
Energy Charges 

CO

Revenue from 
ToD Charges 

Direct

Revenue 
from ToD 

Charges CO

Revenue 
from Energy 

Charges

PF Penalty/ 
Rebate
Direct

PF 
Penalty/ 
Rebate 

CO

LFI 
Incentive

Direct

LFI Incentive
CO

Revenue from 
Wheeling charge 

(Direct)

Total Revenue 
(Rs. Crore)

Direct(A1 to A8)

Total Revenue (Rs. 
Crore)

CO(B1 to B5)

Total 
Revenue

Nos Nos Nos
Rs/Connection 

/month
Rs/KVA/Month Rs./kWh Rs./kWh Rs./kVAh Rs./kWh MVA MVA MVA MU MU MU Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs Crore Rs. Crore Rs./kWh k MU Rs.Crs. Rs.Crs. Rs Crs

HT Category

EHV - Industry 4 0 4 0.00 400.00 0.06 6.60 6.47 0.75 116.85 116.85 936.27 936.27 -                56.09           617.67         -                (2.44)                   605.31         -                -              (36.20)        -                   579.03               56.09               635.12        635.12           6.78          82% -            -         -        

HT I - Industry 123 0 123 0.00 400.00 1.15 6.37 6.24 1.30 231.86 231.86 1099.13 1099.13 -                111.29         700.11         -                0.35                    686.11         -                -              (13.06)        -                   126.06 813.46               111.29             924.75        924.75           8.41          102% 170.00    12.14    22.03   19.50

EHV- Commercial 1 0 1 0.00 400.00 0.06 6.16 6.10 1.16 21.78 21.78 102.66 102.66 -                10.45           63.28           -                0.13                    62.65           -                -              -               -                   63.41                  10.45               73.86          73.86             7.20          87% -            -         -        0.00

HT II - Commercial 142 1 143 0.00 400.00 1.15 5.80 5.75 1.77 128.64 0.14 128.78 335.91 0.21 336.11 -                61.81           194.97         0.12              3.57                    193.14         -                -              (0.16)           -                   38.52 236.90               61.93               298.84        298.84           8.89          108% 50.00       4.01       8.87      5.73

HT III - Group Housing Society (Residential) 42 0 42 0.00 400.00 1.15 7.05 6.91 1.80 14.34 14.34 85.20 85.20 -                6.88              60.08           -                -                       58.88           -                -              -               -                   9.77 69.85                  6.88                  76.74          76.74             9.01          109% -            -         -        0.00

HT IV: HT - Mono/Metro/Railways 11 0 11 0 55 55.00 119 119.38 63.72             -                  -                         -                -              -                -                     63.72                    -                       63.72            100.50            -            -         -        

HT IV - Railways (22/33 KV) 3 0 3 0.00 400.00 1.15 5.83 5.37 1.56 32.03 32.03 90.57 90.57 -                15.37           52.83           -                -                       48.60           -                -              -               -                   10.39 63.21                  15.37               78.59          78.59             8.68          105% -            -         -        0.00

EHV IV - Railways (Metro & Monorail) 8 0 8 0.00 400.00 0.06 3.78 3.48 1.52 22.97 22.97 28.81 28.81 -                11.02           10.89           -                -                       10.02           -                -              -               -                   10.89                  11.02               21.92          21.92             7.61          92% -            -         -        0.00

HT V - Public Services 40 0 40 0 39 38.95 68 67.98 -                  -                  30.15             -                  0.29                       -                  -                -              -                -                     0.00 30.44                    -                       30.44            56.92               -            -         -        

a) Govt. Edu. Inst. & Hospitals 21 0 21 0.00 400.00 1.15 4.58 4.30 1.31 11.87 11.87 21.40 21.40 -                5.70              9.79              -                0.09                    9.21              -                -              -               -                   2.45 12.34                  5.70                  18.04          18.04             8.43          102% -            -         -        0.00

b) Others 19 0 19 0.00 400.00 1.15 4.37 4.28 1.23 27.08 27.08 46.58 46.58 -                13.00           20.36           -                0.19                    19.95           -                -              (0.01)           -                   5.34 25.88                  13.00               38.88          38.88             8.35          101% -            -         -        0.00

EHV - Public Services Others 1 0 1 0.00 400.00 0.06 9.61 9.42 1.95 7.60 7.60 59.72 59.72 -                  3.65                57.42             -                  (0.38)                   -                  -                (2.48)            -                     54.57                    3.65                    58.21            58.21               9.75            118% 7.91          0.02       1.54      0.05

HT VIII - EV Charging Stations 0 0 0 0.00 80.00 1.15 7.42 7.28 1.39 9.06 9.06 28.78 28.78 -                0.87              21.37           -                (1.04)                   20.94           -                -              -               -                   3.30 23.63                  0.87                  24.50          24.50             8.51          103% -            -         -        

HT subtotal 363 1 364 0 68 66 16 624 0 624 2835 0.21 2835 0 296 1809 0 0 0 1715 0 0 -52 0 195.84 1953 296 2,249.45    2249 7.93          96% 228 16 32 25

LT Category

LT I (A) - Residential (BPL) 0.00 0.00 0.00 -                -                -                0.00 -                       -                    -               -             

LT I (B) - Residential 235586 519513 755099 520 0 0 0 0 0 754.9 1403.51 2158.43 111.90          -                  517.56          889.34          -                         -                     1,406.91     -                  -                -                -                     176.89 806.36                 889.34              1,695.70    1,695.70       7.86            95%

- S1 (0-100 units) 86871 130183 217055 90.00 2.34 4.96 0.00 213.27 587.17 800.45 23.44           -                105.80         291.28         -                       397.08         -                -              -               -                   49.97 179.21               291.28             470.50        470.50           5.88          71% 0.00

- S2 (101-300 units) 94952 307256 402208 135.00 2.34 6.97 0.00 228.95 586.27 815.22 65.16           -                159.64         408.78         -                       568.42         -                -              -               -                   53.65 278.44               408.78             687.23        687.23           8.43          102% 0.00

- S3 (> 301-500 Units) 29655 62914 92569 135.00 2.34 8.40 0.00 85.56 145.49 231.05 15.00           -                71.83           122.14         -                       193.97         -                -              -               -                   20.05 106.87               122.14             229.01        229.01           9.91          120% 0.00

- S4 (Above 500 units (balance units) 24107 19160 43267 160.00 2.34 7.94 0.00 227.13 84.58 311.72 8.31              -                180.30         67.14           -                       247.44         -                -              -               -                   53.22 241.83               67.14               308.97        308.97           9.91          120% 0.00

LT II - Commercial 44904 19483 64387 475 18 191 8 199 806.31 119.16 925.47 31.75             95.72             491.00          72.06             9.07                       0.35                  563.06          (2.04)             1.21             -                -                     188.93 718.72                 169.17              886.26         886.26            9.58            0%

(A) - Upto 20 kW 36643 19067 55710 475.00 2.34 6.08 0.34 172.90 96.53 269.43 31.75           -                105.07         58.66           -                       163.73         0.00             0.00            -               -                   40.51 177.34               58.66               236.00        236.00           8.76          106% 0.00

(B) - > 20 kW & < 50kW 4198 294 4492 400.00 2.34 5.63 1.49 49 4 52.86 117.02 11.06 128.08 25.37           65.93           6.23              1.82                    0.18                72.16           0.60             0.60            -               -                   27.42 95.78                  32.20               126.95        126.95           9.91          120% 0.00

(C ) - > 50kW 4063 122 4185 400.00 2.34 6.20 1.49 143 4 146.57 516.39 11.57 527.96 -                70.35           320.00         7.17              7.25                    0.18                327.16         (2.64)            0.60            -               -                   121.00 445.61               78.30               523.30        523.30           9.91          120% 0.00

LT III (A) - Industry < 20 kW 1447 1439 2886 475.00 2.34 6.30 0.00 22.73 15.99 38.72 1.64              -                14.32           10.07           0.00                    0.00                24.39           (0.00)            (0.00)          -               -                   5.33 21.29                  10.07               31.36          31.36             8.10          98% 0.00

LT III (B) - Industry > 20kW 1538 102 1640 400.00 2.34 6.27 1.10 58 2 60.13 306.23 4.42 310.65 -                28.86           191.87         2.77              2.86                    0.08                194.64         (3.07)            0.61            -               -                   71.75 263.42               32.25               295.66        295.66           9.52          116% 0.00

LT IV - Public Services 1086 402 1487 950 18 0 58.9 11.89 70.75 0.85                -                  38.20             8.27                0.71                       0.18                  46.48             (0.34)             0.17             -                -                     13.79 53.21                    8.63                    61.84            61.84               8.74            0%

a) Govt. Edu. Inst. & Hospitals 47 83 130 475.00 2.34 7.37 0.00 0.00 2.76 6.56 9.32 0.07              -                2.03              4.84              0.06                    0.14                6.87              0.07             (0.04)          -               -                   0.65 2.88                    4.93                  7.81             7.81                8.39          102% 0.00

b) Others 1038 319 1357 475.00 2.34 6.45 0.38 0.00 56.10 5.33 61.43 0.77              -                36.17           3.44              0.65                    0.05                39.61           (0.42)            0.21            -               -                   13.15 50.32                  3.70                  54.02          54.02             8.79          107% 0.00

LT V - EV Charging Stations 1780 43 1823 80.00 2.34 4.07 11 0 11.03 5.34 0.16 5.50 -                1.06              2.17              0.06              (0.04)                   0.00                2.24              (0.02)            0.02            -               1.25 3.36                    1.14                  4.51             4.51                8.19          99% 0.00

LT subtotal 286340 540981 827322 2420 1280 77 -                  5 260 10 271 1954.39 1555.13 3510 146.15 125.64 1255.12 982.59 12.60 0.62 2237.71 -5.47 2.01 0.00 0.00 457.95 1866.35 1110.60 2975.32 2975.32 8.48          103% 0 0

Total 286704 540982 827686 2,420.00                1,280.00               -                   144.21            65.59               20.56          884.53 10.26 894.78 4789.43 1555.34 6344.77 146.15 421.78 3063.89 982.71 13.08 0.62 3953 -5 -52 654 5224.77 5224.77 8.23            100% 227.91 25

3461.8 1491.42 4953.26 3,349.02       #######

TRUE
Direct OA Total

Supply 4570.98 32.44 4603.42

WC 653.79 25.28 679.07

Total 5224.77 57.72 5282.49

Consumer Categories

TC CS
Revenue 

from 
wheeling

Average 
Billing 

Rate
Ratio of ABR to ACOS (%)

Ratio of 
ABR to 

ACOS in 
previous 
year (%)

OA Sales

No. of consumers Components of tariff Billing Demand Sales Full year revenue excluding Government subsidy (Rs. Crore)
Full year 
revenue 

(including 
subsidy)
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Cross-subsidy Trajectory

     Percentage (%)

FY 2023-24 FY 2024-25

Approved in MYT 
Tariff Order

Projected

HT CUSTOMERS

EHV - Industry 82%
HT I - Industry 107% 102%
EHV- Commercial 87%
HT II - Commercial 131% 108%
HT III - Group Housing Society (Residential) 109% 109%
HT V(A) - Railways 
HT IV – Railways/Metro/Mono 22/33 kV 116% 105%
EHT IV - Railways/Metro/Mono 22/33 kV 92%
HT VI - Public Services
a) Govt. Edu. Inst. & Hospitals 122% 102%
b) Others 119% 101%
EHV-PWW 118%
HT VIII - EV Charging Stations 103%
HT total
LT CUSTOMERS
LT I (B) - Residential 82% 95%
- S1 (0-100 units)
- S2 (101-300 units)
- S3 (> 301-500 Units)
- S4 (Above 500 units (balance units)
LT II - Commercial
(A) - Upto 20 kW 101% 106%
(B) - > 20 kW & < 50kW 121% 120%
(C ) - > 50kW 125% 120%
LT III (A) - Industry < 20 kW 97% 98%
LT III (B) - Industry > 20kW 115% 116%
LT IX - Public Services
a) Govt. Edu. Inst. & Hospitals 100% 102%
b) Others 108% 107%
EV Charging Stations

<Tata Power Company Ltd.- Distribution>
MTR Formats - Distribution & Retail Supply

Form 15: Cross Subsidy Trajectory

Category
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<Tata Power Company Ltd.- Distribution>
MTR Formats - Distribution & Retail Supply

Form 15: Cross Subsidy Trajectory

FY 2024-25

Category
Projected 

Average Cost of 
Supply (Rs/kWh)

% increase / 
decrease in 

Cross-subsidy

% increase in 
tariff (%)

ABR approved 
for FY 2024-25, 
as per Order In 

Case No. 326 of 
2019

Proposed Tariff
CS as per MYT 

TO
Proposed Tariff

HT CUSTOMERS
EHV - Industry 6.61 6.78 82%
HT I - Industry 6.64 8.41 104% 102% -2% 27%
EHV- Commercial 6.39 7.20 87%
HT II - Commercial 8.51 8.89 134% 108% -26% 31%
HT III - Group Housing Society (Residential) 6.78 9.01 106% 109% 3% 0%
HT V(A) - Railways 
HT IV - HT Railways, Metro & Monorail 7.66 8.68 116% 105% -11% 13%
EHT IV - Railways, Metro & Monorail 7.14 7.61 92% 92% 6%
HT VI - Public Services
a) Govt. Edu. Inst. & Hospitals 7.85 8.43 123% 102% -21% 7%
EHV- Public Others' 9.75 118%
b) Others 7.63 8.35 120% 101% -19% 9%
HT VIII - EV Charging Stations 8.51 103% 103% 0%
HT total
LT CUSTOMERS
LT I (B) - Residential 5.36 7.86 84% 95% 11% 47%
- S1 (0-100 units) 5.88 71%
- S2 (101-300 units) 8.43 102%
- S3 (> 301-500 Units) 9.91 120%
- S4 (Above 500 units (balance units) 9.91 120%
LT II - Commercial
(A) - Upto 20 kW 6.48 8.76 102% 106% 4% 35%
(B) - > 20 kW & < 50kW 7.56 9.91 119% 120% 1% 31%
(C ) - > 50kW 7.96 9.91 125% 120% -5% 25%
LT III (A) - Industry < 20 kW 6.25 8.10 98% 98% 0% 30%
LT III (B) - Industry > 20kW 7.32 9.52 115% 116% 1% 30%
LT IX - Public Services
a) Govt. Edu. Inst. & Hospitals 6.33 8.39 99% 102% 3% 33%
b) Others 6.55 8.79 103% 107% 4% 34%
EV Charging Stations 8.19 99%

8.23

Average Billing Rate (Rs/kWh)
Ratio of Average Billing Rate to 

Projected Average Cost of Supply 
(%)
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Year : FY 2022-23

Based on Meter 
Reading

Assessed 
Sales

Total

HT Category

EHV - Industry 3 797 796.88 796.88 496.39 496.39

HT I – Industry 107 107 959 958.84 958.84 784.95 784.95 1279.70 1279.70 1286.97 1286.97 107.25 107.25 134.94  134.94 100.57% 100.57%

EHV- Commercial 1 102 102.42 102.42 72.33 72.33

HT II – Commercial 155 155 363 363.45 363.45 333.49 333.49 452.86 452.86 461.17 461.17 41.62 41.62 45.05     45.05    101.84% 101.84%

HT III - Group Housing Society 19 19 39 38.89 38.89 30.15 30.15 31.44 31.44 31.39 31.39 3.01 3.01 3.15        3.15       99.82% 99.82%

HT V(A) - Railways 12 12 102 101.88 101.88 97.87 97.87

22/33 KV 8 8 82.67 82.67 82.67 77.14 77.14 91.91 91.91 88.72 88.72 20.87 20.87 22.42     22.42    96.53% 96.53%

HT V(B) - Railways Metro & Monorail 4 4 19.20 19.20 19.20 20.73 20.73 0.00%

HT VI - Public Services 52 52 158.86 158.86 158.86 124.10 124.10

HT VI(A) - Publ Serv Govt Hosp&Edu Inst 18 18 18.14 18.14 18.14 17.70 17.70 21.02 21.02 20.12 20.12 1.85 1.85 3.00        3.00       95.68% 95.68%

EHV Public Services Others 1 1 59.22 59.22 59.22 36.68 36.68

HT VI(B) - Public Services Others 33 33 81.50 81.50 81.50 72.22 72.22 146.74 146.74 147.52 147.52 16.76 16.76 10.45     10.45    0.00%

HT VI: Electric Vehicle Charging Stations 2 15.98 15.98 15.98 9.61 9.61 10.75 10.75 11.64 11.64 0.96 0.96 1.08        1.08       

Sub-total 351 351 2537.20 2537.20 2537.20 1951.38 1951.38 2034.43 2034.43 2047.53 2047.53 0.00%

LT Category

LT I - Residential (BPL) 0 0 0.00 0.00 0.00

LT IB - Residential 715632 715632 2019.40 2019.40 2019.40 1176.45 1176.45 1574.82 1574.82 1579.47 1579.47 65.03 65.03 86.62     86.62    100.30% 100.30%

0-100 192885 192885 739.50 739.50 739.50 171.56 171.56

101-300 387342 387342 775.20 775.20 775.20 455.48 455.48

301-500 94077 94077 231.35 231.35 231.35 230.61 230.61

501 and above 41328 41328 273.35 273.35 273.35 318.80 318.80

LT II - Commercial 40893 40893 584.69 584.69 584.69 518.83 518.83

LT II(A) - Commercial upto 20 kW 35319 35319 171.67 171.67 171.67 131.39 131.39 171.47 171.47 171.78 171.78 11.14 11.14 15.59     15.59    100.18% 100.18%

LT II(B) - Commercial 20 to 50 kW 2956 2956 85.92 85.92 85.92 80.65 80.65 95.15 95.15 95.48 95.48 9.42 9.42 9.37        9.37       100.35% 100.35%

LT II(C) - Commercial > 50 kW 2618 2618 327.10 327.10 327.10 306.79 306.79 345.28 345.28 345.07 345.07 36.05 36.05 35.49     35.49    99.94% 99.94%

LT III (A) - Industrial upto 20 kW 2660 2660 35.75 35.75 35.75 23.76 23.76 28.53 28.53 28.68 28.68 1.74 1.74 2.15        2.15       100.55% 100.55%

LT III (B) - Industrial > 20 kW 1241 1241 220.65 220.65 220.65 182.23 182.23 183.00 183.00 183.52 183.52 12.78 12.78 14.96     14.96    100.28% 100.28%

LT IX - Public Services 711 711 33.85 33.85 33.85 24.74 24.74

LT IX(A) - Publ Serv Govt Hosp&Edu Inst 103 103 6.48 6.48 6.48 4.94 4.94 5.65 5.65 5.57 5.57 0.37 0.37 0.48        0.48       98.64% 98.64%

LT IX(B) - Public Services Others 608 608 27.37 27.37 27.37 19.79 19.79 20.48 20.48 19.57 19.57 1.58 1.58 2.82        2.82       95.55% 95.55%

LT XI: Electric Vehicle Charging Stations 450 450 1.35 1.35 1.35 1.01 1.01 0.69 0.69 0.80 0.80 0.06 0.06 0.14        0.14       

SubTotal 761587 761587 2895.70 2895.70 2895.70 1927.00 1927.00 2425.08 2425.08 2429.95 2429.95 330.49 330.49 387.71 387.71 0.00%

15 Days adjustments 18.99 18.99

Prompt payment discount+other incentives -37.78 -37.78

Total 761938 761938 5446.93 5446.93 5446.93 3859.59 3859.59 4459.51 4459.51 4477.48 4477.48 330.49 330.49 387.71 387.71 100.40% 100.40%

TotalTotal Metered Unmetered Metered Unmetered Total Metered Unmetered Total Metered Unmetered TotalTotal Sales Metered Unmetered Total Metered Unmetered 

Receivables at beginning of year (Rs. Crore)
Receivables at end of year (Rs. 

Crore)
Collection Efficiency (%)

Metered 
Consumers

Unmetered 
Consumers

Total
Metered Sales Unmetered 

Sales

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 16 : Billing Efficiency and Collection Efficiency

Category

No. of consumers (Nos.)
Input 

Energy 
(MU)

Energy Sales (MU)
Amount Billed (Rs. Crore) used for 

Billing Efficiency
Amount Billed (Rs. Crore) used for 

collection Efficiency
Amount Collected (Rs. Crore)
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A) Billing Efficiency
     Percentage (%)

FY 2022-23 FY 2023-24 FY 2024-25
Actual Projected Projected 

1 Apr 98.87% 99.13% 99.13%

2 May 98.91% 99.07% 99.07%

3 Jun 99.00% 99.03% 99.03%

4 Jul 99.04% 99.11% 99.11%

5 Aug 99.04% 99.07% 99.07%

6 Sep 99.07% 99.07% 99.07%

7 Oct 99.22% 98.93% 98.93%

8 Nov 99.12% 99.12% 99.12%

9 Dec 99.00% 99.00% 99.00%

10 Jan 99.09% 99.09% 99.09%

11 Feb 99.08% 99.08% 99.08%

12 Mar 99.21% 99.21% 99.21%

Total 99.05% 99.08% 99.08%

<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 17: Trajectory for Billing Efficiency and Collection Efficiency

Sr. 
No.

Particulars Remarks
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B) Collection Efficiency
     Percentage (%)

FY 2022-23 FY 2023-24 FY 2024-25
Actual Projected Projected 

1 Railways 101.00% 101% 101%

2 HT 2 Part Industries 101.00% 101% 101%

3 HT 2 Part Commercial 102.00% 102% 102%

4 LT 2 Part Industries 99.00% 99% 99%

5 LT 2 Part Commercial 100.00% 100% 100%

6 LT 1 Part Industries 100.00% 100% 100%

7 LT 1 Part Commercial 100.00% 100% 100%

8 Public Service 96.00% 96% 96%

9 Residential 100.00% 100% 100%

Total 100.40% 100.40% 100.40%

Sr. 
No.

Particulars Remarks
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Year : FY 2020-23
A) Payment of Generator

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Tata Power-G Apr-19 145.82 31-05-2019 May-19                                  145.82 100% 0 0
May-19 148.05 30-06-2019 Jun-19                                  148.05 100% 0 0
Jun-19 141.32 31-07-2019 Jul-19                                  141.32 100% 0 0
Jul-19 144.80 31-08-2019 Aug-19                                  144.80 100% 0 0

Aug-19 134.85 30-09-2019 Sep-19                                  134.85 100% 0 0
Sep-19 126.96 31-10-2019 Oct-19                                  126.96 100% 0 0
Oct-19 130.14 30-11-2019 Nov-19                                  130.14 100% 0 0
Nov-19 134.19 31-12-2019 Dec-19                                  134.19 100% 0 0
Dec-19 103.41 31-01-2020 Jan-20                                  103.41 100% 0 0
Jan-20 134.74 29-02-2020 Feb-20                                  134.74 100% 0 0
Feb-20 121.19 31-03-2020 Mar-20                                  121.19 100% 0 0
Mar-20 128.43 30-04-2020 Apr-20                                  128.43 100% 0 0

Total 1593.90 1,593.90                          

B) Scheduled Payment against Loans

<Tata Power Company Ltd.- Distribution>
MYT Petition Formats- Distribution & Retail Supply

Form 18: Payment Efficiency

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Year : FY 2022-23 /fy24-H1

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Axis - 440 Apr-22 15.000 15-04-2022 Apr-22 15.00 100% 0 0
Apr-22 1.744 30-04-2022 Apr-22 1.74 100% 0 0
May-22 1.763 31-05-2022 May-22 1.76 100% 0 0
Jun-22 1.711 30-06-2022 Jun-22 1.71 100% 0 0
Jul-22 15.000 15-07-2022 Jul-22 15.00 100% 0 0
Jul-22 1.847 31-07-2022 Jul-22 1.85 100% 0 0

Aug-22 1.800 31-08-2022 Aug-22 1.80 100% 0 0
Sep-22 1.742 30-09-2022 Sep-22 1.74 100% 0 0
Oct-22 15.000 15-10-2022 Oct-22 15.00 100% 0 0
Oct-22 1.743 31-10-2022 Oct-22 1.74 100% 0 0
Nov-22 1.641 30-11-2022 Nov-22 1.64 100% 0 0
Dec-22 1.696 31-12-2022 Dec-22 1.70 100% 0 0
Jan-23 15.000 15-01-2023 Jan-23 15.00 100% 0 0
Jan-23 1.632 31-01-2023 Jan-23 1.63 100% 0 0
Feb-23 1.438 28-02-2023 Feb-23 1.44 100% 0 0
Mar-23 1.592 31-03-2023 Mar-23 1.59 100% 0 0
Apr-23 15.000 15-04-2023 Apr-23 15.00 100% 0 0
Apr-23 1.487 30-04-2023 Apr-23 1.49 100% 0 0
May-23 1.488 31-05-2023 May-23 1.49 100% 0 0
Jun-23 1.447 30-06-2023 Jun-23 1.45 100% 0 0
Jul-23 15.000 15-07-2023 Jul-23 15.00 100% 0 0
Jul-23 1.633 31-07-2023 Jul-23 1.63 100% 0 0

Aug-23 1.580 31-08-2023 Aug-23 1.58 100% 0 0
Sep-23 1.529 30-09-2023 Sep-23 1.53 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Canara-60 Apr-22 0.11 30-04-2022 Apr-22 0.11 100% 0 0
May-22 0.00 01-05-2022 May-22 0.00 100% 0 0
May-22 0.11 31-05-2022 May-22 0.11 100% 0 0
Jun-22 10.51 30-06-2022 Jun-22 10.51 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Jul-22 0.05                 31-07-2022 Jul-22 0.05                                 100% 0 0
Aug-22 0.05                 31-08-2022 Aug-22 0.05                                 100% 0 0
Sep-22 8.04                 30-09-2022 Sep-22 8.04                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC -300 Apr-22 0.98                 01-04-2022 Apr-22 0.98                                 100% 0 0
May-22 0.95                 01-05-2022 May-22 0.95                                 100% 0 0
May-22 5.63                 16-05-2022 May-22 5.63                                 100% 0 0
Jun-22 0.96                 01-06-2022 Jun-22 0.96                                 100% 0 0
Jul-22 0.91                 01-07-2022 Jul-22 0.91                                 100% 0 0
Aug-22 0.94                 01-08-2022 Aug-22 0.94                                 100% 0 0
Aug-22 5.63                 16-08-2022 Aug-22 5.63                                 100% 0 0
Sep-22 0.93                 01-09-2022 Sep-22 0.93                                 100% 0 0
Oct-22 0.98                 01-10-2022 Oct-22 0.98                                 100% 0 0
Nov-22 1.02                 01-11-2022 Nov-22 1.02                                 100% 0 0
Nov-22 5.63                 16-11-2022 Nov-22 5.63                                 100% 0 0
Dec-22 0.96                 01-12-2022 Dec-22 0.96                                 100% 0 0
Jan-23 0.98                 01-01-2023 Jan-23 0.98                                 100% 0 0
Feb-23 0.98                 01-02-2023 Feb-23 0.98                                 100% 0 0
Feb-23 5.63                 16-02-2023 Feb-23 5.63                                 100% 0 0
Mar-23 0.87                 01-03-2023 Mar-23 0.87                                 100% 0 0
Apr-23 1.03                 01-04-2023 Apr-23 1.03                                 100% 0 0
May-23 0.99                 01-05-2023 May-23 0.99                                 100% 0 0
May-23 5.63                 16-05-2023 May-23 5.63                                 100% 0 0
Jun-23 1.00                 01-06-2023 Jun-23 1.00                                 100% 0 0
Jul-23 0.95                 01-07-2023 Jul-23 0.95                                 100% 0 0
Aug-23 0.98                 01-08-2023 Aug-23 0.98                                 100% 0 0
Aug-23 5.63                 16-08-2023 Aug-23 5.63                                 100% 0 0
Sep-23 0.96                 01-09-2023 Sep-23 0.96                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC-250 Apr-22 1.41                 01-04-2022 Apr-22 1.41                                 100% 0 0
Apr-22 4.69                 30-04-2022 Apr-22 4.69                                 100% 0 0
May-22 1.37                 01-05-2022 May-22 1.37                                 100% 0 0
Jun-22 1.38                 01-06-2022 Jun-22 1.38                                 100% 0 0
Jul-22 1.34                 01-07-2022 Jul-22 1.34                                 100% 0 0
Jul-22 4.69                 31-07-2022 Jul-22 4.69                                 100% 0 0
Aug-22 1.38                 01-08-2022 Aug-22 1.38                                 100% 0 0
Sep-22 1.51                 01-09-2022 Sep-22 1.51                                 100% 0 0
Oct-22 1.46                 01-10-2022 Oct-22 1.46                                 100% 0 0
Oct-22 4.69                 31-10-2022 Oct-22 4.69                                 100% 0 0
Nov-22 1.51                 01-11-2022 Nov-22 1.51                                 100% 0 0
Dec-22 1.43                 01-12-2022 Dec-22 1.43                                 100% 0 0
Jan-23 1.47                 01-01-2023 Jan-23 1.47                                 100% 0 0
Jan-23 4.69                 31-01-2023 Jan-23 4.69                                 100% 0 0
Feb-23 1.48                 01-02-2023 Feb-23 1.48                                 100% 0 0
Mar-23 1.43                 01-03-2023 Mar-23 1.43                                 100% 0 0
Apr-23 1.58                 01-04-2023 Apr-23 1.58                                 100% 0 0
Apr-23 4.69                 30-04-2023 Apr-23 4.69                                 100% 0 0
May-23 1.53                 01-05-2023 May-23 1.53                                 100% 0 0
Jun-23 1.54                 01-06-2023 Jun-23 1.54                                 100% 0 0
Jul-23 1.49                 01-07-2023 Jul-23 1.49                                 100% 0 0
Jul-23 4.69                 31-07-2023 Jul-23 4.69                                 100% 0 0
Aug-23 1.54                 01-08-2023 Aug-23 1.54                                 100% 0 0
Sep-23 1.54                 01-09-2023 Sep-23 1.54                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC-250 Apr-22 1.18                 01-04-2022 Apr-22 1.18                                 100% 0 0
May-22 1.14                 01-05-2022 May-22 1.14                                 100% 0 0
May-22 4.06                 16-05-2022 May-22 4.06                                 100% 0 0
Jun-22 1.17                 01-06-2022 Jun-22 1.17                                 100% 0 0
Jul-22 1.12                 01-07-2022 Jul-22 1.12                                 100% 0 0
Aug-22 1.16                 01-08-2022 Aug-22 1.16                                 100% 0 0
Aug-22 4.06                 16-08-2022 Aug-22 4.06                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Sep-22 1.14                 01-09-2022 Sep-22 1.14                                 100% 0 0
Oct-22 1.22                 01-10-2022 Oct-22 1.22                                 100% 0 0
Nov-22 1.26                 01-11-2022 Nov-22 1.26                                 100% 0 0
Nov-22 4.06                 16-11-2022 Nov-22 4.06                                 100% 0 0
Dec-22 1.21                 01-12-2022 Dec-22 1.21                                 100% 0 0
Jan-23 1.23                 01-01-2023 Jan-23 1.23                                 100% 0 0
Feb-23 1.23                 01-02-2023 Feb-23 1.23                                 100% 0 0
Feb-23 4.06                 16-02-2023 Feb-23 4.06                                 100% 0 0
Mar-23 1.10                 01-03-2023 Mar-23 1.10                                 100% 0 0
Apr-23 1.32                 01-04-2023 Apr-23 1.32                                 100% 0 0
May-23 1.28                 01-05-2023 May-23 1.28                                 100% 0 0
May-23 4.06                 16-05-2023 May-23 4.06                                 100% 0 0
Jun-23 1.30                 01-06-2023 Jun-23 1.30                                 100% 0 0
Jul-23 1.25                 01-07-2023 Jul-23 1.25                                 100% 0 0
Aug-23 1.29                 01-08-2023 Aug-23 1.29                                 100% 0 0
Aug-23 4.06                 16-08-2023 Aug-23 4.06                                 100% 0 0
Sep-23 1.27                 01-09-2023 Sep-23 1.27                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC-350 Apr-22 1.30                 01-04-2022 Apr-22 1.30                                 100% 0 0
May-22 1.23                 01-05-2022 May-22 1.23                                 100% 0 0
Jun-22 1.27                 01-06-2022 Jun-22 1.27                                 100% 0 0
Jun-22 6.56                 24-06-2022 Jun-22 6.56                                 100% 0 0
Jul-22 1.22                 01-07-2022 Jul-22 1.22                                 100% 0 0
Aug-22 1.23                 01-08-2022 Aug-22 1.23                                 100% 0 0
Sep-22 1.23                 01-09-2022 Sep-22 1.23                                 100% 0 0
Sep-22 6.56                 24-09-2022 Sep-22 6.56                                 100% 0 0
Oct-22 1.32                 01-10-2022 Oct-22 1.32                                 100% 0 0
Nov-22 1.33                 01-11-2022 Nov-22 1.33                                 100% 0 0
Dec-22 1.28                 01-12-2022 Dec-22 1.28                                 100% 0 0
Dec-22 6.56                 24-12-2022 Dec-22 6.56                                 100% 0 0
Jan-23 1.31                 01-01-2023 Jan-23 1.31                                 100% 0 0
Feb-23 1.28                 01-02-2023 Feb-23 1.28                                 100% 0 0
Mar-23 1.16                 01-03-2023 Mar-23 1.16                                 100% 0 0
Mar-23 6.56                 24-03-2023 Mar-23 6.56                                 100% 0 0
Apr-23 1.39                 01-04-2023 Apr-23 1.39                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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May-23 1.31                 01-05-2023 May-23 1.31                                 100% 0 0
Jun-23 1.35                 01-06-2023 Jun-23 1.35                                 100% 0 0
Jun-23 6.56                 24-06-2023 Jun-23 6.56                                 100% 0 0
Jul-23 1.30                 01-07-2023 Jul-23 1.30                                 100% 0 0
Aug-23 1.30                 01-08-2023 Aug-23 1.30                                 100% 0 0
Sep-23 1.30                 01-09-2023 Sep-23 1.30                                 100% 0 0
Sep-23 6.56                 24-09-2023 Sep-23 6.56                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC-375 Apr-22 2.13                 01-04-2022 Apr-22 2.13                                 100% 0 0
May-22 2.02                 01-05-2022 May-22 2.02                                 100% 0 0
Jun-22 2.09                 01-06-2022 Jun-22 2.09                                 100% 0 0
Jun-22 7.56                 30-06-2022 Jun-22 7.56                                 100% 0 0
Jul-22 2.13                 01-07-2022 Jul-22 2.13                                 100% 0 0
Aug-22 2.16                 01-08-2022 Aug-22 2.16                                 100% 0 0
Sep-22 2.19                 01-09-2022 Sep-22 2.19                                 100% 0 0
Sep-22 7.56                 30-09-2022 Sep-22 7.56                                 100% 0 0
Oct-22 2.37                 01-10-2022 Oct-22 2.37                                 100% 0 0
Nov-22 2.40                 01-11-2022 Nov-22 2.40                                 100% 0 0
Dec-22 2.33                 01-12-2022 Dec-22 2.33                                 100% 0 0
Dec-22 7.56                 31-12-2022 Dec-22 7.56                                 100% 0 0
Jan-23 2.54                 01-01-2023 Jan-23 2.54                                 100% 0 0
Feb-23 2.49                 01-02-2023 Feb-23 2.49                                 100% 0 0
Mar-23 2.25                 01-03-2023 Mar-23 2.25                                 100% 0 0
Mar-23 7.56                 31-03-2023 Mar-23 7.56                                 100% 0 0
Apr-23 2.65                 01-04-2023 Apr-23 2.65                                 100% 0 0
May-23 2.51                 01-05-2023 May-23 2.51                                 100% 0 0
Jun-23 2.60                 01-06-2023 Jun-23 2.60                                 100% 0 0
Jun-23 7.56                 30-06-2023 Jun-23 7.56                                 100% 0 0
Jul-23 2.51                 01-07-2023 Jul-23 2.51                                 100% 0 0
Aug-23 2.54                 01-08-2023 Aug-23 2.54                                 100% 0 0
Sep-23 2.54                 01-09-2023 Sep-23 2.54                                 100% 0 0
Sep-23 7.56                 30-09-2023 Sep-23 7.56                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC-750 Apr-22 4.19                 30-04-2022 Apr-22 4.19                                 100% 0 0
May-22 4.33                 31-05-2022 May-22 4.33                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Jun-22 18.25               30-06-2022 Jun-22 18.25                               100% 0 0
Jul-22 4.24                 31-07-2022 Jul-22 4.24                                 100% 0 0
Aug-22 4.56                 31-08-2022 Aug-22 4.56                                 100% 0 0
Sep-22 18.67               30-09-2022 Sep-22 18.67                               100% 0 0
Oct-22 4.66                 31-10-2022 Oct-22 4.66                                 100% 0 0
Nov-22 4.51                 30-11-2022 Nov-22 4.51                                 100% 0 0
Dec-22 18.73               31-12-2022 Dec-22 18.73                               100% 0 0
Jan-23 4.57                 31-01-2023 Jan-23 4.57                                 100% 0 0
Feb-23 4.37                 28-02-2023 Feb-23 4.37                                 100% 0 0
Mar-23 19.07               31-03-2023 Mar-23 19.07                               100% 0 0
Apr-23 4.74                 30-04-2023 Apr-23 4.74                                 100% 0 0
May-23 4.90                 31-05-2023 May-23 4.90                                 100% 0 0
Jun-23 18.80               30-06-2023 Jun-23 18.80                               100% 0 0
Jul-23 4.79                 31-07-2023 Jul-23 4.79                                 100% 0 0
Aug-23 4.86                 31-08-2023 Aug-23 4.86                                 100% 0 0
Sep-23 18.80               30-09-2023 Sep-23 18.80                               100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Kotak - 250 (2) Apr-22 1.01                 01-04-2022 Apr-22 1.01                                 100% 0 0
May-22 0.98                 01-05-2022 May-22 0.98                                 100% 0 0
May-22 5.68                 16-05-2022 May-22 5.68                                 100% 0 0
Jun-22 1.01                 01-06-2022 Jun-22 1.01                                 100% 0 0
Jul-22 0.98                 01-07-2022 Jul-22 0.98                                 100% 0 0
Aug-22 1.01                 01-08-2022 Aug-22 1.01                                 100% 0 0
Aug-22 5.68                 16-08-2022 Aug-22 5.68                                 100% 0 0
Sep-22 1.03                 01-09-2022 Sep-22 1.03                                 100% 0 0
Oct-22 1.01                 01-10-2022 Oct-22 1.01                                 100% 0 0
Nov-22 1.04                 01-11-2022 Nov-22 1.04                                 100% 0 0
Nov-22 5.68                 16-11-2022 Nov-22 5.68                                 100% 0 0
Dec-22 1.02                 01-12-2022 Dec-22 1.02                                 100% 0 0
Jan-23 1.07                 01-01-2023 Jan-23 1.07                                 100% 0 0
Feb-23 1.07                 01-02-2023 Feb-23 1.07                                 100% 0 0
Feb-23 5.68                 16-02-2023 Feb-23 5.68                                 100% 0 0
Mar-23 0.97                 01-03-2023 Mar-23 0.97                                 100% 0 0
Apr-23 1.07                 01-04-2023 Apr-23 1.07                                 100% 0 0
May-23 1.04                 01-05-2023 May-23 1.04                                 100% 0 0
May-23 5.68                 16-05-2023 May-23 5.68                                 100% 0 0
Jun-23 1.06                 01-06-2023 Jun-23 1.06                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Jul-23 1.01                 01-07-2023 Jul-23 1.01                                 100% 0 0
Aug-23 1.05                 01-08-2023 Aug-23 1.05                                 100% 0 0
Aug-23 5.68                 16-08-2023 Aug-23 5.68                                 100% 0 0
Sep-23 1.03                 01-09-2023 Sep-23 1.03                                 100% 0 0
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Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Kotak - 296 Apr-22 0.85                 01-04-2022 Apr-22 0.85                                 100% 0 0
May-22 0.81                 01-05-2022 May-22 0.81                                 100% 0 0
Jun-22 0.83                 01-06-2022 Jun-22 0.83                                 100% 0 0
Jun-22 3.19                 30-06-2022 Jun-22 3.19                                 100% 0 0
Jul-22 0.81                 01-07-2022 Jul-22 0.81                                 100% 0 0
Aug-22 0.81                 01-08-2022 Aug-22 0.81                                 100% 0 0
Sep-22 0.81                 01-09-2022 Sep-22 0.81                                 100% 0 0
Sep-22 3.19                 30-09-2022 Sep-22 3.19                                 100% 0 0
Oct-22 0.83                 01-10-2022 Oct-22 0.83                                 100% 0 0
Nov-22 0.88                 01-11-2022 Nov-22 0.88                                 100% 0 0
Dec-22 0.85                 01-12-2022 Dec-22 0.85                                 100% 0 0
Dec-22 3.19                 30-12-2022 Dec-22 3.19                                 100% 0 0
Jan-23 0.88                 01-01-2023 Jan-23 0.88                                 100% 0 0
Feb-23 0.86                 01-02-2023 Feb-23 0.86                                 100% 0 0
Mar-23 0.78                 01-03-2023 Mar-23 0.78                                 100% 0 0
Mar-23 3.19                 30-03-2023 Mar-23 3.19                                 100% 0 0
Apr-23 0.90                 01-04-2023 Apr-23 0.90                                 100% 0 0
May-23 0.89                 01-05-2023 May-23 0.89                                 100% 0 0
Jun-23 0.92                 01-06-2023 Jun-23 0.92                                 100% 0 0
Jun-23 3.19                 30-06-2023 Jun-23 3.19                                 100% 0 0
Jul-23 0.89                 01-07-2023 Jul-23 0.89                                 100% 0 0
Aug-23 0.90                 01-08-2023 Aug-23 0.90                                 100% 0 0
Sep-23 0.90                 01-09-2023 Sep-23 0.90                                 100% 0 0
Sep-23 3.19                 30-09-2023 Sep-23 3.19                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Kotak -250 Apr-22 0.23                 01-04-2022 Apr-22 0.23                                 100% 0 0
May-22 0.22                 01-05-2022 May-22 0.22                                 100% 0 0
Jun-22 0.23                 01-06-2022 Jun-22 0.23                                 100% 0 0
Jun-22 0.87                 30-06-2022 Jun-22 0.87                                 100% 0 0
Jul-22 0.22                 01-07-2022 Jul-22 0.22                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Aug-22 0.22                 01-08-2022 Aug-22 0.22                                 100% 0 0
Sep-22 0.22                 01-09-2022 Sep-22 0.22                                 100% 0 0
Sep-22 0.87                 30-09-2022 Sep-22 0.87                                 100% 0 0
Oct-22 0.23                 01-10-2022 Oct-22 0.23                                 100% 0 0
Nov-22 0.24                 01-11-2022 Nov-22 0.24                                 100% 0 0
Dec-22 0.23                 01-12-2022 Dec-22 0.23                                 100% 0 0
Dec-22 0.87                 30-12-2022 Dec-22 0.87                                 100% 0 0
Jan-23 0.24                 01-01-2023 Jan-23 0.24                                 100% 0 0
Feb-23 0.24                 01-02-2023 Feb-23 0.24                                 100% 0 0
Mar-23 0.21                 01-03-2023 Mar-23 0.21                                 100% 0 0
Mar-23 0.87                 30-03-2023 Mar-23 0.87                                 100% 0 0
Apr-23 0.25                 01-04-2023 Apr-23 0.25                                 100% 0 0
May-23 0.24                 01-05-2023 May-23 0.24                                 100% 0 0
Jun-23 0.25                 01-06-2023 Jun-23 0.25                                 100% 0 0
Jun-23 0.87                 30-06-2023 Jun-23 0.87                                 100% 0 0
Jul-23 0.24                 01-07-2023 Jul-23 0.24                                 100% 0 0
Aug-23 0.25                 01-08-2023 Aug-23 0.25                                 100% 0 0
Sep-23 0.25                 01-09-2023 Sep-23 0.25                                 100% 0 0
Sep-23 0.87                 30-09-2023 Sep-23 0.87                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Kotak-300 Apr-22 0.97                 01-04-2022 Apr-22 0.97                                 100% 0 0
May-22 0.94                 01-05-2022 May-22 0.94                                 100% 0 0
May-22 5.63                 14-05-2022 May-22 5.63                                 100% 0 0
Jun-22 0.95                 01-06-2022 Jun-22 0.95                                 100% 0 0
Jul-22 0.90                 01-07-2022 Jul-22 0.90                                 100% 0 0
Aug-22 0.93                 01-08-2022 Aug-22 0.93                                 100% 0 0
Aug-22 5.63                 14-08-2022 Aug-22 5.63                                 100% 0 0
Sep-22 0.91                 01-09-2022 Sep-22 0.91                                 100% 0 0
Oct-22 0.92                 01-10-2022 Oct-22 0.92                                 100% 0 0
Nov-22 1.00                 01-11-2022 Nov-22 1.00                                 100% 0 0
Nov-22 5.63                 14-11-2022 Nov-22 5.63                                 100% 0 0
Dec-22 0.94                 01-12-2022 Dec-22 0.94                                 100% 0 0
Jan-23 0.96                 01-01-2023 Jan-23 0.96                                 100% 0 0
Feb-23 0.96                 01-02-2023 Feb-23 0.96                                 100% 0 0
Feb-23 5.63                 14-02-2023 Feb-23 5.63                                 100% 0 0
Mar-23 0.85                 01-03-2023 Mar-23 0.85                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Apr-23 0.97                 01-04-2023 Apr-23 0.97                                 100% 0 0
May-23 0.98                 01-05-2023 May-23 0.98                                 100% 0 0
May-23 5.63                 14-05-2023 May-23 5.63                                 100% 0 0
Jun-23 0.98                 01-06-2023 Jun-23 0.98                                 100% 0 0
Jul-23 0.93                 01-07-2023 Jul-23 0.93                                 100% 0 0
Aug-23 0.97                 01-08-2023 Aug-23 0.97                                 100% 0 0
Aug-23 5.63                 14-08-2023 Aug-23 5.63                                 100% 0 0
Sep-23 0.94                 01-09-2023 Sep-23 0.94                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

SBI Apr-22 6.89                 01-04-2022 Apr-22 6.89                                 100% 0 0
May-22 6.56                 01-05-2022 May-22 6.56                                 100% 0 0
Jun-22 6.77                 01-06-2022 Jun-22 6.77                                 100% 0 0
Jun-22 18.91               30-06-2022 Jun-22 18.91                               100% 0 0
Jul-22 6.55                 01-07-2022 Jul-22 6.55                                 100% 0 0
Aug-22 6.66                 01-08-2022 Aug-22 6.66                                 100% 0 0
Sep-22 6.66                 01-09-2022 Sep-22 6.66                                 100% 0 0
Sep-22 18.91               30-09-2022 Sep-22 18.91                               100% 0 0
Oct-22 6.44                 01-10-2022 Oct-22 6.44                                 100% 0 0
Nov-22 6.94                 01-11-2022 Nov-22 6.94                                 100% 0 0
Dec-22 6.92                 01-12-2022 Dec-22 6.92                                 100% 0 0
Dec-22 18.91               31-12-2022 Dec-22 18.91                               100% 0 0
Jan-23 7.15                 01-01-2023 Jan-23 7.15                                 100% 0 0
Feb-23 7.03                 01-02-2023 Feb-23 7.03                                 100% 0 0
Mar-23 6.35                 01-03-2023 Mar-23 6.35                                 100% 0 0
Mar-23 18.91               31-03-2023 Mar-23 18.91                               100% 0 0
Apr-23 7.03                 01-04-2023 Apr-23 7.03                                 100% 0 0
May-23 7.06                 01-05-2023 May-23 7.06                                 100% 0 0
Jun-23 7.53                 01-06-2023 Jun-23 7.53                                 100% 0 0
Jun-23 37.82               30-06-2023 Jun-23 37.82                               100% 0 0
Jul-23 7.28                 01-07-2023 Jul-23 7.28                                 100% 0 0
Aug-23 7.25                 01-08-2023 Aug-23 7.25                                 100% 0 0
Sep-23 7.25                 01-09-2023 Sep-23 7.25                                 100% 0 0
Sep-23 46.16               30-09-2023 Sep-23 46.16                               100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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Bajaj Finance Feb-23 1.15                 28-02-2023 Feb-23 1.15                                 100% 0 0
Mar-23 1.57                 31-03-2023 Mar-23 1.57                                 100% 0 0
Apr-23 5.90                 30-04-2023 Apr-23 5.90                                 100% 0 0
Apr-23 1.76                 30-04-2023 Apr-23 1.76                                 100% 0 0
May-23 1.86                 31-05-2023 May-23 1.86                                 100% 0 0
Jun-23 1.80                 30-06-2023 Jun-23 1.80                                 100% 0 0
Jul-23 5.90                 31-07-2023 Jul-23 5.90                                 100% 0 0
Jul-23 1.86                 31-07-2023 Jul-23 1.86                                 100% 0 0
Aug-23 1.80                 31-08-2023 Aug-23 1.80                                 100% 0 0
Sep-23 1.74                 30-09-2023 Sep-23 1.74                                 100% 0 0

Month/Date Amount (Rs. 
Crore)

Due date Month/Date  Amount (Rs. Crore) % of Bill amount 
paid

HDFC-283 Feb-23 0.93                 06-02-2023 Feb-23 0.93                                 100% 0 0
Mar-23 5.89                 28-02-2023 Mar-23 5.89                                 100% 0 0
Mar-23 1.62                 31-03-2023 Mar-23 1.62                                 100% 0 0
Apr-23 1.78                 31-03-2023 Apr-23 1.78                                 100% 0 0
May-23 1.88                 30-04-2023 May-23 1.88                                 100% 0 0
Jun-23 5.89                 31-05-2023 Jun-23 5.89                                 100% 0 0
Jun-23 1.83                 30-06-2023 Jun-23 1.83                                 100% 0 0
Jul-23 1.85                 30-06-2023 Jul-23 1.85                                 100% 0 0
Aug-23 1.83                 31-07-2023 Aug-23 1.83                                 100% 0 0
Sep-23 5.89                 31-08-2023 Sep-23 5.89                                 100% 0 0
Sep-23 1.77                 30-09-2023 Sep-23 1.77                                 100% 0 0

Particulars Bill Details Payment made Delay in payment 
(days)

Amount Pending 
(Rs. Crore)
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 19 : Rebate given to Consumer Category

FY 2022-23
(Rs. Crore)

Approved Tariff Rebate given
Applicable Tariff after 

rebate
Sales Revenue Realised

Rebate Given to 
consumer category

Rs./kWh Rs./kWh Rs./kWh MU Rs. Crore Rs. Crore
(a) (b) (c ) (d) (e)=(d)x(c ) (f)=(d)x(b)

1 Consumer Category 1 NA
2 Consumer Category 2 NA
3 Consumer Category 3 NA
4 ... ... ... NA
5 Total NA

Sr. No. Consumer Category
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<Tata Power Company Ltd.- Distribution>
MTR Petition Formats - Distribution & Retail Supply

Form 20 : Truing up Summary
FY 2022-23

Distribution Wires Business
(Rs. Crore)

Sr. 
No.

Particulars
MTR 

Order
Actual Deviation Uncontrollable

Passed on to 
consumers

Net Entitlement 
after sharing of 
gains/(losses)

1 Operation & Maintenance Expenses 127.87 128.86 0.98 4.74 5.04 128.56

2 Depreciation 139.01 138.85 -0.15 138.85

3 Interest on Loan Capital 61.39 65.91 4.51 65.91

4 Interest on Working Capital 9.14 8.70 -0.45 0.60 0.40 8.30

5
Interest on deposit from Consumers and Distribution System 
Users

0.00 0.00 0.00 0.00

6 Provision for bad and doubtful debts -1.79 -4.08 -2.30 -4.08

7 Contribution to contingency reserves 0.00 0.00 0.00 0.00

8 Income Tax 0.00 0.00 0.00 0.00

9 Other Finance Charges 0.00 0.00 0.00 0.00

10 Total Revenue Expenditure 335.63 338.23 2.60 337.54

11 Add: Return on Equity Capital 126.11 139.84 13.73 139.84

12 Aggregate Revenue Requirement 461.74 478.07 16.33 477.37

13 Less: Non-Tariff Income 5.66 4.61 -1.05 4.61

14 Less: Income from OA Consumers 21.14 24.27 3.12 24.27

Add: Gap/Surplus of previous years 0.00 0.00 0.00 0.00

15 Aggregate Revenue Requirement from Distribution Wires 434.93 449.19 14.26 448.50

Revenue

Revenue from sale of electricity 426.88 405.66

Total Revenue Gap/(Surplus) 8.06 42.84

FY 2022-23
Retail Supply Business

(Rs. Crore)

Sr. 
No.

Particulars
MTR 

Order
Actual Deviation Uncontrollable

Passed on to 
consumers

Net Entitlement 
after sharing of 
gains/(losses)

1 Power Purchase Expenses 3698.22 3804.51 106.29 3804.51
2 Operation & Maintenance Expenses 117.61 118.51 0.91 -19.63 -6.54 125.06

3 Depreciation 21.37 20.09 -1.27 20.09

4 Interest on Loan Capital 4.65 4.67 0.01 4.67

5 Interest on Working Capital 0.00 4.03 4.03 0.28 0.18 3.84

6 Interest on Consumer Security Deposit 15.51 10.75 -4.76 10.75

7 Provision for bad and doubtful debts 0.05 0.46 0.41 0.46

8 Contribution to contingency reserves 0.60 0.60 0.00 0.60

9 Intra-State Transmission Charges 259.13 260.02 0.89 260.02

10 MSLDC Fees & Charges 1.28 1.27 -0.01 1.27

11 Stand By charges 99.46 99.46 99.46

12 Income Tax 0.00 0.00 0.00 0.00

13 DSM Expense 0.52 0.42 -0.09 0.42

14 Other Finance Charges 0.00 0.00 0.00 0.00

15 Total Revenue Expenditure 4218.40 4324.79 106.40 4331.15

16 Add: Return on Equity Capital 12.02 12.93 0.90 12.93

17 Aggregate Revenue Requirement 4230.42 4337.72 107.30 4344.08

18 Less: Non-Tariff Income 11.22 7.25 -3.96 7.25

19 Less: Receipts on account of Cross-Subsidy Surcharge 22.74 6.11 -16.63 6.11

20 Add:Past Gap allowed in MYT Order 0.00 0.00 0.00

A Aggregate Revenue Requirement from Retail Tariff 4196.47 4324.36 127.89 4330.72

B Revenue

19 Revenue from sale of electricity 3531.70 3421.31

C Total Revenue Gap/(Surplus) 664.77 909.41
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FY 2022-23 Truing Up
Rs Crores

Sr. No. Particulars
MTR T.O Revised MTR T.O Revised

1 Standalone Net ARR 434.93 448.50 4196.47 4330.72
2 Less: Standalone Revenue from Tariff 426.88 405.66 3531.70 3421.31 570.218589

3=1-2 Revenue Gap/(Surplus) 8.06 42.84 664.77 909.41
4 Gap already approved in MTR Tariff Order 8.06 664.77
5 Net Incremental Revenue Gap/(Surplus) 34.78 244.64

FY 2023-24 Truing Up

Rs Crores
Sr. No. Particulars

MTR Revised MTR Revised
1 Net ARR approved 502.73 461.42 3432.76 3621.32
3 Impact of Corrigendum Order in Case No 225 

of 2022
-247.96

3=1+2 Total ARR allowed 502.73 461.42 3432.76 3373.35
4 Less: Standalone Revenue from Tariff 435.78 3674.97 4110.74 3670.74

5=3-4 Net Incremental Revenue Gap/(Surplus) 25.64 -301.61 3366.263

Incremental Carrying Cost

Rs Crores

FY 2022-23 FY 2023-24 FY 2022-23 FY 2023-24
1 Opening Balance 0.00 34.78 0.00 244.64
2 Addition of revenue gap/(surplus) during year 34.78 25.64 244.64 -301.61

3 Recovery of revenue gap/(surplus) during year 0.00 0.00 0.00 0.00

4 Closing Balance 34.78 60.43 244.64 -56.97
5 Rate of Interest (%) 9.30% 10.05% 9.30% 10.05%
6 Incremental Carrying cost 1.62 4.78 11.37 9.43

Review and Impact

Sr. No. Particulars Rs Crores
1 TPC-G refund as per MTR Order dated 31 

March 2023 issued in Case No. 221 of 2022 
for TPC-G

215.61

2 Overstated of amount of Standby Charges to 
the tune of Rs 26.50 Crores to be considered 
in FY 2020-21

26.50

3 Carrying Cost on the Standby Charges 5.85
4= 1+2+3 Total Impact 247.96

Rs Crores
Particulars FY 2020-21 FY 2020-22 FY 2020-23

Opening 0.00 26.50 26.50

Addition 26.50
Recovery 0.00 0.00 0.00
Closing 26.50 26.50 26.50
Interest 8.57% 8.50% 9.30%

Carrying Cost 1.14 2.25 2.46

Gap /(Surplus) FY 2024-25
Rs Crores

Particulars Wires Supply Total
1 Incremental Gap/(Surplus) - FY 2019-20 6.22 -100.45 -94.22
2 Gap/(Surplus) - FY 2020-21 126.33 -296.42 -170.09
3 Gap/(Surplus) - FY 2021-22 57.29 322.54 379.83
4 Gap/(Surplus) - FY 2022-23 8.06 664.77 672.82
5 Addition due to Past Gap/(Surplus) allowed 

through Review Orders
2.10 49.92 52.02

6 Total Carrying Cost 44.08 19.36 63.44
7 Refund from TPC-G -22.65 -22.65
8 Refund of RAC over-recovery -19.59 -19.59

9 =1 to 8 Cumulative Revenue Gap/(Surplus) allowed 
in the MTR Tariff Order till FY 2022-23

224.49 637.08 861.56

10 Incremental Gap / (Surplus) for FY 2022-23 34.78 244.64 279.43
11 Incremental Carrying Cost fro FY 2022-23 1.62 11.37 12.99

12=9+10+11 Cumulative Revenue Gap/(Surplus)  till FY 
2022-23 with incremental impact

260.89 893.09 1153.98

12 Incremental Gap / (Surplus) for FY 2023-24 25.64 -301.61 -275.97
13 Incremental Carrying Cost fro FY 2023-24 25.45 69.02 94.48

14=12+13 Total Past Recovery Upto FY 2023-24 311.99 660.50 972.49
14 Total Past Recovery upto FY 2023-24 155.99 660.50 816.49

Wire Business Retail Supply  Business

Wire Business Retail Supply  Business

Sr. No. Particulars Wire Business Supply Business
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Rs Crores
Wire Business Supply Business Total

FY 2024-25 FY 2024-25 FY 2024-25
1 Opening Balance 311.99 660.50 972.49 311.99
2 Addition of revenue gap/(surplus) during year 0.00 0.00 0.00 0.00

3 Recovery of revenue gap/(surplus) during year 155.99 660.50 816.49 311.99

4=1+2-3 Closing Balance 155.99 0.00 155.99 0.00
5 Rate of Interest (%) 10.05% 10.05% 10.05% 10.05%

6=avg(1,4)*5 Incremental Carrying cost 23.52 33.19 56.71 15.68
7 Standalone ARR 481.98 3868.08 4350.06 481.98
8 Past Gap Recovery 179.51 693.69 873.20 327.66

9=7+8 Total ARR to be recovered 661.49 4561.77 5223.26
10 Energy Sales (MU) 6344.77

11=9/10*10 ACOS (Rs/kWh) 8.23
12 ABR at existing tariff  (Rs/kWh) with FAC 7.37

13=11-12 Revenue Gap per unit (Rs/kWh) 0.86
14=13/12 Tariff Hike Required 12%

Incremental Carrying Cost

Rs Crores Rs Crores
Wire Business Supply Business Total

FY 2024-25 FY 2024-25 FY 2024-25
1 Opening Balance 260.89 893.09 1153.98 311.9868879 660.5010437 878.0127
2 Addition of revenue gap/(surplus) during year 25.64 -301.61 -275.97 0 0 0

3 Recovery of revenue gap/(surplus) during year 0.00 0.00 0.00 155.9934439 660.5010437 816.4945

4=1+2-3 Closing Balance 286.53 591.48 878.01 155.9934439 0 61.51823
5 Rate of Interest (%) 9.30% 9.30% 9.30% 0.1005 0.1005 0.1005
6 Incremental Carrying cost 25.45 69.02 94.48 23.51601167 33.19017744 47.21143

Sr. No. Particulars

Sr. No. Particulars
FY 2023-24
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Year : FY 2024-25 (Revenue with revised tariff )

Fixed Charges Demand 

Charges 

Wheeling Charge Energy Charges CSS

Rs/Connection 

/month

Rs/KVA/Mon

th

Rs /kVAh for HT and 

Rs/kWh for LT

Rs /kVAh for HT and 

Rs/kWh for LT

Rs /kVAh for HT and 

Rs/kWh for LT

HT Category

EHV - Industry 400 0.06 6.47 0.74

HT I – Industry 400 1.12 6.24 1.27

EHV- Commercial 400 0.06 6.10 1.15

HT II – Commercial 400 1.12 5.75 1.76

HT III - Group Housing Society 400 1.12 6.91 1.77

HT IV: HT - Mono/Metro/Railways

HT IV - Railways (22/33 KV) 400 1.12 5.37 1.43

EHV IV - Railways (Metro & Monorail) 400 0.06 3.48 1.40

HT V - Public Services

HT V(A) - Publ Serv Govt Hosp&Edu Inst 400 1.12 4.30 1.23

EHV - Public Services Others 400 0.06 4.28 1.21

HT V(B) - Public Services Others 400 1.12 9.42 1.91

HT VI: Electric Vehicle Charging Stations 80 1.12 7.28 1.37

Sub-total

LT Category

LT I A- Residential (BPL)

LT IB - Residential 0.00

0-100 90 2.34 4.96

101-300 135 2.34 6.97

301-500 135 2.34 8.40

501 and above 160 2.34 7.94

LT II - Commercial

LT II(A) - Commercial upto 20 kW 475 2.34 6.08 0.34

LT II(B) - Commercial 20 to 50 kW 400 2.34 5.63 1.49

LT II(C) - Commercial > 50 kW 400 2.34 6.20 1.49

LT III (A) - Industrial upto 20 kW 475 2.34 6.30 0.00

LT III (B) - Industrial > 20 kW 400 2.34 6.27 1.10

LT IV - Public Services

LT IV(A) - Publ Serv Govt Hosp&Edu Inst 475 2.34 7.37 0.00

LT IV(B) - Public Services Others 475 2.34 6.45 0.38

LT VI: Electric Vehicle Charging Stations 80 2.34 4.07

Sub-total

Total

Category Components of tariff 
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Year : FY 2023-24 to FY 2024-25
Wheeling Charges

TRUE

Level Wheeled 
Sales 
(MUs)

Level wise 
% Wheeled 
Sales mix

% Wheeled  
sales mix 

between HT 
& LT

% GFA 
Ratio

Wheeling Cost 
segregation

 (as per % GFA) 
(Rs. Crore)

Wheeling  
Cost 

allocation for 
EHV 

(Rs. Crore)

Wheeling  
Cost 

allocation for 
HT

(Rs. Crore)

Wheeling 
Cost 

allocation for 
LT

(Rs. Crore)

Total Wheeling  
Cost allocation

 (Rs. Crore)

Wheeling 
Charges 

allocation 
(Rs/kWh)

Wheeling 
Charges 

allocation 
(Rs/kVAh)

FY 2024-25
1 EHV (110 kV) 1127 22% 1% 7 7 7 0.06 0.06
2 HT (33/22/11/6.6 kV) 1935 39% 50% 65% 446 222 222 1.15 1.12
3 LT 1954 39% 50% 34% 234 224 234 458 2.34

Total Sale 5017 100% 100% 100% 687 7 446 234 687 1.37

ARR

Level Wheeled 
Sales 
(MUs)

Level wise 
% Wheeled 
Sales mix

% Wheeled  
sales mix 

between HT 
& LT

% GFA 
Ratio

Wheeling Cost 
segregation

 (as per % GFA) 
(Rs. Crore)

Wheeling  
Cost 

allocation for 
EHV 

(Rs. Crore)

Wheeling  
Cost 

allocation for 
HT

(Rs. Crore)

Wheeling 
Cost 

allocation for 
LT

(Rs. Crore)

Total Wheeling  
Cost allocation

 (Rs. Crore)

Wheeling 
Charges 

allocation 
(Rs/kWh)

Wheeling 
Charges 

allocation 
(Rs/kVAh)

Present 
Wheeling 
Charges 

allocation 
(Rs/kWh)

% 
Increase

FY 2024-25
1 EHV (110 kV) 1127 22% 1% 8 8 8 0.07 0.07 0.07 5%
2 HT (33/22/11/6.6 kV) 1935 39% 50% 65% 542 270 270 1.39 1.37 0.97 44%
3 LT 1954 39% 50% 34% 284 273 284 557 2.85 1.58 80%

Total Sale 5017 100% 100% 100% 835 8 542 284 835 1.66
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