

Half Yearly Status of Capital Expenditure Schemes having 'In-principle clearances' for H1 FY 2023-24 - Tata Power-G

Sr. No.	Name of the Scheme	Nature of Work	MERC Approval No	MERC Approval date	Project Status
1	Strengthening of Shirawta Dam at Khopoli Hydro Generating Station	Dam strengthening	MERC/CAPEX/202021/E-Letter	23-Jul-20	Execution is in progress
2	Re-alignment of Internal Road at Khopoli	Realignment of internal road	MERC/CAPEX/202021/E-Letter	12-Jan-21	Engineering and consultancy completed.
3	Operationalization of Bhira Pumped Storage Unit (BPSU) in Pumping mode	Operationalization of pumping mode	Capex/TPC-G/20212022/0411	16-Sep-21	Execution is in progress
4	Bhagirathi – Augmentation of Tata Hydro Lake capacity (Nive Phase - II Pumping Scheme)	Capacity addition	Capex/TPC-G/2022-2023/0295	04-Jul-22	Engineering and consultancy completed.