

Half Yearly Status of Capital Expenditure Schemes having 'In-principle clearances' for H2 FY 2025-26 - Tata Power-G

Sr. No.	Name of the Scheme	Nature of Work	MERC Approval No.	MERC Approval date	Project Status
1	Operationalization of Bhira Pumped Storage Unit (BPSU) in Pumping mode	Operationalization of pumping mode	Capex/TPC-G/20212022/0411	16-Sep-21	Execution is in progress
2	Trombay Unit#7 Gas Turbine Life Extension Measures	Life Extension	MERC/Capex/TPC-G/2025-26/0583	20-Aug-25	Contracting of major packages completed
3	Unit-5 Reliability and Sustenance for 5 year PPA Extension	Life Extension	MERC/Capex/TPC-G/2025-26/0941	12-Dec-25	Contracting of major packages completed