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Clarifications To Bidders Queries for 50MW / 100 MWh BESS Power 
Procurement by Tata Power Mumbai Distribution through Tariff-Based 
Competitive Bidding Process (followed by e-reverse auction) from Grid 

Connected Inter-State Project 
(RfS No. TPCD/PP/FY27/002 Date – 11th August 2026) 

 

Sr. 
No. 

Clause No. Existing Provision 
Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

1 
BESPA 
definition / 
Article 5.1 

SCD is 18 months in definition but 
12 months in Article 5.1 

Clarify the binding SCD for 
commissioning and LD. 

- 

Supply Start Date is 12 months from 
BESPA 

2 
Delivery-
point cost 
boundary 

Tender says bidder bears 
charges/losses to delivery point; 
elsewhere beyond delivery point 
is Procurer 

Provide a single unambiguous 
cost boundary including CTU 
bay, dedicated line, losses and 
GNA/ISTS. 

- Delivery Point is CTU Periphery 

3 BESS land 
location 

BESS land is bidder responsibility 
but no identified plot/available 
land is provided 

Confirm whether any designated 
land/CTU substation/site option 
exists or bidder is fully free to 
select location. 

- 

Bidder is free and shall arrange for Land 
and Non-Solar Connectivity but charging 
power shall be availed from 33kV bus at 
existing solar substation at Chhayan. 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

Kindly refer RfS clause 1.2.16 and 
Annexure-A (of this clarification) for 
interconnection related charges 

4 Non-solar 
connectivity 

Bidder must secure connectivity; 
cost/timeline not specified 

Provide available CTU 
connectivity status, application 
route, point, bay availability and 
expected processing timeline. 

- Bidder shall arrange for Land and Non-
Solar Connectivity 

5 
Existing solar 
interconnecti
on 

33 kV interconnection to Chhayan 
solar site is mandatory 

Confirm available bay capacity, 
protection/interface 
responsibilities, metering 
boundary and modification 
scope. 

- 
Kindly refer Annexure-A (of this 
clarification) for interconnection related 
charges 

6 
Charging 
power 
before COD 

Bidder bears charging energy for 
commissioning tests until 
COD/UCOD 

Clarify permissible source, 
settlement method and whether 
solar power can be scheduled 
before COD. 

- Bidder to follow existing RfS/BESPA 
conditions 

7 
RtE 
measuremen
t boundary 

Metered charging energy and 
scheduled delivery energy used 

Confirm exact meter points, 
treatment of auxiliary 
consumption, transformer 
losses and station service. 

- Only BESS charging power shall be 
supplied by Tata Power-D 

8 Availability 
calculation 

Availability based on actual 
charge/discharge functions and 
instructed capacity 

Confirm treatment of SOC 
constraints, dispatch not issued, 
communication failure, partial 
dispatch and equipment 
unavailable due to grid 
conditions. 

- Bidder to follow existing RfS/BESPA 
conditions 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

9 
PCS 
oversizing 

BESS must deliver rated power at 
0.95 PF and voltage conditions 

Confirm exact grid-code 
operating envelope and whether 
50 MW refers active power at 
0.95 PF under all stated 
conditions. 

- 
Bidder to follow existing RfS/BESPA 
conditions; maintaining 50MW at 
delivery point 

10 
EMS 
indigenous 
development 

EMS software must be developed 
indigenously within India 

Define whether 
adaptation/configuration of 
foreign OEM EMS is acceptable 
and what evidence is required. 

- Bidder to follow existing RfS/BESPA 
conditions 

11 Cyber 
security 

CEA 2021 and subsequent 
requirements 

Confirm approved cyber 
architecture, data hosting, 
remote access and audit 
requirements. 

- 

Bidder to follow existing RfS/BESPA 
conditions and shall follow applicable 
requirements from relevant authorities, 
amended and issued time to time 

12 
Fire / 
thermal 
runaway 

Characterization required for 
high-energy-density systems 

Confirm required test standard, 
authority and acceptance 
protocol. 

- 

Bidder to follow existing RfS/BESPA 
conditions and shall follow applicable 
requirements from relevant authorities, 
amended and issued time to time 

13 
OEM 
warranty 

Performance guarantee and life 
expectancy required 

Clarify minimum warranty 
duration and acceptable 
degradation curve / throughput 
basis. 

- 
Bidder to follow existing RfS/BESPA 
conditions 

14 
Financial 
closure 

100% project cost funding 
evidence in six months 

Confirm whether committed 
equity + sanctioned debt is 
sufficient and exact lender 
certificate format. 

- 
Bidder to follow existing RfS/BESPA 
conditions and refer checklist for 
financial closure 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

15 PBG release 

PBG valid to 12 months after SCD 
+ 1-year claim period; release 45 
days after successful 
commissioning 

Clarify substitution/release if 
commissioning occurs in parts. 

- 
Bidder to follow existing RfS/BESPA 
conditions 

16 
Change in 
Law 1% 
threshold 

Compensation only if net impact 
≥1% of project cost/revenue 

Clarify treatment of multiple 
smaller changes aggregated 
within Contract Year. 

- Bidder to follow existing RfS/BESPA 
conditions 

17 Invoice 
dispute 

50% payment mandatory; later 
reconciliation 

Clarify treatment of LD claims 
and disputed performance data 
pending resolution. 

- Bidder to follow existing RfS/BESPA 
conditions 

18 Insurance 
proceeds 

Insurance proceeds first used for 
reinstatement / claims 

Clarify lender step-in and 
ownership of residual proceeds 
after reinstatement. 

- Bidder to follow existing RfS/BESPA 
conditions 

19 
Substitution 
/ lender 
rights 

Lender substitution possible 

Confirm eligibility/technical 
credential treatment for 
substitute entity and process 
timeline. 

- Bidder to follow existing RfS/BESPA 
conditions 

20 
End-of-life 
disposal 

Waste/e-waste/battery rules 
apply 

Confirm whether residual value / 
recycling proceeds belong to 
BESSD and any site-remediation 
obligation. 

- 
Yes and selected bidder shall be 
responsible for statutory compliances 
regarding waste/e-waste rules 

 21 2.2.2 

Technical Capacity: For 
demonstrating technical capacity 
and experience (the “Technical 
Capacity”), the Bidder shall have 
experience in construction, 
commissioning, owning, operating 
and maintaining Battery Energy 

Technical Capacity: For 
demonstrating technical 
capacity and experience (the 
“Technical Capacity”), the 
Bidder shall have experience in 
construction, commissioning or 
owning, operating and 

EPC players 
who have 
sufficient 
experience 
don't own the 
asset 
therefore 

Bidder to follow existing RfS/BESPA 
conditions 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

Storage station(s) having an 
installed capacity equivalent to at 
least half the capacity for which the 
Bidder is willing to Bid. Bidders shall 
not be allowed to increase their 
capacity at e- Reverse Auction 
Process greater than for which 
Technical Capacity has been 
demonstrated. 

maintaining Battery Energy 
Storage station(s) having an 
installed capacity equivalent to 
at least half the capacity for 
which the Bidder is willing to Bid. 
Bidders shall not be allowed to 
increase their capacity at e- 
Reverse Auction Process greater 
than for which Technical 
Capacity has been 
demonstrated. 

requesting 
TPCL to 
include the 
proposed 
modification 
to enable 
competition in 
market within 
public interest 

22  2.2.3 (i) 

certificate(s) from statutory 
auditors of the Bidder, stating the 
power stations which are 
constructed, commissioned, 
owned and operated by the 
Bidder or its Associate(s) / 
Affiliate(s), as the case may be, as 
specified in paragraph 2.2.2 (A) 
above; and 

certificate(s) from statutory 
auditors of the Bidder, stating 
the BESS projects which are 
constructed, commissioned, 
owned and operated by the 
Bidder or its Associate(s) / 
Affiliate(s), as the case may be, 
as specified in paragraph 2.2.2 
(A) above; and 

Since it's a 
typo error 
requesting 
TPCL to change 
it and clarify 
on the same 

Bidder to follow existing RfS/BESPA 
conditions 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

23  6.2 

The Tata Power-D will schedule 
charging (adjusted for the 
guaranteed Round-Trip Efficiency-
RtE) and discharging of the BESS 
on day-ahead/intra-day basis, in 
coordination with the supplier. 
This shall be achieved by 
mitigating degradation through 
necessary augmentation, thereby 
maintaining full deliverable 
capacity throughout the 
agreement. The quantum of 
charging energy shall be revised in 
accordance with the RtE values 
committed in the BESPA. 

  

Please clarify 
on the Y-o-Y 
degradation 
BESS system 

Full capacity at the delivery point shall be 
maintained throughout the entire period 
of BESPA 

24        

Please confirm 
whether 
capacity 
charges are 
payable on 
MW 
availability, 
irrespective of 
actual MWh 
dispatched by 
TPCL 

Yes. Please refer Article-9 of draft BESPA 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

25  12 

2.1.1 In this Article 12, the term 
Change in Law shall refer to the 
occurrence of any of the following 
events, after the last date of the 
bid submission: (a) the 
enactment, bringing into effect, 
adoption, promulgation, 
amendment, modification or 
repeal, of any statute, decree, 
ordinance or other law, 
regulations, notice, circular, code, 
rule or direction by Governmental 
Instrumentality having a binding 
mandate or a change in its 
interpretation by a Competent 
Court of law, tribunal, 
government or statutory 
authority or any of the above 
regulations, taxes, duties charges, 
levies that results in any change 
with respect to any tax or 
surcharge or cess levied or similar 
charges by the Competent 
Government on the storage of 
electricity (leviable on final output 
i.e. the drawl or injection from 
BESS projects in the form of 
energy) or on supply of energy 
storage capacity. 
(b) Introduction / modification / 

  

Please confirm 
whether 
Change in Law 
provisions 
include future 
amendments 
related to 
battery safety, 
recycling, or 
energy storage 
regulations 

Bidder to follow existing RfS/BESPA 
conditions  



8 
 

Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

changes in rates of Safeguard Duty 
and/or AntiDumping Duty and/or 
Customs Duty and/or Goods and 
Services Tax including surcharge 
thereon which have direct effect 
on the Project cost. 
12.1.2 For avoidance of doubt, it is 
clarified that any change in taxes 
or surcharge or cess or similar 
charges on inputs like material, 
labor or any other input for setting 
up the Project will not be allowed 
under Change in Law except as 
specified in 12.1.1(b). It is further 
clarified that, Change in Law/ 
Regulation shall not include (i) any 
change in taxes on corporate 
income or any change in any 
withholding tax on income or 
dividends, or (ii) change in respect 
of deviation settlement 
mechanism/charges or frequency 
intervals by an Appropriate 
Commission. 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

        

Please include 
the 50%  local 
content at the 
project level as 
it will 
empower the 
indegineous 
development 
of BESS similar 
to the other 
utility tenders 
based in India.   

Bidder to follow existing RfS/BESPA 
conditions 

 26 
1st Time 
Charging     

Kindly clarify 
the provision 
and source of 
construction 
power and  
commissioning 
power for the 
project. 

Bidder to follow existing RfS/BESPA 
conditions 

 27 4.1.1.1, 4.2.3 
Delivery Point shall be at CTU 
Periphery. 

Kindly clarify whether the CTU 
feeder bay shall be provided by 
CTU or is required to be 
constructed by BESSD. 

Required for 
accurate 
estimation of 
CTU substation 
scope and 
project cost. 

Bidder to follow existing RfS/BESPA 
conditions 

 28 4.1.1.1, 4.2.3 BESSD shall arrange connectivity 
up to Delivery Point. 

Kindly confirm whether CTU bay 
extension works are within 
BESSD scope. 

Major cost 
impacting 
item. 

Yes, bidder is entirely responsible for 
arranging Non-solar connectivity  
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

29  4.1.1.1 
Interconnection with existing 150 
MW Solar Project at 33kV bus. 

Kindly confirm availability of a 
spare 33kV feeder/panel at the 
existing Solar Plant for BESS 
charging connection. 

Required for 
switchgear 
scope 
assessment. 

Kindly refer Annexure-A (of this 
clarification) for interconnection related 
charges 

30  General Existing Solar Plant to be used for 
BESS charging. 

Kindly provide SLD, switchyard 
configuration, protection 
philosophy and available bay 
details of the existing 150MW 
Solar Plant. 

Required for 
detailed 
engineering 
and 
interconnectio
n design. 

Kindly refer Annexure-A (of this 
clarification) for interconnection related 
charges 

 31 General 
Charging power to be sourced 
from existing Solar Plant. 

Kindly provide the exact 
interconnection arrangement 
and voltage level for BESS 
charging from the Solar Plant. 

Required for 
system 
configuration 
and 
equipment 
sizing. 

Kindly refer Annexure-A (of this 
clarification) for interconnection related 
charges 

 32 General Not specified. 

Kindly provide the approximate 
distance between the Solar Plant 
interconnection point and 
proposed BESS location. 

Required for 
cable/transmis
sion cost 
estimation. 

Kindly refer Annexure-A (of this 
clarification) for interconnection related 
charges and Bidder is free to choose land 
for BESS installation 

 33 
Delivery 
Point 
Definition 

Delivery Point shall be at CTU 
Periphery. 

Kindly provide CTU substation 
name, voltage level and delivery 
point configuration. 

Required for 
transmission 
system design. 

Bidder is free to choose CTU Substation 
and responsible for Non-solar 
connectivity 

 34 4.2.3, 4.2.4 BESSD responsible for 
connectivity and integration. 

Kindly clarify whether protection 
integration, relay coordination 
and disturbance recorder 
integration at CTU are in BESSD 
scope. 

Scope 
clarification 
for protection 
system works. 

Bidder to follow existing RfS/BESPA 
conditions 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

 35 4.2.3, 4.2.4 
Connectivity arrangement under 
BESSD scope. 

Kindly clarify whether SAS 
integration at CTU substation is 
in BESSD scope. 

Significant 
impact on 
substation 
engineering 
cost. 

Bidder to follow existing RfS/BESPA 
conditions 

36  Schedule-E 
Communication and monitoring 
requirements. 

Kindly provide detailed 
telemetry, SCADA and 
communication integration 
requirements with 
CTU/RLDC/NLDC. 

Required for 
communicatio
n system 
design and 
costing. 

Bidder to follow existing RfS/BESPA 
conditions 

37  Schedule-E 
Communication equipment 
requirement at BESS end shall be 
as per CTU stipulations. 

Kindly clarify whether OFC 
connectivity and communication 
infrastructure up to CTU/RLDC 
are in BESSD scope. 

Scope and cost 
clarification. 

Bidder to follow existing RfS/BESPA 
conditions 

38  Article 7 Metering arrangement at CTU 
end. 

Kindly clarify the quantity and 
location of Main, Check and 
Backup meters required for 
project implementation. 

Required for 
metering BOQ 
estimation. 

Bidder to follow existing RfS/BESPA 
conditions 

39  General Not specified. 

Kindly clarify the source and 
responsibility of construction 
power and commissioning 
power for the project. 

Required for 
project 
execution 
planning. 

Bidder to follow existing RfS/BESPA 
conditions and the responsibility for 
arranging construction and auxiliary 
power is solely with the bidder 

40  6.1.6 
Auxiliary power shall be in scope 
of BESSD. 

Kindly clarify the source, voltage 
level and metering arrangement 
for auxiliary power supply. 

Required for 
auxiliary 
system design. 

Bidder to follow existing RfS/BESPA 
conditions 

 41 4.2.6 
Studies such as harmonic, 
transient and stability studies to 
be conducted by BESSD. 

Kindly confirm whether network 
data and study models required 
for harmonic, dynamic and 

Required for 
completion of 
mandatory 
grid studies. 

Bidder to follow existing RfS/BESPA 
conditions 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

stability studies shall be 
provided by Tata Power-D. 

42  6.1.5 
BESSD shall comply with 
applicable reactive power 
requirements. 

Kindly provide the reactive 
power requirement and PQ 
capability requirement at the 
Delivery Point. 

Required for 
PCS sizing and 
compliance. 

Bidder to follow existing RfS/BESPA 
conditions and shall comply to all 
relevant standards/rules/requirements 
from competent authorities 

 43 General 
Land arrangement under BESSD 
scope. 

Kindly confirm whether land 
adjacent to the existing Solar 
Plant may be utilized for BESS 
installation. 

May reduce 
transmission 
infrastructure 
requirement. 

Land and connectivity are entirely at 
bidders discretion 

 44 General Not specified. 

Kindly provide Geotechnical 
Report, ERT Report, 
Topographical Survey and 
Contour Survey, if available. 

Required for 
civil and 
foundation 
design. 

Bidder to follow existing RfS/BESPA 
conditions 

45  General Not specified. 

Kindly clarify whether CTU 
connectivity charges, bay 
charges, protection integration 
charges, communication 
charges and RLDC-related 
charges are in BESSD scope. 

Critical for 
accurate 
commercial 
bidding and 
project 
costing. 

All the charges and losses till CTU 
periphery are in the bidders scope 

 46 4.2.3, 4.2.5 
Transmission system up to 
Delivery Point to be arranged by 
BESSD. 

Kindly clarify whether 
transmission line route 
approval, ROW permissions and 
statutory approvals up to 
Delivery Point shall be under 
BESSD scope. 

Required for 
transmission 
scope 
definition. 

Bidder is responsible to make all the 
arrangements till delivery point 
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Sr. 
No. Clause No. Existing Provision 

Clarification 
Required/Suggested text for 
the Amendment 

Rationale for 
Clarification or 
Amendment 

Tata Power-D Clarification 

 47 General Interconnection with Solar Plant. 

Kindly confirm whether any 
modifications to the existing 
Solar Plant protection, SCADA or 
switchgear systems shall be 
carried out by BESSD. 

Scope 
boundary 
clarification. 

Bidder to follow existing RfS/BESPA 
conditions and refer Annexure-A 

 48 Article 7 Metering requirements. 

Kindly clarify the revenue 
metering location for charging 
energy and discharged energy 
settlement. 

Required for 
energy 
accounting 
and billing. 

Bidder to follow existing RfS/BESPA 
conditions 

49  Schedule-E EMS and Communication System 
Requirements. 

Kindly provide detailed list of 
signals/data points required 
between BESS EMS, Solar 
SCADA, CTU and RLDC. 

Required for 
EMS and 
SCADA 
engineering. 

Bidder to follow existing RfS/BESPA 
conditions 

50  General Not specified. 

Kindly clarify whether a 
dedicated communication 
channel leased line shall be 
required and indicate the 
responsible party. 

Communicatio
n 
infrastructure 
cost impact. 

Bidder to follow existing RfS/BESPA 
conditions 

 51 General Not specified. 

Kindly clarify whether any spare 
bays, metering cubicles or 
communication infrastructure 
are already available at the CTU 
substation. 

Helps optimize 
project cost 
and scope. 

Bidder to follow existing RfS/BESPA 
conditions 
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ANNEXURE-A 

 

Connectivity-related Charges for availing Charging Power 

(To be included while quoting BESS tariff) 

 

Upfront and Recurring Charges for Shared Infra - BESS Charging 

One-time Infrastructure / Upfront Charges Recurring O&M Charges 

-Rs 30 Cr  
(including PMC Charges + applicable GST) 
 
- To be paid at the time of PPA signing 

 
- Rs 2 Cr per annum (inclusive of GST)    
 
- 5% annual escalation from 2nd year onwards till the end of PPA 
 
- To be paid at the start of every financial year 

Proportionate Share of Infrastructure and Site-related Charges, including: 
 
- Switchyard  
- Evacuation Infra 
- Common Infra  
- Site R&M Charges 
- Miscellaneous Site Charges 

 


